

ANNUAL PROCUREMENT PLAN (for F. Y. 2021-22)

সংযোজনী-খ: ক্রয়পত্রিকাব্যবস্থা (সেবা)

Ministry / Division:

Agency:

Procuring Entity Name & Code:

Project / Programme Name & Code:

Project Implementation Periods:

Information and Communication Technology Division	
Bangladesh Computer Council	
Project Director	
Digital Syntet City (2nd Revised)	224145000
November 2017 - June 2022	

Total
GoB
PA

Project Cost (In lakh Taka)	3020.00
	3020.00
	-

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost (In Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP/RFQ	Technical Proposal Opening	Technical Proposal /Quotation Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	SERVICES	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
								Planned Dates	01-08-21	-	29-08-21	13-09-21			16-09-21	23-09-21		30-06-22
								Planned Days	-	-	28	15	N/A	N/A	3	7	53	333
								Actual Dated	-	-	-	-			-	-		-
S14	Vehicle Rental	Month	9	NCS	PD	GoB	7.20											
	Total Value of Services Procurement						7.20											

[Signature]

মহাপ্রকল্প পরিচালক
আবদুল করিম
জিএসআই
জিএসআই
জিএসআই

স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত

संयोजनी-कः क्रयपरिकल्पना (पन्या)

Information and Communication Technology

Bangladesh Computer Council

Bangladesh Computer Council

Project Director

Digital Sylhet City (2nd Revised)

Digital Sylhet City (2nd Revised)

Total	3020.00
GoB	3020.00
PA	-

[Signature]

স্বাক্ষরিত হইয়াছে
১৯৩৭ খ্রিঃ