

Annual Procurement Plan: Services (Revised)

(July 2023 to June 2024)

Division: Information and Communication Technology Division


Budget: Development


Agency: Bangladesh Computer Council

Procuring Entity Name & Code : Project Director

Project Name & code: Enhancement of Bangla Language in ICT through Research and Development (EBLICT), 224023300

Package Number	Description of procurement package	Unit	Qty.	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk.	Time code for process	Advertise EOI/REOI	Issue of RFP	Porposal Submission	Technical Proposal Evaluation	Opening of Financial Proposal & Evaluation	Negotiation	Approval	Signing to Contract	Total Time of Contract Signing	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD10	Design and Development of Bangla Fonts	No.	1	QCBS	HoPE	GoB	253.65	Planned Date	30-Jul-23	3-Sep-23	1-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	5-Nov-23	3-Dec-23		31-May-24	
								Planned Days			28	14	7	7	7	28	91	180	
								Actual Date											
SD19	Integrated platform for Bangla Text, Speech and Image related Service Distribution	No.	1	QCBS	HOPE	GoB	134.83	Planned Date	18-May-22	22-Nov-22	20-Dec-22	2-Jan-23	9-Jan-23	16-Jan-23	23-Jan-23	20-Feb-23		15-May-24	
								Planned Days			28	13	7	7	7	28	90	180	
								Actual Date	18-May-22	9-Apr-23	24-May-23	25-Oct-23	14-Nov-23	28-Nov-23	13-Dec-23	8-Jan-24			
SD20	Development of Bangla Virtual Private Assistant	No.	1	QCBS	HOPE	GoB	514.58	Planned Date	18-May-22	22-Nov-22	20-Dec-22	2-Jan-23	9-Jan-23	16-Jan-23	23-Jan-23	20-Feb-23		15-May-24	
								Planned Days			28	13	7	7	7	28	90	180	
								Actual Date	18-May-22	23-Nov-22	3-Jan-23	24-May-23	8-Jun-23	1-Aug-23	13-Aug-23	11-Sep-23			
SD15	Development of Bangla Machine Translator	No.	1	QCBS	Ministry/ Division	GoB	2445.00	Planned Date	10-Sep-23	31-Dec-23	28-Jan-24	11-Feb-24	18-Feb-24	25-Feb-24	3-Mar-24	31-Mar-24		25-May-25	
								Planned Days			28	14	7	7	7	28	91	180	
								Actual Date	10-Sep-23	14-Jan-24	4-Mar-24	24-Jun-24	26-Jun-24						
Total Value of Service Procurements						Total	3348.06												


 30.05.2024
 (Md. Mahub Karim)
 Project Director


 Executive Director
 Bangladesh Computer Council