

ANNUAL PROCUREMENT PLAN (for F. Y. 2025-26)

Ministry / Division:
Agency:
Procuring Entity Name & Code:
Project / Programme Name & Code:
Project Implementation Periods:

Information and Communication Technology Division		
Bangladesh Computer Council		3039
Project Director		
Strengthening of Government Video Conferencing Platform Project (2nd Revised)	224346100	
July 2021 - December 2026		

	Project Cost (In lakh Taka)
Total	5996.00
GoB	5996.00
PA	-

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
egg_Tender-G-1	Supply & Commissioning of Video Conferencing End point with related accessories of VC Project (Indoor/Outdoor)	NOS	1.5	OTM	HOPE	GoB	400.00	Planned Dates	-	8/28/2025	9/25/2025	10/10/2025	10/12/2025	10/12/2025	11/1/2025	-	1/30/2026
								planned Days	-	-	28	15	2	20	-	90	
								Actual Date	-	-	-	-	-	-	-	-	
Tender-G-2	Supply Printing & Publication of office accessories of VC Project	Nos	1	RFQ	PD	GoB	2.02	Planned Dates	-	9/28/2025	10/5/2025	10/9/2025	10/11/2025	10/11/2025	10/13/2025	-	11/12/2025
								planned Days	-	-	7	4	2	2	-	30	
								Actual Date	-	-	-	-	-	-	-	-	
Tender-G-3	Supply Various Items of office accessories of VC Project	Nos	1	RFQ	PD	GoB	5.00	Planned Dates	-	8/13/2025	8/22/2025	8/25/2025	8/27/2025	8/27/2025	8/29/2025	-	9/28/2025
								planned Days	-	-	7	3	2	2	-	30	
								Actual Date	-	-	-	-	-	-	-	-	
Tender-G-4	Supply Tonnor, Office Equipment & Spare parts for of VC Project	Nos	1	RFQ	PD	GoB	4.00	Planned Dates	-	10/23/2025	10/31/2025	11/3/2025	11/5/2025	11/5/2025	11/7/2025	-	12/7/2025
								planned Days	-	-	8	4	2	2	-	30	
								Actual Date	-	-	-	-	-	-	-	-	

[Signature]
09/09/2024

Biswajit Tarapdar
 Project Director
 Strengthening of Government Video Conferencing Platform Project, BCC

[Signature] 9/19/2024
Dr. Muhammed Mehedi Hassan
 Executive Director
 (Additional Secretary)
 Bangladesh Computer Council

ANNUAL PROCUREMENT PLAN (F.Y. 2025-26)

Ministry / Division:		Information and Communication Technology Division										Project Cost (In lakh Taka)						
Agency:		Bangladesh Computer Council						3039							Total	5996.00		
Procuring Entity Name & Code:		Project Director												GoB	5996.00			
Project / Programme Name & Code:		Strengthening of Government Video Conferencing Platform (2nd Revised)										PA						
Project Implementation Periods:		July 2021 - December 2026					224346100											
Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)		Advertise EOI	Issue RFP/RFQ	Technical Proposal /Quotation Opening	Technical Proposal /Quotation Evaluation	Financial Proposal Opening & Evaluation	NOA	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BCC-VC-S1	Consultant Network Management (IT) (Renew)	Man-Month	48	SS	HOPE	GoB	90.00	Planned Dates	N/A	-	N/A	N/A	N/A	N/A	30.04.2026	01.05.2026	N/A	31/12/2026
								planned Days	-	-	-	-	-	-	-			
								Actual Date	-	-	-	-	-	-				
BCC-VC-S2	Technical Associate (IT) (Renew)	Man-Month	216	SS	HOPE	GoB	190.00	Planned Dates	N/A	-	N/A	N/A	N/A	N/A	30.04.2026	01.05.2026	N/A	31/12/2026
								planned Days	-	-	-	-	-	-	-			
								Actual Date	-	-	-	-	-	-				
BCC-VC-S3	Project Associate (Renew)	Man-Month	12	SS	HOPE	GoB	13.40	Planned Dates	N/A	-	N/A	N/A	N/A	N/A	30.04.2026	30.04.2026	N/A	31/12/2026
								planned Days	-	-	-	-	-	-	-			
								Actual Date	-	-	-	-	-	-				
BCC-VC-S4	Vehicle Rent (Renew)	Man-Month	12	NCS	PD	GoB	12.24	Planned Dates	N/A	-	N/A	N/A	N/A	N/A	30.04.2026	30.04.2026	N/A	31/12/2026
								planned Days	-	-	-	-	-	-	-			
								Actual Date	-	-	-	-	-	-				
BCC-VC-S5	Procurement of Services of an office assistant, Computer Operator and a driver through outsourcing (Renewal)	Man-Month	36	NCS	PD	GoB	4.69	Planned Dates	N/A	-	N/A	N/A	N/A	N/A	01.05.2026	30.04.2026	N/A	12/31/2024
								planned Days	-	-	-	-	-	-	-			
								Actual Date	-	-	-	-	-	-				


 09/09/2026
Biswajit Tarapdar
 Project Director
 Strengthening of Government Video Conferencing Platform Project, BCC


 09/09/2026
Dr. Muhammed Mehedi Hassan
 Executive Director
 (Additional Secretary)
 Bangladesh Computer Council

ANNUAL PROCUREMENT PLAN (for F. Y. 2025-26)

Ministry / Division:
Agency:
Procuring Entity Name & Code:
Project / Programme Name & Code:
Project Implementation Periods:

Information and Communication Technology Division		
Bangladesh Computer Council		3039
Project Director		
Strengthening of Government Video Conferencing Platform Project (2nd Revised)	224346100	
July 2021 - December 2026		

Total	5996.00
GoB	5996.00
PA	-

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
egp_Tender-G-1	Supply & Commissioning of Video Conferencing End point with related accessories of VC Project (Indoor/Out door)	NOS	1.5	OTM	HOPE	GoB	400.00	Planned Dates	-	8/28/2025	9/25/2025	10/10/2025	10/12/2025	10/12/2025	11/1/2025	-	1/30/2026
								planned Days	-	-	28	15	2		20	-	90
								Actual Date	-	-	-	-	-	-	-	-	-
Tender-G-2	Supply Printing & Publication of office accessories of VC Project	Nos	1	RFQ	PD	GoB	2.02	Planned Dates	-	9/28/2025	10/5/2025	10/9/2025	10/11/2025	10/11/2025	10/13/2025	-	11/12/2025
								planned Days	-	-	7	4	2		2	-	30
								Actual Date	-	-	-	-	-	-	-	-	-
Tender-G-3	Supply Various Items of office accessories of VC Project	Nos	1	RFQ	PD	GoB	5.00	Planned Dates	-	8/13/2025	8/22/2025	8/25/2025	8/27/2025	8/27/2025	8/29/2025	-	9/28/2025
								planned Days	-	-	7	3	2		2	-	30
								Actual Date	-	-	-	-	-	-	-	-	-
Tender-G-4	Supply Tonnor, Office Equipment & Spare parts for of VC Project	Nos	1	RFQ	PD	GoB	4.00	Planned Dates	-	10/23/2025	10/31/2025	11/3/2025	11/5/2025	11/5/2025	11/7/2025	-	12/7/2025
								planned Days	-	-	8	4	2		2	-	30
								Actual Date	-	-	-	-	-	-	-	-	-



09/09/2026

Biswajit Tarapdar
Project Director
Strengthening of Government Video Conferencing Platform Project, BCC



Dr. Muhammed Mehedi Hassan
Executive Director
(Additional Secretary)
Bangladesh Computer Council

ANNUAL PROCUREMENT PLAN (F. Y. 2025-26)

Ministry / Division:	Information and Communication Technology Division																	
Agency:	Bangladesh Computer Council																	
Procuring Entity Name & Code:	Project Director																	
Project / Programme Name & Code:	Strengthening of Government Video Conferencing Platform (2nd Revised)																	
Project Implementation Periods:	July 2021 - December 2026																	

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)		Advertise EOI	Issue RFP/RFQ	Technical Proposal /Quotation /Opening	Technical Proposal /Quotation /Evaluation	Financial Proposal Opening & Evaluation	NOA	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
BCC-VC-S1	Consultant Network Management (IT) (Renew)	Man-Month	48	SS	HOPE	GoB	90.00		N/A	-	N/A	N/A	N/A	N/A	30.04.2026	01.05.2026	N/A	31/12/2026
BCC-VC-S2	Technical Associate (IT) (Renew)	Man-Month	216	SS	HOPE	GoB	190.00		N/A	-	N/A	N/A	N/A	N/A	30.04.2026	01.05.2026	N/A	31/12/2026
BCC-VC-S3	Project Associate (Renew)	Man-Month	12	SS	HOPE	GoB	13.40		N/A	-	N/A	N/A	N/A	N/A	30.04.2026	30.04.2026	N/A	31/12/2026
BCC-VC-S4	Vehicle Rent (Renew)	Man-Month	12	NCS	PD	GoB	12.24		N/A	-	N/A	N/A	N/A	N/A	30.04.2026	30.04.2026	N/A	31/12/2026
BCC-VC-S5	Procurement of Services of an office assistant, Computer Operator and a driver through outsourcing (Renewal)	Man-Month	36	NCS	PD	GoB	4.69		N/A	-	N/A	N/A	N/A	N/A	01.05.2026	30.04.2026	N/A	12/31/2024

[Signature]
09/09/2026

Biswajit Tarapdar
Project Director
Strengthening of Government Video Conferencing Platform Project, BCC

[Signature]
9/9/26

Dr. Muhammed Mehedi Hassan
Executive Director
(Additional Secretary)
Bangladesh Computer Council