

**ANNUAL PROCUREMENT PLAN (for F. Y. 2024-25)**

Ministry / Division:  
Agency:  
Procuring Entity Name & Code:  
Project / Programme Name & Code:  
Project Implementation Periods:

Information and Communication Technology Division
Bangladesh Computer Council
Project Director
Strengthening of Government Video Conferencing Platform Project ( 1st Revised)
July 2021 - December 2024

Total GoB PA	Project Cost (In lakh Taka)
	4951.12
	4952.12
	-

Package No	Description of Procurement Package <b>GOODS</b>	Unit	Quantity	Procure-ment Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Tender-G-1</b>	Supply Printing & Publication of office accessories of VC Project (Contract Package No: Tender-G-1)	Nos	1	RFQ	PD	GoB	2.50	Planned Dates	-	7/28/2024	8/4/2024	8/8/2024	8/10/2024	8/10/2024	8/12/2024	-	9/11/2024
								planned Days	-	-	7	4	2	2	20	20	
								Actual Date	-	-	-	-	-	-	-	-	
<b>Tender-G-2</b>	Supply Various Items of office accessories of VC Project (Contract Package No: Tender-G-2)	Nos	1	RFQ	PD	GoB	5.00	Planned Dates	-	8/13/2024	8/22/2024	8/25/2024	8/27/2024	8/27/2024	8/29/2024	-	9/28/2024
								planned Days	-	-	7	3	2	2	20	30	
								Actual Date	-	-	-	-	-	-	-	-	
<b>Tender-G-3</b>	Supply Tonnor, Office Equipment & Spare parts for of VC Project (Contract Package No: Tender-G-3)	Nos	1	RFQ	PD	GoB	3.45	Planned Dates	-	8/23/2024	8/31/2024	9/3/2024	9/5/2024	9/5/2024	9/7/2024	-	10/7/2024
								planned Days	-	-	8	4	2	2	16	30	
								Actual Date	-	-	-	-	-	-	-	-	

*[Signature]*  
2109/2028

**Biswajit Tarapdar**  
Project Director  
Strengthening of Government Video Conferencing Platform Project, BCC

*[Signature]*  
2109/28  
**Ranaji Kumar**  
Executive Director (Grade-1)  
Bangladesh Computer Council

**ANNUAL PROCUREMENT PLAN (F. Y. 2024-25)**

Ministry / Division:  
Agency:  
Procuring Entity Name & Code:  
Project / Programme Name & Code:  
Project Implementation Periods:

Information and Communication Technology Division
Bangladesh Computer Council
Project Director
Strengthening of Government Video Conferencing Platform (1st Revised)
July 2021 - December 2024

Total	4951.12
GoB	4952.12
PA	-

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP/RFQ	Technical Proposal /Quotation Opening	Technical Proposal /Quotation Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BCC-VC-S1	Consultant Network Management (IT) (Renew)	Man-Month	24	IC (REOI)	HOPE	GoB	36.00	Planned Dates	N/A	-	N/A	N/A	N/A	N/A	30.06.2024	30.06.2024	N/A	12/31/2024
								planned Days	-	-	-	-	-	-	-			
								Actual Date	-	-	-	-	-	-	-			
BCC-VC-S2	Technical Associate (IT) (Renew)	Man-Month	114	IC (REOI)	HOPE	GoB	79.68	Planned Dates	N/A	-	N/A	N/A	N/A	N/A	30.06.2024	30.06.2024	N/A	12/31/2024
								planned Days	-	-	-	-	-	-	-			
								Actual Date	-	-	-	-	-	-	-			
BCC-VC-S3	Project Associate (Renew)	Man-Month	6	IC (REOI)	HOPE	GoB	4.80	Planned Dates	N/A	-	N/A	N/A	N/A	N/A	30.06.2024	30.06.2024	N/A	12/31/2024
								planned Days	-	-	-	-	-	-	-			
								Actual Date	-	-	-	-	-	-	-			
BCC-VC-S4	Vehicle Rent (Renew)	Man-Month	12	NCS	PD	GoB	12.84	Planned Dates	30.06.2024	-	N/A	N/A	N/A	N/A	30.06.2024	30.06.2024	N/A	12/31/2024
								planned Days	-	-	-	-	-	-	-			
								Actual Date	-	-	-	-	-	-	-			
BCC-VC-S5	Procurement of Services of an office assistant, Computer Operator and a driver through outsourcing (Renewal)	Man-Month	18	NCS	PD	GoB	2.34	Planned Dates	30.06.2024	-	N/A	N/A	N/A	N/A	30.06.2024	30.06.2024	N/A	12/31/2024
								planned Days	-	-	-	-	-	-	-			
								Actual Date	-	-	-	-	-	-	-			

  
2/09/2028

**Biswajit Tarapdar**  
Project Director  
Strengthening of Government Video Conferencing Platform Project, BCC

  
2/9/28  
**Ranajit Kumar**  
Executive Director (Grade-1)  
Bangladesh Computer Council



সরকারের ভিডিও কনফারেন্সিং প্ল্যাটফর্ম শক্তিশালীকরণ প্রকল্প

বাংলাদেশ কম্পিউটার কাউন্সিল

(তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ)

আইসিটি টাওয়ার, প্লট# ই-১৪/এক্স, আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭

ফোন : ৫৫০০৬৪৫৩ ফ্যাক্স : ৮৮-০২-৫৫০০৬৭৯১, ই-মেইল : pd.vc@bcc.gov.bd Web : www.bcc.gov.bd

২০২৪-২০২৫ অর্থ বছরের প্রস্তাবিত কর্মপরিকল্পনা (জুলাই-২০২৪-ডিসেম্বর ২০২৪)

ক্রমিক	কার্যক্রমের বিবরণ	জুলাই/২৪	আগস্ট/২৪	সেপ্টেম্বর/২৪	অক্টোবর/২৪	নভেম্বর/২৪	ডিসেম্বর/২৪
১.	প্রকল্পের আওতায় ব্যক্তি পরামর্শকের চুক্তি নবায়ন /নিয়োগ প্রদান						
২.	প্রকল্পের আওতায় আউটসোর্সিং সার্ভিস এর মাধ্যমে ০২ (দুই) টি সেবা ক্রয়						
৩.	মহামান্য রাষ্ট্রপতি/মাননীয় প্রধান মন্ত্রীর ভিডিও কনফারেন্সিং এ কারিগরি সহায়তা প্রদান						
৪.	সকল সরকারি দপ্তরকে ভিডিও কনফারেন্সিং এ কারিগরি সহায়তা প্রদান						
৫.	নতুন প্রকল্প প্রণয়নের কার্যক্রম গ্রহণ						

০২/০৭/২০২৪

**Biswajit Tarapdar**  
Project Director  
Strengthening of Government Video  
Conferencing Platform Project, BCC

**Ranajit Kumar**  
Executive Director (Grade-1)  
Bangladesh Computer Council