

ANNUAL PROCUREMENT PLAN (FY 2021-2022)

Ministry / Division:	Information and Communication Technology Division	28
Agency:	Bangladesh Computer Council	2805
Procuring Entity Name & Code:	Project Director	
Project / Programme Name &	Empowerment of PWD including NDD through ICT	5014
Project Implementation Periods:	July 2017 - June 2022	

Project Cost (In lakh Taka)

Total	2486.88
GoB	2486.88
PA	-

Package No	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not Rsd in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SD	a)	Vehicle Rent	Nos	2	OTM	HOPE	GOB	11.00	Planned Dates	15.05.2019	30.05.2019	16.06.2019	23.06.2019	30.06.2019	07.07.2019	08.07.2019	-	29.06.2022
									Planned Days	0	15	16	7	7	6	1	52	1087
									Actual Date	13.06.2019	24.06.2019	25.06.2019	25.06.2019	27.06.2019	30.06.2019	30.06.2019		
	b)	Outsourcing Manpower	Nos	1	OTM	HOPE	GOB	75.00	Planned Dates	12.08.2018	06.09.2018	13.09.2018	20.09.2018	27.09.2018	03.10.2018	04.10.2018	-	29.06.2022
									Planned Days	0	24	7	7	7	6	1	52	1364
									Actual Date	13.08.2018	06.09.2018	09.09.2018	13.09.2018	13.09.2018	13.09.2018	26.09.2018		
Total							86.00											

N.B: The Existing contracts will be extended/revised upto extended project tenure.

[Signature]
22/05/22
অনুল কুমার দাস
হিসাবরক্ষক
তথ্য প্রযুক্তির মাধ্যমে এনডিডিসহ সব ধরনের
প্রতিবন্ধী ব্যক্তির ক্ষমতায়ন প্রকল্প
বাংলাদেশ কম্পিউটার কাউন্সিল।

[Signature]
22/05/22
মোঃ গোলাম রব্বানী
উপ-প্রকল্প পরিচালক
“তথ্য প্রযুক্তির মাধ্যমে এনডিডিসহ সব ধরনের
প্রতিবন্ধী ব্যক্তির ক্ষমতায়ন” প্রকল্প
বাংলাদেশ কম্পিউটার কাউন্সিল

[Signature]
22/5
2022
মোহাম্মদ মনোয়ার উজ্জ্বল জামান
প্রকল্প পরিচালক (উপসচিব)
তথ্য প্রযুক্তির মাধ্যমে এনডিডিসহ সব
ধরনের প্রতিবন্ধী ব্যক্তির ক্ষমতায়ন প্রকল্প
বাংলাদেশ কম্পিউটার কাউন্সিল

অনুমোদিত
[Signature]
পার্থপ্রতিম দেব
(অতিরিক্ত সচিব)
নির্বাহী পরিচালক
বাংলাদেশ কম্পিউটার কাউন্সিল

ANNUAL PROCUREMENT PLAN (FY 2021-2022)

Ministry / Division:

Information and Communication Technology Division	28
Bangladesh Computer Council	2805
Project Director	
Empowerment of PWD including NDD through ICT	5014
July 2017 - June 2022	

Agency:

Procuring Entity Name &

Project / Programme Name &

Project Implementation

Project Cost (In lakh Taka)

Total

2486.88

GoB

2486.88

PA

-

Package No	Description of Procument Package	Unit	Quantity	Procure-ment Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not Rsed in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD	a)	Prinitng	Nos	1	RFQ	PD	GoB	3.00	Planned Dates	10.10.2021	18.10.2021	25.10.2021	01.11.2021	08.11.2021	15.11.2021	17.11.2021	-	09.12.2021
									Planned days	0	8	7	7	7	7	2	38	22
									Actual Date									
	b)	Stationaries	Nos	1	RFQ	PD	GoB	3.00	Planned Dates	04.11.2021	11.11.2021	18.11.2021	25.11.2021	02.12.2021	09.12.2021	10.12.2021	-	30.12.2021
									Planned days		7	7	7	7	7	1	36	20
									Actual Date									
	c)	Audio- visual	Nos	1	RFQ	PD	GoB	3.00	Planned Dates	29.12.2021	05.01.2022	12.01.2022	19.01.2022	26.01.2022	02.02.2022	03.02.2022	-	23.02.2022
									Planned days		7	7	7	7	7	1	36	20
									Actual Date									
Total							9.00											

অনুপ কুমার দাস
20/06/20
হিসাবরক্ষক
তথ্য প্রযুক্তির মাধ্যমে এনডিডিসহ সব ধরনের
প্রতিবন্ধী ব্যক্তির ক্ষমতায়ন প্রকল্প
বাংলাদেশ কম্পিউটার কাউন্সিল।

মোঃ গোলাম রব্বানী
20/06/2020
উপ-প্রকল্প পরিচালক
“তথ্য প্রযুক্তির মাধ্যমে এনডিডিসহ সব ধরনের
প্রতিবন্ধী ব্যক্তির ক্ষমতায়ন” প্রকল্প
বাংলাদেশ কম্পিউটার কাউন্সিল

মোহাম্মদ মনোয়ার উজ্জ্বল জামান
20/06/2020
প্রকল্প পরিচালক (উপসচিব)
তথ্য প্রযুক্তির মাধ্যমে এনডিডিসহ সব
ধরনের প্রতিবন্ধী ব্যক্তির ক্ষমতায়ন প্রকল্প
বাংলাদেশ কম্পিউটার কাউন্সিল

অনুমোদিত
20/06/2020
শাখা-প্রতিম দেব
(অতিরিক্ত সচিব)
নির্বাহী পরিচালক
বাংলাদেশ কম্পিউটার কাউন্সিল