



বাংলাদেশ কম্পিউটার কাউন্সিল

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

ডাক, টেলিযোগাযোগ ও তথ্যপ্রযুক্তি মন্ত্রণালয়

আইসিটি টাওয়ার, আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭

ফোনঃ ৮৮০-২-৫৫০০৬৮৪৮, ফ্যাক্সঃ ৮৮০-২-৫৫০০৬৭৯৯, E-mail: info@bcc.gov.bd, Web Site: www.bcc.gov.bd


স্মারক নম্বর: ৫৬.০১.০০০০.০১০.১০.০০২.১০০২.২৪.২৬ ৮৪

তারিখ: ১৭ পৌষ ১৪৩১ বাং
০১ জানুয়ারী ২০২৫খ্রি.

বিষয়ঃ EDGE প্রকল্পের আওতাধীন “Digital Capacity Development for Government Officials” শীর্ষক প্রশিক্ষণের বার্ষিক ক্রয় পরিকল্পনা অনুমোদন প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, বাংলাদেশ কম্পিউটার কাউন্সিল-এর বিকেআইআইসিটি কর্তৃক পরিচালিত EDGE প্রকল্পের অর্থায়নে “Digital Capacity Development for Government Officials” শীর্ষক প্রশিক্ষণ ব্যবস্থাপন সংক্রান্ত ক্রয় কার্যক্রম সম্পন্ন করার জন্য ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে (কপি সংযুক্ত)। প্রস্তুতকৃত বার্ষিক ক্রয় পরিকল্পনা সদয় পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তি: বর্ণনা মোতাবেক।


০১/০২/২০২৫
ড. মুহাম্মদ মেহেদী হাসান
নির্বাহী পরিচালক
বাংলাদেশ কম্পিউটার কাউন্সিল

সচিব

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

দৃ:আ: উপসচিব (প্রশাসন), তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

Bangladesh Korea Institute of Information and Communication Technology (BKIICT)

Bangladesh Computer Council

Annual Procurement Plan of EDGE Training, BKIICT FY 2024-2025

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in Lac Tk. (actual)	Time code for process	Not used in Goods	Invoice/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	Time for completion of contract
3231301 Training (offices)																			
1	DG-EDGE-BKIICT-1	Supply of Foods for Training Management	Nos	104	RFQ	HOPE	Gob	1.25	Planned Date Planned Days Actual Date		1-Jan-25 14	15-Jan-25 14	18-Jan-25 3	25-Jan-25 7	1-Feb-25 7	8-Feb-25 7	38	25-Mar-25 45	
2	DG-EDGE-BKIICT-2	Supply of Foods for Training Management	Nos	2916	OTM	HOPE	Gob	40.82	Planned Date Planned Days Actual Date		12-Jan-25 14	26-Jan-25 14	29-Jan-25 3	5-Feb-25 7	12-Feb-25 7	19-Feb-25 7	38	5-Apr-25 45	
3	DG-EDGE-BKIICT-3	Supply of Stationeries Items (Official Bag, Pen, Writing Pad & Pencil) for Training Management	Lot	1	RFQ	HOPE	Gob	5.00	Planned Date Planned Days Actual Date		9-Jan-25	16-Jan-25 7	25-Feb-25 40	11-Mar-25 14	18-Mar-25 7	1-Apr-25 14	82	1-Apr-26 365	
4	DG-EDGE-BKIICT-4	Supply of Stationeries Items (Official Bag, Pen, Writing Pad & Pencil) for Training Management	Lot	1	OTM	HOPE	Gob	58.90	Planned Date Planned Days Actual Date		10-Jan-25	17-Jan-25 7	26-Feb-25 40	12-Mar-25 14	19-Mar-25 7	2-Apr-25 14	82	2-Apr-26 365	
5	DS-EDGE-BKIICT-1	Procurement of Food & Accommodation for Training Management	Lot	1	OTM	HOPE	Gob	324.00	Planned Date Planned Days Actual Date		11-Jan-25	18-Jan-25 7	1-Feb-25 14	8-Feb-25 7	15-Feb-25 7	22-Feb-25 7	38	8-Apr-25 45	
6	DS-EDGE-BKIICT-1	Procurement of Transportation for Training Management	Lot	1	OTM	HOPE	Gob	30.28	Planned Date Planned Days Actual Date		13-Jan-25	20-Jan-25 7	3-Feb-25 14	10-Feb-25 7	17-Feb-25 7	24-Feb-25 7	38	10-Apr-25 45	
7	DS-EDGE-BKIICT-1	Selection of Resource Persons for Digital Capacity Development for Government Officials	No	12	ICS	HOPE	Gob	82.50	Planned Date Planned Days Actual Date	12-Jan-25	26-Jan-25 14	16-Feb-25 21	2-Mar-25 14	7-Mar-25 5	10-Mar-25 3	25-Jul-22 7	13-Mar-25 3	67	

[Signature]
01.01.2025

[Signature]
01/01/2025