

Division: Information and Communication Technology Division
 Agency: Bangladesh Computer Council
 Procuring Entity Name & Code : Project Director, 3039
 Project Name & code: Enhancement of Bangla Language in ICT through Research and Development (EBLCT) & 128-12801-224023300

Annual Procurement Plan: Goods & Non-Consulting Services
 (July 2021 to June 2022)

Budget: Development

Package Number	Description of procurement package	Unit	Qty.	Procurement Method & Type	Contract approving	Source of fund	Estimate in Tk.	Time code for process	Not used in good	Invitation/derivative	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Date of completion of Contract
1																	
GD5	Physical server (with GPU)	No.	4	OTM	Ministry	Gov		Planned Date Planned Date Planned Date Actual Date		25-Aug-21 22-Sep-21 28 27-Aug-21	12 23-Sep-21 28 10-Sep-21	13 2-Oct-21 10 20-Sep-21	14 9-Oct-21 7 27-Sep-21	15 16-Oct-21 7 4-Oct-21	16 13-Nov-21 28 1-Nov-21	17 80 28 66	18 12-Jan-22 30-Jun-24 30-Jun-24
GD6	Cloud for Dev-ops Environment	No.	1	DPM	HOPE	Gov		Planned Date Actual Date		15-Jun-21 28-Jun-21	14 9-Jul-21	10 16-Jul-21	7 23-Jul-21	7 20-Aug-21	28 25-Aug-21	38 43	30-Jun-24 30-Jun-24
GD18	Outsourcing of Manpower	No.	1	PSN/OTM	HOPE	Gov		Planned Date Actual Date		15-Jun-21 28-Jun-21	14 9-Jul-21	10 16-Jul-21	7 23-Jul-21	7 20-Aug-21	28 25-Aug-21	38 43	30-Jun-24 30-Jun-24
SD13	Development of Bangla CLDR (resource and submit to Unicode (Re-Tender)	No.	1	PSN/PSN/OTM	HOPE	Gov		Planned Date Actual Date		15-Jun-21 28-Jun-21	14 9-Jul-21	10 16-Jul-21	7 23-Jul-21	7 20-Aug-21	28 25-Aug-21	38 43	30-Jun-24 30-Jun-24
GD8	Stationary	LS	1	RFO	PE	Gov		Planned Date Actual Date		10-Oct-21 20-Oct-21	10 30	7 23-Jul-21	7 20-Aug-21	7 20-Aug-21	5 8-Dec-21	59	15-Apr-21
	Total value of Goods Procurement																

[Signature]
 26.09.2023
 (খঃ মোস্তাফিজ কোরাস)
 প্রকল্প পরিচালক

[Signature]
 15/09/23
 নিবন্ধি পরিচালক
 বিসিআই

Annual Procurement Plan: Services

(July 2021 to June 2022)

Budget: Development

Division: Information and Communication Technology Division
 Agency: Bangladesh Computer Council
 Procuring Entity Name & Code : Project Director, 3039
 Project Name & code: Enhancement of Bangla Language in ICT through Research and Development (EBLICT), 128-12801-224023300

Package Number	Description of procurement package	Unit	Qty.	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in Tk.	Time code for process	Advertise EO/REOI	Issue of RFP	Proposal Submission	Technical Proposal Evaluation	Opening of Financial Proposal & Evaluation	Negotiation	Approval	Contract Signing	Total Time of Contract Signing	Date of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD10	Improvement of the National Keyboard (Bangla)	No.	1	OCSS	HOPE	G08		Planned Date Planned Days	10-Aug-21	22-Sep-21	20-Oct-21	19-Nov-21	26-Nov-21	3-0-Dec-21	10-Dec-21	7-Jan-22		1-Jan-24
								Actual Date			28	15	7	7	7	28	92	
SD19	Integrated platform for Bangla Text, Speech and Image related Service Distribution	No.	1	OCSS	HOPE	G08		Planned Date Planned Days Actual Date	1-Dec-21	2-Feb-22	2-Mar-22	16-Apr-22	23-Apr-22	30-Apr-22	7-May-22	4-Jun-22	97	15-Jun-24
											28	20	7	7	7	28		
	Total Value of Service Procurements																	

[Signature]
 (সিনিয়র সিস্টেম এনালিস্ট)
 ২৬.০৭.২০২০

[Signature]
 প্রকল্প পরিচালক
 বাংলাদেশ কম্পিউটার কাউন্সিল