

Annual Procurement Plan- FY: 2021-22

Ministry/Division:

Agency:
Procuring Entity Name & Code:
Project/Programme Name & Code
Project Implementation Period
Project Code:

Information and Communication Technology Division

Bangladesh Computer Council

Innovation Design and Entrepreneurship Academy (1st Revised)

July 2016 - June 2023 (Revised)

224023000

Project Cost (In Lakh Taka)		2021-22
Total	27165.00	5000.00
GoB	27165.00	5000.00
PA	0.00	0.00

Package No.	Description of Procurement Package (Goods)	Unit	Qty	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Lakh Taka)	Time Code for Process	Advertise EO/ Tender	Issue RF/ Tender Document	Technical Proposal/ Tender Opening	Technical Proposal/ Tender Evaluation	Financial Proposal Opening & Evaluation	Budget: Development				Total Time to Contract Signature	Time for Completion of Contract
														Negotiation	Approval	Signing of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
GD19/1	ICT Equipment Phase-1 (network equipment)	Lot	1	OTM	HOPE	GoB	45	Planned Date	17-Aug-21	18-Aug-21	8-Sep-21	15-Sep-21	-	-	22-Sep-21	22-Oct-21	-	21-Dec-21	
GD19/2	ICT Equipment Phase-2 (Software Licenses and others)	Lot	3	RFQ/DPM	PD	GoB	15	Planned Date	22-Jul-21	23-Jul-21	30-Jul-21	2-Aug-21	-	-	7	30	66	60	
GD20/1	Equipment & Furniture for Academy	Lot	1	OTM	HOPE	GoB	20	Planned Date	20-Aug-21	21-Aug-21	11-Sep-21	18-Sep-21	-	-	7	10	28	14	
GD21	Office Equipment for PIU	Lot	2	RFQ/DPM	PD	GoB	10	Planned Date	22-Sep-21	23-Sep-21	30-Sep-21	3-Oct-21	-	-	7	30	66	60	
GD20/2	Equipment & Furniture for Academy (Lab Transfer & Extension)	Lot	1	OTM	HOPE	GoB	70	Planned Date	20-Aug-21	21-Aug-21	11-Sep-21	18-Sep-21	-	-	7	10	28	14	
Total value of Goods Procurement							160.00		0	1	21	7	-	-	7	30	66	60	

স্বাক্ষর
আবদুল হাকিম
প্রকল্প পরিচালক (প্রশাসনিক)
আইসি ও উন্নয়ন
বাংলাদেশ কম্পিউটার কাউন্সিল
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

স্বাক্ষর
Parthapratim Deb
Executive Director
Bangladesh Computer Council

Dr. M. G.
Parthapratim Deb
Executive Director
Bangladesh Computer Council

Annual Procurement Plan-FY: 2021-22

Ministry/Division	Information and Communication Technology Division
Agency	Bangladesh Computer Council
Procuring Entity Name & Code:	Innovation Design and Entrepreneurship Academy (1st Revised)
Project/Programme Name & Code	Innovation Design and Entrepreneurship Academy (1st Revised)
Project Implementation Period	July 2016 - June 2021 (Revised)
Project Code:	224023000

Project Cost (in Lakh Taka)	
Total	27165.00
GoB	27165.00
PA	0.00

Package No.	Description of Procurement Package (Service)	Unit	Qty	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lakh Taka)	Time Code for Process	Advertise EOJ/Tender	Issue REF/ Tender Document	Technical Proposal/Tender Opening	Technical Proposal/Tender Evaluation	Financial Proposal/Opening & Evaluation	Approval	Signing of Contract	Total Time to Complete Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD26	Targeted Product Web Platform Development of Hashing & Friends	Firm	1	QCBS	HOPE	GoB	500	Planned Date	15-Jul-21	12-Aug-21	9-Sep-21	16-Sep-21	23-Sep-21	30-Sep-21	7-Oct-21	6-Nov-21	5-Jan-22
SD27	Strategic Partnership	Nos	1	DPM	HOPE	GoB	400	Planned Date	14-Oct-21	15-Oct-21	5-Nov-21	12-Nov-21	15-Nov-21	18-Nov-21	25-Nov-21	25-Dec-21	23-Feb-22
SD28	Seminar, Workshop, Symposium, Events, etc	Nos	10	OTM	HOPE	GoB	50	Planned Date	23-Aug-21	24-Aug-21	14-Sep-21	21-Sep-21	3	3	7	30	60
SD16	Market Research: Baseline Survey on Startups of Bangladesh, identifying the Needs of Market/Recruitment Analysis	Nos	1	DPM	HOPE	GoB	20	Planned Date	2-Jul-21	23-Jul-21	13-Aug-21	20-Aug-21	23-Aug-21	26-Aug-21	25-Sep-21	9-Sep-21	8-Mar-22
SD17	Social & Digital Marketing (IDEA Website & Others)	Firm	1	OTM	HOPE	GoB	25	Planned Date	23-Jul-21	20-Aug-21	10-Sep-21	17-Sep-21	24-Sep-21	1-Oct-21	8-Oct-21	7-Nov-21	6-Jan-22
SD13	TV Program, Branding and Publishing Reality Show)	Firm	1	OTM	HOPE	GoB	50	Planned Date	24-Aug-20	25-Aug-20	8-Sep-20	23-Sep-20	7	7	30	107	60
SD19	Mentoring for startups	Nos	10	DPM	HOPE/PD	GoB	20	Planned Date	8-Aug-21	9-Aug-21	30-Aug-21	6-Sep-21	9-Sep-21	12-Sep-21	19-Sep-21	30	101
SD24	Innovation/Startup Training (Selection of a firm for Local Training (Divisional Cities))	Firm	1	QCBS	HOPE	GoB	60	Planned Date	28-Dec-19	27-Aug-20	27-Sep-20	17-Nov-20	26-Nov-20	23-Dec-20	19-Jan-21	30-Dec-21	18-Dec-21
SD23	Selection of a firm for International Training (Ceremonies/Festivals under Natinal Exhibition)	Firm	1	QCBS	HOPE	GoB	100	Planned Date	28-Nov-19	3-Mar-20	16-Jun-20	18-Aug-20	1-Oct-20	11-Oct-20	22-Nov-20	13-Dec-20	28-Feb-22
SD32	University Activation Phase-4	Firm	1	OTM	HOPE	GoB	110	Planned Date	7-Oct-21	8-Oct-21	15-Oct-21	18-Oct-21	44	10	42	21	381
SD8	Consultancy Services	Nos	10	SVC	HOPE	GoB	400	Planned Date	1-Jul-21	2-Jul-21	23-Jul-21	30-Jul-21	7	7	10	28	60
SD10/01	Other Supplies (Supplies and Services) Phase -1	Lot	2	OTM	HOPE	GoB	120	Planned Date	21-Sep-21	22-Sep-21	29-Sep-21	2-Oct-21	7	7	10	46	180
SD10/02	Other Supplies (Supplies and Services) Phase -2	Lot	1	RFQ	PD	GoB	5	Planned Date	21-Jul-21	22-Jul-21	29-Jul-21	1-Aug-21	7	7	10	28	60
SD10/03	Other Supplies (Supplies and Services) Phase-3	Lot	1	RFQ	PD	GoB	5	Planned Date	21-Sep-21	22-Sep-21	29-Sep-21	2-Oct-21	7	7	10	28	60
SD20	Capacity Building Training for Project Personal	Firm	1	OTM	HOPE	GoB	20	Planned Date	23-Jul-21	20-Aug-21	10-Sep-21	17-Sep-21	24-Sep-21	1-Oct-21	8-Oct-21	7-Nov-21	6-May-22
SD9	Repair and Maintenance	Lot	2	RFQ	PD	GoB	7.3	Planned Date	1-Jan-22	2-Jan-22	9-Jan-22	12-Jan-22	7	7	10	107	180
Total value of service Procurement							1892.3										60

স্বাক্ষরিত
প্রকল্প পরিচালক (আপারিসি)
উপসচিব (প্রশাসনিক) এবং
আইসিটি বিভাগের
অতিরিক্ত সচিব
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

স্বাক্ষরিত
প্রকল্প পরিচালক (আপারিসি)
উপসচিব (প্রশাসনিক) এবং
আইসিটি বিভাগের
অতিরিক্ত সচিব
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ