

ANNUAL PROCUREMENT PLAN (for F. Y. 2022-23)

Ministry / Division:	Information and Communication Technology Division
Agency:	Bangladesh Computer Council
Procuring Entity Name & Code:	Project Director
Project / Programme Name & Code:	Establishment of secured email for government and Digital Literacy center (2nd Revised) 224230100
Project Implementation Periods:	March 2018 - December 2023 (2nd Revised)

2nd Revised Project Cost (In lakh Taka)

Total	17843.08
GoB	17843.08
PA	-

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI/Tender	Issue RFP/RFQ	Technical Proposal /Quotation Opening	Technical Proposal /Quotation Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	SERVICES	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S4	Open Data Analytics "Janatar Sarkar"	Nos	1	FBS	HOPE	GoB	350.00	Planned Dates	03-08-22	31-08-22	28-09-22	05-10-22	09-10-22	12-10-22	16-10-22	20-10-22	78	14-12-23
								Planned Days	-	28	28	7	4	3	4	4		420
								Actual Dated	-	-	-	-	-	-	-	-		-
S5	Digital Literacy Center (DLC)	Nos	1	FBS	HOPE	GoB	430.00	Planned Dates	17-06-22	15-07-22	12-08-22	19-08-22	22-08-22	25-08-22	28-08-22	01-09-22	76	31-10-23
								Planned Days	-	28	28	7	3	3	3	4		425
								Actual Dated	-	-	-	-	-	-	-	-		-
Total Value of Services Procurement							780.00	-	-	-	-	-	-	-	-	-	-	-

প্রকৌ. মোহাম্মদ সাইফুল আলম খান
প্রকল্প পরিচালক
বাংলাদেশ সরকারের জন্য নিরাপদ ই-মেইল
ও ডিজিটাল লিটারেসী সেক্টর স্থাপন প্রকল্প
বাংলাদেশ কম্পিউটার কাউন্সিল

Dr. Md. Abdul Mannan, PAA
Executive Director (Grade-1)
Bangladesh Computer Council

ANNUAL PROCUREMENT PLAN (for F. Y. 2022-23)

Ministry / Division:

Agency:

Procuring Entity Name & Code:

Project / Programme Name & Code:

Project Implementation Periods:

Information and Communication Technology Division	
Bangladesh Computer Council	
Project Director	
Establishment of secured email for government and Digital Literacy center (2nd Revised)	224230100
March 2018 - December 2023 (2nd Revised)	

2nd Revised Project Cost (In lakh Taka)	
Total	17843.08
GoB	17843.08
PA	-

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G8	Computer And Accessories (GPU Server, Storage, SAN Switch, TOR Switch Transceiver, Server Rack, Virtualization, ICAM Solution, Backup Solution, Management Switch) for Janatar Sarkar Platform, Digital Literacy Center Platform and Data Analytics Platform	Nos	16	OTM	HOPE	GoB	1586.60	Planned Dates	-	07-06-22	05-07-22	14-07-22	21-07-22	25-07-22	01-08-22	55	30-10-22
								planned Days	-	-	28	9	7	4	7		90
								Actual Date	-	-	-	-	-	-	-	-	-
G9	Computer And Accessories (Email Security GW)	Nos	5	OTM	HOPE	GoB	190.00	Planned Dates	-	04-08-22	18-08-22	28-08-22	04-09-22	07-09-22	14-09-22	41	13-12-22
								planned Days	-	-	14	10	7	3	7		90
								Actual Date	-	-	-	-	-	-	-	-	-

G11	Computer Software (National Browser for Mobile)	Nos	1	OTM	HOPE	GoB	120.00	Planned Dates	-	07-08-22	21-08-22	31-08-22	07-09-22	11-09-22	18-09-22	42	16-05-23
								planned Days	-	-	14	10	7	4	7		240
								Actual Date	-	-	-	-	-	-	-	-	
Total Value of Goods Procurement							1896.60	-	-	-	-	-	-	-	-	-	-


 প্রকৌ. মোহাম্মদ সাইফুল আলম খান
 প্রকল্প পরিচালক
 বাংলাদেশ সরকারের জন্য নিরাপদ ই-মেইল
 ও ডিজিটাল লিটারেসী সেন্টার স্থাপন প্রকল্প
 বাংলাদেশ কম্পিউটার কাউন্সিল


 Dr. Md. Abdul Mannan, PAA
 Executive Director (Grade-1)
 Bangladesh Computer Council