

ANNUAL PROCUREMENT PLAN (for F. Y. 2023-24)

Ministry / Division:	Information and Communication Technology Division
Agency:	Bangladesh Computer Council
Procuring Entity Name & Code:	Project Director
Project / Programme Name & Code:	Strengthening of Government Video Conferencing Platform Project
Project Implementation Periods:	July 2021 - June 2024

Project Cost (In Lakh Taka)	
Total	4734.12
GoB	4735.12
PA	-

Package No	Description of Procurement Package	Unit	Quantity	Procure-ment Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	GOODS	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
eTender-G-1	Supply & Commissioning of Video Conferencing End point with related accessories of VC Project (Outdoor) (Contract Package No:01 eTender-G-1)	Nos	1	OTM (e-GP)	HOPE	GoB	200.00	Planned Dates planned Days Planned Dates	-	7/25/2023	8/22/2023	9/16/2023	10/3/2023	10/3/2023	10/31/2023	-	12/30/2023
eTender-G-2	Supply & Commissioning of Display and sound System for National Parliament (Contract Package No: 02 eTender-G-2)	Nos	1	OTM (e-GP)	HOPE	GoB	215.00	planned Days Actual Date Actual Date	-	7/25/2023	8/22/2023	9/16/2023	10/3/2023	10/3/2023	10/31/2023	-	12/30/2023
Tender-G-3	Supply Printing & Publication of office accessories of VC Project (Contract Package No: Tender-G-3)	Nos	1	RFQ	PD	GoB	5.00	Planned Dates planned Days Actual Date	-	8/28/2023	9/4/2023	9/8/2023	9/10/2023	9/10/2023	9/12/2023	-	10/12/2023
Tender-G-4	Supply Various Items of office accessories of VC Project (Contract Package No: Tender-G-4)	Nos	1	RFQ	PD	GoB	5.00	Planned Dates planned Days Actual Date	-	11/13/2023	11/22/2023	11/25/2023	11/27/2023	11/27/2023	11/29/2023	-	12/29/2023
Tender-G-5	Supply Office Equipment for of VC Project (Contract Package No: Tender-G-5)	Nos	1	RFQ	PD	GoB	5.00	Planned Dates planned Days Actual Date	-	12/3/2023	12/11/2023	12/14/2023	12/16/2023	12/16/2023	12/18/2023	-	1/17/2024
Tender-G-6	Supply Tonnor, Office Equipment & Spare parts for of VC Project (Contract Package No: Tender-G-6)	Nos	1	RFQ	PD	GoB	5.00	Planned Dates planned Days Actual Date	-	9/3/2023	9/11/2023	9/14/2023	9/16/2023	9/16/2023	9/18/2023	-	10/18/2023
Tender-G-7	Supply Various Items of office accessories of VC Project (Contract Package No: Tender-G-7)	Nos	1	RFQ	PD	GoB	5.00	Planned Dates planned Days Actual Date	-	8/20/2023	8/28/2023	8/31/2023	9/2/2023	9/2/2023	9/4/2023	-	9/24/2023

Signature
22/09/2023

Biswajit Tarapdar
Project Director
Strengthening of Government Video
Conferencing Platform Project, BCC

Signature
22/09/23

Ranaji Kumar
Executive Director (Grade-1)
Bangladesh Computer Council

ANNUAL PROCUREMENT PLAN (F.Y. 2023-24)

Ministry / Division:

Agency:

Procuring Entity Name & Code:

Project / Programme Name & Code:

Project Implementation Periods:

Information and Communication Technology Division

Bangladesh Computer Council

Project Director

Strengthening of Government Video Conferencing Platform

July 2021 - June 2024

Project Cost (In Lakh Taka)

4734.12

4734.12

-

Total

GoB

PA

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Extd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI Issue RFP/RFQ	Technical Proposal /Quotation Opening	Technical Proposal /Quotation Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BCC-VC-S4	Vehicle Rent	Man-Month	12	NCS	PD	GoB	27.00	Planned Dates	5/25/2023	-	6/10/2023	6/24/2023	N/A	7/1/2023	7/5/2023	41	6/30/2024	
								planned Days	-	-	16	10	7	7	4			
								Actual Date	5/22/2023	-	6/8/2023	6/12/2023	N/A	6/12/2023	6/26/2023		6/30/2024	




22/07/2023

Biswajit Tarapdar
Project Director
Strengthening of Government Video
Conferencing Platform Project BCC



Rajan Kumar
Executive Director (Grade-I)
Bangladesh Computer Council



সরকারের ভিডিও কনফারেন্সিং প্ল্যাটফর্ম শক্তিশালীকরণ প্রকল্প

বাংলাদেশ কম্পিউটার কাউন্সিল

(তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ)

আইসিটি টাওয়ার, প্লট# ই-১৪/এক্স, আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭

ফোন : ৫৫০০৬৪৫৩ ফ্যাক্স : ৮৮-০২-৫৫০০৬৭৯১, ই-মেইল : pd.vc@bcc.gov.bd Web : www.bcc.gov.bd

২০২৩-২০২৪ অর্থ বছরের প্রস্তাবিত কর্মপরিকল্পনা (জুলাই-২০২৩-জুন ২০২৪)

ক্রমিক	কার্যক্রমের বিবরণ	জুলাই/২৩	আগস্ট/২৩	সেপ্টেম্বর/২৩	অক্টোবর/২৩	নভেম্বর/২৩	ডিসেম্বর/২৩	জানুয়ারি/২৪	ফেব্রুয়ারি/২৪	মার্চ/২৪	এপ্রিল/২৪	মে/২৪	জুন/২৪
১.	প্রকল্পের আওতায় ২৪জন ব্যক্তি পরামর্শকের চুক্তি নবায়ন/নিয়োগ প্রদান												
২.	প্রকল্পের আওতায় আউটসোর্সিং সার্ভিস এর মাধ্যমে ০২ (দুই) টি সেবা ক্রয়												
৩.	প্রকল্পের আওতায় গাড়ী ভাড়া												
৪.	প্রকল্পের আওতায় আউটডোর ভিডিও কনফারেন্সিং এর জন্য যন্ত্রাদি ক্রয়												
৫.	জাতীয় সংসদের জন্য ডিসপ্লে ও সাউন্ড সিস্টেমস ক্রয়												
৬.	প্রকল্পের আওতায় আউটডোর ভিডিও কনফারেন্সিং এ সাপোর্ট সার্ভিস এর জন্য ইভেন্ট ম্যানেজমেন্টে প্রতিষ্ঠানের চুক্তি নবায়ন/নিয়োগ প্রদান												

০৫/০৭/২০২৩

Biswajit Tarapdar
Project Director
Strengthening of Government Video
Conferencing Platform Project BCC

Ranajit Kumar
Executive Director (Grade-1)
Bangladesh Computer Council