

Enhancing Digital Government & Economy Project Work Plan of FY 2024-25 for EDGE Project

	ToR/Spec/MoU Preparation and Vetting
	Procurement Processing & Approval
	Contract/Agreement (Mou) Signing
	Implementation Period
	Operation & Maintenance

Sl. No.	Package No	Description of Procurement Package as per DPP/TPP	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lakh taka)	FY 2024-25												Remarks
									Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	
A. New Activities (Commitment Targets in FY 2024-25)																					
Component-1 Enabling Environment for Digital Economy																					
1	EDGE-S2	Selection Of Consultant For Change and Stakeholder management	Months	18	QCBS, Open, International	Ministry	RPA (SA)	2,000.00													Contract will be signed by July 2024
2	EDGE-G12	Supply, Installation and Commissioning of equipment for Digital Leadership Academy	Lot	1	RFB, Open, National (e-GP)	PD/HOPE	RPA (SA)	850.00													Contract will be signed by December 2024
Component-2 : Public Sector Support for Digital Economy																					
3	EDGE-G1A	Supply, Installation and Commissioning for Expansion of the Cloud Platform (IaaS) in the National Data Center at BCC (Lot-1: Supply, Installation and Commissioning of Expansion of Existing Nutanix Private Cloud Platform in National Data Center at BCC and Lot: 2: Supply, Installation and Commissioning of Expansion of Existing Private Cloud Platform (DC & DR) in National Data Center at BCC)	Lot	2	RFP, Open, International- Two Envelope	Ministry	RPA (SA)	11,099.00													Contract will be signed by July 2024
4	EDGE-G1B	Supply, Installation and Commissioning for Advanced Development of Cloud Computing Platform at National Data Center (NDC) for enhancing Digital Economy	Lot	1	RFB, Open International	Ministry	RPA (SA)	6,254.00													Contract will be signed by March 2025
5	EDGE-G4	Supply, Installation, Commissioning of Tools-as-a-service (TaaS) and Big Data, Analytics Tools and Mainstreaming.	Lot	1	RFP, Open, International- Two Envelope	Ministry	RPA (SA)	3,200.00													Contract will be signed by August 2024
6	EDGE-G10	Supply, Installation and Commissioning of IT Hardware, software and related services for Innovation Support Program for Government Agency	Lot	1	RFB, Open International	Ministry	RPA (SA)	15,018.18													Contract will be signed by February 2025
7	EDGE-G17	Supply, Installation and Commissioning of Digital Transformation (Interoperability Fintech Board) of Capital Market in Bangladesh	Lot	1	RFB, Open International	Ministry	RPA (SA)	8,205.29													Contract will be signed by February 2025
8	EDGE-G18	Supply, Installation and Commissioning of Security Operation Centre (SOC)	Lot	1	RFB, Open International	PD-	RPA (SA)	2,681.82													Contract will be signed by April 2025

(Signature)

Project Director (Joint Secretary)
Enhancing Digital Government & Economy (EDGE) Project
Bangladesh Computer Council (BCC)
Information and Communication Technology Division
Ministry of Posts, Telecommunication & Information Technology

Ranajit Kumar
Executive Director (Grade-1)
Bangladesh Computer Council

Sl. No.	Package No	Description of Procurement Package as per DPP/TPP	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lakh taka)	FY 2024-25												Remarks
									Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	
9	EDGE-G19	Supply, Installation and Commissioning of Lab Tools and Non computing equipment Nano Lab (BUET)	Lot	1	RFB, Open International	Ministry	RPA (SA)	8,260.00										Contract will be signed by March 2025			
10	EDGE-S10	Selection of Consultant for Smart Fertilizer Management System & Industry Database	Months	12	QCBS, Open, International	Ministry	RPA (SA)	1,609.09										Contract will be signed by April 2025			
11	EDGE-S12	Selection of Consultant for Design Development and Deployment of Generative AI-based Information and Content Generation System for the Investors	Months	12	QCBS, Open, International	Ministry	RPA (SA)	1,609.09										Contract will be signed by April 2025			
12	EDGE-NS8 (New)	Hiring Service Provider to Conduct Nationwide Awareness Campaign on Cybersecurity, Digital Literacy and Promotional Activities for Digital Platforms	Nos	75	RFB, Open, International	Ministry	RPA (SA)	3,650.00										Contract will be signed by January 2025			
Component-3 : Private Sector Support For Digital Economy																					
13	EDGE-S4	Selection of Consultant for Digital Economy strategy, masterplan and survey	Months	26	QCBS, Open, International	Ministry	RPA (SA)	1,199.70										Contract will be signed by August 2024			
14	EDGE-S11	Selection of Consultant for Development of Smart Patent Services for DPDT	Months	24	QCBS, Open, International	Ministry	RPA (SA)	1,072.73										Contract will be signed by April 2025			
15	EDGE-S14	Selection of Consultant for Digital Economy and International Business Development	LS	1	RFP, Open International	Ministry	RPA (SA)	6,317.65										Contract will be signed by Sept. 2024			
16	EDGE-G7A	Supply and Installation of Computing equipment supplies for Digital Economy Hubs (BASIS and BACCO)	Lot	1	OTM, National (e-GP)	PD/Hope	RPA (SA)	980.00										Contract will be signed by August 2024			
17	EDGE-G7B	Supply and Installation of Computing equipment supplies for Research and Innovation Center(RICs)	Lot	1	OTM, National (e-GP)	Ministry	RPA (SA)	3,268.50										Contract will be signed by January 2025			
18	EDGE-G13A	Supply, Installation and Commissioning of equipment for C4IR	Lot	1	RFB, Open International-Two Envelope	Ministry	RPA (SA)	3,000.00										Contract will be signed by January 2025			
19	EDGE-G13B	Supply, Installation and Commissioning of equipment for Semiconductor Device Characterization Lab	Lot	1	RFB, Open International-Two Envelope	Ministry	RPA (SA)	3,798.80										Contract will be signed by October 2024			
20	EDGE-G14 A	Supply of Furniture and fixture for De hub	Lot	1	OTM, National (e-GP)	PD/Hope	RPA (SA)	178.87										Contract will be signed by October 2024			
21	EDGE-G14 B	Supply of Furniture and fixture for Research and Innovation Center (RICs)	Lot	1	OTM, National (e-GP)	Hope	RPA (SA)	1,096.30										Contract will be signed by November 2024			
22	EDGE-NS10	Hiring of Service Provider for DE Hub Activities	LS	LS	RFB, Open, National	PD	RPA (SA)	1,072.73										Contract will be signed by March 2025			

Md. Shakhawat Hossain
 Project Director (Joint Secretary)
 Enhancing Digital Government & Economy (EDGE) Project
 Bangladesh Computer Council (BCC)
 Information and Communication Technology Division
 Ministry of Posts, Telecommunication & Information Technology

Ranjit Kumar
 Executive Director (Grade-1)
 Bangladesh Computer Council

Sl. No.	Package No	Description of Procurement Package as per DPP/TPP	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lakh taka)	FY 2024-25												Remarks
									Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	
B. Ongoing Activities (Committed/Contracted in FY 2022-2023 and FY 2023-24)																					
Component-1 Enabling Environment for Digital Economy																					
1	EDGE-S1	Legal Services & Technical Assistance for ICT-related Laws, Policies, Regulations and Guidelines to Support Digital Government and the Transition to a Digital Economy	Months	18	QBS, Open, National	HOPE	RPA (SA)	254.96													Contract signed on August 17, 2023
2	EDGE-S3	Selection Of Consultant Strategic Foresight Set up and Exercise	Months	12	QCBS, Open, International	Ministry	RPA (SA)	849.85													Contract signed on 25 April 2024
3	EDGE-S6	Selection of Consultant for Digital Economy Training for Hire and Train Program	Months	30	QCBS, Open, International	Ministry	RPA (SA)	849.85													Contract signed on 31 January 2024
4	Agreement (MoU C107-C131)	Digital Technology Training For Students (50,000)	Nos	50000	-	HOPE	RPA (SA)	18,507.50													Agreement Signed with 28 University on 18 January 2024
5	MoUs (MOU-C104, MOU-C105)	Grant for digital economy/cybersecurity/middle management & CXO training by Public Universities & Digital Leadership Academy (DLA)	Months	42	-	HOPE	RPA (SA)	19,452.00													<ul style="list-style-type: none"> • MoU signed with PMIS, DU: 07 Feb 2023 • MoU signed with IBA, DU for CXO and MMT Training on 26 December 2022.
6	MOUs (MOU-C101 MOU-C102 MOU-C103)	Grant for Hire & Train Program for 20,000 Youth & Women to be conducted by the public Universities	Months	42	-	-	-	22,946.00													3 MoUs signed With PMIS-DU & IIT-DU & RISE-BUET on November 30, December 07 & December 19, 2022 respectively.
Component-2 : Public Sector Support for Digital Economy																					
7	EDGE- S9	Selection Of Consultant For Development of the National Job Portal	Months	40	QCBS, Open, International	Ministry	RPA (SA)	951.90													Contract signed on October 08, 2023
8	EDGE-G3A	Supply, Installation and Commissioning of Platform-As-A-Service Solution (PaaS) for Digital Economy in National Data Center (NDC) at BCC	Lot	1	RFP, Open, International- Two Envelope	Ministry	RPA (SA)	4,498.37													Contract signed on May 15, 2024
9	EDGE-G5	Supply, Installation and Commissioning of Strengthening the Email Services for the Government	Lot	1	RFP, Open, International- Two Envelope	Ministry	RPA (SA)	5,756.50													Contract signed on April 22, 2024



Md. Shakhawat Hossain
Project Director (Joint Secretary)
Enhancing Digital Government & Economy (EDGE) Project
Bangladesh Computer Council (BCC)
Information and Communication Technology Division
Ministry of Posts, Telecommunication & Information Technology



Ranajit Kumar
Executive Director (Grade-1)
Bangladesh Computer Council

