

Annual Procurement Plan: Services (Revised)

(July 2024 to June 2025)

Budget: Development


Division: Information and Communication Technology Division

Agency: Bangladesh Computer Council

Procuring Entity Name & Code : Project Director

Project Name & code: Enhancement of Bangla Language in ICT through Research and Development (EBLICT), 224023300

Package Number	Description of procurement package	Unit	Qty.	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac TK.	Time code for process	Advertise EOI/REOI	Issue of RFP	Porposal Submission	Technical Proposal Evaluation	Opening of Financial Proposal & Evaluation	Negotiation	Approval	Signing to Contract	Total Time of Contract Signing	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD10	Design and Development of Bangla Fonts and Keyboards	No.	1	QCBS	HoPE	GoB	253.65	Planned Date	30-Jul-24	3-Sep-24	1-Oct-24	15-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	3-Dec-24		1-Jun-25	
								Planned Days			28	14	7	7	7	28	91	180	
								Actual Date											
Total Value of Service Procurements					Total		253.65												


 01.07.2024
 (Md. Mahbub Karim)
 Project Director


 Executive Director
 Bangladesh Computer Council

Annual Procurement Plan: Goods & Non-Consulting Services (Revised)

(July 2024 to June 2025)

Budget: Development

Division: Information and Communication Technology Division

Agency: Bangladesh Computer Council

Procuring Entity Name & Code : Project Director, 3039

Project Name & code: Enhancement of Bangla Language in ICT through Research and Development (EBLICT) & 128-12801-224023300

Package Number	Description of procurement package	Unit	Qnty.	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk.	Time code for process	Not used in good	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD5	Physical Server (with GPU)	No.	1	OTM (NCT)	HOPE	GoB	861.45	Planned Date		20-May-24	16-Jul-24	30-Jul-24	6-Aug-24	13-Aug-24	10-Sep-24		18
								Planned Days			57	14	7	7	28	113	180
								Actual Date		20-May-24							
GD20	Printing & Publication	LS	1	RFQ	PD	GoB	5.00	Planned Date		16-Oct-24	23-Oct-24	24-Oct-24	28-Oct-24	29-Oct-24	5-Nov-24	20	30
								Planned Days			7	1	4	1	7		
								Actual Date									
GD11	Digital Marketing and online campaign	No.	1	OTM (NCT)	HOPE	GoB	30.00	Planned Date		10-Jul-24	24-Jul-24	31-Jul-24	7-Aug-24	8-Aug-24	5-Sep-24		180
								Planned Days			14	7	7	1	28	57	
								Actual Date									
GD8	Stationary Goods	LS	1	RFQ	PD	GoB	5.00	Planned Date		16-Oct-24	23-Oct-24	24-Oct-24	28-Oct-24	29-Oct-24	5-Nov-24	20	30
								Planned Days			7	1	4	1	7		
								Actual Date									
GD10	AI for Bangla Language Contest and Prize Giving	No.	1	OTM (NCT)	HOPE	GoB	10.00	Planned Date		10-Jul-24	24-Jul-24	31-Jul-24	7-Aug-24	8-Aug-24	5-Sep-24		180
								Planned Days			14	7	7	1	28	57	
								Actual Date									
GD13	Promotional Event(Book fair/similar) for the developed products	No.	1	OTM (NCT)	HOPE	GoB	10.00	Planned Date		11-Nov-24	25-Nov-24	2-Dec-24	5-Dec-24	6-Dec-24	3-Jan-25		90
								Planned Days			14	7	3	1	28	53	
								Actual Date									
Total value of Goods Procurement							Total :	921.45									


 01.07.2024
 (Md. Mahub Karim)
 Project Director


 Executive Director
 Bangladesh Computer Council