

**ANNUAL PROCUREMENT PLAN (for F. Y. 2024-25) (1st Revised)**

Minis. / Division:

Agency:

Procuring Entity Name & Code:

Project / Programme Name & Code:

Project Implementation Periods:

Information and Communication Technology Division	
Bangladesh Computer Council	
Project Director	
Strengthening of BGD e-GOV CIRT (1st Revised)	
July 2019 - June 2025	

Total GoB	Project Cost (In lakh Taka)
	16717.20
	16717.20
	-

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
eTender-G-39	Supply & Commissioning of Computer Software Acunetix/ any other security testing tools (Contract Package No: eTender-G-39)	Nos	1	OTM (e-GP)	PD	GoB	480.00	Planned Dates	-	20/5/2024	13/6/2024	30/6/2024	4/7/2024	4/7/2024	10/7/2024		8/9/2024
								planned Days	-	-	24	17	4	0	6	51	60
								Actual Date	-	20/5/2024	13/6/2024	30/6/2024	4/7/2024	4/7/2024	10/7/2024		8/9/2024
eTender-G-40	Supply & Commissioning of Computer Software sensor commercial Feed/any other similar tools (Contract Package No: eTender-G-40)	Nos	1	OTM (e-GP)	PD	GoB	1270.00	Planned Dates	-	28/11/2023	31/12/2023	9/1/2024	9/1/2024	10/1/2024	28/1/2024	-	25/5/2024
								planned Days	-	-	33	9	0		19	61	118
								Actual Date	-	28/11/2023	31/12/2023	9/1/2024	9/1/2024	10/1/2024	28/1/2024	-	30/9/2024
eTender-G-41	Supply & Installation of Getdata Forensic Explorer Software/ any other forensic software or tools for computer and mobile forensic (Contract Package No: eTender-G-41)	Nos	1	OTM (e-GP)	PD	GoB	200.00	Planned Dates	-	11/11/2024	25/11/2024	2/12/2024	9/12/2024	10/12/2024	19/12/2024	-	17/2/2025
								planned Days	-	-	14	7	7		10	38	60
								Actual Date	-								
eTender-G-42	Supply & Commissioning of Computer Software sensor commercial Feed/any other similar tools (Contract Package No: eTender-G-42)	Nos	1	OTM (e-GP)	PD	GoB	100.00	Planned Dates	-	5/2/2025	19/2/2025	28/2/2025	7/3/2025	8/3/2025	17/3/2025	-	16/5/2025
								planned Days	-	-	14	9	7		10	40	60
								Actual Date	-								
eTender-G-43	Supply & Commissioning of Computer Software Acunetix/ any other security testing tools (Contract Package No: eTender-G-43)	Nos	1	OTM (e-GP)	PD	GoB	330.00	Planned Dates	-	10/11/2024	1/12/2024	8/12/2024	11/12/2024	12/12/2024	18/12/2024	-	16/2/2025
								planned Days	-	-	21	7	3		7	38	60
								Actual Date	-								
eTender-G-44	Supply & Installation of Getdata Forensic Explorer Software/ any other forensic software or tools for computer and mobile forensic (Contract Package No: eTender-G-44)	Nos	1	OTM (e-GP)	PD	GoB	200.00	Planned Dates	-	13/11/2024	27/11/2024	4/12/2024	11/12/2024	12/12/2024	21/12/2024	-	19/2/2025
								planned Days	-	-	14	7	7	1	10	39	60
								Actual Date	-								

*NSD*  
৬.১১.২০২৪

*ফখর উদ্দিন আল হেলাল*  
প্রকল্প পরিচালক  
e-GOV CIRT এর সক্ষমতা বৃদ্ধি প্রকল্প  
কর্তৃপক্ষ

*Dr. Muhammed Mehedi Hassan*  
Additional Secretary  
Executive Director (Add Charge)  
Bangladesh Computer Council