

Annex-1

ANNUAL PROCUREMENT PLAN - Procurement of Goods (FY 2020-2021)

Ministry / Division:
Agency:
Procuring Entity Name & Code:
Project / Programme Name & Code:

Information and Communication Technology Division	128
Bangladesh Computer Council	12801
Project Director	
The Project for Skills Development of IT Engineers Targeting Japanese Market	2230332
August 2017 -April 2021	

Project Cost (in lakh Taka)	
Total	4475.02
GoB	617.34
PA	3857.68

Project Implementation Periods:

Project Implementation Periods:			August 2017 -April 2021																
Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not Rised in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
	GOODS																		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17			
GD1	i	Stationaries + toner	LS	LS	RFQ	PD	GOB	2.00	Planned Dates	-	1-Oct-20	10-Oct-20	11-Oct-20	12-Oct-20	13-Oct-20	14-Oct-20	21-Oct-20		
									Planned Days	-		7	1	1	1	11	7		
									Actual Date	-									
GD2	ii	Printing Materials (Brochure, leaflet,etc)	Qty	LS	RFQ	PD	GOB	2.50	Planned Dates	7-Nov-20	14-Nov-20	15-Nov-20	16-Nov-20	17-Nov-20	18-Nov-20		25-Nov-20		
									Planned Days		7	1	1	1	1	11	7		
									Actual Date										
GD3	iii	Seminar/ Workshop Material (Bag)	Qty	200	RFQ	PD	GOB	2.00	Planned Dates	-	10-Jan-21	17-Jan-21	18-Jan-21	19-Jan-21	20-Jan-21	21-Jan-21	28-Jan-21		
									Planned Days	-		7	1	1	1	1	11	7	
									Actual Date	-									
GD4	iv	Training Material (Bag)	Qty	500	RFQ	PD	GOB	5.00	Planned Dates	-	5-Dec-20	12-Dec-20	13-Dec-20	14-Dec-20	15-Dec-20	16-Dec-20	23-Dec-20		
									Planned Days	-		7	1	1	1	1	11	7	
									Actual Date	-									
GD5	v	ITEE Books, Notepad, pen	Qty	500	RFQ	PD	GOB	3.25	Planned Dates		5-Dec-20	12-Dec-20	13-Dec-20	14-Dec-20	15-Dec-20	16-Dec-20	23-Dec-20		
									Planned Days			7	1	1	1	1	1	11	7
									Actual Date										
GD6	vi	BD-QFM	Qty	LS	RFQ	PD	GOB	5.00	Planned Dates		10-Jan-21	17-Jan-21	18-Jan-21	19-Jan-21	20-Jan-21	21-Jan-21	28-Jan-21		
									Planned Days			7	1	1	1	1	1	11	7
									Actual Date										

প্রকৌশলী মোঃ গোলাম সারওয়ার
প্রকল্প পরিচালক
“জাপানিজ আইটি সেক্টরের উপযোগী করে
আইটি ইঞ্জিনিয়ারদের দক্ষতা উন্নয়ন প্রকল্প”

Parthapratim Deb
(Additional Secretary)
Executive Director
Bangladesh Computer Council

Annex-2

ANNUAL PROCUREMENT PLAN - Procurement of Services (FY 2020-2021)

Ministry / Division:
Agency:
Procuring Entity Name & Code:
Project / Programme Name & Code:
Project Implementation Periods:

Information and Communication Technology Division	128
Bangladesh Computer Council	12801
Project Director	
The Project for Skills Development of IT Engineers Targeting Japanese Market	2230332
August 2017 -April 2021	

Project Cost (in lakh Taka)	
Total	4475.02
GoB	617.34
PA	3857.68

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not Rised in GOODS	Invitel/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
SERVICES																	
SD1	Selection of Organizations for post B-JET Training Activities	Qty	1	RFP	ED	GoB	0.00	Planned Dates	-	15-Nov-20	9-Dec-20	14-Dec-20	16-Dec-20	17-Dec-20	20-Dec-20		20-Dec-20
								Planned Days	-	21	5	2	1	3	32		
								Actual Date	-								
								Lac									
Total							0.00	Lac									

প্রকৌশলী মোঃ গোলাম সারওয়ার
প্রকল্প পরিচালক
“জাপানিজ আইটি সেক্টরের উপযোগী করে
আইটি ইঞ্জিনিয়ারদের দক্ষতা উন্নয়ন প্রকল্প”
বাংলাদেশ কম্পিউটার কাউন্সিল

Parthapratim Deb
(Additional Secretary)
Executive Director
Bangladesh Computer Council