

Annex-1

ANNUAL PROCUREMENT PLAN - Procurement of Goods & Services (FY 2026-2027)

Ministry / Division:

Agency:

Procuring Entity Name & Code:

Project / Programme Name & Code:

Project Implementation Periods:

Information and Communication Technology Division	128
Bangladesh Computer Council	12801
Project Director	
Project for ICT Engineers Development for the Promotion of ICT Industry and New Innovations	223055600
January 2025 -June 2028	

Project Cost (In lakh Taka)

Total	2681.00
GoB	381.00
PA	2300.00

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not Rsd in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	10	11	12	13	14	15	16	17
SD1	Vehicle Rent	No.	1	OTM	PD	GoB	32.40	Planned Dates	-	24-Aug-26	7-Sep-26	10-Aug-26	13-Sep-26	14-Sep-26	22-Sep-26		30-Jun-28
								Planned Days	-	0	14	3	3	1	8	29	646
								Actual Date	-								
SD2	Hiring Manpower Service (Outsourcing)	Person	2	OTM	PD	GoB	13.12	Planned Dates	-	24-Aug-26	7-Sep-26	10-Aug-26	13-Sep-26	14-Sep-26	22-Sep-26		30-Jun-28
								Planned Days	-	0	14	3	3	1	8	29	646
								Actual Date	-								
GD1	Computer and Accessories	No.	12	RFQ	PD	GoB	7.50	Planned Dates	-	2-Feb-27	7-Feb-27	11-Feb-27	14-Feb-27	16-Feb-27	16-Feb-27		28-Feb-27
								Planned Days	-	0	5	4	3	2	0	14	12
								Actual Date	-								
GD2	Furniture	No.	13	RFQ	PD	GoB	4.38	Planned Dates	-	2-Feb-27	7-Feb-27	11-Feb-27	14-Feb-27	16-Feb-27	16-Feb-27		28-Feb-27
								Planned Days	-	0	5	4	3	2	0	14	12
								Actual Date	-								
WD1	Office Room Renovation	No.	1	RFQ	PD	GoB	10.00	Planned Dates	-	18-Mar-27	25-Mar-27	30-Mar-27	1-Apr-27	4-Apr-27	4-Apr-27		19-Apr-27
								Planned Days	-	0	7	5	2	3	0	17	15
								Actual Date	-								
Total							67.40	Lac									

আবু সাইদ মোঃ রেজওয়ান
সহকারী প্রকল্প পরিচালক
আইসিটি ইভিনিউর উন্নয়ন ও নতুন উদ্ভাবনী ক্ষমতা
বৃদ্ধিতে আইটি ইঞ্জিনিয়ারদের দক্ষতা উন্নয়ন প্রকল্প
বাংলাদেশ কম্পিউটার কাউন্সিল

প্রকৌশলী মোঃ গোলাম সারওয়ার
প্রকল্প পরিচালক
আইসিটি ইভিনিউর উন্নয়ন ও নতুন উদ্ভাবনী ক্ষমতা
বৃদ্ধিতে আইটি ইঞ্জিনিয়ারদের দক্ষতা উন্নয়ন প্রকল্প
বাংলাদেশ কম্পিউটার কাউন্সিল

নাসিফ সুলতানা মল্লিক
(অতিরিক্ত সচিব)
নির্বাহী পরিচালক
বাংলাদেশ কম্পিউটার কাউন্সিল