

**Annual Procurement Plan (APP)  
Financial Year:2025-26**

**Ministry: Environment, Forest and Climate Change  
Agency: Bangladesh Climate Change Trust (BCCT)**

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement Method Type	Contact Approving Authority	Source of Funds	Estid Cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GR-1	Hiring Charge 3211107	-	LS	DPM/RFQ	Authority/ HOPE	BCCT	2.00		As Per Requirement										
GR-2	Law Related Exp (Panel Lawyers) 3211110	No	2	DPM/RFQ/ OTM	Authority/ HOPE	BCCT	4.00	Planned Dates		27/11/25	11/12/25	28/12/25	05/01/26	12/01/26	25/01/26	-	31/12/27		
								Planned Days		0	14	17	7	7	13	58	26/01/27		
								Actual dates											
GR-3	Seminar /Conference Exp 3211111	---	LS	DPM/RFQ	Authority/ HOPE	BCCT	7.00		As Per Requirement										
GR-4	Publicity and Advertisement 3211125	-	LS	DPM/RFQ	Authority/ HOPE	BCCT	7.00		As Per Requirement										
GR-5	Audio-video and film production 3211126	-	LS	DPM/RFQ	Authority/ HOPE	BCCT	5.00		As Per Requirement										
GR-6	Books and Journals 3211127	-	LS	DPM/RFQ	Authority/ HOPE	BCCT	5.00		As Per Requirement										
GR-7	Training Exp 3231201	---	LS	DPM/RFQ	Authority/ HOPE	BCCT	20.0		As per Training Policies										
GR-8	Petrol, Oil & Lubricant 3243101	---	LS	DPM/RFQ	Authority/ HOPE	BCCT	18.0		As Per Requirement										
GR-9	Gas and Fuel 3243102	---	LS	DPM/RFQ	Authority/ HOPE	BCCT	17.0		As Per Requirement										
GR-10	Computer Equipment	---	LS	DPM/RFQ	Authority/ HOPE	BCCT	9.0		As Per Requirement										

  
 (শেখ মশিকুজামান)  
 সচিব

(সি.সি.সি.)  
 ১৫/১২/২৫  
 ১৫/১২/২৫  
 ১৫/১২/২৫

বাংলাদেশ জনস্বাস্থ্য পরিবর্তন ট্রাস্ট  
 পরিচালক, রুম ৩, জলদাঙ্গা, পলিটেকনিক অঞ্চল, ঢাকা

GR-11	Others Stationary Items 3255105	-	LS	DPM/RFQ Framework Contract	HOPE	BCCT	11.00	Planned Dates Planned Days Actual dates	Up to 31/12/ 25	Framework Contract and As per Instant requirement					
										18/01/26	25/01/26	29/01/26	N/A	-	26 days
GR-12	Staff Leverage 3256106	--	LS	DPM/RFQ/AR	HOPE	BCCT	6.00	Planned Dates Planned Days Actual dates	04/01/26	18/01/26	25/01/26	29/01/26	N/A	-	-
GR-13	Consultancy 3257101	--	LS	DPM/RFQ/AR	HOPE	BCCT	2.00	Planned Dates Planned Days Actual dates	-	14	0	7	5	-	-
GR-14	Innovation 3257105	--	LS	DPM/RFQ/AR	HOPE	BCCT	2.00	Planned Dates Planned Days Actual dates	-	-	-	-	-	-	-
GR-15	Events/ Festivals 3257301	--	LS	DPM/RFQ/AR	HOPE	BCCT	2.00	Planned Dates Planned Days Actual dates	-	-	-	-	-	-	-
GR-16	Research and Development (Evaluation) 4113201			DPM / G TO G (Government Agency)	HOPE	BCCT	200.0	Planned Dates & Days for DPM/G TO G	05/11/25	19/1/25	3/12/25	17/12/25	30/12/25	-	31/12/25
									-	14	14	7	13	55	
									-						

*[Handwritten Signature]*

(শেখ মনিরুজ্জামান)  
সচিব

বাংলাদেশ জলবায়ু পরিবর্তন ট্রাস্ট  
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

*[Handwritten Signature]*  
সচিব  
জলবায়ু পরিবর্তন ট্রাস্ট  
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

**Bangladesh Climate Change Trust  
Annual Procurement Plan 2025-2026**

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement Method Type	Contact Approving Authority	Source of Funds	Estd Cost in TK. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-17	Furniture Repair/Maintenance 3258102	-	As per requirement	DPM/RF Q	HOPE/Authority Delegated in delegation of financial Power of BCCT	BCCT	2.00	When needed	-	-	-	-	-	-	-	-	-
GR-18	Computer Repair/Maintenance 3258103	-	As per requirement	DPM/RF Q		BCCT	2.00	When needed									
GR-19	Office equipment Maintenance 3258104	-	As per requirement	DPM/RF Q		BCCT	2.00	When needed									
GR-20	Office equipment Maintenance 3258105	-	As per requirement	DPM/RF Q		BCCT	4.00	When needed									
GR-21	Office building/non-residential maintenance 3258107	-	As per requirement	DPM/RF Q		BCCT	10.00	When needed									
GR-22	Telephone Equipment Maintenance 3258126	-	As per requirement	DPM/RF Q		BCCT	2.00	When needed									
GR-23	Transport Maintenance 3258140	-	As per requirement	DPM/RF Q		BCCT	10.00	When needed									

১২/১১/২০২৫  
১৫/১১/২০২৫  
১৬/১১/২০২৫  
১৭/১১/২০২৫  
১৮/১১/২০২৫  
১৯/১১/২০২৫  
২০/১১/২০২৫  
২১/১১/২০২৫  
২২/১১/২০২৫  
২৩/১১/২০২৫  
২৪/১১/২০২৫  
২৫/১১/২০২৫  
২৬/১১/২০২৫  
২৭/১১/২০২৫  
২৮/১১/২০২৫  
২৯/১১/২০২৫  
৩০/১১/২০২৫  
৩১/১১/২০২৫  
৩২/১১/২০২৫  
৩৩/১১/২০২৫  
৩৪/১১/২০২৫  
৩৫/১১/২০২৫  
৩৬/১১/২০২৫  
৩৭/১১/২০২৫  
৩৮/১১/২০২৫  
৩৯/১১/২০২৫  
৪০/১১/২০২৫  
৪১/১১/২০২৫  
৪২/১১/২০২৫  
৪৩/১১/২০২৫  
৪৪/১১/২০২৫  
৪৫/১১/২০২৫  
৪৬/১১/২০২৫  
৪৭/১১/২০২৫  
৪৮/১১/২০২৫  
৪৯/১১/২০২৫  
৫০/১১/২০২৫  
৫১/১১/২০২৫  
৫২/১১/২০২৫  
৫৩/১১/২০২৫  
৫৪/১১/২০২৫  
৫৫/১১/২০২৫  
৫৬/১১/২০২৫  
৫৭/১১/২০২৫  
৫৮/১১/২০২৫  
৫৯/১১/২০২৫  
৬০/১১/২০২৫  
৬১/১১/২০২৫  
৬২/১১/২০২৫  
৬৩/১১/২০২৫  
৬৪/১১/২০২৫  
৬৫/১১/২০২৫  
৬৬/১১/২০২৫  
৬৭/১১/২০২৫  
৬৮/১১/২০২৫  
৬৯/১১/২০২৫  
৭০/১১/২০২৫  
৭১/১১/২০২৫  
৭২/১১/২০২৫  
৭৩/১১/২০২৫  
৭৪/১১/২০২৫  
৭৫/১১/২০২৫  
৭৬/১১/২০২৫  
৭৭/১১/২০২৫  
৭৮/১১/২০২৫  
৭৯/১১/২০২৫  
৮০/১১/২০২৫  
৮১/১১/২০২৫  
৮২/১১/২০২৫  
৮৩/১১/২০২৫  
৮৪/১১/২০২৫  
৮৫/১১/২০২৫  
৮৬/১১/২০২৫  
৮৭/১১/২০২৫  
৮৮/১১/২০২৫  
৮৯/১১/২০২৫  
৯০/১১/২০২৫  
৯১/১১/২০২৫  
৯২/১১/২০২৫  
৯৩/১১/২০২৫  
৯৪/১১/২০২৫  
৯৫/১১/২০২৫  
৯৬/১১/২০২৫  
৯৭/১১/২০২৫  
৯৮/১১/২০২৫  
৯৯/১১/২০২৫  
১০০/১১/২০২৫

*(Signature)*

(শেখ মালিকুজ্জামান)  
সচিব

বাংলাদেশ জলবায়ু পরিবর্তন ট্রাস্ট  
পরিবেশ, কন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

