

ANNUAL PROCUREMENT PLAN (2024-25)

DRAFT

Ministry / Division: Ministry of Science and Technology
 Budget: Development

Budget: Development

Agency: Bangladesh Council of Scientific and Industrial Research

Procuring Entry & Code : Bangladesh Council of Scientific and Industrial Research -2605

Project Name & Code: Establishment of Research Facilities on processing of safe and healthy dry Fish and Indoor Farming at BCSIR centre Dhaka and Chattogram-1260131005600

Pack age No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost in Lac Th.	Time Code for Process	Not Used In GOOD	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification on of Award	Signing Contract	Total time to Contract Signature	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GID1	Supply of Office Furniture	set	1	RFQ	HOPE	GOB	5.00	Planned Dates		10 Aug 24	22 Aug 24	22 Aug 24	22 Aug 24	25 Aug 24	25 Aug 24		24 Oct 24
								Planned Days		0	12	0	0	2	0	12	60
								Actual Dates									
GID2	Supply of Chemicals	set	1	RFQ	HOPE	GOB	5.00	Planned Dates		20 Aug 24	02 Sept 24	02 Sept 24	03 Sept 24	03 Sept 24	03 Sept 24		02 Oct 24
								Planned Days		0	12	0	1	1	1	13	30
								Actual Dates									
GID3	Supply of Research Items	set	1	RFQ	HOPE	GOB	5.00	Planned Dates		01 Sept 24	13 Sept 24	13 Sept 24	13 Sept 24	14 Sept 24	14 Sept 24		13 Oct 24
								Planned Days		0	12	0	0	1	0	11	30
								Actual Dates									

Pervez Karim

Md. Rezaul Karim
 PSO & Project Director
 Centre for Research on Fish Drying
 and Indoor Aquaculture, BCSIR

ANNUAL PROCUREMENT PLAN (2023-24)

Draft


Ministry / Division: Ministry of Science and Technology
Budget: Development

Budget: Development

Agency: Bangladesh Council of Scientific and Industrial Research
Procuring Entry & Code : Bangladesh Council of Scientific and Industrial Research -2605

Project Name & Code: Establishment of Research Facilities on processing of safe and healthy dry fish and Indoor Farming at BCSIR centre Dhaka and Chattogram-1260131005600

Package No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approval Authority	Source of fund	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in GO OD	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification on of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	Repair and refurbishment of fencing work and CC round casting of dry fish and indoor farming project	set	1	OTM	HOPE	GOB	25	Planned Dates		04 Aug 24	03 Sept 24	10 Sept 24	12 Sept 24	12 Sept 24	10 Oct 24		09 Dec 24
								Planned Days		0	30	7	2	0	28	67	60
								Actual Dates									


Md. Rezaul Karim
 PSO & Project Director
 Centre for Research on Fish Drying
 and Indoor Aquaculture, BCSIR