

**ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2025-2026 (GOODS)**

Ministry/Division: Internal Resource Division

Budget: Revenue

Agency: National Board of Revenue


Procuring Entity Name & Code: BCS (Tax) Academy


Project / Program Name & Code:


Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Est Cost in Lac TK.	Time Code for Process	Not Used in Goods	Invite / advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Books & Periodicals (Code-3211127)	NoS	As per requirement	OTM	HOPE	GOB	20.00	Planned Date	-	05/08/2025	19/08/2025	09/09/2025	18/09/2025	29/09/2025	26/10/2025		30/12/2025
								Planned Days	-	0	14	21	7	7	28	90	167
								Actual Dates	-								
GR2	Publications (Code-3211128)	NoS	As per requirement	OTM	HOPE	GOB	10.00	Planned Date	-	05/08/2025	19/08/2025	09/09/2025	18/09/2025	29/09/2025	26/10/2025		30/12/2025
								Planned Days	-	0	14	21	7	7	28	90	167
								Actual Dates	-								
GR3	Training (Code-3231301)	NoS	As per requirement	OTM	HOPE	GOB	30.00	Planned Date	-	05/08/2025	19/08/2025	09/09/2025	18/09/2025	29/09/2025	26/10/2025		30/12/2025
								Planned Days	-	0	14	21	7	7	28	90	167
								Actual Dates	-								
GR4	Uniforms (Code-3256106)	NoS	As per requirement	OTM	HOPE	GOB	13.00	Planned Date	-	05/08/2025	19/08/2025	09/09/2025	18/09/2025	29/09/2025	26/10/2025		30/12/2025
								Planned Days	-	0	14	21	7	7	28	90	167
								Actual Dates	-								
GR5	Research (Code-3257103)	NoS	As per requirement	OTM	HOPE	GOB	20.00	Planned Date	-	05/08/2025	19/08/2025	09/09/2025	18/09/2025	29/09/2025	26/10/2025		30/12/2025
								Planned Days	-	0	14	21	7	7	28	90	167
								Actual Dates	-								
GR6	Research (Code-3257103)	NoS	As per requirement	OTM	HOPE	GOB	15.00	Planned Date	-	01/02/2026	15/02/2026	15/03/2026	22/03/2026	29/03/2026	27/04/2026		18/06/2026
								Planned Days	-	0	14	21	7	7	28	52	129
								Actual Dates	-								
GR7	Interactive Display	NoS	As per	OTM	HOPE	GOB	15.00	Planned Date	-	05/08/2025	19/08/2025	09/09/2025	18/09/2025	29/09/2025	26/10/2025		30/12/2025


*(Handwritten signatures and marks at the bottom of the page)*

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source Of Funds	Est Cost in Lac TK.	Time Code for Process	Not Used in Goods	Invite / advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	ICT Equipments (Code-4112201)		requirement					Planned Days	-	0	14	21	7	7	28	90	167
								Actual Dates	-								
GR8	Desktop Computer, Monitor, UPS Computers & Accessories (Code-4112202)	NoS	As per requirement	OTM	HOPE	GOB	36.00	Planned Date	-	05/08/2025	19/08/2025	09/09/2025	18/09/2025	29/09/2025	26/10/2025		30/12/2025
								Planned Days	-	0	14	21	7	7	28	90	167
								Actual Dates	-								
GR9	Display Monitor /Interactive Display Computers & Accessories (Code-4112202)	NoS	As per requirement	OTM	HOPE	GOB	14.00	Planned Date	-	05/08/2025	19/08/2025	09/09/2025	18/09/2025	29/09/2025	26/10/2025		30/12/2025
								Planned Days	-	0	14	21	7	7	28	90	167
								Actual Dates	-								
GR10	Office Equipment (Code-4112310)	NoS	As per requirement	OTM	HOPE	GOB	20.00	Planned Date	-	05/08/2025	19/08/2025	09/09/2025	18/09/2025	29/09/2025	26/10/2025		30/12/2025
								Planned Days	-	0	14	21	7	7	28	90	167
								Actual Dates	-								
GR11	Office Equipment (Code-4112310)	NoS	As per requirement	OTM	HOPE	GOB	20.00	Planned Date	-	01/02/2026	15/02/2026	15/03/2026	22/03/2026	29/03/2026	27/04/2026		18/06/2026
								Planned Days	-	0	14	21	7	7	28	52	129
								Actual Dates	-								
GR12	Furniture (Code-4112314)	NoS	As per requirement	OTM	HOPE	GOB	30.00	Planned Date	-	05/08/2025	19/08/2025	09/09/2025	18/09/2025	29/09/2025	26/10/2025		30/12/2025
								Planned Days	-	0	14	21	7	7	28	90	167
								Actual Dates	-								
GR13	Furniture (Code-4112314)	NoS	As per requirement	OTM	HOPE	GOB	20.00	Planned Date	-	01/02/2026	15/02/2026	15/03/2026	22/03/2026	29/03/2026	27/04/2026		18/06/2026
								Planned Days	-	0	14	21	7	7	28	52	129
								Actual Dates	-								
	<b>Total Value of Goods Procurement</b>						<b>Total: 263</b>										

  
03.08.2025  
Md. Masum Billah  
Deputy Director (Admin)  
BCS (Tax) Academy

  
03.08.2025  
Md. Golam Kibria  
Joint Director  
BCS (Tax) Academy

  
03.08.2025  
Md. Hafiz Al Asad  
Director  
BCS (Tax) Academy

  
03.08.2025  
Md. Masudur Rahman Masud  
Director General  
BCS (Tax) Academy