

Consolidated Annual Procurement Plan

Ministry :		Ministry of Post, Telecommunications & Information Technology											
Division :		Information and Communication Technology Division											
Organization :		Bangladesh Data Center Company Limited											
CONSOLIDATED ANNUAL PROCUREMENT PLAN													
Package No.	Description of Procurement Package Goods				Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval t Award
1	2				3	4	5	6	7	8	9	10	11
Procuring Entity Name and Code :		Bangladesh Data Center Company Limited -											
Budget Type :		Own Fund				Project / Programme Name and Code :				Not Available			
Chemical for chiller/25	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	2000000.00	Planned Dates	05-Oct-2025	19-Oct-2025	09-Nov-2025	23-Nov-2025
	1	Procurement of Water treatment Chemical for Chiller	1.00	litter					Planned Days	0	14	21	14
									Actual Dates	-	-	-	-
Store Management rack/25	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	1500000.00	Planned Dates	04-Sep-2025	18-Sep-2025	09-Oct-2025	23-Oct-2025
	1	Procurement of Store Management rack	10.00	nos					Planned Days	0	14	21	14
									Actual Dates	-	-	-	-
Dairy calandar/2025	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	HOPE	Own Fund	500000.00	Planned Dates	02-Nov-2025	10-Nov-2025	01-Dec-2025	15-Dec-2025
	1	Procurement of Dairy Calandar and Souvenir item	1.00	Nos					Planned Days	0	8	21	14
									Actual Dates	-	-	-	-
Pest Control	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	HOPE	Own Fund	200000.00	Planned Dates	07-Dec-2025	15-Dec-2025	05-Jan-2026	19-Jan-2026
	1	Pest Control for 4 tier data Centre	1.00	nos					Planned Days	0	8	21	14
									Actual Dates	-	-	-	-
Car and Cycle Shed/2025	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	2500000.00	Planned Dates	08-Dec-2025	22-Dec-2025	12-Jan-2026	26-Jan-2026
	1	Repair of Car and Cycle shed	2.00	nos					Planned Days	0	14	21	14
									Actual Dates	-	-	-	-
Spare parts for VRV outdoor/ 2025	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	3000000.00	Planned Dates	20-Jul-2025	03-Aug-2025	24-Aug-2025	07-Sep-2025
	1	Supply and Installation of spare parts for VRV outdoor	1.00	Nos					Planned Days	0	14	21	14
									Actual Dates	-	-	-	-
Generator spare parts/25	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	12500000.00	Planned Dates	02-Sep-2025	16-Sep-2025	07-Oct-2025	21-Oct-2025
	1	Procurement of Generator Spare parts	1.00	Nos					Planned Days	0	14	21	14
									Actual Dates	-	-	-	-
Accounting and Inventory Management software/2025	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	HOPE	Own Fund	450000.00	Planned Dates	08-Sep-2025	16-Sep-2025	07-Oct-2025	21-Oct-2025
	1	Procurement of Accounting and	1.00	Nos					Planned Days	0	8	21	14
									Actual Dates	-	-	-	-

		Inventory Management software							Actual Dates	-	-	-	-
spare parts for mechanical System/25	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	7500000.00	Planned Dates	21-Jan-2026	04-Feb-2026	25-Feb-2026	11-Mar-2026
	1	Procurement of Spare parts for mechanical System	1.00	Nos					Planned Days	0	14	21	14
									Actual Dates	-	-	-	-
e- ticketing system	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	HOPE	Own Fund	3000000.00	Planned Dates	07-Sep-2025	15-Sep-2025	06-Oct-2025	20-Oct-2025
	1	Procurement of Spare parts for mechanical System	1.00	nos					Planned Days	0	8	21	14
									Actual Dates	-	-	-	-
UPS/25	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	30000000.00	Planned Dates	20-Jan-2026	03-Feb-2026	24-Feb-2026	10-Mar-2026
	1	Procurement of UPS and battery	3.00	Nos					Planned Days	0	14	21	14
									Actual Dates	-	-	-	-
Fire extinguisher/25	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	HOPE	Own Fund	200000.00	Planned Dates	18-Sep-2025	26-Sep-2025	17-Oct-2025	31-Oct-2025
	1	Re-fill and Maintenance of Fire extinguisher	1.00	Nos					Planned Days	0	8	21	14
									Actual Dates	-	-	-	-
OLTC/25	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	HOPE	Own Fund	500000.00	Planned Dates	10-Nov-2025	18-Nov-2025	09-Dec-2025	23-Dec-2025
	1	Procurement On load Tap Changer(OLTC)	1.00	Nos					Planned Days	0	8	21	14
									Actual Dates	-	-	-	-
Dress/25	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	HOPE	Own Fund	200000.00	Planned Dates	21-Dec-2025	29-Dec-2025	19-Jan-2026	02-Feb-2026
	1	Procurement of Dress	1.00	Nos					Planned Days	0	8	21	14
									Actual Dates	-	-	-	-
AC repair/25	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	HOPE	Own Fund	250000.00	Planned Dates	02-Sep-2025	10-Sep-2025	01-Oct-2025	15-Oct-2025
	1	AC repair for 33/11KV substation	5.00	Nos					Planned Days	0	8	21	14
									Actual Dates	-	-	-	-
Billing software/25	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	HOPE	Own Fund	300000.00	Planned Dates	01-Oct-2025	09-Oct-2025	30-Oct-2025	13-Nov-2025
	1	Procurement of Billing software for BDCCL	1.00	Nos					Planned Days	0	8	21	14
									Actual Dates	-	-	-	-
Router and Switch/25	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	30000000.00	Planned Dates	16-Jul-2025	06-Aug-2025	27-Aug-2025	10-Sep-2025
	1	Procurement of Internet gateway Router and transmission access switch	4.00	Nos					Planned Days	0	21	21	14
									Actual Dates	-	-	-	-
Case hall 2/25	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Own Fund	40000000.00	Planned Dates	03-Feb-2026	24-Feb-2026	17-Mar-2026	31-Mar-2026
	1	Supply and installation of equipment for case	1.00	Nos					Planned Days	0	21	21	14
									Actual Dates	-	-	-	-

	hall 2							Actual Dates	-	-	-	-						
Core Router/25	<table border="1"> <tr> <th>Lot No.</th> <th>Lot Description</th> <th>Qty.</th> <th>Unit</th> </tr> <tr> <td>1</td> <td>Supply of Core Router</td> <td>2.00</td> <td>Nos</td> </tr> </table>	Lot No.	Lot Description	Qty.	Unit	1	Supply of Core Router	2.00	Nos	OTM (NCT) e-GP	HOPE	Own Fund	40000000.00	Planned Dates	16-Dec-2025	06-Jan-2026	27-Jan-2026	10-Feb-2026
Lot No.	Lot Description	Qty.	Unit															
1	Supply of Core Router	2.00	Nos															
						Planned Days	0	21	21	14								
						Actual Dates	-	-	-	-								
Total Value of Procurement						Total : 171900000.00												
CONSOLIDATED ANNUAL PROCUREMENT PLAN																		
Package No.	Description of Procurement Package Works	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Prop Evaluation								
1	2	3	4	5	6	7	8	9	10	11								
Procuring Entity Name and Code :		Bangladesh Data Center Company Limited -																
Budget Type :		Own Fund			Project / Programme Name and Code :			Not Available										
Dormitory/25	<table border="1"> <tr> <th>Lot No.</th> <th>Lot Description</th> <th>Qty.</th> <th>Unit</th> </tr> <tr> <td>1</td> <td>Construction of Dormitory parking and retaining wall</td> <td>1.00</td> <td>job</td> </tr> </table>	Lot No.	Lot Description	Qty.	Unit	1	Construction of Dormitory parking and retaining wall	1.00	job	OTM (NCT) e-GP	HOPE	Own Fund	20000000.00	Planned Dates	-	04-Jan-2026	18-Jan-2026	08-Feb-2026
Lot No.	Lot Description	Qty.	Unit															
1	Construction of Dormitory parking and retaining wall	1.00	job															
						Planned Days	0	0	14	21								
						Actual Dates	-	-	-	-								
Total Value of Procurement						Total : 20000000.00												
CONSOLIDATED ANNUAL PROCUREMENT PLAN																		
Package No.	Description of Procurement Package Services	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation								
1	2	3	4	5	6	7	8	9	10	11								
Procuring Entity Name and Code :		Bangladesh Data Center Company Limited -																
Budget Type :		Own Fund			Project / Programme Name and Code :			Not Available										
Outsourcing/25	<table border="1"> <tr> <th>Package No.</th> <th>Package Description</th> <th>Qty.</th> <th>Unit</th> </tr> <tr> <td>Outsourcing/25</td> <td>procurement of non consultancy services</td> <td>1.00</td> <td>nos</td> </tr> </table>	Package No.	Package Description	Qty.	Unit	Outsourcing/25	procurement of non consultancy services	1.00	nos	OTM (NCT) Manual	HOPE	Own Fund	20000000.00	Planned Dates	-	15-Sep-2025	29-Sep-2025	-
Package No.	Package Description	Qty.	Unit															
Outsourcing/25	procurement of non consultancy services	1.00	nos															
						Planned Days	0	0	14	0								
						Actual Dates	-	-	-	-								
Total Value of Procurement						Total : 20000000.00												