




Bangladesh Energy Regulatory Commission
Annual Procurement Plan 2025-26
Goods


Package No	Description of Procurement Package (Goods/Works/Service)	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estd. Cost (In Lac)	Actual Cost (In Lac)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NoA/LoA	Signing Contract	Total Time to Contract Signature	Total time for completion of Contract
PG-1	Office Stationaries	Nos	As per requirements	Framework Agreement	As per Financial Delegation	BERC's Own Fund	20	17.95	Actual	5th Feb 2026	19th March 2026	3rd April 2026	10th April 2026	17th April 2026	4th May 2026	30th June 2026	365 Days
PG-2	Printing, Publications and Advertisement	Nos	As per requirements	Cash/RFQ	As per Financial Delegation	BERC's Own Fund	87	74.12	Actual	5th Feb 2026	19th March 2026	3rd April 2026	10th April 2026	17th April 2026	4th May 2026	30th June 2026	365 Days
PG-3	Uniforms	Nos	As per requirements	Cash/RFQ	As per Financial Delegation	BERC's Own Fund	9	2.2	Actual	5th Feb 2026	19th March 2026	3rd April 2026	10th April 2026	17th April 2026	4th May 2026	30th June 2026	365 Days
PG-4	Consumables and Intruments	Nos	As per requirements	Cash/RFQ	As per Financial Delegation	BERC's Own Fund	332.5	29.85	Actual	5th Feb 2026	19th March 2026	3rd April 2026	10th April 2026	17th April 2026	4th May 2026	30th June 2026	365 Days
PG-5	Computer and Accessories	Nos	As per requirements	Cash/RFQ	As per Financial Delegation	BERC's Own Fund	178.25	49.1	Actual	5th Feb 2026	19th March 2026	3rd April 2026	10th April 2026	17th April 2026	4th May 2026	30th June 2026	365 Days
PG-7	Equipments and Mechnaries	Nos	As per requirements	Cash/RFQ	As per Financial Delegation	BERC's Own Fund	576	75	Actual	5th Feb 2026	19th March 2026	3rd April 2026	10th April 2026	17th April 2026	4th May 2026	30th June 2026	365 Days
PG-8	Office Furniture	Nos	As per requirements	Cash/RFQ	As per Financial Delegation	BERC's Own Fund	20	2.8	Actual	5th Feb 2026	19th March 2026	3rd April 2026	10th April 2026	17th April 2026	4th May 2026	30th June 2026	365 Days
PG-9	Fuel	Nos	As per requirements	Cash/RFQ	As per Financial Delegation	BERC's Own Fund	30	54.28	Actual	5th Feb 2026	19th March 2026	3rd April 2026	10th April 2026	17th April 2026	4th May 2026	30th June 2026	365 Days


বেলায়েত হোসেন
সহকারী পরিচালক (প্রশাসন)
বাংলাদেশ এনার্জি রেগুলেটরি কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


মোহাম্মদ শামসুল হোসেন
(সিনিয়র সহকারী সচিব)
উপ-পরিচালক (প্রশাসন) (অতিরিক্ত দায়িত্ব)
বাংলাদেশ এনার্জি রেগুলেটরি কমিশন


মোঃ নজরুল ইসলাম সরকার
সচিব (যুগ্ম সচিব)
বাংলাদেশ এনার্জি রেগুলেটরি কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


মোঃ আব্দুর রাজ্জাক
সচিব (প্রশাসন, অর্থ ও আইন)


জালাল আহমেদ
চেয়ারম্যান
বাংলাদেশ এনার্জি রেগুলেটরি কমিশন

Bangladesh Energy Regulatory Commission
Annual Procurement Plan 2025-26
Services

Package No	Description of Procurement Package (Goods/Works/Service)	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estd. Cost (In Lac)	Actual Cost (In Lac)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NoA/LoA	Signing Contract	Total Time to Contract Signature	Total time for completion of Contract
PS-1	Consultancy and Internship	Nos	As per requirements	OTM	As per Financial Delegation	BERC's Own Fund	55	41.65	Actual	5th Feb 2026	19th March 2026	3rd April 2026	10th April 2026	17th April 2026	4th May 2026	30th June 2026	365 Days
PS-3	Audit	Nos	As per requirements	OTM/RFQ	As per Financial Delegation	BERC's Own Fund	50	2.98	Actual	5th Feb 2026	19th March 2026	3rd April 2026	10th April 2026	17th April 2026	4th May 2026	30th June 2026	365 Days
PS-4	Computer Software	Nos	As per requirements	OTM/RFQ	As per Financial Delegation	BERC's Own Fund	30	16.38	Actual	5th Feb 2026	19th March 2026	3rd April 2026	10th April 2026	17th April 2026	4th May 2026	30th June 2026	365 Days
PS-5	Maintenance	Nos	As per requirements	Cash/RFQ	As per Financial Delegation	BERC's Own Fund	418.59	55.4	Actual	5th Feb 2026	19th March 2026	3rd April 2026	10th April 2026	17th April 2026	4th May 2026	30th June 2026	365 Days

Belal Hossain
৩০/৬/২৬

বেলায়েত হোসেন
সহকারী পরিচালক (প্রশাসন)
বাংলাদেশ এনার্জি রেগুলেটরী কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Mohammad Selim Shaha
৩০/৬/২৬

মোহাম্মদ সেলিম শেখ
(সিনিয়র সহকারী সচিব)
উপ-পরিচালক (প্রশাসন) (অতিরিক্ত দায়িত্ব)
বাংলাদেশ এনার্জি রেগুলেটরী কমিশন

Mohammad Nazrul Islam
৩০/৬/২৬

মোঃ নজরুল ইসলাম সরকার
সচিব (যুগ্ম সচিব)
বাংলাদেশ এনার্জি রেগুলেটরী কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Mohammad Abdur Razzaq
৩০/৬/২৬

মোঃ আব্দুর রাজ্জাক
সদস্য (প্রশাসন, অর্থ ও আইন)

Jalal Ahamed
৩০/৬/২৬

জালাল আহমেদ
চেয়ারম্যান
বাংলাদেশ এনার্জি রেগুলেটরী কমিশন