

Office of the Regional Engineer
Bangladesh Betar, Cox's Bazar.
Annual Procurement Plan for Revenue Budget.
B) Unit Code-1-3306-0311-9079


A) Financial Year: 2025-26

D) Reporting Period- 01/07/25 to 30/06/26


C) Ministry of Information & Broadcasting


E) Head Of Procuring: Regional Engineer.


SL	Package	Description of Procurement	Qty	Method	Source of Fund	Procuring Entity	Estd. Cost of Tk	Time Code for Process	Start to Prepare Tender Document	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Sign Contract	Delivery Time	Total Time in Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01		Cleaning items Code-3211102					2,50,000									
	-	Purchase of various cleaning materials	As Req	RFQ	GoB	RE	1,50,000	Plan Dates								
				DPM	GoB	RE	1,00,000	Plan Days								
								Actual Dates								
02	-	Entertainment expenses Code- 3211106	As Req	DPM	GoB	RE	60,000	Plan Dates								
		Purchase of Tea, Coffee, Milk, Foods etc						Plan Days								
								Actual Dates								
								Plan Days								
								Actual Dates								
03	-	Books and Magazines Code- 3211127	As Req	DPM	GoB	RE	40,000	Plan Dates								
		Purchase of various Books, Newspaper etc						Plan Days								
								Actual Dates								
04	-	Publications Code- 3211128	As Req	DPM	GoB	RE	8,000	Plan Dates								
		Calendar, Diary etc						Plan Days								
								Actual Dates								
								Plan Days								
								Actual Dates								
05	-	Security Goods Code-3253102	As Req	DPM	GoB	RE	80,000	Plan Dates								
		Purchase of cc camera, DVR, Cable, Camera Cable, Monitor etc and refill of fire extinguishers.						Plan Days								
								Actual Dates								
06	-	Computer Item Code- 3255101	As Req	DPM	GoB	RE	1,00,000	Plan Dates								
		Purchase of Computer items like mouse, keyboard, RAM, SSD, Printer etc						Plan Days								
								Actual Dates								
								Plan Days								
								Actual Dates								
07	-	Printing and binding Code- 3255102	As Req	DPM	GoB	RE	10,000	Plan Dates								
		Printing, Binding etc						Plan Days								
								Actual Dates								



14.07.2025
শামীয়া নাসরিন শহী
সহকারী বার্তা নিয়ন্ত্রক
আঞ্চলিক বার্তা সংস্থা
বাংলাদেশ বেতার, কক্সবাজার।

এ.টি.এম. বেহেলা কামাল
বিসিএস (জন্ম)
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার, কক্সবাজার।


28/7/25
মোহাম্মদ আশরাফ কাবর
আঞ্চলিক পরিচালক
বাংলাদেশ বেতার, কক্সবাজার।


29/7/25
মোঃ মঈনউল হক
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা।


28/7/25
মুনীর আহমদ
প্রধান প্রকৌশলী (রুটিন দায়িত্বে)
বাংলাদেশ বেতার


29.07.25
এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

Office of the Regional Engineer, Bangladesh Betar, Cox's Bazar.

B) Unit Code-1-3306-0311-9079

C) Ministry of Information & Broadcasting

E) Head Of Procuring: Regional Engineer

A) Financial Year: 2025-26

D) Reporting Period- 01/07/25 to 30/06/26

SL	Package	Description of Procurement	Qty	Meth od	Source of Fund	Procuring Entity	Estd. Cost of Tk	Time Code for Process	Start to Prepare Tender Document	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Sign Contract	Deliv ery Time	Total Time in Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
08		Stationary Goods Code- 3255105					1,00,000									
08a	-	Purchase of different stationary goods like Offset Paper, Tissue, Pen, Toner etc.	As Req	RFQ	GoB	RE	80,000	Plan Dates Plan Days Actual Dates								From July/25 to June/26
08b	-	Others necessary procurement	As Req	DPM	GoB	RE	20,000	Plan Dates Plan Days Actual Dates								From July/25 to June/26
09	-	Program & Festival Code- 3257301 To Celebrate World Radio Day & different festival programs	As Req	DPM	GoB	RE	40,000	Plan Dates Plan Days Actual Dates								From July/25 to June/26
10	-	Gardening Code-3257304 Purchase of Flower tree, fertilizers, various plants & useful products etc.	As Req	DPM	GoB	RE	80,000	Plan Dates Plan Days Actual Dates								From July/25 to June/26
11	-	Repairing of Vehicle Code-3258101 Repairing & Maintenance of Car.	As Req	DPM	GoB	RE	75,000	Plan Dates Plan Days Actual Dates								From July/25 to June/26
12	-	Furniture Repairing Code-3258102 Repairing & Maintenance of Chair, Table, Cabinet, Almirah etc.	As Req	DPM	GoB	RE	50,000	Plan Dates Plan Days Actual Dates								From July/25 to June/26
13	-	Computer Repairing Code-3258103 Repairing & Maintenance of Office and Broadcast Computer.	As Req	DPM	GoB	RE	1,00,000	Plan Dates Plan Days Actual Dates								From July/25 to June/26
14		Repairing & Maintenance of other Machines & Equipment Code-3258105					2,50,000									
14a	WR1	Repairing & Maintenance of different Split & Floor Mounted AC, Generators & other machines and Equipment	As Req	RFQ	Gov.	RE	2,20,000	Plan Dates Plan Days Actual Dates								From July/25 to June/26
14b	-	Emergency & Unexpected Maintenance.	As Req	DPM	Gov.	RE	30,000	Plan Dates Plan Days Actual Dates								From July/25 to June/26

শাহীমা নাসরিন শর্মী
সহকারী বার্তা নিয়ন্ত্রক
আঞ্চলিক বার্তা সংস্থা
বাংলাদেশ বেতার, কক্সবাজার।

এ.টি.এস. মেহেদী কাসিম
বিসিএস (জন্ম)
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার কক্সবাজার।

মোহাম্মদ আশরাফ কবির
আঞ্চলিক পরিচালক
বাংলাদেশ বেতার, কক্সবাজার।

মোঃ মঈনউল হক
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা।

মুনীর আহমদ
প্রধান প্রকৌশলী (রুটিন দায়িত্বে)
বাংলাদেশ বেতার

এ এস এম জাহীদ
মহাপরিচালক
বাংলাদেশ বেতার

Office of the Regional Engineer, Bangladesh Betar, Cox's Bazar.
B) Unit Code-1-3306-0311-9079


A) Financial Year: 2025-26

C) Ministry of Information & Broadcasting


D) Reporting Period- 01/07/25 to 30/06/26


E) Head Of Procuring: Regional Engineer


Sl	Package	Description of Procurement	Qty	Meth od	Source of Fund	Procuring Entity	Estd. Cost of Tk.	Time Code for Process	Start to Prepare Tender Document	Adverti se Tender	Tender Opening	Tender Evaluatio n	Approval to Award	Sign Contract	Delivery Time	Total Time in Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
15		Repairing & Maintenance of Residential Building, Code-3258106					2,50,000									
15a	WR2	Repairing & Maintenance of Water Reservoir used for Dormitory; Cleaning of drainage systems and man holes of Colony, dormitory and other necessary repair & maintenance	As Req	RFQ	Gov.	RE	2,20,000	Plan Dates Plan Days Actual Dates								From July/25 to June/26
15b	-	Emergency & Unexpected Maintenance.	As Req	DPM	Gov.	RE	30,000	Plan Dates Plan Days Actual Dates								From July/25 to June/26
16		Repairing & Maintenance of Non-Residential Building Code-3258107					3,50,000									
16a	WR3	Building of plastic shades on angle structure to protect from water leaking outside of generator room; painting of grills on passage block, Generator room & Transmitter rooms and repair thai glass door; supply of sanitary items in RD's wash room- studio block washroom, renovation of studio 3 (on air booth) and others necessary maintenance or Repairing & Maintenance of Roofs by protective cover of cement concrete of Office Building, Studio Block & Transmitters Blocks	As Req	RFQ	Gov.	RE	3,25,000	Plan Dates Plan Days Actual Dates Plan Days Actual Dates								From July/25 to June/26
16b	-	Emergency & Unexpected Maintenance.	As Req	DPM	Gov.	RE	25,000	Plan Dates Plan Days Actual Dates								From July/25 to June/26



14.07.2025

এ.টি.এম. বেহেদী কামাল
বিসিএস (ডব্য)
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার কক্সবাজার।


28/7/26
মোহাম্মদ আশরাফ কবির
আঞ্চলিক পরিচালক
বাংলাদেশ বেতার, কক্সবাজার।


28/7/26
মোঃ মাসুম হক
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা।


28/7/25
মুনীর আহমদ
প্রধান প্রকৌশলী (রুটিন দায়িত্বে)
বাংলাদেশ বেতার।


29.07.26
এ.এস.এম. জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার


শামীমা নাসরিন শমী
সহকারী বার্তা নিয়ন্ত্রক
আঞ্চলিক বার্তা সংস্থা
বাংলাদেশ বেতার, কক্সবাজার।

Office of the Regional Engineer, Bangladesh Betar, Cox's Bazar.
B) Unit Code-1-3306-0311-9079

C) Ministry of Information & Broadcasting
E) Head Of Procuring: Regional Engineer


A) Financial Year: 2025-26
D) Reporting Period- 01/07/25 to 30/06/26

SI	Package	Description of Procurement	Qty	Method	Source of Fund	Procuring Entity	Estd. Cost of Tk.	Time Code for Process	Start to Prepare Tender Document	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Sign Contract	Delivery Time	Total Time in Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
17	-	Repairing & Maintenance of Telecommunication equipment Code-3258126 Maintenance of Telephone, Intercom, Satellite receiver etc.	As Req	DPM	Gov.	RE	60,000	Plan Dates Plan Days Actual Dates	From July/25 to June/26							
18		Electrical Goods Code-4112303					1,00,000									
18a	-	Purchase of Light, Fan, wire, switch, Socket. Tools, battery Etc.	As Req	RFO	Gov.	RE	80,000	Plan Dates Plan Days Actual Dates	From July/25 to June/26							
18b	-	Emergency & necessary Electrical item procurement	As Req	DPM	Gov.	RE	20,000	Plan Dates Plan Days Actual Dates	From July/25 to June/26							
19	-	Furniture Code-4112314 Purchase of Chair, table, Sofa, computer table, Studio Furniture ETC.	As Req	DPM	Gov.	RE	70,000	Plan Dates Plan Days Actual Dates	From July/25 to June/26							



14.07.2025
শাহীয়া নাসরিন শাহী
সহকারী বার্তা নিয়ন্ত্রক
আঞ্চলিক বার্তা সংস্থা
বাংলাদেশ বেতার, কক্সবাজার।


18/7/25
এ.টি.এম. মোমেন
বিসিএস (ভাষা)
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার কক্সবাজার।


18/7/25
মোহাম্মদ আশরাফ কবি
আঞ্চলিক পরিচালক
বাংলাদেশ বেতার, কক্সবাজার।


21/7/25
মোঃ মঈনউল হক
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা।


মুনির আহমদ
প্রধান প্রকৌশলী (রুটিন দায়িত্বে)
বাংলাদেশ বেতার।


29.07.25
এ.টি.এম. মোমেন
মহাপরিচালক
বাংলাদেশ বেতার