

Government of the People's Republic of Bangladesh  
Office of the Regional Engineer  
Bangladesh Betar, Sylhet.

PPR-2008, Schedule V, Part C  
Annual Procurement Plan (APP), 2025-26

Ministry/Division: Ministry of Information & Broadcasting.

Agency: Bangladesh Betar

Budget: Revenue

Procurement Entity Name and Code: Office of the Technical Service, Bangladesh Betar, Sylhet : 1330603119088

অংকসমূহ হাজার টাকায়

Package No.	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cost In Thousand	Time Code For Process	Not Used In Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
০২৫০১০১: নিরাপত্তা সামগ্রী																	
GR1	Security Camera, DVR, Cable, Monitor, Hard Disk, Mouse, UPS, Torch Light, Adapter, Video Bakun, Metal Detector, Fire Extinguisher Refill, Security Light etc.	No	As Required	DPM National	PE	GoB	75.00	Planned Dates			From 01/07/25 to 30/6/26						
								Planned Days									
								Actual Dates									
উপরেট ০২৫০১০১: নিরাপত্তা সামগ্রী							75.00										
০২৫০১০২: কম্পিউটার সামগ্রী																	
GR2	Keyboard, Mouse, Monitor, Hard Disk, RAM, Main Board, Power Supply, UPS, DVD Driver, Toner Cartridge etc.	No.	As Required	DPM National	PE	GoB	100.00	Planned Dates			From 01/07/25 to 30/6/26						
								Planned Days									
								Actual Dates									
উপরেট ০২৫০১০২: কম্পিউটার সামগ্রী							100.00										
০২৫০১০৩: অন্যান্য বস্তুসমূহ																	
GR3	Offset Paper, Pen, Pencil, Eraser, Glue, Note Paper, Stamp Pad, Yarn Ball, Highlighter, Marker, Calculator, Scissor, Stapler, Sharpener, File Cover, Pen Stand, Scale, Key and Lock, Bin, Paposh, etc.	No.	As Required	DPM National	PE	GoB	100.00	Planned Dates			From 01/07/25 to 30/6/26						
								Planned Days									
								Actual Dates									
উপরেট ০২৫০১০৩: অন্যান্য বস্তুসমূহ							100.00										

১২

২২২

২০২৫  
২০২৬  
২০২৭  
২০২৮  
২০২৯  
২০৩০  
২০৩১  
২০৩২  
২০৩৩  
২০৩৪  
২০৩৫  
২০৩৬  
২০৩৭  
২০৩৮  
২০৩৯  
২০৪০  
২০৪১  
২০৪২  
২০৪৩  
২০৪৪  
২০৪৫  
২০৪৬  
২০৪৭  
২০৪৮  
২০৪৯  
২০৫০  
২০৫১  
২০৫২  
২০৫৩  
২০৫৪  
২০৫৫  
২০৫৬  
২০৫৭  
২০৫৮  
২০৫৯  
২০৬০  
২০৬১  
২০৬২  
২০৬৩  
২০৬৪  
২০৬৫  
২০৬৬  
২০৬৭  
২০৬৮  
২০৬৯  
২০৭০  
২০৭১  
২০৭২  
২০৭৩  
২০৭৪  
২০৭৫  
২০৭৬  
২০৭৭  
২০৭৮  
২০৭৯  
২০৮০  
২০৮১  
২০৮২  
২০৮৩  
২০৮৪  
২০৮৫  
২০৮৬  
২০৮৭  
২০৮৮  
২০৮৯  
২০৯০  
২০৯১  
২০৯২  
২০৯৩  
২০৯৪  
২০৯৫  
২০৯৬  
২০৯৭  
২০৯৮  
২০৯৯  
২১০০

২০২৫  
২০২৬  
২০২৭  
২০২৮  
২০২৯  
২০৩০  
২০৩১  
২০৩২  
২০৩৩  
২০৩৪  
২০৩৫  
২০৩৬  
২০৩৭  
২০৩৮  
২০৩৯  
২০৪০  
২০৪১  
২০৪২  
২০৪৩  
২০৪৪  
২০৪৫  
২০৪৬  
২০৪৭  
২০৪৮  
২০৪৯  
২০৫০  
২০৫১  
২০৫২  
২০৫৩  
২০৫৪  
২০৫৫  
২০৫৬  
২০৫৭  
২০৫৮  
২০৫৯  
২০৬০  
২০৬১  
২০৬২  
২০৬৩  
২০৬৪  
২০৬৫  
২০৬৬  
২০৬৭  
২০৬৮  
২০৬৯  
২০৭০  
২০৭১  
২০৭২  
২০৭৩  
২০৭৪  
২০৭৫  
২০৭৬  
২০৭৭  
২০৭৮  
২০৭৯  
২০৮০  
২০৮১  
২০৮২  
২০৮৩  
২০৮৪  
২০৮৫  
২০৮৬  
২০৮৭  
২০৮৮  
২০৮৯  
২০৯০  
২০৯১  
২০৯২  
২০৯৩  
২০৯৪  
২০৯৫  
২০৯৬  
২০৯৭  
২০৯৮  
২০৯৯  
২১০০

২০২৫  
২০২৬  
২০২৭  
২০২৮  
২০২৯  
২০৩০  
২০৩১  
২০৩২  
২০৩৩  
২০৩৪  
২০৩৫  
২০৩৬  
২০৩৭  
২০৩৮  
২০৩৯  
২০৪০  
২০৪১  
২০৪২  
২০৪৩  
২০৪৪  
২০৪৫  
২০৪৬  
২০৪৭  
২০৪৮  
২০৪৯  
২০৫০  
২০৫১  
২০৫২  
২০৫৩  
২০৫৪  
২০৫৫  
২০৫৬  
২০৫৭  
২০৫৮  
২০৫৯  
২০৬০  
২০৬১  
২০৬২  
২০৬৩  
২০৬৪  
২০৬৫  
২০৬৬  
২০৬৭  
২০৬৮  
২০৬৯  
২০৭০  
২০৭১  
২০৭২  
২০৭৩  
২০৭৪  
২০৭৫  
২০৭৬  
২০৭৭  
২০৭৮  
২০৭৯  
২০৮০  
২০৮১  
২০৮২  
২০৮৩  
২০৮৪  
২০৮৫  
২০৮৬  
২০৮৭  
২০৮৮  
২০৮৯  
২০৯০  
২০৯১  
২০৯২  
২০৯৩  
২০৯৪  
২০৯৫  
২০৯৬  
২০৯৭  
২০৯৮  
২০৯৯  
২১০০

Package	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cost In Thousand	Time Code For Process	Not Used In Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
৩১৫১০৬: শোশক																			
GR4	Leverage for employees- Clothes, Shoe, Umbrella etc.	No.	As Required	DPM/RFQ National	PE	GoB	150.00	Planned Dates			From 01/07/25 to 30/6/26								
								Planned Days											
								Actual Dates											
উপমোট ৩১৫১০৬: শোশক							150.00												
৩১১১০২: পরিষ্কার পরিচ্ছন্নতা সামগ্রী																			
GR5	Floor, Toilet, Dust, Glass Basin, Carpet, Machineries, Cleaning and Washing Powder, Soap, Harpic, Lizol and others	No.	As Required	DPM National	PE	GoB	150.00	Planned Dates			From 01/07/25 to 30/6/26								
								Planned Days											
								Actual Dates											
উপমোট ৩১১১০২: অনুষঙ্গ/উৎসর্গ							30.00												
৩১৫১০৬: বাগান পরিচর্যা																			
WR1	Tree Plantation and Curing at Tilagarh (Flower Trees, Fruit Trees, Forest Trees, Medicinal Trees)	No.	As Required	DPM National	PE	GoB	50.00	Planned Dates			From 01/07/25 to 30/6/26								
								Planned Days											
								Actual Dates											
উপমোট ৩১৫১০৬: বাগান পরিচর্যা							50.00												
৩১৫১০৬: আসবাবপত্র																			
WR2	Office Furniture, Chair, Table, Almira, File Cabinet, Book Shelf etc. Repair & Maintenance.	No.	As Required	DPM National	PE	GoB	50.00	Planned Dates			From 01/07/25 to 30/6/26								
								Planned Days											
								Actual Dates											
উপমোট ৩১৫১০৬: আসবাবপত্র							50.00												

মোঃ মাহমুদুল হক  
সিনিয়র প্রকৌশলী  
সংরক্ষণ অধিদপ্তর  
স্বাধীনতা বোডার, অশাওরা, ঢাকা।

মুনির আহমদ  
প্রশাসনিক প্রকৌশলী (কম্পিউটার)  
স্বাধীনতা বোডার

২৪.০৭.২৪  
শ্রী বাসুদেব চন্দ্র  
অতিরিক্ত সচিব  
স্বাধীনতা বোডার

মোঃ মলিন উজ্জ্বল  
খিনির প্রকৌশল  
সংরক্ষণ অধিদপ্তর  
খুলনা-১৬০০, আগারগাঁও, ঢাকা

মুনীর আহমদ  
 প্রধান প্রকৌশলী (কমিউনিকেশন)  
 বাংলাদেশ বেতার


15/02/2028



মোহাম্মদ কামাল হোসেন  
আই.ডি. ১৫২০০৬০১০১২৭  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, সিলেট।

স্বাক্ষরিত  
২৪/৭/২০১৬  
স্বাক্ষরিত  
উপকারী নিয়ন্ত্রক  
বাংলাদেশ বেতার সিস্টেম

২৪/০৭/২৪  
 আব্দুল্লাহ মোহাম্মদ তারিক  
 আঞ্চলিক পরিচালক  
 বাংলাদেশ বেতার, সিলেট।

  
 মোঃ শফিকুল কবির  
 নির্বাহক প্রকৌশলী  
 সরস্বতী আবাসিক  
 আবাসিক কোষ্ট, আগারগাঁও, ঢাকা

মুন্সীর আহমদ  
মহান আলী (কলি মাদ্রাসা)  
মহান আলী (কলি মাদ্রাসা)

15/07/2018