

Government of the People's Republic of Bangladesh  
Research & Receiving Centre  
Bangladesh Betar, Dhaka  
ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET (APP)

(a) Financial Year 2024-25 CODE: 1330602119076 (unit code)

(b) Reporting Period: 01/07/2024 to 30/06/2025

(c) Ministry of Information & Broadcasting

(d) Head of Procuring Entity: Director General

(Figures in hundred taka)

Pack age no	Description of Procurement Package GOODS	Unit	Oty	Procure ment Method & Type	Contract Approving Authority	Sourc e of Funds	Estimat ed Cost in Hundre d Taka	Time code for process	Not used in GOOD	Invite/Adv ertisemen t of Tender	Tender Openin g	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contra ct	Total time to contract Signature	Time for completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	<b>Purchase of Cleaning goods/accessories</b> Purchase of harpic, Lijol, glass cleaner, floor brush, bleaching powder, Mob, broom etc. CODE: 3211102	-	As required	DPM	Senior Engineer	GoB	200	Planned Dates	-	20/07/24	-	-	-	-	-	-	30/06/25
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
02	<b>Purchase of books, newspaper etc.</b> CODE: 3211127	-	As required	DPM	Senior Engineer	GoB	250	Planned dates	-	20/07/24	-	-	-	-	-	-	30/06/25
								Planned days	-	-	-	-	-	-	-	-	
								Actual Date	-	-	-	-	-	-	-	-	
03	<b>Purchase of Sanitation product</b> Purchase of Mask, sanitizer, IR thermometer etc. CODE: 3252108	-		RFQ	Senior Engineer	GoB	500	Planned Dates	-	20/07/24	-	-	-	-	-	-	30/06/25
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
04	<b>Purchase of Computer accessories</b> Purchase of mouse, keyboard, printing toner etc. CODE: 3255101	-	As required	DPM	Senior Engineer	GoB	1000	Planned Dates	-	20/07/24	-	-	-	-	-	-	30/06/25
									-	-	-	-	-	-	-	-	
									-	-	-	-	-	-	-	-	
05	<b>Purchase of Printing &amp; stationery goods/accessories</b> Purchase of Stationary item eg offset paper, photocopy toner, air fresheners, towel, pen, reg books, filter kit etc. CODE: 3255105	-	As required	RFQ	Senior Engineer	GoB	3000	Planned Dates	-	20/07/24	-	-	-	-	-	-	30/06/25
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	


স্বাক্ষরিত  
বি.সি.এস (তথ্য)  
ইন-স্টেশন প্রকৌশলী  
গবেষণা ও গ্রহণ কেন্দ্র  
বাংলাদেশ বেতার, ঢাকা।


মোঃ তোহিদুর রহমান  
বি.এসসি (ইউ): বি.সি.এস (তথ্য)  
সিনিয়র প্রকৌশলী  
গবেষণা ও গ্রহণ কেন্দ্র  
বাংলাদেশ বেতার, ঢাকা


মুনির আহমদ  
প্রধান প্রকৌশলী (কটিন দায়িত্বে)  
বাংলাদেশ বেতার


রবীন্দ্রা বসুয়া  
মহাপরিচালক  
বাংলাদেশ বেতার

06	Purchase of Usable goods Purchase Crockerries, electric ketly etc. CODE: 3256103	-	As required	RFQ	Senior Engineer	GoB	500	Planned Dates	-	20/07/24	-	-	-	-	-	-	30/06/25
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
07	Purchase of Leverage Purchase of clothes, shoes, umbrella etc for employees. CODE: 3256106	-	As required	RFQ	Senior Engineer	GoB	1200	Planned Dates	-	20/07/24	-	-	-	-	-	-	30/06/25
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
08	Motor (Car) repairing and maintenance Repairing and maintenance of Microbus with necessary components like air filter, fuel filter, brake shoe, gear box, shock absorber etc. CODE: 3258101	-	As required	DPM	Senior Engineer	GoB	750	Planned dates	-	20/07/24	-	-	-	-	-	-	30/06/25
								Planned days	-	-	-	-	-	-	-	-	-
								Actual Date	-	-	-	-	-	-	-	-	-
09	Furniture repairing and maintenance Repairing and maintenance of official table, chairs, computer table, rack, steel, Almirah, steel Cabinet etc. CODE: 3258102	-	As required	DPM	Senior Engineer	GoB	1300	Planned dates	-	20/07/24	-	-	-	-	-	-	30/06/25
								Planned days	-	-	-	-	-	-	-	-	-
								Actual Date	-	-	-	-	-	-	-	-	-
10	Computer repairing and maintenance repairing and maintenance of computer hardware and software CODE: 3258103	-	As required	DPM	Senior Engineer	GoB	2200	Planned dates	-	20/07/24	-	-	-	-	-	-	30/06/25
								Planned days	-	-	-	-	-	-	-	-	-
								Actual Date	-	-	-	-	-	-	-	-	-


  
 17/7/24  
 বি.সি.এস (তথ্য)  
 উপ-স্টেশন প্রকৌশলী  
 গবেষণা ও গ্রহণ কেন্দ্র  
 বাংলাদেশ বেতার, ঢাকা।


  
 19/7/24  
 মোঃ তোহিদুর রহমান  
 বি.এসসি (ইউ) বি.সি.এস (তথ্য)  
 সিনিয়র প্রকৌশলী  
 গবেষণা ও গ্রহণ কেন্দ্র  
 বাংলাদেশ বেতার, ঢাকা


  
 19/7/24  
 মুনীর আহমদ  
 প্রধান প্রকৌশলী (রুটিন দায়িত্বে)  
 বাংলাদেশ বেতার


  
 19/7/24  
 রবীন্দ্রশ্রী বড়ুয়া  
 মহাপরিচালক  
 বাংলাদেশ বেতার

11	<b>Other machinery &amp; Equipment Repair &amp; Maintenance</b> Repairing and maintenance of satellite uplink/downlink equipments, radio receivers, measuring equipments, audio console etc. CODE: 3258105	-	As required	DPM	Senior Engineer	GoB	2200	Planned dates	-	20/07/24	-	-	-	-	-	-	30/06/25
								Planned days	-	-	-	-	-	-	-	-	-
								Actual Date	-	-	-	-	-	-	-	-	-
12	<b>Telecommunication equipments repairing and maintenance</b> Repairing and maintenance of internet system, telephone set, router, switch etc. with necessary components CODE: 3258126	-	As required	DPM	Senior Engineer	GoB	800	Planned dates	-	20/07/24	-	-	-	-	-	-	30/06/25
								Planned days	-	-	-	-	-	-	-	-	-
								Actual Date	-	-	-	-	-	-	-	-	-
13	<b>Purchase of electrical equipments</b> Purchase of circuit breakers, electrical tools, lights, switch, cables, etc. CODE: 4112303	-	As required	DPM	Senior Engineer	GoB	1200	Planned Dates	-	20/07/24	-	-	-	-	-	-	30/06/25
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
14	<b>Purchase of furniture</b> Purchase of furniture e.g. table, chair, sofa-set, rack, etc. CODE: 4112314	-	As required	RFQ	Senior Engineer	GoB	1000	Planned Dates	-	20/07/24	-	-	-	-	-	-	30/06/25
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
<b>Total</b>							<b>16,100</b>	<b>In words: Sixteen Lac ten thousand only</b>									

  
 7/7/24  
 মোঃ আসাদুল ইসলাম  
 বি.সি.এস (তথ্য)  
 উপ-সংশোধন প্রকৌশলী  
 গবেষণা ও গ্রহণ কেন্দ্র  
 বাংলাদেশ বেতার, ঢাকা।

  
 29/7/24  
 মোঃ তোহিদুর রহমান  
 বি.এসসি (ইন্স:) বি.সি.এস (তথ্য)  
 সিনিয়র প্রকৌশলী  
 গবেষণা ও গ্রহণ কেন্দ্র  
 বাংলাদেশ বেতার, ঢাকা

  
 29/7/24  
 মুনীর আহমদ  
 প্রধান প্রকৌশলী (কটিন দায়িত্বে)  
 বাংলাদেশ বেতার

  
 29/7/24  
 রবীন্দ্র ক্রীড়া  
 মহাপরিচালক  
 বাংলাদেশ বেতার