

ANNUAL PROCUREMENT PLAN (2025-26)

[অংশ - গ, বিধি ১৬(৮), তফসিল - ০৫]

Ministry/ Division : Ministry of Information and Broadcasting

Agency : Bangladesh Betar

Procuring Entity Name & Code : Project Director, Code: 152006010114

Project Name & Code : **Modernization and Installation of Digital Broadcast Equipment at Bangladesh Betar, Chattogram. Code: 224346600**

Package No.	Description of procurement package Works	unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Fund	Official Estimated Cost as per DPP (Lac Tk.)	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
01 WD 1	Betar Complex Building Construction Work	Package	04	As required	PWD	GoB	09 2985.33	10	10	11	12	14		15	16	17
								Planned Dates	-	-	-	-	-	-	-	30 June 2026
								Planned Days	0	30	30	7	25	20	112	
WD 3	Land development and others	Package	As required	OTM (NCT) e-GP	PWD	GoB	44.49	21-06-22	21-06-22	21-07-22	21-08-22	28-08-22	22-09-22	12-10-22	-	-
								Actual Days	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026
								Planned Days	0	28	30	7	7	28	100	
WD 4	RCC road construction work	Package	As required	OTM (NCT) e-GP	PWD	GoB	41.81		-	-	-	-	-	-	-	-
								Actual Days	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026
								Planned Dates	0	28	30	7	7	28	100	
WD 5	Arboriculture/landscaping	Package	As required	OTM (NCT) e-GP	PWD	GoB	02.00		-	-	-	-	-	-	-	-
								Actual Days	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026
								Planned Dates	0	28	30	7	7	28	100	
									-	-	-	-	-	-	-	-
								Planned Days	0	28	30	7	7	28	100	
								Actual Days	0	28	30	7	7	28	100	

২৬/০৬/২৫
স্বঃ নিয়মিত আলী
এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

২৬/০৬/২৫
আব্দুল মান্নান
মোহাম্মদ আবদুল মান্নান
প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
বাংলাদেশ বেতার, চট্টগ্রাম কেন্দ্র
মুন্সিগঞ্জ ৬ টিউব ব্লক ২২৪৩৪৬৬০০

২৬/০৬/২৫
মুন্সিগঞ্জ আহমদ
মুন্সিগঞ্জ (কলিন দায়িত্ব)
প্রধান প্রকৌশলী, বেতার
বাংলাদেশ বেতার

২৬/০৬/২৫
এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

ANNUAL PROCUREMENT PLAN (2025-26)

[অংশ - গ, বিধি ১৬(৮), তফসিল - ০৫]

Ministry/ Division : Ministry of Information and Broadcasting

Agency : Bangladesh Betar

Procuring Entity Name & Code : Project Director, Code: 152006010114

Project Name & Code : **Modernization and Installation of Digital Broadcast Equipment at Bangladesh Betar, Chattogram. Code: 224346600**

Packag e No.	Description of procurement package Works	unit	Qty	Procurem ent Method & type	Contract Approving Authority	Sour ce of Fund	Official Estimated Cost as per DPP (Lac Tk.)	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	NOA	Signing of Contract	Total time to Contra ct Signat ure	Time for Completi on of Contract
01	02	03	04	05	06	07	09	10	10	11	12	14		15	16	17
WD 6	Multipurpose hall and studio acoustic work	Package	As requ ired	OTM (NCT) e-GP	PWD	GoB	200.00	Planned Dates Planned Days Actual Days	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026
WD 7	Compound security and garden lighting supply, installation, testing, commissioning	Package	As requ ired	OTM (NCT) e-GP	PWD	GoB	20.00	Planned Dates Planned Days Actual Days	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026
WD 8	Stage light and sound system installation work	Package	As requ ired	OTM (NCT) e-GP	PWD	GoB	75.00	Planned Dates Planned Days Actual Days	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026

২৬/০৬/২৫
আঃ নিয়ামত আলী
কম্পিউটার কর্মকর্তা (অতিরিক্ত দায়িত্ব)
বাংলাদেশ বেতার, চট্টগ্রাম কেন্দ্র
ডিজিটাল সম্প্রচার যন্ত্রপাতি স্থাপন কর্মকর্তা

Adnan
২৬/০৬/২৫
মোহাম্মদ আনিসুর রহমান
কম্পিউটার (অতিরিক্ত দায়িত্ব)
বাংলাদেশ বেতার, চট্টগ্রাম কেন্দ্র
কম্পিউটার কর্মকর্তা (অতিরিক্ত দায়িত্ব)

২৬/০৬/২৫
মুনির আহমাদ
প্রকৌশলী (কম্পিউটার)
বাংলাদেশ বেতার

২৬/০৬/২৫
এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

ANNUAL PROCUREMENT PLAN (2025-26)

[অংশ - গ, বিধি ১৬(৮), তফসিল - ০৫]

Ministry/ Division : Ministry of Information and Broadcasting

Agency : Bangladesh Betar

Procuring Entity Name & Code : Project Director, Code: 152006010114

Project Name & Code : **Modernization and Installation of Digital Broadcast Equipment at Bangladesh Betar, Chattogram. Code: 224346600**

Package No.	Description of procurement package Works	unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Fund	Official Estimated Cost as per DPP (Lac Tk.)	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
01	02	03	04	05	06	07	09	10	10	11	12	14		15	16	17
WD 9	PA system, PABX, intercom, networking, WIFI, CCTV system, supply, installation, testing, commissioning	Package	As required	OTM (NCT) e-GP	PWD	GoB	15.00	Planned Dates	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026
								Planned Days	0	28	30	7	7	28	100	
								Actual Days	-	-	-	-	-	-	-	-
WD 10	Basement force ventilation system supply, installation, testing, commissioning	Package	As required	OTM (NCT) e-GP	PWD	GoB	45.00	Planned Dates	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026
								Planned Days	0	28	30	7	7	28	100	
								Actual Days	-	-	-	-	-	-	-	-
WD 11	PDB connection work.	Package	As required	DPM	PWD	GoB	10.00	Planned Dates	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026
								Planned Days	0	28	30	7	7	28	100	
								Actual Days	-	-	-	-	-	-	-	-

২৬/০৬/২৫
মোঃ নিয়ামত আলী
কর সহায়ক করকর্তা (অতিরিক্ত দায়িত্ব)
বাহাদুরপুর, বৈতাল, চট্টগ্রাম কেন্দ্র, আঞ্চলিক কার্যালয়
১৩ জুন ২০২৫ তারিখ

২৬/০৬/২৫
মোহাম্মদ আমিনুল্লাহ রহমান
প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
বাহাদুরপুর, বৈতাল, চট্টগ্রাম কেন্দ্র
জাতীয় টেলিভিশন সিস্টেম প্রকল্প

২৬/০৬/২৫
মুনির আহমদ
প্রধান প্রকৌশলী (অতিরিক্ত দায়িত্ব)
বাহাদুরপুর, বৈতাল, চট্টগ্রাম কেন্দ্র

২৬/০৬/২৫
এ এস এম জাহিদ
মহাপরিচালক
বাহাদুরপুর, বৈতাল, চট্টগ্রাম কেন্দ্র

ANNUAL PROCUREMENT PLAN (2025-26)

[অংশ - গ, বিধি ১৬(৮), তফসিল - ০৫]

Ministry/ Division : Ministry of Information and Broadcasting

Agency : Bangladesh Betar

Procuring Entity Name & Code : Project Director, Code: 152006010114

Project Name & Code : **Modernization and Installation of Digital Broadcast Equipment at Bangladesh Betar, Chattogram. Code: 224346600**

Package No.	Description of procurement package Works	unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Fund	Official Estimated Cost as per DPP (Lac Tk.)	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
01	02	03	04	05	06	07	09	10	10	11	12	14		15	16	17
WD 12	Surge protection and lightning arrester supply, installation, testing, commissioning	Package	As required	OTM (NCT) e-GP	PWD	GoB	10.00	Planned Dates	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026
								Planned Days	0	28	30	7	7	28	100	
GD 1	MCR and studio equipment	Set, No.	21, 112	OTM (ICT)	DG	GoB	452.90	Actual Days	-	-	-	-	-	-	-	-
								Planned Dates	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026
GD 2	10 KW FM transmitter with accessories	Set, No.	05, 08	OTM (ICT)	PD	GoB	231.50	Planned Days	0	28	30	7	7	28	100	-
								Actual Days	-	-	-	-	-	-	-	-

[Signature]
26/06/25

মোঃ নিয়ামত আলী
প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
বাংলাদেশ বেতার, চট্টগ্রাম কেন্দ্র
জি.ভি.সি.ল সড়কের "আব্দুল হামিদ" শীর্ষক প্রকল্প

[Signature]
26/06/25

মোহাম্মদ আশিকুর রহমান
প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
বাংলাদেশ বেতার, চট্টগ্রাম কেন্দ্র
জি.ভি.সি.ল সড়কের "আব্দুল হামিদ" শীর্ষক প্রকল্প

[Signature]
26/06/25

এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

ANNUAL PROCUREMENT PLAN (2025-26)

[অংশ - গ, বিধি ১৬(৮), তফসিল - ০৫]

Ministry/Division : Ministry of Information and Broadcasting

Agency : Bangladesh Betar

Procuring Entity Name & Code : Project Director, Code: 152006010114

Project Name & Code : **Modernization and Installation of Digital Broadcast Equipment at Bangladesh Betar, Chattogram.** Code: 224346600

Package No.	Description of procurement package Works	unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Fund	Official Estimated Cost as per DPP (Lac Tk.)	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
01	02	03	04	05	06	07	09	10	10	11	12	14		15	16	17
GD3 (Lot 1)	Computer and accessories (office)	Set	05	OTM (NCT) e-GP	PD	GoB	05.00	Planned Dates	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026
								Planned Days	0	28	30	7	7	28	100	
								Actual Days	-	-	-	-	-	-	-	-
GD 5 (Lot 2)	Furniture (office)	No, No.	03, 44	OTM (NCT) e-GP	PD	GoB	8.39	Planned Dates	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026
								Planned Days	0	28	30	7	7	28	100	
								Actual Days	-	-	-	-	-	-	-	-
GD 6	800KVA electrical substation & solar system supply, installation, testing, commissioning	Set	01	OTM (NCT) e-GP	PWD	GoB	82.00	Planned Dates	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026
								Planned Days	0	28	30	7	7	28	100	
								Actual Days	-	-	-	-	-	-	-	-

26/06/25

মোঃ নিয়ামত আলী
এস. সহকারক কর্মকর্তা (অতিরিক্ত দায়িত্ব)
প্রকল্প পরিচালক, ০৬৬০৮০৮০৮
বাংলাদেশ বেতার, ০৬৬০৮০৮০৮
প্রকল্প পরিচালক, ০৬৬০৮০৮০৮

26/06/25

মুনির আহমদ
প্রকল্প পরিচালক (কৃটিস দায়িত্ব)
প্রকল্প পরিচালক, ০৬৬০৮০৮০৮
বাংলাদেশ বেতার, ০৬৬০৮০৮০৮

26/06/25

এ এস এম জাহিদ
প্রকল্প পরিচালক
বাংলাদেশ বেতার, ০৬৬০৮০৮০৮

[অংশ - গ, বিধি ১৬(৮), তফসিল - ০৫]

Project Name & Code : **Modernization and Installation of Digital Broadcast Equipment at Bangladesh Betar, Chattogram.** Code: 224346600

Package No.	Description of procurement package Works	unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Fund	Official Estimated Cost as per DPP (Lac Tk.)	Time Code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
01	02	03	04	05	06	07	09	10	10	11	12	14		15	16	17
GD 7	250 KVA generator supply, installation, testing, commissioning, wiring	Set	01	OTM (NCT) e-GP	PWD	GoB	57.00	Planned Dates	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026
								Planned Days	0	28	30	7	7	28	100	
								Actual Days	-	-	-	-	-	-	-	-
GD 8	1600 KG lift supply, installation, testing, commissioning	No.	02	OTM (NCT) e-GP	PWD	GoB	184.00	Planned Dates	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026
								Planned Days	0	28	30	7	7	28	100	
								Actual Days	-	-	-	-	-	-	-	-
GD 9	HVAC system supply, installation, testing, commissioning	Set	01	OTM (NCT) e-GP	PWD	GoB	197.00	Planned Dates	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026
								Planned Days	0	28	30	7	7	28	100	-
								Actual Days	-	-	-	-	-	-	-	-

ଆଧ୍ୟାୟ : ନିୟମିତ ଆଜ୍ଞା

মোহাম্মদ আসিফুর রহমান
প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
"বাংলাদেশ বৈজ্ঞানিক চুক্তি, চুক্তিমাধ্যম কেন্দ্র"
জাতীয় বৈজ্ঞানিক কেন্দ্র, বৈজ্ঞানিক চুক্তি, চুক্তিমাধ্যম কেন্দ্র
পরিচালক

মুনির আহমদ
প্রধান প্রকৌশলী (ককটিন দায়িত্বে)
সুপারমার্কেট, বেতার

এ এস এম জাহীদ
মহাপরিচালক
বাংলাদেশের

ANNUAL PROCUREMENT PLAN (2025-26)

[অংশ - গ, বিধি ১৬(৮), তফসিল - ০৫]

Ministry/ Division : Ministry of Information and Broadcasting

Agency : Bangladesh Betar

Procuring Entity Name & Code : Project Director, Code: 152006010114

Project Name & Code : **Modernization and Installation of Digital Broadcast Equipment at Bangladesh Betar, Chattogram. Code: 224346600**

Package No.	Description of procurement package Works	unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Fund	Official Estimated Cost as per DPP (Lac Tk.)	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
01	02	03	04	05	06	07	09	10	10	11	12	14		15	16	17
GD 10	Standby pump motor supply, installation, testing, commissioning	Set	02	OTM (NCT) e-GP	PWD	GoB	26.00	Planned Dates	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026
								Planned Days	0	28	30	7	7	28	100	
								Actual Days	-	-	-	-	-	-	-	-
GD 11	Fire extinguisher supply, installation, testing, commissioning	Set	01	OTM (NCT) e-GP	PWD	GoB	30.00	Planned Dates	04-01-26	01-02-26	03-03-26	10-03-26	17-03-26	14-04-26	-	30 June 2026
								Planned Days	0	28	30	7	7	28	100	
								Actual Days	-	-	-	-	-	-	-	-

২৬/০৬/২৫
মোঃ নিয়ামত আলী
কর সফারক কর্মকর্তা (অতিরিক্ত দায়িত্ব)
প্রকল্প পরিচালক (প্রকল্প পরিচালক)
প্রকল্প পরিচালক (প্রকল্প পরিচালক)
প্রকল্প পরিচালক (প্রকল্প পরিচালক)

২৬/০৬/২৫
মোহাম্মদ আমিরুল রহমান
প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
প্রকল্প পরিচালক (প্রকল্প পরিচালক)
প্রকল্প পরিচালক (প্রকল্প পরিচালক)

২৬/০৬/২৫
মুনির আহমদ
প্রকল্প পরিচালক (প্রকল্প পরিচালক)
প্রকল্প পরিচালক (প্রকল্প পরিচালক)
প্রকল্প পরিচালক (প্রকল্প পরিচালক)

২৬/০৬/২৫
এ এস এম জাহিদ
প্রকল্প পরিচালক (প্রকল্প পরিচালক)
প্রকল্প পরিচালক (প্রকল্প পরিচালক)
প্রকল্প পরিচালক (প্রকল্প পরিচালক)