

## ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

Subject: Submission of Annual Procurement Plan for Goods and Services for the Fiscal Year 2025–2026 of the Regional News Organization, Bangladesh Betar, Bandarban, in Accordance with the Public Procurement Regulation, 2008.

(a) Financial Year: 2025-2026

(b) Reporting Period: June/2026

(c) Ministry: Ministry Of Information

(d) Head of Procuring Entity: Director General, Bangladesh Betar

Procuring Entity: Deputy Controller of News, Bangladesh Betar, Bandarban

Code: 1330606140060-3211 (Cleanings Goods)							Financial Year: 2025-26		Estimated Cost in Thousand Tk.							
Sl No	Description of Procurement Works	Unit	Qty	Procurement Method	Source of Fund	Procuring Entity	Estd Cost In thousand Tk.	Time code for Process	Start to Prepared Tender Docume-nts	Advertisment of Tender	Tender Opening	Tender Evaluation	Approval to Award	Sign Contr act	Delivery Time	Total Time
1	Code:3211102 Cleaning and washing item Purchase of harpic, lijol, glass cleaner, floor brush, bleaching powder, mob, broom, soap, cleaner powder etc.	-	As required	DPM	GoB	Deputy Controller Of News	10	Planned Dates  Actual Dates	10	11	12	13	14	15	16	17
										From July/2025 To June/2026						

২০/০৮/২৫

২০/০৮/২৫  
কল্যাণ কুমার সরকার  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, বান্দারবান।

২০/০৮/২৫  
এস এম মোস্তফা মাহমুদ  
কম্পিউটার অপারেটর  
বাংলাদেশ বেতার, বান্দারবান

২০/০৮/২৫  
সৈয়দ জাহিদুল ইসলাম  
জিভিক পিওসিক (প্রশাসন ও পত্র)  
বাংলাদেশ বেতার, বান্দারবান।

২০/০৮/২৫  
এ এস এম জাহিদুল  
মহাপরিচালক  
বাংলাদেশ বেতার

# ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

(a) Financial Year: 2025-2026  
(b) Reporting Period: June/2026

(c) Ministry: Ministry Of Information  
(d) Head of Procuring Entity: Director General, Bangladesh Betar

Procuring Entity: Deputy Controller of News, Bangladesh Betar, Bandarban

Code: 1330606140060-3211 (Internet/Fax/Telex)										Financial Year: 2025-26							Estimated Cost in Thousand Tk.	
Sl. No	Description of Procurement Works	Unit	Qty	Procurement Method	Source of Fund	Procuring Entity	Estd Cost In thousand Tk.	Time code for Process	Start to Prepared Tender Docume-nts	Advertisment of Tender	Tender Open ing	Tender Evaluat -ion	Approval to Award	Sign Contract	Delivery Time	Total Time (in Days)		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
	<b>Code:3211117</b> <b>Internet/Fax/Telex</b> Internet bill and other internet connection accessories.		As required	DPM	GoB	Deputy Controller Of News	25	Planned Dates Actual Dates	From July/2025 To June/2026									

Code: 1330606140060-3211 (Book & Magazine)										Financial Year: 2025-26							Estimated Cost in Thousand Tk.	
Sl. No	Description of Procurement Works	Unit	Qty	Procurement Method	Source of Fund	Procuring Entity	Estd Cost In thousand Tk.	Time code for Process	Start to Prepared Tender Docume-nts	Advertisment of Tender	Tender Open ing	Tender Evaluat -ion	Approval to Award	Sign Contract	Delivery Time	Total Time (in Days)		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
	<b>Code:3211127</b> <b>Book &amp; Magazine</b> Daily newspapers and books related to social, economic, and legal topics		As required	DPM	GoB	Deputy Controller Of News	5	Planned Dates Actual Dates	From July/2025 To June/2026									

26/9/26

কল্যাণ কুমার সরকার  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, সালস্বান।

স্বাক্ষরিত (স্বাক্ষর)  
অঞ্চলিক পরিচালক  
বাংলাদেশ বেতার, সালস্বান

26.9.26  
সৈয়দ জাহিদুল ইসলাম  
অতিরিক্ত পরিচালক (প্রশাসন ও প্রশিক্ষণ)  
বাংলাদেশ বেতার, সালস্বান

15/9/26  
26.9.26  
এ এন এম জাহিদ  
সহপরিচালক  
বাংলাদেশ বেতার

# ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

(a) Financial Year: 2025-2026  
(b) Reporting Period: June/2026

(c) Ministry: Ministry Of Information  
(d) Head of Procuring Entity: Director General, Bangladesh Betar

Procuring Entity: Deputy Controller of News, Bangladesh Betar, Bandarban

Code: 11330606140060-3211 (Publications)

Financial Year: 2025-26

Estimated Cost in Thousand Tk.

Sl. No	Description of Procurement Works	Unit	Qty	Procurement Method	Source of Fund	Procuring Entity	Estd Cost In thousand Tk.	Time code for Process	Start to Prepared Tender Docume-nts	Adverti-s-ment of Tender	Tender Open ing	Tender Evaluat-ion	Approval to Award	Sign Contract	Deliver y Time	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Code:3211128 Publications Notepad, calendar, dairy, office file etc.		As required	DPM	GoB	Deputy Controller Of News	10	Planned Dates	From July/2025 To June/2026							

Code: 11330606140060-3253 (Safety Accessories)

Financial Year: 2025-26

Estimated Cost in Thousand Tk.

Sl. No	Description of Procurement Works	Unit	Qty	Procurement Method	Source of Fund	Procuring Entity	Estd Cost In thousand Tk.	Time code for Process	Start to Prepared Tender Docume-nts	Adverti-s-ment of Tender	Tender Open ing	Tender Evaluat-ion	Approval to Award	Sign Contract	Deliver y Time	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Code:3253102 Safety Accessories Purchase of safety related accessories etc.		As required	DPM	GoB	Deputy Controller Of News	15	Planned Dates Actual Dates	From July/2025 To June/2026							

27/09/28

27/9/28  
কল্যাণ কুমার সরকার  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, বান্দারবান।

এস এম এম জাহিদ  
বিসিএম (ডপ)  
আঞ্চলিক পরিচালক  
বাংলাদেশ বেতার, বান্দারবান

এস এম জাহিদ  
অতিরিক্ত পরিচালক (প্রশাসনিক)  
বাংলাদেশ বেতার, বান্দারবান

27/9/28  
এস এম জাহিদ  
মহাপরিচালক  
বাংলাদেশ বেতার

# ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

(a) Financial Year: 2025-2026  
(b) Reporting Period: June/2026

(c) Ministry: Ministry Of Information  
(d) Head of Procuring Entity: Director General, Bangladesh Betar

Procuring Entity: Deputy Controller of News, Bangladesh Betar, Bandarban

Code: 11330606140060-3255 (Computer equipment)

Financial Year: 2025-26

Estimated Cost in Thousand Tk.

Sl. No	Description of Procurement Works	Unit	Qty	Procurement Method	Source of Fund	Procuring Entity	Estd Cost In thousand Tk.	Time code for Process	Start to Prepared Tender Docume-nts	Advertisment of Tender	Tender Opening	Tender Evaluat-ion	Approval to Award	Sign Contract	Deliver y Time	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Code: 3255101 Computer Equipment Keyboard, Mouse, Mouse Pad, Webcam, Microphone, Monitor, Speaker, SSD, UPS, etc.		As required	DPM	GoB	Deputy Controller Of News	30	Planned Dates Actual Dates	From July/2025 To June/2026							

Code: 11330606140060-3255 (Printings & Bindings)

Financial Year: 2025-26

Estimated Cost in Thousand Tk.

Sl. No	Description of Procurement Works	Unit	Qty	Procurement Method	Source of Fund	Procuring Entity	Estd Cost In thousand Tk.	Time code for Process	Start to Prepared Tender Docume-nts	Advertisment of Tender	Tender Opening	Tender Evaluat-ion	Approval to Award	Sign Contract	Deliver y Time	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Code: 3255102 Printings & Bindings Office & Workplace Name Plates, Laminating, invitation cards, banners		As required	DPM	GoB	Deputy Controller Of News	20	Planned Dates Actual Dates	From July/2025 To June/2026							

26/9/25

কল্যাণ কুমার সরকার  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, বান্দারবান।

২৬/৯/২৫  
১৩০৭২২৩৩-১  
বিশিষ্ট (২৫৫)  
আঞ্চলিক পরিচালক  
বাংলাদেশ বেতার, বান্দারবান

সহকারী প্রকৌশলী  
মুজিবুর রহমান  
১৩০৭২২৩৩-১  
বাংলাদেশ বেতার, বান্দারবান

২০.৭.২৫  
এম এম জাহিদ  
মহাপরিচালক  
বাংলাদেশ বেতার

# ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

(a) Financial Year: 2025-2026  
(b) Reporting Period: June/2026

(c) Ministry: Ministry Of Information  
(d) Head of Procuring Entity: Director General, Bangladesh Betar

Procuring Entity: Deputy Controller of News, Bangladesh Betar, Bandarban

Code: 11330606140060-3255 (Stationary Goods)

Financial Year: 2025-26

Estimated Cost in Thousand Tk.

Sl. No	Description of Procurement Works	Unit	Qty	Procurement Method	Source of Fund	Procuring Entity	Estd Cost In thousand Tk.	Time code for Process	Start to Prepared Tender Docume-nts	Adverti s-ement of Tender	Tender Opening	Tender Evaluat -ion	Approv al to Award	Sign Contract	Delivery Time	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	<b>Code:3255105</b> <b>Stationary Goods</b>			DPM	GoB	Deputy Controller Of News	80	Planned Dates	From July/2025 To June/2026							
	A4 printing paper, envelopes, file folders, staples, scissors, file register, glue stick, correction fluid, calculator, desk organizer, pen holder, tissue paper etc.		As required					Actual Dates								

Code: 1330600140060-3257 (Programme and Festival, Garden cleaning)

Financial Year: 2025-26

Estimated Cost in Thousand Tk.

Sl. No	Description of Procurement Works	Unit	Qty	Procurement Method	Source of Fund	Procuring Entity	Estd Cost In thousand Tk.	Time code for Process	Start to Prepared Tender Docume-nts	Adverti s-ement of Tender	Tender Opening	Tender Evaluat -ion	Approval to Award	Sign Contract	Delivery Time	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	<b>Code:: 3257301</b> <b>Programme and Festival</b>			DPM	GoB	Deputy Controller Of News	15	Planned Dates	From July/2025 To June/2026							
	Banners, festoons, badges, flower bouquets, decorative lights, sound systems, and seating arrangements etc.		As required					Actual Dates								

27/9/25

26/9/25  
কমলান কুমার সরকার  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, বান্দারবান।

27/9/2025  
অতিরিক্ত পরিচালক (প্রশাসন ও প্রশিক্ষণ)  
বাংলাদেশ বেতার, বান্দারবান।

27/9/25  
অতিরিক্ত পরিচালক (প্রশাসন ও প্রশিক্ষণ)  
বাংলাদেশ বেতার, বান্দারবান।

26-9-25  
এ.এম.এ. জাহান  
সহ-পরিচালক  
বাংলাদেশ বেতার

## ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

(a) Financial Year: 2025-2026  
(b) Reporting Period: June/2026

(c) Ministry: Ministry Of Information  
(d) Head of Procuring Entity: Director General, Bangladesh Betar

Procuring Entity: Deputy Controller of News, Bangladesh Betar, Bandarban

**Code: 1330600140060-3257 (Garden cleaning)**

**Financial Year: 2025-26**

**Estimated Cost in Thousand Tk.**

Sl. No	Description of Procurement Works	Unit	Qty	Procurement Method	Source of Fund	Procuring Entity	Estd Cost In thousand Tk.	Time code for Process	Start to Prepared Tender Docume-nts	Adverti-s-ement of Tender	Tender Opening	Tender Evaluat-ion	Approval to Award	Sign Contract	Delivery Time	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	<b>Code:3257304 Garden cleaning</b>		As required	DPM	GoB	Deputy Controller Of News	10	Planned Dates	<b>From July/2025 To June/2026</b>							
	Dustpan, leaf blower, pruning shears, hedge trimmer, garbage bags, weed remover, brush cutter, and labor wage etc.							Actual Dates								

*[Signature]*  
26/09/25

*[Signature]*  
26/09/25  
কম্প্যান কুমার সরকার  
আবুলকির প্রকৌশলী  
বাংলাদেশ বেতার, বান্দারবান।

*[Signature]*  
26/09/25  
এস এম মোস্তফা মন্ডল  
অতিরিক্ত পরিচালক (সহ)  
আবুলকির পরিচালক  
বাংলাদেশ বেতার, বান্দারবান

*[Signature]*  
26/09/25  
সৈয়দ জাহিদুল হুসেইন  
অতিরিক্ত পরিচালক (প্রশাসন)  
বাংলাদেশ বেতার, বান্দারবান

*[Signature]*  
26/09/25  
এ এস এম জাহান  
সহ পরিচালক  
বাংলাদেশ বেতার

06

# ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

(a) Financial Year: 2025-2026  
(b) Reporting Period: June/2026

(c) Ministry: Ministry Of Information  
(d) Head of Procuring Entity: Director General, Bangladesh Betar

Procuring Entity: Deputy Controller of News, Bangladesh Betar, Bandarban

Code: 1330600140060-3258 (Repairing & Maintenance)

Financial Year: 2025-26

Estimated Cost in Thousand Tk.

SL No	Description of Procurement Works	Unit	Qty	Procurement Method	Source of Fund	Procuring Entity	Estd Cost In thousand Tk.	Time code for Process	Start to Prepared Tender Documents	Adverti s-ement of Tender	Tender Openin g	Tender Evalu- ation	Approval to Award	Sign Contract	Delivery Time	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	<b>Code:3258102 Furniture</b> Chairs, desks, tables, file cabinets, bookshelves, sofas, almeries, cupboards, drawers, and others furniture repairing etc.		As required	DPM	GoB	Deputy Controller Of News	40	Planned Dates	From July/2025 To June/2026							
								Actual Dates								
	<b>Code: 3258103 Computer</b> Motherboard, CPU, RAM, power supply unit, hard drive, solid-state drive, graphics card, cooling fan, cables, keyboard, mouse, monitor, USB ports, CMOS battery, and network card repairing, software update, anti virus etc.		As required	DPM	GoB	Deputy Controller Of News	40	Planned Dates	From July/2025 To June/2026							
								Actual Dates								

26/9/25

26/9/25  
কম্প্যান কুমার সহকারী  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, বান্দরবান।

26/9/2025  
এস এম মোস্তফা মাহমুদ  
মহাপরিচালক (প্রশাসন ও জর)

26/9/2025  
মুহম্মদ হুসাইন  
অতিরিক্ত পরিচালক (প্রশাসন ও জর)  
বাংলাদেশ বেতার, বান্দরবান।

26.9.25  
এস এম মোস্তফা  
মহাপরিচালক  
বাংলাদেশ বেতার

# ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

(a) Financial Year: 2025-2026  
(b) Reporting Period: June/2026

(c) Ministry: Ministry Of Information  
(d) Head of Procuring Entity: Director General, Bangladesh Betar

Procuring Entity: Deputy Controller of News, Bangladesh Betar, Bandarban

Sl. No	Description of Procurement Works	Unit	Qty	Procurement Method	Source of Fund	Procuring Entity	Estd Cost In thousand Tk.	Time code for Process	Start to Prepared Tender Documents	Adverti s-ement of Tender	Tender Opening	Tender Evaluat -ion	Approval to Award	Sign Contract	Delivery Time	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	<b>Code: 3258105</b> <b>Other Material and Equipment</b>		As required	DPM	GoB	Deputy Controller Of News	10	Planned Dates	<b>From July/2025 To June/2026</b>							
	Fans, air conditioners, televisions, telephones, scanners, photocopiers, speakers, intercom repair etc							Actual Dates								

Sl. No	Description of Procurement Works	Unit	Qty	Procurement Method	Source of Fund	Procuring Entity	Estd Cost In thousand Tk.	Time code for Process	Start to Prepared Tender Documents	Adverti s-ement of Tender	Tender Opening	Tender Evaluat -ion	Approval to Award	Sign Contract	Delivery Time	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	<b>Code: 3258126</b> <b>Telecommunication equipment</b>		As required	DPM	GoB	Deputy Controller Of News	10	Planned Dates	<b>From July/2025 To June/2026</b>							
	Telephone sets, mobile phones, fax, fiber optic cables, and network hubs etc.							Actual Dates								

Handwritten signature and date 26/9/26

Handwritten signature and date 26/9/26  
কম্প্যান কুড়ার মহাসার  
আঞ্চলিক প্রশাসনিক  
বাংলাদেশ বেতার, বান্দারবান।

Handwritten signature and date 26/9/26  
এম এম মোস্তফা মহাসার  
কম্প্যান কুড়ার মহাসার  
আঞ্চলিক প্রশাসনিক  
বাংলাদেশ বেতার, বান্দারবান

Handwritten signature and date 26/9/26  
আবুল কালাম মোস্তফা  
আবুল কালাম মোস্তফা  
আবুল কালাম মোস্তফা  
আবুল কালাম মোস্তফা

Handwritten signature and date 26.9.26  
এম এম মোস্তফা  
আবুল কালাম মোস্তফা  
আবুল কালাম মোস্তফা

# ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

(a) Financial Year: 2025-2026

(b) Reporting Period: June/2026

(c) Ministry: Ministry Of Information

(d) Head of Procuring Entity: Director General, Bangladesh Betar

Procuring Entity: Deputy Controller of News, Bangladesh Betar, Bandarban

Code: 1330600140060-4112 (Electronic Goods and Machinery)

Financial Year: 2025-26

Estimated Cost in Thousand Tk.

Sl. No	Description of Procurement Works	Unit	Qty	Procurement Method	Source of Fund	Procuring Entity	Estd Cost In thousand Tk.	Time code for Process	Start to Prepared Tender Documents	Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	Sign Contract	Delivery Time	Total Time (in Days)
1	Code: 4112303 Electric Goods UPS, IPS, Televisions, refrigerators, microwaves, smart phones, printers, speakers, cameras, air conditioners, speake, tripod etc.		As required	RFQ/ DPM	GoB	Deputy Controller Of News	250	Planned Dates Actual Dates	10	11	12	13	14	15	16	17
From July/2025 To June/2026																

Code: 1330600140060-4112 (Furniture Goods)

Financial Year: 2025-26

Estimated Cost in Thousand Tk.

Sl. No	Description of Procurement Works	Unit	Qty	Procurement Method	Source of Fund	Procuring Entity	Estd Cost In thousand Tk.	Time code for Process	Start to Prepared Tender Documents	Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	Sign Contract	Delivery Time	Total Time (in Days)
1	Code: 4112314 Furniture Goods Executive table, office chairs, filing cabinets, bookshelves, conference tables, reception counters, storage cabinets, visitor chairs, sofa sets, and podiums etc.		As required	DPM	GoB	Deputy Controller Of News	30	Planned Dates Actual Dates	10	11	12	13	14	15	16	17
From July/2025 To June/2026																

20/9/25

20/9/25

কল্যাণ কুমার সরকার  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, বান্দরবান।

20/9/25  
আবদুল হক  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, বান্দরবান।

সৈয়দ হুমায়ুন কবীর  
অতিরিক্ত পরিচালক (প্রশাসন ও জি)  
বাংলাদেশ বেতার, বান্দরবান।

20/9/25  
সৈয়দ হুমায়ুন কবীর  
অতিরিক্ত পরিচালক  
বাংলাদেশ বেতার