

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
বাংলাদেশ বেতার, ঠাকুরগাঁও  
আঞ্চলিক প্রকৌশলীর দপ্তর

২০২৭  
১৫/৭/২৮  
২৮/৭/২৮

স্মারক নম্বরঃ ১৫.৫৩.৯৪০০.৩২৭.৩১.০০০.১৯. ৭২৪

তারিখঃ ৩১ আষাঢ়, ১৪৩১ বঙ্গাব্দ  
১৫ জুলাই, ২০২৪ খ্রিষ্টাব্দ

বিষয়ঃ ২০২৪-২৫ অর্থ বছরের বরাদ্দ মোতাবেক ক্রয় পরিকল্পনা অনুমোদন সংক্রান্ত।

সূত্রঃ সদর দপ্তর, বাংলাদেশ বেতার, ঢাকা এর ০৯/০৭/২০২৪ খ্রিঃ তারিখের স্মারক নম্বর - ১৫.৫৩.০০০০.০১১.২০.০০১.২৪.৭৮৭

উপর্যুক্ত বিষয় ও সূত্রের আলোকে সবিনয়ে জানানো যাচ্ছে যে, পাবলিক প্রকিউরমেন্ট আইন, ২০০৬ ও পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০০৮ এর বিধি ১৬(৭) অনুযায়ী ২০২৪-২০২৫ সালের কোড ভিত্তিক প্রাপ্ত বাজেট সমূহের বিপরীতে ১৮ কলামে এই দপ্তরের বার্ষিক ক্রয় পরিকল্পনা নির্ধারিত ছকে সদয় অনুমোদনের জন্য ২ (দুই) প্রস্ত এতদসংগে প্রেরণ করা হলো।

সংযোজনঃ বর্ণনামতে ৯ পাতা।

| প্রধান প্রকৌশলীর দপ্তর |                       |
|------------------------|-----------------------|
| বাংলাদেশ বেতার         |                       |
| অনুমোদিত (স্বাক্ষর)    | অনুমোদিত (স্বাক্ষর)   |
| বিস্তারিত (স্বাক্ষর)   | বিস্তারিত (স্বাক্ষর)  |
| সিদ্ধান্ত (স্বাক্ষর)   | সিদ্ধান্ত (স্বাক্ষর)  |
| নির্দেশিকা (স্বাক্ষর)  | নির্দেশিকা (স্বাক্ষর) |
| অন্য (স্বাক্ষর)        | অন্য (স্বাক্ষর)       |

২৮/৭/২৮

২৮/০৭/২৮  
(মো: ওয়াহেদুজ্জামান)  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, ঠাকুরগাঁও  
ফোনঃ ০২৫৮৮৮৭৮৭০৪

ই-মেইলঃ rethakurgaon@betar.gov.bd

মহাপরিচালক  
বাংলাদেশ বেতার,  
৩১, সৈয়দ মাহবুব মোর্শেদ সরণি  
আগারগাঁও, ঢাকা- ১২০৭।

দৃষ্টি আকর্ষণঃ প্রধান প্রকৌশলী, বাংলাদেশ বেতার, ৩১, সৈয়দ মাহবুব মোর্শেদ সরণি, আগারগাঁও, ঢাকা- ১২০৭।

Annual Procurement Plan for Revenue Budget  
Code: 1330604119097 Regional Engineer, Thakurgaon.

APP Economic Code # 3211102  
Budget: 80 Thousand Taka

Financial Year: 2024-25

Estimated cost in thousand Taka

| Package No (with Economic Code no) | Description of Procurement Package Works                                                                                                                   | Unit        | Quantity    | Procurement Method & Type | Contract Approving Authority           | Sources of Funds | Estd. Cost in Thousand Tk. | Time code for process | Not Used in goods                                  | Invite/ Advertise Tender                            | Tender Opening                                      | Tender Evaluation                                   | Approval to Award                                  | Notification of Award                              | Signing of contract                            | Total time to contract signature | Time for completion of contract |
|------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|---------------------------|----------------------------------------|------------------|----------------------------|-----------------------|----------------------------------------------------|-----------------------------------------------------|-----------------------------------------------------|-----------------------------------------------------|----------------------------------------------------|----------------------------------------------------|------------------------------------------------|----------------------------------|---------------------------------|
|                                    | <b>Cleaning and Washing items</b><br><b>Code: 3211102</b>                                                                                                  |             |             |                           |                                        |                  |                            |                       |                                                    |                                                     |                                                     |                                                     |                                                    |                                                    |                                                |                                  |                                 |
| Pack-1<br>3211102                  | Cleaning and washing items<br>Purchase of grass cutting machine, Purchase of grass cutting tools, Purchase of dust barn, Phenol, Harpic, Floor cleaner etc | As required | 4           | DPM/DCP                   | Regional Engineer (Authorized Officer) | GoB              | 40                         | 9<br>Planned Dates    | 10<br>১ম কোয়ার্টার (আর্থিক জুলাই সেপ্টেম্বর/২০২৪) | 11<br>২য় কোয়ার্টার (আর্থিক অক্টোবর ডিসেম্বর/২০২৪) | 12<br>২য় কোয়ার্টার (আর্থিক অক্টোবর ডিসেম্বর/২০২৪) | 13<br>২য় কোয়ার্টার (আর্থিক অক্টোবর ডিসেম্বর/২০২৪) | 14<br>৩য় কোয়ার্টার (আর্থিক জানুয়ারী-মার্চ/২০২৫) | 15<br>৩য় কোয়ার্টার (আর্থিক জানুয়ারী-মার্চ/২০২৫) | 16<br>৪র্থ কোয়ার্টার (আর্থিক এপ্রিল-জুন/২০২৫) | 17                               | Up to June 2025                 |
| Pack-2<br>3211102                  | Cleaning and washing items<br>Purchase of Dust barn, Phenol, Harpic Floor cleaner, Purchase of grass cutting tools, Purchase of grass cutting machine etc  | As required | As required | DPM/DCP                   | Regional Engineer (Authorized Officer) | GoB              | 40                         | 9<br>Planned Dates    | 10<br>১ম কোয়ার্টার (আর্থিক জুলাই সেপ্টেম্বর/২০২৪) | 11<br>২য় কোয়ার্টার (আর্থিক অক্টোবর ডিসেম্বর/২০২৪) | 12<br>২য় কোয়ার্টার (আর্থিক অক্টোবর ডিসেম্বর/২০২৪) | 13<br>২য় কোয়ার্টার (আর্থিক অক্টোবর ডিসেম্বর/২০২৪) | 14<br>৩য় কোয়ার্টার (আর্থিক জানুয়ারী-মার্চ/২০২৫) | 15<br>৩য় কোয়ার্টার (আর্থিক জানুয়ারী-মার্চ/২০২৫) | 16<br>৪র্থ কোয়ার্টার (আর্থিক এপ্রিল-জুন/২০২৫) | 17                               | Up to June 2025                 |

APP Economic Code # 3211117  
Budget: 200 Thousand Taka

Estimated cost in thousand Taka

Financial Year: 2024-25

| Package No (with Economic Code no) | Description of Procurement package goods                                                                                                                                                                                                                       | Unit        | Quantity | Procurement Method & Type | Contract Approving Authority           | Sources of Funds | Estd. Cost in Thousand Tk. | Time code for process | Not Used in goods                                  | Invite/ Advertise Tender                            | Tender Opening                                      | Tender Evaluation                                   | Approval to Award                                  | Notification of Award                              | Signing of contract                            | Total time to contract signature | Time for completion of contract |
|------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|----------|---------------------------|----------------------------------------|------------------|----------------------------|-----------------------|----------------------------------------------------|-----------------------------------------------------|-----------------------------------------------------|-----------------------------------------------------|----------------------------------------------------|----------------------------------------------------|------------------------------------------------|----------------------------------|---------------------------------|
|                                    | <b>Internet/Fax/Telex</b><br><b>Code: 3211117</b>                                                                                                                                                                                                              |             |          |                           |                                        |                  |                            |                       |                                                    |                                                     |                                                     |                                                     |                                                    |                                                    |                                                |                                  |                                 |
| Pack-1<br>3211117                  | Payment of Online streaming bill, Internet bill, Payment of ISP, Purchasing Internet Modem, Router, Network Switch, Server Rack, Internet Server, Database server, Charger, Purchasing CAT-6 Cable, Fiber optic Cable, Patch cord, RJ 45, Media converter etc. | As required | 4        | DPM/DCP                   | Regional Engineer (Authorized Officer) | GoB              | 200                        | 9<br>Planned Dates    | 10<br>১ম কোয়ার্টার (আর্থিক জুলাই সেপ্টেম্বর/২০২৪) | 11<br>২য় কোয়ার্টার (আর্থিক অক্টোবর ডিসেম্বর/২০২৪) | 12<br>২য় কোয়ার্টার (আর্থিক অক্টোবর ডিসেম্বর/২০২৪) | 13<br>২য় কোয়ার্টার (আর্থিক অক্টোবর ডিসেম্বর/২০২৪) | 14<br>৩য় কোয়ার্টার (আর্থিক জানুয়ারী-মার্চ/২০২৫) | 15<br>৩য় কোয়ার্টার (আর্থিক জানুয়ারী-মার্চ/২০২৫) | 16<br>৪র্থ কোয়ার্টার (আর্থিক এপ্রিল-জুন/২০২৫) | 17                               | Up to June 2025                 |

15.07.24

১৫/০৭/২৪

১৫/০৭/২৪

কিংসক কুমার রায়  
বিসিএস (ডপ)  
সহকারী বোর্ডার প্রকৌশলী  
বাংলাদেশ বেতার, ঠাকুরগাঁও।  
বঙ্গোপকূল বিভাগ, ঢাকা।  
উপ-আঞ্চলিক প্রকৌশলী  
বিসিএস (ডপ)  
মোঃ মোহাম্মদ হাসান  
বিসিএস (ডপ)  
মোঃ ওয়াহেদুজ্জামান  
বিসিএস (ডপ)  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, ঠাকুরগাঁও।

রবীন্দ্র কী বড়ুয়া  
মহাপরিচালক  
বাংলাদেশ বেতার

APP Economic Code # 3211127  
Budget: 40 Thousand Taka

Estimated cost in Thousand Taka

| Package No (with Economic Code no) | Description of Procurement Package goods                                                                                              | Unit        | Quantity    | Procurement Method & Type | Contract Approving Authority           | Sources of Funds | Estd. Cost in Thousand Tk. | Time code for process | Not Used in goods      | Invite/ Advertise Tender | Tender Opening          | Tender Evaluation    | Approval to Award       | Notification of Award | Signing of contract      | Total time to contract signature | Time for completion of contract |
|------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|---------------------------|----------------------------------------|------------------|----------------------------|-----------------------|------------------------|--------------------------|-------------------------|----------------------|-------------------------|-----------------------|--------------------------|----------------------------------|---------------------------------|
| 1                                  | 2                                                                                                                                     | 3           | 4           | 5                         | 6                                      | 7                | 8                          | 9                     | 10                     | 11                       | 12                      | 13                   | 14                      | 15                    | 16                       | 17                               | 18                              |
| Lot-1<br>321112<br>7               | <b>Purchase of Books/Newspapers:</b><br>Purchase of Technical/ Official / Religious Books, others necessary Books and newspapers etc. | As required | As required | DPM/DCP                   | Regional Engineer (Authorized Officer) | GoB              | 40                         | Planned Dates         | ১ম কোয়ার্টার (আর্থিক) | ১২ই-ফেব্রুয়ারি/২০২৪     | ২য় কোয়ার্টার (আর্থিক) | ২৪ই-ফেব্রুয়ারি/২০২৪ | ৩য় কোয়ার্টার (আর্থিক) | ৩১ই-মার্চ/২০২৪        | ৪র্থ কোয়ার্টার (আর্থিক) | ৩১ই-মার্চ/২০২৪                   | Up to June/2025                 |
|                                    |                                                                                                                                       |             |             |                           |                                        |                  |                            | Planned Days          | ২০                     |                          |                         |                      |                         | ২০                    |                          |                                  |                                 |
|                                    |                                                                                                                                       |             |             |                           |                                        |                  |                            | Actual Dates          |                        |                          |                         |                      |                         |                       |                          |                                  |                                 |

APP Economic Code # 3252108  
Budget: 5 Thousand Taka

Estimated cost in thousand Taka

| Package No (with Economic Code no) | Description of Procurement Package goods                                                                                                                                                                                                        | Unit        | Quantity    | Procurement Method & Type | Contract Approving Authority           | Sources of Funds | Estd. Cost in Thousand Tk. | Time code for process | Not Used in goods      | Invite/ Advertise Tender | Tender Opening          | Tender Evaluation    | Approval to Award       | Notification of Award | Signing of contract      | Total time to contract signature | Time for completion of contract |
|------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|---------------------------|----------------------------------------|------------------|----------------------------|-----------------------|------------------------|--------------------------|-------------------------|----------------------|-------------------------|-----------------------|--------------------------|----------------------------------|---------------------------------|
| 1                                  | 2                                                                                                                                                                                                                                               | 3           | 4           | 5                         | 6                                      | 7                | 8                          | 9                     | 10                     | 11                       | 12                      | 13                   | 14                      | 15                    | 16                       | 17                               | 18                              |
| Pack-1<br>3252108                  | <b>Sanitation Goods:</b><br>Hand sanitizer, Dettol, First Aid Box, Face Mask, Toilet tissue, Apron, Cotton, Hexsol, Disinfectant solution, Antiseptic cream, BP machine, Sugar test machine, Hand gloves, necessary Medicine and equipment etc. | As required | As required | DPM/DCP                   | Regional Engineer (Authorized Officer) | GoB              | 5                          | Planned Dates         | ১ম কোয়ার্টার (আর্থিক) | ১২ই-ফেব্রুয়ারি/২০২৪     | ২য় কোয়ার্টার (আর্থিক) | ২৪ই-ফেব্রুয়ারি/২০২৪ | ৩য় কোয়ার্টার (আর্থিক) | ৩১ই-মার্চ/২০২৪        | ৪র্থ কোয়ার্টার (আর্থিক) | ৩১ই-মার্চ/২০২৪                   | Up to June/2025                 |
|                                    |                                                                                                                                                                                                                                                 |             |             |                           |                                        |                  |                            | Planned Days          | ৫                      |                          |                         |                      |                         |                       |                          |                                  |                                 |
|                                    |                                                                                                                                                                                                                                                 |             |             |                           |                                        |                  |                            | Actual Dates          |                        |                          |                         |                      |                         |                       |                          |                                  |                                 |

APP Economic Code # 4112314  
Budget: 70 Thousand Taka

Estimated cost in thousand Taka

| Package No (with Economic Code no) | Description of Procurement Package goods                                                                                                                                                                                          | Unit        | Quantity    | Procurement Method & Type | Contract Approving Authority           | Sources of Funds | Estd. Cost in Thousand Tk. | Time code for process | Not Used in goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to contract signature | Time for completion of contract |
|------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|---------------------------|----------------------------------------|------------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                                  | 2                                                                                                                                                                                                                                 | 3           | 4           | 5                         | 6                                      | 7                | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| Pack-1<br>4112314                  | <b>Furniture:</b><br>Purchasing Heavy Duty Rack, Purchasing of chair, table, file cabinet, almirah, sofa, wear drop, curtain setting accessories, cot, bed sheet, computer table, bookshelf, showcase, Shoe rack, Tea table etc.. | As required | As required | RFQ                       | Regional Engineer (Authorized Officer) | GoB              | 70                         | Planned Dates         |                   | ০৩/০৯/২৪                 | ১০/০৯/২৪       | ১০/০৯/২৪          | ১০/০৯/২৪          | ১০/০৯/২৪              | ১০/০৯/২৪            | ৩০ days                          | Up to Dec/2024                  |
|                                    |                                                                                                                                                                                                                                   |             |             |                           |                                        |                  |                            | Planned Days          |                   |                          | ০৭ days        | ০                 | ০                 | ০                     | ০                   |                                  |                                 |
|                                    |                                                                                                                                                                                                                                   |             |             |                           |                                        |                  |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |

১৫.০৪.২৪  
কিসকুমার রায়  
বিসিএস (তথ্য)  
সহকারী বোর্ডার প্রকৌশলী  
বাংলাদেশ বেতার, ঢাকা।

২৫/০৯/২৪  
মোঃ রিজাত হাসান  
বিসিএস (তথ্য)  
উপ-আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, ঢাকা।

১২/১০/২৪  
মোঃ জাহাঙ্গীর আলম  
বিসিএস (তথ্য)  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, ঢাকা।

১২/১০/২৪  
রবীন্দ্রা বসু  
মহাপরিচালক  
বাংলাদেশ বেতার

APP Economic Code # 3253102  
Budget: 110 Thousand Taka

Financial Year: 2024-25

Estimated cost in thousand Taka

| Package No (with Economic Code no) | Description of Procurement Package goods<br><b>Security Goods</b><br><b>Code: 3253102</b>                                                                                                                                                                                                                                                                                             | Unit        | Quantity    | Procurement Method & Type | Contract Approving Authority           | Sources of Funds | Estd. Cost in Thousand Tk. | Time code for process | Not Used in goods                                | Invite/ Advertise Tender                         | Tender Opening | Tender Evaluation | Approval to Award                               | Notification of Award                        | Signing of contract | Total time to completion of contract |                |
|------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|---------------------------|----------------------------------------|------------------|----------------------------|-----------------------|--------------------------------------------------|--------------------------------------------------|----------------|-------------------|-------------------------------------------------|----------------------------------------------|---------------------|--------------------------------------|----------------|
| 1                                  |                                                                                                                                                                                                                                                                                                                                                                                       | 3           | 4           | 5                         | 6                                      | 7                | 8                          | 9                     | 10                                               | 11                                               | 12             | 13                | 14                                              | 15                                           | 16                  | 17                                   | 18             |
| Pack-1<br>3253102                  | <b>Security Materials/Items:</b><br>Purchase of CCTV Camera System, CC Camera, Purchase of Monitor. Different types of Converter Cable, Different types of Connector, cable, Optical fiber, CAT-6 Cable, Graphics Card, Network Switch, UPS Battery, UPS, CCTV, CPU, DVR, Hard Disk, HDMI Extender, Adapter, Server Rack, media Converter, Fiber Optic cable, TJ Box, patch cable etc | As required | As required | RfQ                       | Regional Engineer (Authorized Officer) | GoB              | 60                         | Planned Dates         | 06.10.24                                         | 17.10.24                                         | 17.10.24       | 17.10.24          | 17.10.24                                        | 17.10.24                                     | 17.10.24            | 07.11.24                             | Up to Dec/2024 |
|                                    |                                                                                                                                                                                                                                                                                                                                                                                       |             |             |                           |                                        |                  |                            | Planned Days          |                                                  | 07 days                                          | 0              | 0                 | 0                                               | 0                                            | 0                   | 30 days                              |                |
|                                    |                                                                                                                                                                                                                                                                                                                                                                                       |             |             |                           |                                        |                  |                            |                       | Actual Dates                                     |                                                  |                |                   |                                                 |                                              |                     |                                      |                |
| Pack-2<br>3253102                  | <b>Security Materials/Items:</b><br>Refilling & Purchasing of Fire Extinguisher, Fire Bucket, Emergency Alarm, Emergency light, Torch light, Stick, Flute, Metal detector etc                                                                                                                                                                                                         | As required | As required | DPM/D CP                  | Regional Engineer (Authorized Officer) | GoB              | 50                         | Planned Dates         | ১ম কোয়ার্টার (বার্ষিক)<br>জুলাই সেপ্টেম্বর/২০২৪ | ২২ কোয়ার্টার (বার্ষিক)<br>অক্টোবর ডিসেম্বর/২০২৪ |                |                   | ৩য় কোয়ার্টার (আর্থিক)<br>জানুয়ারী-মার্চ/২০২৫ | ৪র্থ কোয়ার্টার (বার্ষিক)<br>এপ্রিল-জুন/২০২৫ |                     | Up to June/2025                      |                |
|                                    |                                                                                                                                                                                                                                                                                                                                                                                       |             |             |                           |                                        |                  |                            | Planned Days          | ২৫                                               |                                                  |                |                   |                                                 |                                              |                     |                                      |                |
|                                    |                                                                                                                                                                                                                                                                                                                                                                                       |             |             |                           |                                        |                  |                            |                       | Actual Dates                                     |                                                  |                |                   |                                                 |                                              |                     |                                      |                |

APP Economic Code # 3255101  
Budget: 60 Thousand Taka

Financial Year: 2024-25

Estimated cost in thousand Taka

| Package No (with Economic Code no) | Description of Procurement Package goods<br><b>Computer Equipment's</b><br><b>Code: 3255101</b>                                                                                                                                                                                                                                                                                    | Unit        | Quantity    | Procurement Method & Type | Contract Approving Authority            | Sources of Funds | Estd. Cost in Thousand Tk. | Time code for process                         | Not Used in goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to completion of contract signature | Time for completion of contract |
|------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|---------------------------|-----------------------------------------|------------------|----------------------------|-----------------------------------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|------------------------------------------------|---------------------------------|
| 1                                  | 2                                                                                                                                                                                                                                                                                                                                                                                  | 3           | 4           | 5                         | 6                                       | 7                | 8                          | 9                                             | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                                             | 18                              |
| Pack-1<br>3255101                  | <b>Computer Equipment's:</b><br>Purchase of Processor, Motherboard, Ram, Hard Disk, Monitor, Keyboard, Mouse, DVD Drive, Pen drive, Different types of Converter Cable, Scanner, Graphics Card, Power Supply, Wi-Fi Dongle, Blank DVD, USB Hub, USB Extension Cable, Software CD/DVD, Operating System CD/DVD, External Hard Disk, Toner/Cartridge, Printer, UPS, Online UPS, etc. | As required | As required | RfQ                       | Regional Engineer (Authorize d Officer) | GoB              | 60                         | Planned Dates<br>Planned Days<br>Actual Dates |                   | 20.11.24                 | 27.11.24       | 27.11.24          | 27.11.24          | 27.11.24              | 27.11.24            | 22.12.24                                       | Up to Feb/2025                  |

Angusuk  
15.07.24

কিসক কমান রাই  
বিসিএস (ডক)  
সহকারী বেতার প্রকৌশলী  
বাংলাদেশ বেতার, ঢাকা-১২০৭।

15.07.24

মোঃ রিফাত হাসান  
বিসিএস (ডক)  
উপ-আইসি প্রকৌশলী  
বাংলাদেশ বেতার, ঢাকা-১২০৭।

25/09/24

মোঃ ওয়াহেদুজ্জামান  
বিসিএস (ডক)  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, ঢাকা-১২০৭।

রবীনদ্রী ব্রাহ্মী  
মহাপরিচালক  
বাংলাদেশ বেতার

[illegible][illegible]

১৫/০৯/২৪  
মোঃ জাহাঙ্গীর আলম  
বিসিএস (ভেষ্য)  
আপেক্ষিত প্রকৌশলী  
বাংলাদেশ বেতার, ঢাকা-৩।

রবীন্দ্রপ্রতী বজ্রক  
মহাপ্রতিষ্ঠান  
বাহাদুর বেতার

| Package No (with Economic Code no) | Description of Procurement package goods                                                                                                                                                                                                                  | Unit        | Quantity    | Procurement Method & Type | Contract Approving Authority           | Sources of Funds | Estd. Cost in Thousand Tk. | Time code for process | Not Used in goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to contract signature | Time for completion of contract |
|------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|---------------------------|----------------------------------------|------------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                                  | 2                                                                                                                                                                                                                                                         | 3           | 4           | 5                         | 6                                      | 7                | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| Lot-1<br>3256106                   | <b>Dress:</b> Purchase of Official Dress and related items for 4 <sup>th</sup> Class Employees, Driver, Guards, MLSS, Equipment's attendants: Full Shirt, Full Safari, Half Safari, Umbrella, Shoe, Socks, Name plate, V-Throat Sweater, Cap, Sandal etc. | As required | As required | DPM/DCP                   | Regional Engineer (Authorized Officer) | GoB              | 200                        | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  | Up to June/2024                 |
|                                    |                                                                                                                                                                                                                                                           |             |             |                           |                                        |                  |                            | Planned Days          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
|                                    |                                                                                                                                                                                                                                                           |             |             |                           |                                        |                  |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |

| Package No (with Economic Code no) | Description of Procurement package goods                                                  | Unit        | Quantity    | Procurement Method & Type | Contract Approving Authority           | Sources of Funds | Estd. Cost in Thousand Tk. | Time code for process | Not Used in goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to contract signature | Time for completion of contract |
|------------------------------------|-------------------------------------------------------------------------------------------|-------------|-------------|---------------------------|----------------------------------------|------------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                                  | 2                                                                                         | 3           | 4           | 5                         | 6                                      | 7                | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| Pack-1<br>3257301                  | <b>Event/Festivals:</b><br>(i) Event/Festivals expenditure of different national day etc. | As required | As required | DPM/DCP                   | Regional Engineer (Authorized Officer) | GoB              | 20                         | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  | Up to June/2025                 |
|                                    |                                                                                           |             |             |                           |                                        |                  |                            | Planned Days          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
|                                    |                                                                                           |             |             |                           |                                        |                  |                            | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |

| Package No (with Economic Code no) | Description of Procurement package goods                                                                                                                                                                                                                                      | Unit        | Quantity    | Procurement Method & Type | Contract Approving Authority           | Sources of Funds | Estd. Cost in Thousand Tk. | Time code for process | Not Used in goods                            | Invite/ Advertise Tender                   | Tender Opening                          | Tender Evaluation                       | Approval to Award                            | Notification of Award | Signing of contract | Total time to contract signature | Time for completion of contract |
|------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|---------------------------|----------------------------------------|------------------|----------------------------|-----------------------|----------------------------------------------|--------------------------------------------|-----------------------------------------|-----------------------------------------|----------------------------------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                                  | 2                                                                                                                                                                                                                                                                             | 3           | 4           | 5                         | 6                                      | 7                | 8                          | 9                     | 10                                           | 11                                         | 12                                      | 13                                      | 14                                           | 15                    | 16                  | 17                               | 18                              |
| Pack-1<br>3257304                  | <b>Gardening:</b><br>Purchase and Planting of different fruits plants/ different flower plants.<br>Purchase Gardening Equipment, Flower Top, Purchase of Cow dung, Fertilizer, Pesticides etc. Cleaning and preparation for Gardening and Tree plantation, Earth filling etc. | As required | As required | DPM/DCP                   | Regional Engineer (Authorized Officer) | GoB              | 30                         | Planned Dates         | ১ম কোয়ার্টার (আর্থিক) ডুপাই-সেপ্টেম্বর/২০২৪ | ২য় কোয়ার্টার (আর্থিক) ২৪ সেপ্টেম্বর/২০২৪ | ৩য় কোয়ার্টার (আর্থিক) ২৪ অক্টোবর/২০২৪ | ৪য় কোয়ার্টার (আর্থিক) ২৪ নভেম্বর/২০২৪ | ৩য় কোয়ার্টার (আর্থিক) জানুয়ারি-মার্চ/২০২৫ | ১৫                    | ১৬                  | ১৭                               | Up to June/2025                 |
|                                    |                                                                                                                                                                                                                                                                               |             |             |                           |                                        |                  |                            | Planned Days          |                                              |                                            |                                         | ১৫                                      |                                              |                       |                     |                                  |                                 |
|                                    |                                                                                                                                                                                                                                                                               |             |             |                           |                                        |                  |                            | Actual Dates          |                                              |                                            |                                         |                                         |                                              |                       |                     |                                  |                                 |

রাবীন্দ্রা বড়ুয়া  
মহাপরিচালক  
বাংলাদেশ বেতার

১৫/০৭/২৪

১৫/০৭/২৪  
২৫/০৭/২৪  
মোঃ মোহাম্মদ হোসেন  
মহাপরিচালক (অর্থ)  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, ঢাকা-১১০৭।

১৫/০৭/২৪  
২৫/০৭/২৪  
মোঃ মোহাম্মদ হোসেন  
মহাপরিচালক (অর্থ)  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, ঢাকা-১১০৭।

১৫/০৭/২৪  
২৫/০৭/২৪  
মোঃ মোহাম্মদ হোসেন  
মহাপরিচালক (অর্থ)  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, ঢাকা-১১০৭।



APP Economic Code # 3258105  
Budget: 400 Thousand Taka

Financial Year: 2024-25

Estimated cost in thousand Taka

| Package No (with Economic Code no) | Description of Procurement Package Works                                                                                                                                                                                                                                                                      | Unit        | Quantity    | Procurement Method & Type | Contract Approving Authority           | Sources of Funds | Estd. in Thousand Tk. | Time code for process | Not Used in goods | Invite/ Advertise Tender | Tender Opening                                            | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to contract signature | Time for completion of contract |
|------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|---------------------------|----------------------------------------|------------------|-----------------------|-----------------------|-------------------|--------------------------|-----------------------------------------------------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                                  | <b>Other Machineries and Equipment:</b><br>Code: 3258105                                                                                                                                                                                                                                                      |             |             |                           |                                        |                  |                       |                       |                   |                          |                                                           |                   |                   |                       |                     |                                  |                                 |
| Pack-1<br>3258105                  | <b>Other Machineries and Equipment:</b><br>Repair & Maintenance of Broadcasting Equipment, Transmitter, Console, Studio Monitor, Patch Panel, AVR, VCB, Transmitter Grounding Output card, Microphone, Power Card, Speaker, ADA, Hybrid Telephone System, Recorder, Online UPS, Connector(XLR, TRS), LNB etc. | As required | 4           | RFQ                       | Regional Engineer (Authorized Officer) | GoB              | 120                   | 9                     | Planned Dates     | 11                       | 12                                                        | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
|                                    |                                                                                                                                                                                                                                                                                                               |             | As required |                           |                                        |                  |                       | Planned Days          |                   |                          | This could be done after the permission of the Authority. |                   |                   |                       |                     |                                  | Up to June/2025                 |
|                                    |                                                                                                                                                                                                                                                                                                               |             |             |                           |                                        |                  |                       | Actual Dates          |                   |                          |                                                           |                   |                   |                       |                     |                                  |                                 |
| Pack-2<br>3258105                  | <b>Other Machineries And Equipment:</b><br>Repair & Maintenance of Grounding System, Lightning System, Feeder Line Road Lighting System, Antenna, Security Light, Guywire Maintenance And Greasing, Antenna Heat And Fence Maintenance etc.                                                                   | As required | As required | DPM/DCP                   | Regional Engineer (Authorized Officer) | GoB              | 80                    | Planned Dates         |                   |                          | This could be done after the permission of the Authority. |                   |                   |                       |                     |                                  | Up to June/2025                 |
|                                    |                                                                                                                                                                                                                                                                                                               |             | As required |                           |                                        |                  |                       | Planned Days          |                   |                          |                                                           |                   |                   |                       |                     |                                  |                                 |
|                                    |                                                                                                                                                                                                                                                                                                               |             |             |                           |                                        |                  |                       | Actual Dates          |                   |                          |                                                           |                   |                   |                       |                     |                                  |                                 |
| Pack-3<br>3258105                  | <b>Other Machineries And Equipment:</b><br>(i) Repair & Maintenance of Air Cooler (Split Type, Window Type) etc<br>(ii) Repair & Maintenance of Electrical Substation, Breaker, VCB, Grounding System, Generator (42.5 KVA & 100 KVA), AVR, Power Panel Board, PFI, 11 KV VCB etc.                            | As required | As required | DPM/DCP                   | Regional Engineer (Authorized Officer) | GoB              | 140                   | Planned Dates         |                   |                          | This could be done after the permission of the Authority. |                   |                   |                       |                     |                                  | Up to June/2025                 |
|                                    |                                                                                                                                                                                                                                                                                                               |             | As required |                           |                                        |                  |                       | Planned Days          |                   |                          |                                                           |                   |                   |                       |                     |                                  |                                 |
|                                    |                                                                                                                                                                                                                                                                                                               |             |             |                           |                                        |                  |                       | Actual Dates          |                   |                          |                                                           |                   |                   |                       |                     |                                  |                                 |
| Pack-4<br>3258105                  | <b>Miscellaneous:</b><br>Repair & Maintenance of De-Hydrator, Security Lighting System, Fan (Ceiling, Wall Mount, Exhaust, Standing), Photocopy Machine, UPS, Power Panel, Bus Bar Panel, ATS etc.                                                                                                            | As required | As required | DPM/DCP                   | Regional Engineer (Authorized Officer) | GoB              | 60                    | Planned Dates         |                   |                          | This could be done after the permission of the Authority. |                   |                   |                       |                     |                                  | Up to June/2025                 |
|                                    |                                                                                                                                                                                                                                                                                                               |             | As required |                           |                                        |                  |                       | Planned Days          |                   |                          |                                                           |                   |                   |                       |                     |                                  |                                 |
|                                    |                                                                                                                                                                                                                                                                                                               |             |             |                           |                                        |                  |                       | Actual Dates          |                   |                          |                                                           |                   |                   |                       |                     |                                  |                                 |

Signature  
15.07.24

কিংসক কুমার রায়  
বিসিএস (ভক)  
সহকারী বেতার প্রকৌশলী  
বাংলাদেশ বেতার, ঢাকা

Signature  
26/09/28

মোঃ রিফাত হাসান  
বিসিএস (ভক)  
উপ-আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, ঢাকা

Signature  
26/09/28

মোঃ ওমর হুসেইন  
বিসিএস (ভক)  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, ঢাকা

Signature  
রবান্না বড়ুয়া  
মহাপরিচালক  
বাংলাদেশ বেতার

APP Economic Code # 3258106  
Budget: 400 Thousand Taka

Financial Year: 2024-25

Estimated cost in thousand Taka

| Package No (with Economic Code no) | Description of Procurement Package Works                                                                                                                                                                                                                                                 | Unit        | Quantity    | Procurement Method & Type | Contract Approving Authority           | Sources of Funds | Est'd Cost in Thousand Tk. | Time code for process | Not Used in goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to contract signature | Time for completion of contract |
|------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|---------------------------|----------------------------------------|------------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                                  | 2                                                                                                                                                                                                                                                                                        | 3           | 4           | 5                         | 6                                      | 7                | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| Pack-1<br>3258106                  | <b>Residential buildings:</b><br>(i) Repair Works and painting of Boundary Wall.<br>(ii) Repair and Maintenance of Sewerage line.<br>(iii) Repair of water supply line of staff quarter.<br>(iv) All types of sanitation work of staff quarter                                           | As required | As required | RFQ                       | Regional Engineer (Authorized Officer) | GoB              | 200                        | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  | Up to June/2025                 |
| Pack-2<br>3258106                  | <b>Residential buildings:</b><br>(i) Cleaning and Maintenance of drain, Pump House<br>(ii) Resolving water logging (iii) Cleaning and Removal of Bushes and Jungles (iv) Tiles Painting,<br>(v) Grill painting<br>(vi) Painting of staff quarter<br>(vii) Earth filling of staff quarter | As required | As required | RFQ                       | Regional Engineer (Authorized Officer) | GoB              | 200                        | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  | Up to June/2025                 |

This could be done after the permission of the Authority.

This could be done after the permission of the Authority.

APP Economic Code # 3258107  
Budget: 400 Thousand Taka

Financial Year: 2024-25

Estimated cost in thousand Taka

| Package No (with Economic Code no) | Description of Procurement package goods                                                                                                                                                                                                                                                                                             | Unit        | Quantity    | Procurement Method & Type | Contract Approving Authority           | Sources of Funds | Est'd Cost in Thousand Tk. | Time code for process | Not Used in goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of contract | Total time to contract signature | Time for completion of contract |
|------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|---------------------------|----------------------------------------|------------------|----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                                  | 2                                                                                                                                                                                                                                                                                                                                    | 3           | 4           | 5                         | 6                                      | 7                | 8                          | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| Pack-1<br>3258107                  | <b>Non-Residential Buildings:</b><br>Repair & Maintenance of Main gate, Guard room, Administration building, Office drainage system, Earth filling, Water supply system, Boundary wall repair and painting, barbate wire maintenance etc                                                                                             | As required | As required | RFQ                       | Regional Engineer (Authorized Officer) | GoB              | 200                        | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  | Up to June/2025                 |
| Pack-2<br>3258107                  | <b>Non-Residential Buildings:</b><br>Repair & Maintenance of RE room, tiles and thai, wall repair and painting, barbate wire, Boundary wall barbet wire fencing and other maintenance work. Painting of RD room, Program room, Studio block, All types of sanitation works, Repair of water supply line, Repair of sewerage line etc | As required | As required | RFQ                       | Regional Engineer (Authorized Officer) | GoB              | 200                        | Planned Dates         |                   |                          |                |                   |                   |                       |                     |                                  | Up to June/2025                 |

This could be done after the permission of the Authority.

This could be done after the permission of the Authority.

কিংসক কুমার রায়  
১৫.০৪.২৪  
বিসিএস (তথ্য)  
সহকারী বেতার প্রকৌশলী  
বাংলাদেশ বেতার, ঢাকা-৩।

মোঃ রিফাত হাসান  
২৫/০৭/২৪  
বিসিএস (তথ্য)  
উপ-আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, ঢাকা-৩।

২৫/০৭/২৪  
মোঃ ওম্মাহেদুজ্জামান  
বিসিএস (তথ্য)  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, ঢাকা-৩।

২৫/০৭/২৪  
মোঃ ওম্মাহেদুজ্জামান  
বিসিএস (তথ্য)  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, ঢাকা-৩।

২৫/০৭/২৪  
মোঃ ওম্মাহেদুজ্জামান  
বিসিএস (তথ্য)  
আঞ্চলিক প্রকৌশলী  
বাংলাদেশ বেতার, ঢাকা-৩।

APP Economic Code # 4112303  
Budget: 200 Thousand Taka


Financial Year: 2024-25


Estimated cost in thousand Taka


| Package No (with Economic Code no) | Description of Procurement package goods<br>Electrical Equipment's<br>Code: 4112303                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | Unit             | Quantity         | Procurement Method & Type | Contract Approving Authority                | Source of Funds | Est. Cost in Thousand Tk. | Time code for process                              | Not Used in goods                               | Invite/ Advertise Tender                         | Tender Opening                                  | Tender Evaluation                           | Approval to Award | Notification of Award | Signing of contract | Total time to contract signature | Time for completion of contract |
|------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|------------------|---------------------------|---------------------------------------------|-----------------|---------------------------|----------------------------------------------------|-------------------------------------------------|--------------------------------------------------|-------------------------------------------------|---------------------------------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                                  | 2<br>(i) Purchase of solar lighting System, on line/off line Ups, different types of Battery, cables of different ratings, Transistors, MOSFET, IC, accessories of Transmitter, capacitors, Air conditioner<br>(ii) Lights, fans(different types), Bulb, Holder, Socket, Plugs, Power supply chord, cooling fan, connectors, terminal boards, combine Switches, Piano Switches and Sockets, regulator, Capacitors, Circuit breakers, Contractors, Auxiliary contacts, Relays, Cut-outs, Fuses, Fuse-Wire Cable, Switches, Extension boards, Motor, Chokes, Plastic tape, PIV tape testers, Resistances, Heat shrink, Change over switch, Starter, Pumps, Hot gun, Soldering Irons, Soldering metal, LED lights for decoration, others Various types of Electrical goods etc.<br>(iii) Purchase of Sound Mixer, Microphone, Speaker, Audio Cable, Amplifier, Wireless microphone system, Adapter, Electric Screwdriver, Earth Tester, Papers Shredder, Rechargeable Battery etc. | 3<br>As required | 4<br>As required | 5<br>RFQ                  | 6<br>Regional Engineer (Authorized Officer) | 7<br>GoB        | 8<br>130                  | 9<br>Planned Dates<br>Planned Days<br>Actual Dates | 10                                              | 11<br>03.09.24                                   | 12<br>10.09.24<br>07 days                       | 13<br>10.09.24                              | 14<br>10.09.24    | 15<br>10.09.24        | 16<br>10.09.24      | 17<br>03.10.24<br>30 days        | 18<br>Up to Dec/2024            |
| Pack-1<br>4112303                  |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |                  |                  |                           |                                             |                 |                           |                                                    |                                                 |                                                  |                                                 |                                             |                   |                       |                     |                                  |                                 |
| Pack-2<br>4112303                  | (i) Lights, fans, Bulb, Holder, Socket, Plugs, Power supply chord, cooling fan, connectors, terminal boards, combine Switches and Sockets, regulator, Capacitors, Circuit breakers, Contractors, Auxiliary contacts, Relays, Cut-outs, Fuses, Fuse-Wire Cable, Switches, piano Switches, Extension boards, Motor, Chokes, Plastic tape, PIV tape testers, Resistances, Heat shrink, Change over switch, Starter, Pumps, Hot gun, Soldering Irons , Soldering metal, Emulsion heater coil, LED lights for decoration, others Various types of Electrical goods.<br>(ii) Purchase of solar lighting System, on line, /off line, UPS, different types of Battery, cables of different ratings, Transistors, MOSFET, Earth Tester, IC, accessories of Transmitter, capacitors<br>(iii) Purchase of Sound Mixer, Microphone, Speaker, Audio Cable, Amplifier, Wireless microphone system etc.                                                                                        | As required      | As required      | DPM/D CP                  | Regional Engineer (Authorized Officer)      | GoB             | 70                        | Planned Dates<br>Planned Days<br>Actual Dates      | ১ম কোয়ার্টার (আর্থিক)<br>জুলাই সেপ্টেম্বর/২০২৪ | ২য় কোয়ার্টার (আর্থিক)<br>অক্টোবর ডিসেম্বর/২০২৪ | ৩য় কোয়ার্টার (আর্থিক)<br>জানুয়ারী-মার্চ/২০২৫ | ৪র্থ কোয়ার্টার (আর্থিক)<br>এপ্রিল-জুন/২০২৫ |                   |                       |                     |                                  | Up to June/2025                 |

  
রবীউল করিম  
মহাপরিচালক  
বাহাদুর বেসতার

  
মুনির আহমদ  
প্রকৌশলী (কন্ট্রোল ডায়ালগ)  
বাহাদুর বেসতার

  
মুনির আহমদ  
১৫/০৭/২৪  
মোঃ ওয়াহেদুজ্জামান  
বিসিএস (ডপা)  
আঞ্চলিক প্রকৌশলী  
বাহাদুর বেসতার, ঠাকুরগাঁও।

  
মুনির আহমদ  
১৫/০৭/২৪  
মোঃ রিফাত হাসান  
বিসিএস (ডপা)  
উপ-আঞ্চলিক প্রকৌশলী  
বাহাদুর বেসতার, ঠাকুরগাঁও।

  
মুনির আহমদ  
১৫.০৭.২৪  
কিংসুক কুমার রায়  
বিসিএস (ডপা)  
সহকারী বেসতার প্রকৌশলী  
বাহাদুর বেসতার, ঠাকুরগাঁও।