

Government of the People's Republic of Bangladesh
Research & Receiving Centre
Bangladesh Betar, Dhaka
ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET (APP)

(a) Financial Year 2025-26 CODE: 1330602119076 (unit code)

(b) Reporting Period: 01/07/2025 to 30/06/2026

(c) Ministry of Information & Broadcasting

(d) Head of Procuring Entity: Director General

(Figures in hundred taka)

Pack age no	Code	Description of Procurement Package GOODS	U n i t	Oty	Procure ment Method & Type	Contract Approving Authority	Sourc e of Funds	Estimat ed Cost in Hundre d Taka	Time code for process	No t use d in GO OD	Invite/Adv ertisemen t of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total time to contract Signature	Time for completio n Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
01	CODE: 3211102 Cleaning and Washing	Purchase of phenyle, harpic, Lijol, Garbage bag, paddle bin, glass cleaner, floor brush, bleaching powder, broom etc.		As required	DPM (DCP)	Senior Engineer	GoB	300	Planned Dates		03/08/25	-	-	-	-	-	-	30/06/26
									Planned Days		-	-	-	-	-	-	-	
									Actual Dates		-	-	-	-	-	-	-	
02	CODE: 3211127 Books and periodicals	Purchase of books, newspaper etc.		As required	DPM (DCP)	Senior Engineer	GoB	300	Planned dates		03/08/25	-	-	-	-	-	-	30/06/26
									Planned days		-	-	-	-	-	-	-	
									Actual Date		-	-	-	-	-	-	-	
03	CODE: 3252108 Sanitation product	Purchase of Mask, sanitizer, Liquid soap, Germkill, Aerosol, Savlon, Spray etc.		As required	DPM (DCP)	Senior Engineer	GoB	100	Planned Dates		03/08/25	-	-	-	-	-	-	30/06/26
									Planned Days		-	-	-	-	-	-	-	
									Actual Dates		-	-	-	-	-	-	-	
04	CODE: 3255101 Computer accessories	Purchase of Broadcast computer, printer & scanner.		As required	OTM	Senior Engineer	GoB	1500	Planned Dates		02/09/25	17/09/25	27/09/25	03/10/25	10/10/25	07/11/25	-	-
									Planned Days		-	15	10	7	7	28	72	-
									Actual Dates		-	-	-	-	-	-	-	-
05	CODE: 3255105 stationery goods/access ories	Purchase of offset paper, photocopy toner, Tissue box, air fresheners, towel etc		As required	RFQ	Senior Engineer	GoB	600	Planned Dates		03/08/25	13/08/25	13/08/25	17/08/25	20/08/25	24/08/25	02/09/25	-
									Planned Days		-	10	0	4	3	4	10	31
									Actual Dates		-	-	-	-	-	-	-	-
		Purchase of pen, reg books, filter kit, file board, file cover etc.		As require	DPM (DCP)	Senior Engineer	GoB	2500	Planned Dates		27/07/25	-	-	-	-	-	-	30/06/26
									Planned Days		-	-	-	-	-	-	-	-
									Actual Dates		-	-	-	-	-	-	-	-

38/09/25

38/09/25

38/9/25

সিনিয়র প্রকৌশলী

38/09/25

38.09.25

	Code	Description of Procurement Package GOODS	Unit	Oty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Hundred Taka	Time code for process	No t used in GO OD	Invite/Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
06	CODE: 3256106 Purchase of Leverage	Purchase of clothes, shoes, Socks, umbrella etc for employees.			RFQ/ DPM	Senior Engineer	GoB	1400	Planned Dates		01/05/26	08/05/26	13/05/26	17/05/26	20/05/26	22/05/26	01/06/26	-
									Planned Days			7	5	4	3	2	10	31
									Actual Dates		-	-	-	-	-	-	-	-
07	CODE: 3258101 Motor (Car) repairing and maintenance	Repairing and maintenance of Microbus with necessary components like air filter, fuel filter, brake shoe, gear box, radiator, shock absorber etc.		As required	DPM (DCP)	Senior Engineer	GoB	750	Planned Dates		03/08/25	-	-	-	-	-	-	30/06/26
									Planned Days									
									Actual Dates									
08	CODE: 3258102 Furniture repairing and maintenance	Repairing and maintenance of official table, sofa set, chairs, computer table, rack, steel, Almirah, steel Cabinet etc.		As required	DPM (DCP)	Senior Engineer	GoB	1500	Planned dates		27/07/25	-	-	-	-	-	-	30/06/26
									Planned Days									
									Actual Dates									
09	CODE: 3258103 Computer repairing and maintenance	a) repairing and maintenance of mother board, sound card, hard disk, Power unit, UPS battery etc		As required	RFQ	Senior Engineer	GoB	600	Planned dates		01/09/25	11/09/25	14/09/25	18/09/25	23/09/25	25/09/25	05/10/25	-
									Planned Days		-	10	3	4	5	2	10	34
									Actual Dates		-	-	-	-	-	-	-	-
		b) repairing and maintenance of computer hardware and software		As required	DPM (DCP)	Senior Engineer	GoB	1900	Planned dates									
									Planned Days									
									Actual Date									
10	CODE: 3258105 Other machinery &	a) Repairing and maintenance of satellite uplink/downlink		As require	RFQ	Senior Engineer	GoB	600	Planned dates		05/10/25	13/10/25	13/10/25	17/10/25	20/10/25	22/10/25	02/11/25	-
									Planned Days		-	8	0	4	3	2	10	27

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28.09.26

শারমিন রহমান
বিসিএস (তথ্য)
উপসেটশন প্রকৌশলী
গবেষণা ও গ্রহণ কেন্দ্র
বাংলাদেশ বেতার, ঢাকা

নূসরাত জাহান সন্ধ্যা
বিসিএস (তথ্য)
সেটশন প্রকৌশলী
গবেষণা ও গ্রহণ কেন্দ্র
বাংলাদেশ বেতার, ঢাকা

মেজঃ আব্দুল কামাল হোসেন
স্টেশন প্রকৌশলী
কৌশলী (মেনদিন দায়িত্বে)
গবেষণা ও গ্রহণ কেন্দ্র
বাংলাদেশ বেতার, ঢাকা

মোঃ মনিরুল হক
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

মুনির আহমদ
প্রধান প্রকৌশলী (কটিন দায়িত্বে)
বাংলাদেশ বেতার

এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

	Code	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Hundred Taka	Time code for process	Not used in GO OD	Invite/Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	Equipment Repair & Maintenance	equipments, measuring equipments, radio receivers etc.							Actual Dates		-	-	-	-	-	-	-	-
		b) Repairing and maintenance of AC, audio console etc.	As required	DPM (DCP)	Senior Engineer	GoB	1900	Planned dates		27/07/25	-	-	-	-	-	-	-	30/06/26
								Planned Day		-	-	-	-	-	-	-		
								Actual Dates		-	-	-	-	-	-	-		
11	CODE: 3258126 Telecommunication equipments repairing and maintenance	Repairing and maintenance of internet system, telephone set, router, switch etc. with necessary components	As required	DPM (DCP)	Senior Engineer	GoB	1000	Planned dates		03/08/25	-	-	-	-	-	-	-	30/06/26
								Planned Day		-	-	-	-	-	-	-	-	
								Actual Dates		-	-	-	-	-	-	-	-	
12	CODE: 4112303 Purchase of electrical equipments	Purchase of circuit breakers, electrical tools, extension board, lights, switch, cables, etc.	As required	RFQ	Senior Engineer	GoB	500	Planned dates		02/11/25	12/11/25	12/11/25	16/11/25	20/11/25	22/11/25	02/12/25	-	
								Planned Days		-	10	0	4	4	2	10	30	
								Actual Dates		-	-	-	-	-	-	-	-	
		Purchase of socket, fuse, fan, drill machine, electrical tools box etc.	As required	DPM (DCP)	Senior Engineer	GoB	1000	Planned dates		03/08/25	-	-	-	-	-	-	-	30/06/26
								Planned Days		-	-	-	-	-	-	-	-	
								Actual Dates		-	-	-	-	-	-	-	-	

[Signature]
38/09/25
শারমিন রহমান
বিসিএস (ডপা)
উপস্টেশন প্রকৌশলী
পবেষণা ও গ্রহণ কেন্দ্র
বাংলাদেশ বেতার, ঢাকা

[Signature]
38/09/25
নূসরাত জাহান রুম্মা
বিসিএস (ডপা)
স্টেশন প্রকৌশলী
পবেষণা ও গ্রহণ কেন্দ্র
বাংলাদেশ বেতার, ঢাকা


[Signature]
38/9/25
মোহাম্মদ কামাল হোসেন
স্টেশন প্রকৌশলী
সিনিয়র প্রকৌশলী (দৈনন্দিন দায়িত্বে)
পবেষণা ও গ্রহণ কেন্দ্র, বাংলাদেশ বেতার, ঢাকা


[Signature]
মোহাম্মদ হক
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা


[Signature]
38/09/25
মুনীর আহমদ
প্রধান প্রকৌশলী (রুটিন দায়িত্বে)
বাংলাদেশ বেতার


[Signature]
38.09.25
এ এস এম জাহিদ
সহপ্রকৌশলী
বাংলাদেশ বেতার


	Code	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Hundred Taka	Time code for process	Not used in GOOD	Invite/Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
13	CODE: 4112314 Purchase of furniture	a) Purchase of secretariat table, computer table etc	As required	RFQ	Senior Engineer	GoB	500	Planned dates		01/12/25	09/12/25	09/12/25	14/12/25	21/12/25	23/12/25	02/01/26	-	
								Planned Days		-	9	0	5	7	2	10	33	
								Actual Dates		-	-	-	-	-	-	-	-	
		b) Purchase of Visitor chair, mirror, coat hanger, computer chair, sofa-set, rack, etc.	As required				700	Planned dates		27/07/25	-	-	-	-	-	-	-	30/06/26
								Planned Days		-	-	-	-	-	-	-	-	
								Actual Dates		-	-	-	-	-	-	-	-	
	Total							17,650	In words: Seventeen Lac sixty five thousand only									


28/09/25
শাহিনুর রহমান
বিসিএস (ডপা)
উপস্টেশন প্রকৌশলী
গবেষণা ও গ্রহণ কেন্দ্র
বাংলাদেশ বেতার, ঢাকা


28/09/25
মুজিবুল জাহান কামা
বিসিএস (ডপা)
স্টেশন প্রকৌশলী
গবেষণা ও গ্রহণ কেন্দ্র
বাংলাদেশ বেতার, ঢাকা


28/9/25
মোহাম্মদ কামাল হোসেন
স্টেশন প্রকৌশলী
সিনিয়র প্রকৌশলী (দৈনন্দিন দায়িত্বে)
গবেষণা ও গ্রহণ কেন্দ্র, বাংলাদেশ বেতার, ঢাকা


28/09/25
মোঃ হোসেন হক
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা।


28/9/25
মুনির আহমদ
প্রধান প্রকৌশলী (রুটিন দায়িত্বে)
বাংলাদেশ বেতার


28.09.25
এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার