

Government of the People's Republic of Bangladesh
Regional News Organization
Bangladesh Betar Rangpur

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

(a) Financial Year: 2025-2026
(b) Reporting Period: 01/07/2025 to 30/06/2026

CODE: 1330606140064 (Unit Code)

(c) Ministry: Ministry of Information and Broadcasting.
(d) Head of Procuring Entity: Regional Controller of News

Package No	Description of Procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Thousand Taka	Time Code for Process	Not used in GOODS	Invite/Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3	Training Office staff News readers, translators, correspondences CODE: 3231301		As required	DPM	RCN	GoB	45	Planned Dates		01/8/25							15/06/26
								Actual Dates									
2	Purchase of Tele equipment Purchase telephone set, modem, router, wifi receiver etc.) as per requirement. CODE: 3258126		As required	DPM	RCN	GoB	20	Planned Dates		13/7/25							30/05/26
								Actual Dates									
8	Purchase of stationeries (Tissue, handwash, gum, air freshener, towel, pen, glass, plate, filter, battery, soap, mosquito coal, arocel, pen & paper, register book, etc. CODE: 3255105		As required	DPM	RCN	GoB	135	Planned Dates		01/7/25							20/06/26
								Actual Dates									
2	Furniture Purchase Purchasing of computer table, Chair, Table, Rack, steel file cabinet etc. CODE: 4112314		As required	DPM	RCN	GoB	45	Planned Dates		01/7/25							20/06/26
								Actual Dates									
3	Computer materials like Hard drive, Pen drive, Motherboard, printer, UPS, keyboard, mouse, monitoring, speaker, headphone, anti-virus etc. Code: 3255101		As required	DPM	RCN	GoB	40	Planned Dates		01/7/25							20/06/26
								Actual Dates									

১৬/০৭/২৫
১৬/০৭/২৫
১৬/০৭/২৫

১৬/০৭/২৫
১৬/০৭/২৫
১৬/০৭/২৫

১৬/০৭/২৫
১৬/০৭/২৫
১৬/০৭/২৫

১৬/০৭/২৫
১৬/০৭/২৫
১৬/০৭/২৫

১৬/০৭/২৫
১৬/০৭/২৫
১৬/০৭/২৫

2	Others equipments and machinaries Hammer, Plus, Voice records, TV/AC remotes, clock, Ladder etc. Code: 3258105	As required	DPM	RCN	GoB	20	Planned Dates	01/8/25								29/06/26
							Actual Dates									
2	Printing and binding Expense for printing and binding accessories CODE: 3255102	As required	DPM	RCN	GoB	20	Planned Dates	01/7/25								20/06/26
							Actual Dates									
1	Seminar and confarence CODE: 3211111	As required	DPM	RCN	GoB	50	Planned Dates	01/7/25								20/06/26
							Actual Dates									

২০২৩
১৬/০৭/২৪

২০২৩
২০/০৭/২৪

২০২৩
১৩/০৭/২৪

২০২৩
১৩/০৭/২৪

২০২৩
২৬/০৭/২৪

Government of the People's Republic of Bangladesh
Regional News Organization
Bangladesh Betar Rangpur

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

(a) Financial Year: 2025-2026
(b) Reporting Period: 01/07/2025 to 30/06/2026

CODE: 1330606140064 (Unit Code)

(c) Ministry: Ministry of Information and Broadcasting.
(d) Head of Procuring Entity: Regional Controller of News

Package No	Description of Procurement package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Thousand Taka	Time Code for Process	Not used in GOODS	Invite/Adverti sement of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3	Training Office staff News readers, translators, correspondences CODE: 3231301		As required	DPM	RCN	GoB	45	Planned Dates Actual Dates		01/8/25							15/06/26
2	Purchase of Tele equipment Purchase telephone set, modem, router, wifi receiver etc.) as per requirement. CODE: 3258126		As required	DPM	RCN	GoB	20	Planned Dates Actual Dates		13/7/25							30/05/26
8	Purchase of stationeries (Tissue, handwash, gum, air freshener, towel, pen, glass, plate, filter, battery, soap, mosquito coal, arocel, pen& paper, register book, etc. CODE: 3255105		As required	DPM	RCN	GoB	135	Planned Dates Actual Dates		01/7/25							20/06/26
2	Furniture Purchase Purchasing of coputer table, Chair, Table, Rack, steel file cabinet etc. CODE: 4112314		As required	DPM	RCN	GoB	45	Planned Dates Actual Dates		01/7/25							20/06/26
3	Computer materials like Hard drive, Pen drive, Motherboard, printer, UPS, keyboard, mouse, monitoring, speaker, headphone, anti-virus etc. Code: 3255101		As required	DPM	RCN	GoB	40	Planned Dates Actual Dates		01/7/25							20/06/26

১৬/০৭/২৫
সিনিয়র প্রোগ্রামার
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার, রংপুর।

২০/০৭/২০২৫
সিনিয়র প্রোগ্রামার
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার, রংপুর।

১৩.০৭.২৫
সিনিয়র প্রোগ্রামার
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার, রংপুর।

১৩.০৭.২৫
সিনিয়র প্রোগ্রামার
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার, রংপুর।

২০.৭.২৫
সিনিয়র প্রোগ্রামার
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার, রংপুর।

76

2	Others equipments and machinaries Hammer, Plus, Voice records, TV/AC remotes, clock, Ladder etc. Code: 3258105	As required	DPM	RCN	GoB	20	Planned Dates	01/8/25								29/06/26
							Actual Dates									
2	Printing and binding Expense for printing and binding accessories CODE: 3255102	As required	DPM	RCN	GoB	20	Planned Dates	01/7/25								20/06/26
							Actual Dates									
1	Seminar and confrence CODE: 3211111	As required	DPM	RCN	GoB	50	Planned Dates	01/7/25								20/06/26
							Actual Dates									

Amos
26/09/25
সিটি প্রকৌশলশাসন
আঞ্চলিক প্রকৌশল
বাংলাদেশ বেতার, কংপুর।

Amos
26/09/25
সিটি প্রকৌশলশাসন
আঞ্চলিক প্রকৌশল
বাংলাদেশ বেতার, কংপুর।

Amos
13.07.25
সিটি প্রকৌশলশাসন
আঞ্চলিক প্রকৌশল
বাংলাদেশ বেতার, কংপুর।

Amos
26/09/25
সিটি প্রকৌশলশাসন
আঞ্চলিক প্রকৌশল
বাংলাদেশ বেতার, কংপুর।

Amos
26.9.25
সিটি প্রকৌশলশাসন
আঞ্চলিক প্রকৌশল
বাংলাদেশ বেতার, কংপুর।