

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

(a) Financial Year: 2026-2027

(b) Procuring Entity: Resident Engineer, HPT-1, Bangladesh Betar, Savar, Dhaka.

(c) Ministry: Ministry of Information & Broadcasting

(d) Head of Procuring Entity: Director General, Bangladesh Betar

Economic Code- 3211102 (Cleaning and washing)

Total Allocation: Taka 400 Thousand

Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thou sand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1	Procurement of various cleaning and sanitation items including soap, detergent, toilet cleaner, floor cleaner, wood and glass cleaner, lawn mower and pesticide spray machine, hand wash, aerosol, tissue, vim, sickle, rake, weed puller, spade etc. for High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate office Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	340.00	Planned Dates	04.10.26	06.10.26	13.10.26	15.10.26	18.10.26	18.10.26	22.10.26	18 days
							Planned Days	0	2	7	2	3	-	4	
							Actual Dates	-	-	-	-	-	-	-	
GR2	Procurement of various cleaning and sanitation items for urgent requirements for High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate office Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lump	DCP	GoB	RE, HPT-1	60.00	From 01-07-2026 to 20-06-2027								

Economic Code- 3211110 (Legal expenses)

Total Allocation: Tk. 100 Thousand

Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thou sand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/ Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1	Total expenses related to legal matters for case management including preparation, collection and photocopy of various documents/ records along with legal consultation fees, counsel's honorarium and all other legal incidentals for the ongoing cases For High Power Transmitting Station-1, Savar, Dhaka.	Lump	DCP	GoB	RE, HPT-1	100.00	From 01-07-2026 to 20-06-2027								

14.07.26
মনোয়ার হোসাইন
বি.সি.এস. (ডব্য)
উচ্চ শক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা

28-09-26
মোঃ কামরুল হক
বি.সি.এস. (ডব্য)
স্টেশন প্রকৌশলী
উচ্চ শক্তি প্রেরণ কেন্দ্র-১,
বাংলাদেশ বেতার, সাতার, ঢাকা

29/9/26
মোঃ সাহাবুদ্দীন সেলিম
আবাসিক প্রকৌশলী
উচ্চ শক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা

29/9/26
মোঃ মাহবুবুর রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

29/9/26
মুনির আহমদ
প্রধান প্রকৌশলী (কলিটন দায়িত্বে)
বাংলাদেশ বেতার

29-09-26
এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

Economic Code- 3211127 (Books & periodicals)

Total Allocation: Tk. 70 Thousand

Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thou sand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GRI	Total expenses for whole year for bills of 2 daily newspapers, supply of various types of books and registers as well as making of stamp & seal etc. for High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate office Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lump	DCP	GoB	RE, HPT-1	70.00									
															From 01-07-2026 to 20-06-2027


Economic Code- 3253102 (Security materials)

Total Allocation: Taka 250 Thousand


Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thou sand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GRI	Procurement of security apparatus including walkie-talkie, CCTV camera & other related equipment such as NVR, Cables, Connectors etc. for ensuring security for High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate office Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	200.00	Planned Dates	29.10.26	01.11.26	08.11.26	11.11.26	15.11.26	15.11.26	19.11.26	20 days
							Planned Days	0	2	7	3	4	-	4	
							Actual Dates	-	-	-	-	-	-	-	
GR2	Supply and refilling of fire extinguishing equipment used for security purposes for High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate office Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lump	DCP	GoB	RE, HPT-1	50.00									
															From 01-07-2026 to 20-06-2027


14.07.26


মদনাসর হোসাইন
বি.সি.এস (ডব্য)
উপ-স্টেশন প্রকৌশলী
ডাক-বিঃ প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা


28-09-26
(কঃকঃ কুমার দাসী)
বি.সি.এস. (ডব্য)
স্টেশন প্রকৌশলী
উচ্চ শক্তি প্রেরণ কেন্দ্র-১,
বাংলাদেশ বেতার, সাতার, ঢাকা


29/9/26
মোঃ শাহজাদা সেলিম
আবাসিক প্রকৌশলী
উচ্চশক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা


29/9/26
মোঃ মাহবুব রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা


29/9/26
মুনির আহমদ
প্রধান প্রকৌশলী (রুটিন দায়িত্বে)
বাংলাদেশ বেতার


06.09.26
এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

Economic Code- 3255101 (Computer consumables)

Total Allocation: Taka 150 Thousand

Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thou sand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1	Procurement of necessary computer parts including monitors, CPUs, printers, mice, keyboards, scanners, UPS, routers, switches, speakers, pen drives, antivirus etc. for various computers at High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate office Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	150.00	Planned Dates	06.10.26	08.10.26	15.10.26	18.10.26	22.10.26	22.10.26	27.10.26	21 days
							Planned Days	0	2	7	3	4	-	5	
							Actual Dates	-	-	-	-	-	-	-	

Economic Code- 3255102 (Printing and binding)


Total Allocation: Tk. 16 Thousand


Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thou sand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1	Expenses related to various types of books, logbooks and registers binding & printing for High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate office Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lump	DCP	GoB	RE, HPT-1	16.00	From 01-07-2026 to 20-06-2027								



14.07.26
মাসুদুল কারিম
বি.সি.এস (ডব্য)
উচ্চ শক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা।


28-07-26
(কমল কুমার ঢালী)
বি.সি.এস. (ডব্য)
স্টেশন প্রকৌশলী
উচ্চ শক্তি প্রেরণ কেন্দ্র-১,
বাংলাদেশ বেতার, সাতার, ঢাকা।


29/7/26
মোঃ শাহজাদা সেলিম
আবাসিক প্রকৌশলী
উচ্চশক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা।


29/7/26
মোঃ মাওবুর রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা


29/7/26
মুনীর আহমদ
প্রধান প্রকৌশলী (কটিন দায়িত্বে)
বাংলাদেশ বেতার


29.07.26
এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

Economic Code- 3255105 (Other stationery)

Total Allocation: Taka 320 Thousand

Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thou sand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1	Procurement of various office supplies, consumables, stationeries and other miscellaneous items including papers, pens, staplers, nameplates, envelopes, files, seal pads, mosquito coil, facial & toilet tissues, air fresheners, locks, registers, water filter equipment, tonner, clips, scissors, sandals, calculators, various types of crockery items, flags, kettles, curtains, towels, pillows, mattresses, mosquito nets, etc. for High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate office Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	260.00	Planned Dates	01.09.26	03.09.26	10.09.26	13.09.26	17.09.26	17.09.26	22.09.26	21 days
							Planned Days	0	2	7	3	4	-	5	
							Actual Dates	-	-	-	-	-	-	-	
GR2	Procurement of various office supplies, stationeries and other miscellaneous items for urgent requirements of High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate office Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lump	DCP	GoB	RE, HPT-1	60.00	From 01-07-2026 to 20-06-2027								

Economic Code- 3256106 (Uniforms)

Total Allocation: Tk. 230 Thousand

Total Allocation: Tk. 250 Thousands															
Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thousand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1	Procurement of official uniforms for motor drivers and 4th class employees (Grade 17–20) of High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate office Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	171.00	Planned Dates	11.09.26	13.09.26	20.09.26	23.09.26	27.09.26	27.09.26	30.09.26	19 days
							Planned Days	0	2	7	3	4	-	3	
							Actual Dates	-	-	-	-	-	-	-	
GR2	Procurement of official uniforms for motor drivers and 4th class employees (Grade 17–20) of High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate office Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lump	DCP	GoB	RE, HPT-1	59.00	From 01-12-2026 to 20-06-2027								

14.07.26
মোঃ মোস্তাফিজ হোসাইন
বি.সি.এস. (তথ্য)
উচ্চশক্তি প্রকৌশলী
উচ্চশক্তি প্রকৌশল কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা।

14.07.26
মোঃ মোস্তাফিজ হোসাইন
বি.সি.এস. (তথ্য)
উচ্চশক্তি প্রকৌশলী
উচ্চশক্তি প্রকৌশল কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা।

14.07.26
মোঃ মোস্তাফিজ হোসাইন
বি.সি.এস. (তথ্য)
উচ্চশক্তি প্রকৌশলী
উচ্চশক্তি প্রকৌশল কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা।

14.07.26
মোঃ মোস্তাফিজ হোসাইন
বি.সি.এস. (তথ্য)
উচ্চশক্তি প্রকৌশলী
উচ্চশক্তি প্রকৌশল কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা।

14.07.26
মোঃ মোস্তাফিজ হোসাইন
বি.সি.এস. (তথ্য)
উচ্চশক্তি প্রকৌশলী
উচ্চশক্তি প্রকৌশল কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা।

Economic Code- 3257301 (Ceremonies/Festivals)

Total Allocation: Tk. 30 Thousand

Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thousand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GRI	Expenditure for lighting, banners, caps, T-shirts, and other related items on the occasion of various national days and Radio Day for High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate office Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lump	DCP	GoB	RE, HPT-1	30.00									
From 01-07-2026 to 20-06-2027															

Economic Code- 3257304 (Gardening)

Total Allocation: Tk. 150 Thousand

Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thousand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WR1	Total expenses for whole year related to the works of gardening, planting saplings, purchasing fertilizers and pesticides, fencing around the garden and clearing jungles & cutting grasses of the vast aerial field of High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate office Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lump	DCP	GoB	RE, HPT-1	150.00									
From 01-07-2026 to 20-06-2027															


Economic Code- 3258101 (Motor vehicle)


Total Allocation: Taka 75 Thousand

Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thousand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WR1	Repair works for whole year for one microbus used by High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate office Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lump	DCP	GoB	RE, HPT-1	75.00									
From 01-07-2026 to 20-06-2027															



14.07.26
মসুদ হোসাইন
বি.সি.এস. (ডব্য)
উপ-স্টেশন প্রকৌশলী
উচ্চ শক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাভার, ঢাকা


28-09-26
(কহেল হুসাইন ঢালী)
বি.সি.এস. (ডব্য)
স্টেশন প্রকৌশলী
উচ্চ শক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাভার, ঢাকা


24/07/24
মোঃ শাহজাদা সেলিম
আবাসিক প্রকৌশলী
উচ্চশক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাভার, ঢাকা


29/07/26
মোঃ মাসুদুর রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, শাহারগাঁও, ঢাকা


29/07/26
মুনির হোসাইন
প্রধান প্রকৌশলী (রুটিন দায়িত্বে)
বাংলাদেশ বেতার


09.07.26
এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

Economic Code- 3258102 (Furniture)

Total Allocation: Tk. 150 Thousand

Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thou sand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WR1	Repair works for various cabinets, almirahs, file cabinets, chairs, tabletop glass, sofas and various types of tables along with other furniture for High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	150.00	Planned Dates	16.08.26	18.08.26	25.08.26	27.08.26	30.08.26	30.08.26	03.09.26	18 days
							Planned Days	0	2	7	2	3	-	4	
							Actual Dates	-	-	-	-	-	-	-	

Economic Code- 3258103 (Computer)

Total Allocation: Tk. 210 Thousand

Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thou sand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WR1	Repair and restoration works along with provisioning of computer components and accessories including monitors, CPUs, printers, scanners, UPS and various software installation and updating etc. for various computers/laptops of High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	150.00	Planned Dates	16.08.26	18.08.26	25.08.26	27.08.26	30.08.26	30.08.26	03.09.26	18 days
							Planned Days	0	2	7	2	3	-	4	
							Actual Dates	-	-	-	-	-	-	-	
WR2	Repair and restoration works including provisioning of various computer components and accessories for urgent requirements of High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lump	DCP	GoB	RE, HPT-1	60.00	From 01-07-2026 to 20-06-2027								

14.07.26

অনোয়ার হোসাইন
বি.সি.এস (ডপা)
উপ-সেশন প্রকৌশলী
উচ্চ শক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা

18-09-26

(কাজী কামরুল দানী)
বি.সি.এস (ডপা)
সেশন প্রকৌশলী
উচ্চ শক্তি প্রেরণ কেন্দ্র-১,
বাংলাদেশ বেতার, সাতার, ঢাকা।

মোঃ শাহজাদা সেলিম
আবাসিক প্রকৌশলী
উচ্চশক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা

মোঃ মাহবুব রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
১৭/৭/২৬

মুনীর আহমদ
প্রধান প্রকৌশলী (ফটিন দায়িত্বে)
বাংলাদেশ বেতার

এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

Economic Code- 3258104 (Office equipment)

Total Allocation: Taka 30 Thousand

Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thou sand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WR1	Repair and restoration works of office equipment such as photocopy machine, printers etc. for urgent requirements at High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lump	DCP	GoB	RE, HPT-1	30.00	From 01-07-2026 to 20-06-2027								

Economic Code- 3258126 (Telecommunications equipment)

Total Allocation: Taka 100 Thousand

Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thou sand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WR1	Supply and installation works for various telecommunications equipment including upgrading of damaged network systems/CCTV lines, repair and reactivation of intercom systems, etc., through procurement of necessary parts such as telephone sets, Cat-6/Cat-5 cables, optical fiber, connectors, switches, media converters, optical and satellite links, etc. for High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	100.00	Planned Dates	01.09.26	03.09.26	10.09.26	13.09.26	17.09.26	17.09.26	22.09.26	21 days
							Planned Days	0	2	7	3	4	-	5	
							Actual Dates	-	-	-	-	-	-	-	

14.07.26

মনোয়ার হোসাইন
বি.পি.এস (ডপা)
উপ-স্টেশন প্রকৌশলী
উচ্চ শক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা।

১৪-০৭-২৬
(কবিরাজ কুমার ঢালী)
বি.পি.এস (ডপা)
স্টেশন প্রকৌশলী
উচ্চ শক্তি প্রেরণ কেন্দ্র-১,
বাংলাদেশ বেতার, সাতার, ঢাকা।

১৪/৭/২৬
মোঃ শাহজাদা সেলিম
আবাসিক প্রকৌশলী
উচ্চশক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা।

১৭/৭/২৬
মোঃ মাহবুব রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

২৭/৭/২৬
মুনীর আহমদ
প্রধান প্রকৌশলী (রুটিন দায়িত্বে)
বাংলাদেশ বেতার

১৪-০৭-২৬
এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

Economic Code- 4112303 (Electrical equipment)
Total Allocation: Taka 500 Thousand

Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thousand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1	Procurement of electrical goods including electric fans, switches, sockets, plugs, pedestal fans, exhaust fans, circuit breakers, electrical cables, audio cables, batteries, torch lights, plastic channels, LED flood lights, LED tube lights, LED bulbs, extension boards and necessary tools for High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	250.00	Planned Dates	20.08.26	23.08.26	30.08.26	03.09.26	06.09.26	06.09.26	10.09.26	21 days
							Planned Days	0	3	7	4	3	-	4	
							Actual Dates	-	-	-	-	-	-	-	
GR2	Procurement of electrical goods including electric fans, switches, sockets, plugs, pedestal fans, exhaust fans, circuit breakers, electrical cables, audio cables, batteries, torch lights, plastic channels, LED flood lights, LED tube lights, LED bulbs, extension boards and necessary tools for Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka under High Power Transmitting Station-1.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	150.00	Planned Dates	01.11.26	03.11.26	10.11.26	12.11.26	15.11.26	15.11.26	19.11.26	18 days
							Planned Days	0	2	7	2	3	-	4	
							Actual Dates	-	-	-	-	-	-	-	
GR3	Procurement of unexpected electrical supplies for urgent needs of High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate office Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka..	Lump	DCP	GoB	RE, HPT-1	100.00	From 01-07-2026 to 20-06-2027								

Economic Code- 4112314 (Furniture)
Total Allocation: Taka 150 Thousand

Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thousand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1	Procurement of various types of necessary furniture including executive & guest chairs, executive tables, almirahs, file cabinets, sofas etc. for High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate office Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	150.00	Planned Dates	01.12.26	03.12.26	10.12.26	13.12.26	17.12.26	17.12.26	22.12.26	21 days
							Planned Days	0	2	7	3	4	-	5	
							Actual Dates	-	-	-	-	-	-	-	

১৭.০৭.২৬
মোঃ মোসাদ্দিক হোসাইন
বি.সি.এস. (জ্যে.)
উচ্চ শক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা

২৪-০৭-২৬
মোঃ মাহবুবুর রহমান
বি.সি.এস. (জ্যে.)
স্টেশন প্রকৌশলী
উচ্চ শক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা

২৭/৭/২৬
মোঃ শাহজাদা সেলিম
আবাসিক প্রকৌশলী
উচ্চশক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা

২৭/৭/২৬
মোঃ মাহবুবুর রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

২৭/৭/২৬
মোঃ মাহবুবুর রহমান
প্রধান প্রকৌশলী (রটিন দায়িত্বে)
বাংলাদেশ বেতার

০৭.০৭.২৬
এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

Economic Code- 3211107 (Transport Hiring)
Total Allocation: Tk. 900 Thousand

Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thousand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WR1	Total expenses for whole year through monthly bill related to the use of contractual hired microbus for High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate office Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka..	Lot	RFQ (e-GP)	GoB	RE, HPT-1	900.00	Planned Dates	16.08.26	18.08.26	25.08.26	27.08.26	30.08.26	30.08.26	03.09.26	18 days
							Planned Days	0	2	7	2	3	-	4	
							Actual Dates	-	-	-	-	-	-	-	



14.07.26
মসৌদার হোসাইন
বি.সি.এস. (অ্যা)
উপ-প্রকৌশলী
উচ্চ শক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা


28-09-26
(কবেল কুমার জালী)
বি.সি.এস. (অ্যা)
উচ্চ শক্তি প্রকৌশলী
উচ্চ শক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা


28/9/24
মোঃ শাহজাদা সেলিম
আবাসিক প্রকৌশলী
উচ্চশক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাতার, ঢাকা


29/9/24
মোঃ মাহবুব রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ ও মনুবিভাগ
বাংলাদেশ বেতার, সাতার, ঢাকা


29/9/24
মুহীউদ্দিন হোসাইন
প্রধান প্রকৌশলী (বলটিন দায়িত্বে)
বাংলাদেশ বেতার


28-09-26
এ এস এম জাহীদ
মহাপরিচালক
বাংলাদেশ বেতার

Economic Code- 3258105 (Other Machineries and equipment)

Total Allocation: Taka 1090 Thousand

Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thousand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WR1	Repair works through local procurement and installation of spare parts for Medium Wave Transmitters at High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	150.00	Planned Dates	05.01.27	07.01.27	14.01.27	17.01.27	21.01.27	21.01.27	26.01.27	21 days
							Planned Days	0	2	7	3	4	-	5	
							Actual Dates	-	-	-	-	-	-	-	
WR2	Servicing and ancillary repair works for 03 (three) generators of High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka	Lot	RFQ (e-GP)	GoB	RE, HPT-1	150.00	Planned Dates	05.01.27	07.01.27	14.01.27	17.01.27	21.01.27	21.01.27	26.01.27	21 days
							Planned Days	0	2	7	3	4	-	5	
							Actual Dates	-	-	-	-	-	-	-	
WR3	Servicing, leakage repair, gas charging, compressor replacement and associated repair works for split-type and floor-mounted air conditioners of various capacities for High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	150.00	Planned Dates	05.01.27	07.01.27	14.01.27	17.01.27	21.01.27	21.01.27	26.01.27	21 days
							Planned Days	0	2	7	3	4	-	5	
							Actual Dates	-	-	-	-	-	-	-	
WR4	Urgent repair and maintenance works along with installation of necessary spare parts for 5 (five) FM Transmitters at Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka under High Power Transmitting Station-1.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	250.00	Planned Dates	02.02.27	04.02.27	11.02.27	15.02.27	18.02.27	18.02.27	23.02.27	21 days
							Planned Days	0	2	7	4	3	-	5	
							Actual Dates	-	-	-	-	-	-	-	
WR5	Oil replacement and necessary repair works of 200 KVA transformer at Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka under High Power Transmitting Station-1.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	140.00	Planned Dates	02.02.27	04.02.27	11.02.27	15.02.27	18.02.27	18.02.27	23.02.27	21 days
							Planned Days	0	2	7	4	3	-	5	
							Actual Dates	-	-	-	-	-	-	-	
WR6	Replacement of 01(one) VCB along with necessary repair works at the substation of High Power Transmission Station-1, Bangladesh Betar, Savar, Dhaka.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	250.00	Planned Dates	02.02.27	04.02.27	11.02.27	15.02.27	18.02.27	18.02.27	23.02.27	21 days
							Planned Days	0	2	7	4	3	-	5	
							Actual Dates	-	-	-	-	-	-	-	



14.07.26
মনোয়ার হোসাইন
বি.সি.এস (ডপা)
উপ-স্টেশন প্রকৌশলী
উচ্চ শক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাভার, ঢাকা


38-09-24
(কংকণ কুমার ঢালী)
বি.সি.এস. (ডপা)
স্টেশন প্রকৌশলী
উচ্চ শক্তি প্রেরণ কেন্দ্র-১,
বাংলাদেশ বেতার, সাভার, ঢাকা।


28/9/24
মোঃ শাহজাদা সেলিম
আবাসিক প্রকৌশলী
উচ্চশক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাভার, ঢাকা।


29/9/26
মোঃ মাহবুব রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা


24/9/23
মুনীর আহমদ
প্রধান প্রকৌশলী (রুটিন দায়িত্বে)
বাংলাদেশ বেতার


09-09-24
এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

Economic Code- 3258106 (Residential buildings)

Total Allocation: Taka 1200 Thousand

Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thou sand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contrac t/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WR1	Various types of civil, sanitary and electrical repair works including door frame replacement and wall painting, toilet floor tiling etc. for 04 (four) flats (D-5, D-6, D-7, D-8) of the D-type building at the residential colony of Bangladesh Betar, Kallyanpur.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	300.00	Planned Dates	22.04.27	25.04.27	02.05.27	06.05.27	09.05.27	09.05.27	12.05.27	20 days
							Planned Days	0	3	7	4	3	-	3	
							Actual Dates	-	-	-	-	-	-	-	
WR2	Various types of civil, sanitary and electrical repair works including wall painting, toilet floor & kitchen tiling etc. for 04 (four) flats (C-5, C-6, C-7, C-8) of the C-type building at the residential colony of Bangladesh Betar, Kallyanpur.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	300.00	Planned Dates	22.04.27	25.04.27	02.05.27	06.05.27	09.05.27	09.05.27	12.05.27	20 days
							Planned Days	0	3	7	4	3	-	3	
							Actual Dates	-	-	-	-	-	-	-	
WR3	Various types of civil, sanitary and electrical repair works including wall painting, toilet floor & kitchen tiling etc. for 02 (two) flats (E-type & F-type) at the residential colony of Bangladesh Betar, Kallyanpur.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	100.00	Planned Dates	22.04.27	25.04.27	02.05.27	06.05.27	09.05.27	09.05.27	12.05.27	20 days
							Planned Days	0	3	7	4	3	-	3	
							Actual Dates	-	-	-	-	-	-	-	
WR4	Repair & painting of the western side wall of the residential colony of Bangladesh Betar, Kallyanpur under HPT-1.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	200.00	Planned Dates	01.04.27	04.04.27	11.04.27	15.04.27	18.04.27	18.04.27	22.04.27	21 days
							Planned Days	0	3	7	4	3	-	4	
							Actual Dates	-	-	-	-	-	-	-	
WR5	Repair & replacement of the electrical DB board and connection lines at the residential colony of Bangladesh Betar, Kallyanpur.	Lot	e-GP (RFQ)	GoB	RE, HPT-1	180.00	Planned Dates	01.04.27	04.04.27	11.04.27	15.04.27	18.04.27	18.04.27	22.04.27	21 days
							Planned Days	0	3	7	4	3	-	4	
							Actual Dates	-	-	-	-	-	-	-	
WR6	Total expenses whole year for urgent necessary civil, sanitary and electrical repair works of various types of buildings & water meter installation works at the residential colony of Bangladesh Betar, Kallyanpur along with Police Barrack of Bangladesh Betar, Savar & Kallyanpur station.	Lump	DCP	GoB	RE, HPT-1	120.00	From 01-07-2026 to 20-06-2027								

১৭.০৭.২৬
মনোয়ার হোসাইন
বি.সি.এম. (জন্ম)
উপ-প্রকৌশলী
উচ্চ শক্তি সেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাভার, ঢাকা

২৪-০৭-২৬
(কবীর কুমার ঢালী)
বি.সি.এম. (জন্ম)
উপ-প্রকৌশলী
উচ্চ শক্তি সেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাভার, ঢাকা

২৭/৭/২৬
মোঃ আব্দুল্লাহ সোলেম
আবাসিক প্রকৌশলী
উচ্চশক্তি সেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাভার, ঢাকা।

২৭/৭/২৬
মোঃ মাহবুব রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা


২৭/৭/২৬
মুনীর আহমদ
প্রধান প্রকৌশলী (কল্টিন দায়িত্বে)
বাংলাদেশ বেতার


০৭.০৮.২৬
এ এস এম জাহীদ
মহাপরিচালক
বাংলাদেশ বেতার


Economic Code- 3258107 (Non-residential buildings)
Total Allocation: Taka 900 Thousand

Pkg. No	Description of Procurement Works/Goods	Unit/ Qty	Method	Source of Funds	Contract Approving Authority	Estd Cost In thousand Tk.	Time code for Process	Start to prepare tender documents	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Contract/Work Order	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WR1	Repair of plaster and painting works of the front side wall of the office building at the High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	150.00	Planned Dates	01.04.27	04.04.27	11.04.27	15.04.27	18.04.27	18.04.27	22.04.27	21 days
							Planned Days	0	3	7	4	3	-	4	
							Actual Dates	-	-	-	-	-	-	-	
WR2	Repair of plaster and painting of the rear walls of the office & FM Transmitter building at the Low Power Transmitting Station, Bangladesh Betar, Kallyanpur under High Power Transmitting Station-1.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	300.00	Planned Dates	14.03.27	16.03.27	23.03.27	25.03.27	28.03.27	28.03.27	01.04.27	18 days
							Planned Days	0	2	7	2	3	-	4	
							Actual Dates	-	-	-	-	-	-	-	
WR3	Repair of ceiling works, plastering wall and painting of the office room of Station Engineer (Attached), Deputy Station Engineer-2, and the Workshop at the Low Power Transmitting Station, Bangladesh Betar, Kallyanpur under High Power Transmitting Station-1.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	200.00	Planned Dates	14.03.27	16.03.27	23.03.27	25.03.27	28.03.27	28.03.27	01.04.27	18 days
							Planned Days	0	2	7	2	3	-	4	
							Actual Dates	-	-	-	-	-	-	-	
WR4	Replacement of tin shed roof and grills, plastering and painting of walls along with ancillary repair works of the vehicle garage at the Low Power Transmitting Station, Bangladesh Betar, Kallyanpur under High Power Transmitting Station-1.	Lot	RFQ (e-GP)	GoB	RE, HPT-1	150.00	Planned Dates	14.03.27	16.03.27	23.03.27	25.03.27	28.03.27	28.03.27	01.04.27	18 days
							Planned Days	0	2	7	2	3	-	4	
							Actual Dates	-	-	-	-	-	-	-	
WR5	Urgent necessary repair works of civil, sanitary and electrical repair works of non-residential buildings at the High Power Transmitting Station-1, Bangladesh Betar, Savar, Dhaka and its subordinate office Low Power Transmitting Station, Bangladesh Betar, Kallyanpur, Dhaka.	Lump	DCP	GoB	RE, HPT-1	100.00	From 01-07-2026 to 20-06-2027								



14.07.26
মাসুদ হোসাইন
সি.সি.এস. (ডপা)
উপ-স্টেশন প্রকৌশলী
উচ্চ শক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাভার, ঢাকা


১৪-০৭-২৬
(ফকরুল কুদ্দাস ঢালী)
সি.সি.এস. (ডপা)
স্টেশন প্রকৌশলী
সহ. নতি প্রেরণ কেন্দ্র
বাংলাদেশ বেতার, সাভার, ঢাকা


মোঃ শাহজাদা সেলিম
জনসংযোগ প্রকৌশলী
উচ্চ শক্তি প্রেরণ কেন্দ্র-১
বাংলাদেশ বেতার, সাভার, ঢাকা


মোঃ মাহবুব রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা


মুনির আহমদ
প্রধান প্রকৌশলী (ককটিন দায়িত্বে)
বাংলাদেশ বেতার


এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার