

People's Republic of Bangladesh
Office of the Technical Service, Transcription Service
Bangladesh Betar, Agargaon, Dhaka-1207

Annual Procurement Plan for Revenue Budget

Financial Year: 2026-2027

Procuring Entity Code: 1330603119084

Amount in Thousand Taka

SL No	Code no	Description of Procurement package Goods/Works	Quantity	Method	Approving Authority	Source of Fund	Estimated cost	Time code for process	Start to prepare Tender Documents	Advertisement of Tender	Tender Opening	Tender evaluation	Approval to Award	Sign Contract	Delivery Time	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01.	3211102: Cleaning and Washing Products.	Purchase of toilet cleaner, phenyl, glass cleaner, brush, mope, garbage bag, paddle bin, hand wash, body soap etc.	As Required	DPM	Station Engineer	GoB	100.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
02.	3211127: Books and periodicals	Purchase of various books and newspapers.	As Required	DPM	Station Engineer	GoB	30.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
03.	3253102: Security materials	Purchase & refill of fire extinguishers, purchase of IP Camera, HDD, LAN cable tester etc.	As Required	DPM	Station Engineer	GoB	30.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
04.	3255101: Computer Consumables	Purchase of mouse, key board, monitor, UPS, portable hard disk drive, pen drive, web camera, toner, SSD, scanner etc.	As Required	DPM	Station Engineer	GoB	80.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
05.	3255105: Other Stationary	Purchase of offset paper, air freshener, towel, pen, tissue box, plastic file cover, register book, file board, file cover, paper weight, gems clip, marker etc.	As Required	DPM	Station Engineer	GoB	120.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-

তাসনিম জেরিন
বি.সি.এস (তথ্য)
সহকারী বেতার প্রকৌশলী
ট্রান্সক্রিপশন সার্ভিস
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

মো. সামী হাসান
সহকারী বেতার প্রকৌশলী
বি.সি.এস. (তথ্য)
পরিচিতি নম্বর: ১৫২০২১০১০০০১
ট্রান্সক্রিপশন সার্ভিস, বাংলাদেশ বেতার, ঢাকা

মুহম্মদ মাহবুব আলম
বি.সি.এস (তথ্য)
স্টেশন প্রকৌশলী
ট্রান্সক্রিপশন সার্ভিস
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

মোঃ মাহবুব রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

মুনীর আহমদ
প্রধান প্রকৌশলী (রুটিন দায়িত্বে)
বাংলাদেশ বেতার

এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

People's Republic of Bangladesh
Office of the Technical Service, Transcription Service
Bangladesh Betar, Agargaon, Dhaka-1207

Annual Procurement Plan for Revenue Budget

Financial Year: 2026-2027

Procuring Entity Code: 1330603119084

Amount in Thousand Taka

SL No	Code no	Description of Procurement package Goods/Works	Quantity	Method	Approving Authority	Source of Fund	Estimated cost	Time code for process	Start to prepare Tender Documents	Advertisement of Tender	Tender Opening	Tender evaluation	Approval to Award	Sign Contract	Delivery Time	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
06.	3256106: Uniform	Purchase of safaris, shirts, apron, shoes, socks, umbrella etc. for employees.	As Required	DPM	Station Engineer	GoB	50.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
07.	3258101: Motor vehicle	Repair and maintenance of microbus with necessary components.	As Required	DPM	Station Engineer	GoB	75.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
08.	3258102: Furniture	Repair & maintenance of official tables, chairs, steel file cabinets, steel almirahs, wooden almirah, sofa set etc.	As Required	DPM	Station Engineer	GoB	50.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
09.	3258103: Computer	Repair & maintenance of different computers by components like mother board, sound card, Hard Disk, RAM, power unit, UPS battery, SSD etc.	As Required	DPM	Station Engineer	GoB	150.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
10.	3258104: Office Accessories	Repair & maintenance of photocopier machine, file cabinets, shelves etc.	As Required	DPM	Station Engineer	GoB	20.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-

১৫/৭/২৬
তাসনিম জেরিন
বি.সি.এস (তথ্য)
সহকারী বেতার প্রকৌশলী
ট্রান্সক্রিপশন সার্ভিস
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

১৫.০৭.২০২৬
মো. সামী হাসান
সহকারী বেতার প্রকৌশলী
বি.সি.এস. (তথ্য)
পরিচিতি নম্বর: ১৫২০২১০১০০০১
ট্রান্সক্রিপশন সার্ভিস, বাংলাদেশ বেতার, ঢাকা

১৫/৭/২৬
মুহম্মদ মাহবুব আলম
বি.সি.এস (তথ্য)
স্টেশন প্রকৌশলী
ট্রান্সক্রিপশন সার্ভিস
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

১৫/৭/২৬
মোঃ মাহবুব রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

১৫/৭/২৬
মুনীর আহমদ
প্রকৌশলী (ফটিন দায়িত্বে)
বাংলাদেশ বেতার

১৫.০৭.২৬
এ এস এম জাহা
মহাপরিচালক
বাংলাদেশ বেতার

People's Republic of Bangladesh
Office of the Technical Service, Transcription Service
Bangladesh Betar, Agargaon, Dhaka-1207

Annual Procurement Plan for Revenue Budget

Financial Year: 2026-2027

Procuring Entity Code: 1330603119084

Amount in Thousand Taka

SL No	Code no	Description of Procurement package Goods/Works	Quantity	Method	Approving Authority	Source of Fund	Estimated cost	Time code for process	Start to prepare Tender Documents	Advertisement of Tender	Tender Opening	Tender evaluation	Approval to Award	Sign Contract	Delivery Time	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
11.	3258105: Other Machineries & Equipment	(a) Repair & maintenance of 1 no of 5 ton AC at transmitter room alongside change of compressor, gas charge and master cleaning etc.	As Required	RFQ	Station Engineer	GoB	100.00	Planned Dates	06.08.2026	12.08.2026	12.08.2026	19.08.2026	23.08.2026	25.08.2026	03.09.2026	-
								Planned Days	-	6	0	7	4	2	9	28
								Actual Dates	-	-	-	-	-	-	-	-
		(b) Repair & maintenance of central air conditioning plant-2 by servicing 17 nos of fan coil unit, compressor unit, ducting unit etc, gas charge and master cleaning by steam water & sodium solution etc.	As Required	DPM	Station Engineer	GoB	100.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
		(c) Repair & maintenance of 2 nos of 5 ton AC at transmitter room; 2 nos of 5 ton AC at archive room; 2 nos of 5 ton floor mountain AC, 1 no of 1 ton AC, 1 no of 2 ton AC at studio block; 2 nos of 1.5 ton AC at officers' rooms, gas charge and master cleaning etc..	As Required	DPM	Station Engineer	GoB	50.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
12.	3258107: Non-Residential Building	(a) Repair and maintenance of studios, office technical rooms, transmitter room, doors, windows etc.	As Required	DPM	Station Engineer	GoB	80.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
		(b) Repair and maintenance of studios (replacement of ruined perforated board, veneered board, Burma teak, gamari wood etc.)	As Required	RFQ	Station Engineer	GoB	120.00	Planned Dates	06.04.2027	12.04.2027	12.04.2027	19.04.2027	22.04.2027	25.04.2027	04.05.2027	-
								Planned Days	-	6	0	7	3	3	9	28
								Actual Dates	-	-	-	-	-	-	-	-

২৫.০৭.২০২৬
তাসনিম জেরিন
বি.সি.এস (ডায়া)
সহকারী বেতার প্রকৌশলী
ট্রান্সক্রিপশন সার্ভিস
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

২৫.০৭.২০২৬
মো. সামি হাসান
সহকারী বেতার প্রকৌশলী
বি.সি.এস. (ডায়া)
পরিচিতি নম্বর: ১৫২০২১০১০০০১
ট্রান্সক্রিপশন সার্ভিস, বাংলাদেশ বেতার, ঢাকা

২৫.০৭.২০২৬
মুহম্মদ মাহবুব আলম
বি.সি.এস (ডায়া)
স্টেশন প্রকৌশলী
ট্রান্সক্রিপশন সার্ভিস
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

২৭/৭/২৬
মোঃ মাহবুব রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

২৭/৭/২৬
মুনির আহমদ
প্রধান প্রকৌশলী (রুটিন দায়িত্বে)
বাংলাদেশ বেতার

০৭.০৭.২৬
এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

People's Republic of Bangladesh
Office of the Technical Service, Transcription Service
Bangladesh Betar, Agargaon, Dhaka-1207

Annual Procurement Plan for Revenue Budget

Financial Year: 2026-2027


Procuring Entity Code: 1330603119084

Amount in Thousand Taka

SL No	Code no	Description of Procurement package Goods/Works	Quantity	Method	Approving Authority	Source of Fund	Estimated cost	Time code for process	Start to prepare Tender Documents	Advertisement of Tender	Tender Opening	Tender evaluation	Approval to Award	Sign Contract	Delivery Time	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
13.	3258126: Telecommuni- cation Equipment	Purchase, repair and maintenance of telephone line, internet line, optical fiber line etc.	As Required	DPM	Station Engineer	GoB	50.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
14.	4112303: Electrical Equipment	Purchase of studio electrical equipment (LED panel light, spot light, ceiling fan, exhaust fan, circuit breaker etc.)	As Required	DPM	Station Engineer	GoB	140.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
		Purchase of 15 watt LED bulb, 5 watt LED bulb, Switch, Sockets, Cables, Fan Regulator, Circuit Breaker, Calling bell, Batteries etc.	As Required	DPM	Station Engineer	GoB	40.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
15.	4112314: Furniture	Purchase of visitors' chair, high back revolving chairs, low back chairs etc.	As Required	DPM	Station Engineer	GoB	60.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-



১৫/৭/২৬
তাসনিম জেরিন
বি.সি.এস (তথ্য)
সহকারী বেতার প্রকৌশলী
ট্রান্সক্রিপশন সার্ভিস
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

মো. সামি হাসান
সহকারী বেতার প্রকৌশলী
বি.সি.এস. (তথ্য)
পরিচিতি নম্বর: ১৫২০২১০১০০০১
ট্রান্সক্রিপশন সার্ভিস, বাংলাদেশ বেতার, ঢাকা


১৫/৭/২৬
মুহম্মদ মাহবুব আলম
বি.সি.এস (তথ্য)
স্টেশন প্রকৌশলী
ট্রান্সক্রিপশন সার্ভিস
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা


১৫/৭/২৬
মোঃ মাহবুব রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা


মুনীর আহমদ
প্রধান প্রকৌশলী (রটিন দায়িত্বে)
বাংলাদেশ বেতার


১৫.০৭.২৬
এ.এস.এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

People's Republic of Bangladesh
Office of the Technical Service, Transcription Service
Bangladesh Betar, Agargaon, Dhaka-1207

Annual Procurement Plan for Revenue Budget

Financial Year: 2026-2027

Procuring Entity Code: 1330603119084

Amount in Thousand Taka

SL No	Code no	Description of Procurement package Goods/Works	Quantity	Method	Approving Authority	Source of Fund	Estimated cost	Time code for process	Start to prepare Tender Documents	Advertisement of Tender	Tender Opening	Tender evaluation	Approval to Award	Sign Contract	Delivery Time	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01.	3211102: Cleaning and Washing Products.	Purchase of toilet cleaner, phenyl, glass cleaner, brush, mope, garbage bag, paddle bin, hand wash, body soap etc.	As Required	DPM	Station Engineer	GoB	100.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
02.	3211127: Books and periodicals	Purchase of various books and newspapers.	As Required	DPM	Station Engineer	GoB	30.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
03.	3253102: Security materials	Purchase & refill of fire extinguishers, purchase of IP Camera, HDD, LAN cable tester etc.	As Required	DPM	Station Engineer	GoB	30.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
04.	3255101: Computer Consumables	Purchase of mouse, key board, monitor, UPS, portable hard disk drive, pen drive, web camera, toner, SSD, scanner etc.	As Required	DPM	Station Engineer	GoB	80.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
05.	3255105: Other Stationary	Purchase of offset paper, air freshener, towel, pen, tissue box, plastic file cover, register book, file board, file cover, paper weight, gems clip, marker etc.	As Required	DPM	Station Engineer	GoB	120.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-



২৫/৭/২৬

তাসনিম জেরিন

বি.সি.এস (তথ্য)
সহকারী বেসরকারী প্রকৌশলী
ট্রান্সক্রিপশন সার্ভিস
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা


মো. সামী হাসান
সহকারী বেসরকারী প্রকৌশলী
বি.সি.এস. (তথ্য)

পরিচিতি নম্বর: ১৫২০২১০১০০০১
ট্রান্সক্রিপশন সার্ভিস, বাংলাদেশ বেতার, ঢাকা


২৫.০৭.২০২৬


২৫/৭/২৬


মুহম্মদ মাহবুব রহমান
বি.সি.এস (তথ্য)
স্টেশন প্রকৌশলী
ট্রান্সক্রিপশন সার্ভিস
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা


২৫/৭/২৬

মোঃ মাহবুব রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা


২৫/৭/২৬

মুনির আহমদ
প্রধান প্রকৌশলী (রুটিন দায়িত্বে)
বাংলাদেশ বেতার


২৫.০৭.২৬

এ এস এম জাহীদ
মহাপরিচালক
বাংলাদেশ বেতার

People's Republic of Bangladesh
Office of the Technical Service, Transcription Service
Bangladesh Betar, Agargaon, Dhaka-1207

Annual Procurement Plan for Revenue Budget

Financial Year: 2026-2027

Procuring Entity Code: 1330603119084

Amount in Thousand Taka

SL No	Code no	Description of Procurement package Goods/Works	Quantity	Method	Approving Authority	Source of Fund	Estimated cost	Time code for process	Start to prepare Tender Documents	Advertisement of Tender	Tender Opening	Tender evaluation	Approval to Award	Sign Contract	Delivery Time	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
06.	3256106: Uniform	Purchase of safaris, shirts, apron, shoes, socks, umbrella etc. for employees.	As Required	DPM	Station Engineer	GoB	50.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
07.	3258101: Motor vehicle	Repair and maintenance of microbus with necessary components.	As Required	DPM	Station Engineer	GoB	75.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
08.	3258102: Furniture	Repair & maintenance of official tables, chairs, steel file cabinets, steel almirahs, wooden almirah, sofa set etc.	As Required	DPM	Station Engineer	GoB	50.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
09.	3258103: Computer	Repair & maintenance of different computers by components like mother board, sound card, Hard Disk, RAM, power unit, UPS battery, SSD etc.	As Required	DPM	Station Engineer	GoB	150.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
10.	3258104: Office Accessories	Repair & maintenance of photocopier machine, file cabinets, shelves etc.	As Required	DPM	Station Engineer	GoB	20.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-

Signature
২৭/৭/২৬

Signature
১৫.০৭.২০২৬

তাসনিম জেরিন
বি.সি.এস (তথ্য)
সহকারী বেতার প্রকৌশলী
ট্রান্সক্রিপশন সার্ভিস
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

মো. সামী হাসান
সহকারী বেতার প্রকৌশলী
বি.সি.এস. (তথ্য)
পরিচিতি নম্বর: ১৫২০২১০১০০০১
ট্রান্সক্রিপশন সার্ভিস, বাংলাদেশ বেতার, ঢাকা

Signature
২৭/৭/২৬
মুহম্মদ মাহবুব আলম
বি.সি.এস (তথ্য)
স্টেশন প্রকৌশলী
ট্রান্সক্রিপশন সার্ভিস
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

Signature
২৭/৭/২৬
মোঃ মাহবুব রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

Signature
২৭/৭/২৬

মুনীর আহমদ
প্রধান প্রকৌশলী (রুটিন দায়িত্বে)
বাংলাদেশ বেতার

Signature
১৫.০৭.২৬
এ এস এম জাহীদ
মহাপরিচালক
বাংলাদেশ বেতার

People's Republic of Bangladesh
Office of the Technical Service, Transcription Service
Bangladesh Betar, Agargaon, Dhaka-1207

Annual Procurement Plan for Revenue Budget

Financial Year: 2026-2027

Procuring Entity Code: 1330603119084

Amount in Thousand Taka

SL No	Code no	Description of Procurement package Goods/Works	Quantity	Method	Approving Authority	Source of Fund	Estimated cost	Time code for process	Start to prepare Tender Documents	Advertisement of Tender	Tender Opening	Tender evaluation	Approval to Award	Sign Contract	Delivery Time	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
11.	3258105: Other Machineries & Equipment	(a) Repair & maintenance of 1 no of 5 ton AC at transmitter room alongside change of compressor, gas charge and master cleaning etc.	As Required	RFQ	Station Engineer	GoB	100.00	Planned Dates	06.08.2026	12.08.2026	12.08.2026	19.08.2026	23.08.2026	25.08.2026	03.09.2026	-
								Planned Days	-	6	0	7	4	2	9	28
								Actual Dates	-	-	-	-	-	-	-	-
		(b) Repair & maintenance of central air conditioning plant-2 by servicing 17 nos of fan coil unit, compressor unit, ducting unit etc, gas charge and master cleaning by steam water & sodium solution etc.	As Required	DPM	Station Engineer	GoB	100.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
12.	3258107: Non-Residential Building	(a) Repair and maintenance of studios, office technical rooms, transmitter room, doors, windows etc.	As Required	DPM	Station Engineer	GoB	80.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
		(b) Repair and maintenance of studios (replacement of ruined perforated board, veneered board, Burma teak, gamari wood etc.)	As Required	RFQ	Station Engineer	GoB	120.00	Planned Dates	06.04.2027	12.04.2027	12.04.2027	19.04.2027	22.04.2027	25.04.2027	04.05.2027	-
								Planned Days	-	6	0	7	3	3	9	28
								Actual Dates	-	-	-	-	-	-	-	-

২৫.০৭.২০২৬
তাসনিম জেরিন
বি.সি.এস (তথ্য)
সহকারী বেতার প্রকৌশলী
ট্রান্সক্রিপশন সার্ভিস
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

২৫.০৭.২০২৬
মো. সামী হাসান
সহকারী বেতার প্রকৌশলী
বি.সি.এস. (তথ্য)
পরিচিতি নম্বর: ১৫২০২১০১০০০১
ট্রান্সক্রিপশন সার্ভিস, বাংলাদেশ বেতার, ঢাকা

২৫/৭/২৬
মুহম্মদ মাহবুব আলম
বি.সি.এস (তথ্য)
স্টেশন প্রকৌশলী
ট্রান্সক্রিপশন সার্ভিস
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

২৭/৭/২৬
মোঃ মাহবুব রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

২৭/৭/২৬
মুনির আহমদ
প্রধান প্রকৌশলী (কমিউনিকেশন)
বাংলাদেশ বেতার

০৭.০৭.২৬
এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

People's Republic of Bangladesh
Office of the Technical Service, Transcription Service
Bangladesh Betar, Agargaon, Dhaka-1207

Annual Procurement Plan for Revenue Budget

Financial Year: 2026-2027

Procuring Entity Code: 1330603119084

Amount in Thousand Taka

SL No	Code no	Description of Procurement package Goods/Works	Quantity	Method	Approving Authority	Source of Fund	Estimated cost	Time code for process	Start to prepare Tender Documents	Advertisement of Tender	Tender Opening	Tender evaluation	Approval to Award	Sign Contract	Delivery Time	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
13.	3258126: Telecommunication Equipment	Purchase, repair and maintenance of telephone line, internet line, optical fiber line etc.	As Required	DPM	Station Engineer	GoB	50.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
14.	4112303: Electrical Equipment	Purchase of studio electrical equipment (LED panel light, spot light, ceiling fan, exhaust fan, circuit breaker etc.)	As Required	DPM	Station Engineer	GoB	140.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
		Purchase of 15 watt LED bulb, 5 watt LED bulb, Switch, Sockets, Cables, Fan Regulator, Circuit Breaker, Calling bell, Batteries etc.	As Required	DPM	Station Engineer	GoB	40.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-
15.	4112314: Furniture	Purchase of visitors' chair, high back revolving chairs, low back chairs etc.	As Required	DPM	Station Engineer	GoB	60.00	Planned Dates	July/26	-	-	-	-	-	-	June/27
								Planned Days	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-

26/9/26
তাসনিম জেরিন
বি.সি.এস (তথ্য)
সহকারী বেতার প্রকৌশলী
ট্রান্সক্রিপশন সার্ভিস
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

১৫-০৭-২০২৬
মো. সামী হাসান
সহকারী বেতার প্রকৌশলী
বি.সি.এস. (তথ্য)
পরিচিতি নম্বর: ১৫২০২১০১০০০১
ট্রান্সক্রিপশন সার্ভিস, বাংলাদেশ বেতার, ঢাকা

১৫/৯/২৬
মুহম্মদ মাহবুব আমশম
বি.সি.এস (তথ্য)
স্টেশন প্রকৌশলী
ট্রান্সক্রিপশন সার্ভিস
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা।

১৭/৯/২৬
মোঃ মাহবুব রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

১৭/৯/২৬
মুনীর আহমদ
প্রধান প্রকৌশলী (কন্টিন দায়িত্বে)
বাংলাদেশ বেতার

১৫-০৭-২৬
এ.এস.এম. জাহীদ
মহাপরিচালক
বাংলাদেশ বেতার