

Office of the Regional Engineer
Bangladesh Betar, Cox's Bazar.
Annual Procurement Plan for Revenue Budget.
B) Unit Code-1-3306-0311-9079

C) Ministry of Information & Broadcasting
E) Head Of Procuring: Regional Engineer.

A) Financial Year: 2026-27
D) Reporting Period- 01/07/26 to 30/06/27

SL	Package	Description of Procurement	Qty	Method	Source of Fund	Procuring Entity	Estd. Cost of Tk.	Time Code for Process	Start to Prepare Tender Document	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Sign Contract	Delivery Time	Total Time in Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01		Cleaning items Code-3211102					2,50,000									
1a	GRI	Purchase of various cleaning materials (soap, toilet cleaner, detergent, brass etc)	As Req	RFQ (e-GP)	GoB	RE	2,00,000	Plan Dates								
1b	-	Other necessary procurement	As Req	DPM	GoB	RE	50,000	Plan Days								
								Actual Dates								
02	-	Entertainment expenses Code- 3211106	As Req	DPM	GoB	RE	35,000	Plan Dates								
		Purchase of Tea, Coffee, Milk, Foods etc						Plan Days								
								Actual Dates								
								Plan Days								
								Actual Dates								
03	-	Books and Magazines Code- 3211127	As Req	DPM	GoB	RE	30,000	Plan Dates								
		Purchase of various Books, Newspaper etc.						Plan Days								
								Actual Dates								
04	-	Publications Code- 3211128	As Req	DPM	GoB	RE	8,000	Plan Dates								
		Envelop, Diary & other publications items c						Plan Days								
								Actual Dates								
								Plan Days								
								Actual Dates								
05	-	Security Goods Code-3253102	As Req	DPM	GoB	RE	80,000	Plan Dates								
		Refill & purchase of fire extinguishers, purchase of cc camera, Cable & other necessary items.						Plan Days								
								Actual Dates								
06	-	Computer Item Code- 3255101	As Req	DPM	GoB	RE	1,00,000	Plan Dates								
		Purchase of Computer items like mouse, keyboard, RAM, SSD, UPS, pendrive, Printer etc						Plan Days								
								Actual Dates								
								Plan Days								
								Actual Dates								
07	-	Printing and binding Code- 3255102	As Req	DPM	GoB	RE	10,000	Plan Dates								
		Register, log book, & other Printing & Binding etc						Plan Days								
								Actual Dates								

মোঃ রেজাউল করিম রিগ্যান
বিসিএস (ডাঃ)
উপবর্তী নির্বাহী
আঞ্চলিক বাতী সংস্থা
বাংলাদেশ বেতার, কক্সবাজার।

এ.টি.এম. মেহেদী কামাল
বিসিএস (ডাঃ)
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার কক্সবাজার।

মোহাম্মদ আশরাফ কবির
আঞ্চলিক পরিচালক
বাংলাদেশ বেতার, কক্সবাজার।

মোঃ মাহবুবুর রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

মুনির আহমদ
প্রধান প্রকৌশলী (কন্ট্রোল ডায়ালগ)
বাংলাদেশ বেতার

এ.এস.এম. জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

Office of the Regional Engineer, Bangladesh Betar, Cox's Bazar.

B) Unit Code-1-3306-0311-9079

C) Ministry of Information & Broadcasting

E) Head Of Procuring: Regional Engineer

A) Financial Year: 2026-27

D) Reporting Period- 01/07/26 to 30/06/27

SL	Package	Description of Procurement	Qty	Method	Source of Fund	Procuring Entity	Estd. Cost of Tk.	Time Code for Process	Start to Prepare Tender Document	Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Sign Contract	Deliver y Time	Total Time in Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
08		Stationary Goods Code- 3255105					1,00,000									
8a	GR2	Purchase of different stationary goods like offset paper,tissue,pen, toner etc.	As Req	RFQ (e-gp)	GoB	RE	80,000	Plan Dates	From July/26 to June/27							
8b		Other necessary procurement		DPM	GoB	RE	20,000	Plan Days								
09	-	Program & Festival Code- 3257301 To Celebrate World Radio Day & different festival programs	As Req	DPM	GoB	RE	30,000	Actual Dates	From July/26 to June/27							
								Plan Dates								
10	-	Gardening Code-3257304 Purchase of Flower tree, fertilizers, various plants& useful tools/products	As Req	DPM	GoB	RE	60,000	Plan Days	From July/26 to June/27							
								Actual Dates								
11	-	Repairing of Vehicle Code-3258101 Repairing & Maintenance of Car.	As Req	DPM	GoB	RE	50,000	Plan Dates	From July/26 to June/27							
								Plan Days								
12	-	Furniture Repairing Code-3258102 Repairing & Maintenance of Chair, Table, Cabinet, Almirah etc.	As Req	DPM	GoB	RE	50,000	Actual Dates	From July/26 to June/27							
								Plan Dates								
13	-	Computer Repairing Code-3258103 Repairing & Maintenance of Office and Broadcast Computer.	As Req	DPM	GoB	RE	1,00,000	Plan Days	From July/26 to June/27							
								Actual Dates								
14	-	Office equipment Repairing & Maintenance of Different equipment of office.	As Req	DPM	GoB	RE	20,000	Plan Dates	From July/26 to June/27							
								Plan Days								
15		Repairing & Maintenance of other Machines&EquipmentCode:3258105					2,50,000	Actual Dates	From July/26 to June/27							
15a	-	Repairing & Maintenance of Split & Floor Mounted AC of different studios & transmitter rooms. office rooms of Engineering Section, Program Section & News section.	As Req	DPM	GoB	RE	40,000	Plan Dates								
								Plan Days	From July/26 to June/27							
15b	WR1	Overhauling works of Old 75KVA Generator, servicing & maintenance of 75KVA & 150KVA Generator	As Req	RFQ (e-GP)	Gov.	RE	1,80,000	Actual Dates								
15c	-	Emergency & Unexpected Maintenance.	As Req	DPM	Gov.	RE	30,000	Plan Dates	From July/26 to June/27							
								Plan Days								
								Actual Dates								

২৫/০৭/২৬
মোঃ রেজাউল করিম রিগ্যান
বিসিএস (তথ্য)
উপসচিব নিয়ন্ত্রক
আঞ্চলিক বার্তা সঞ্চয়
বাংলাদেশ বেতার, কক্সবাজার।

২৭/৭/২৬
এ.টি.এম. মেহেদী কামাল
বিসিএস (তথ্য)
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার কক্সবাজার।

২৫.৭.২০২৬
মোঃ মাহমুদ আলী
আঞ্চলিক পরিচালক
বাংলাদেশ বেতার, কক্সবাজার।

২৭/৭/২৬
মোঃ মাহমুদ রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

২৭/৭/২৬
মুনীর আহমদ
প্রধান প্রকৌশলী (রকটিন দায়িত্বে)
বাংলাদেশ বেতার

২৭/৭/২৬
এ এম এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

Office of the Regional Engineer, Bangladesh Betar, Cox's Bazar.
B) Unit Code-1-3306-0311-9079

C) Ministry of Information & Broadcasting
E) Head Of Procuring: Regional Engineer

A) Financial Year: 2026-27

D) Reporting Period- 01/07/26 to 30/06/27

SL	Package	Description of Procurement	Qty	Method	Source of Fund	Procuring Entity	Estd. Cost of Tk.	Time Code for Process	Start to Prepare Tender Document	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Sign Contract	Delivery Time	Total Time in Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
16		Repairing & Maintenance of Residential Building, Code-3258106					2,50,000									
16a	WR2	Repairing & Maintenance of Dormitory's Electrical Distribution Panel, Supply of plastic door of toilet's of several flats & repair of some verandahs grill of Colony and, washroom repair and necessary maintenance works of Police Barak	As Req	RFQ (e-GP)	Gov.	RE	2,00,000	Plan Dates Plan Days Actual Dates								From July/26 to June/27
16b	-	Emergency & Unexpected Maintenance.	As Req	DPM	Gov.	RE	50,000	Plan Dates Plan Days Actual Dates								From July/26 to June/27
17		Repairing & Maintenance of Non-Residential Building Code-3258107					3,50,000									
17a	WR3	Repairing & Maintenance of Water supply line from reserve tank to administrative building and studio block, Repairing & Maintenance of studio block washroom (sanitary works etc).	As Req	RFQ (e-GP)	Gov.	RE	3,00,000	Plan Dates Plan Days Actual Dates								From July/26 to June/27
17b	-	Emergency & Unexpected Maintenance.	As Req	DPM	Gov.	RE	50,000	Plan Dates Plan Days Actual Dates								From July/26 to June/27

২০/০৭/২৬
মোঃ জেজাউল করিম রিগ্যান
বিসিএস (অ্যা)
উপবর্তা নিয়ন্ত্রক
আঞ্চলিক বার্তা সংস্থা
বাংলাদেশ বেতার, কক্সবাজার।

২৭/৭/২৬
এ.টি.এম. মেহেদী কামাল
বিসিএস (তথ্য)
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার কক্সবাজার।

২০.৭.২০২৬
মোহাম্মদ আশরাফ কবির
আঞ্চলিক পরিচালক
বাংলাদেশ বেতার, কক্সবাজার।

২৭/৭/২৬
মোঃ মাহবুবুর রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

২৭/৭/২৬
মুনীর আহমদ
প্রধান প্রকৌশলী (ফটিন দায়িত্বে)
বাংলাদেশ বেতার

২৭/৭/২৬
এ.এস.এম. জাহীদ
মহাপরিচালক
বাংলাদেশ বেতার

Office of the Regional Engineer, Bangladesh Betar, Cox's Bazar.

B) Unit Code-1-3306-0311-9079

C) Ministry of Information & Broadcasting

E) Head Of Procuring: Regional Engineer

A) Financial Year: 2026-27

D) Reporting Period- 01/07/26 to 30/06/27

SL	Package	Description of Procurement	Qty	Method	Source of Fund	Procuring Entity	Estd. Cost of Tk.	Time Code for Process	Start to Prepare Tender Document	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Sign Contract	Delivery Time	Total Time in Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
18	-	Repairing & Maintenance of Telecommunication equipment Code-3258126 Maintenance of Telephone, Intercom, Satellite receiver and other telecommunication systems etc.	As Req	DPM	Gov.	RE	60,000	Plan Dates Plan Days Actual Dates	From July/26 to June/27							
19	-	Electrical Goods Code-4112303 Purchase of Light, Fan, wire, switch, Socket, Tools, battery etc & necessary electrical item procurement	As Req	DPM	Gov.	RE	100,000	Plan Dates Plan Days Actual Dates Plan Days Actual Dates	From July/26 to June/27							
20	-	Furniture Code-4112314 Purchase of Chair, table, Sofa, computer table, Studio Furniture ETC.	As Req	DPM	Gov.	RE	60,000	Plan Dates Plan Days Actual Dates	From July/26 to June/27							

Karim
২৫/০৭/২৬
মোঃ রেজাউল করিম রিগ্যান
বিসিএস (তথ্য)
উপবর্তী নিয়ন্ত্রক
আঞ্চলিক বার্তা সংস্থা
বাংলাদেশ বেতার, কক্সবাজার।

As
২৭/৭/২৬
এ.টি.এম. মেহেদী কামাল
বিসিএস (তথ্য)
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার কক্সবাজার।

As
২৫.৭.২০২৬
নোহান্দ অশরাফ কবির
আঞ্চলিক পরিচালক
বাংলাদেশ বেতার, কক্সবাজার।

Rahman
২৭/৭/২৬
মোঃ মাহবুব রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

Munir
মুনীর আহমদ
প্রধান প্রকৌশলী (কল্টিন দায়িত্বে)
বাংলাদেশ বেতার

As
০০.০৭.২৬
এ এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

Office of the Regional Engineer
Bangladesh Betar, Cox's Bazar.
Annual Procurement Plan for Revenue Budget.
B) Unit Code-1-3306-0311-9079

A) Financial Year: 2026-27
D) Reporting Period- 01/07/26 to 30/06/27

C) Ministry of Information & Broadcasting
E) Head Of Procuring: Regional Engineer.

SL	Package	Description of Procurement	Qty	Method	Source of Fund	Procuring Entity	Estd. Cost of Tk.	Time Code for Process	Start to Prepare Tender Document	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Sign Contract	Delivery Time	Total Time in Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01		Cleaning items Code-3211102					2,50,000									
1a	GR1	Purchase of various cleaning materials (soap, toilet cleaner, detergent, brass etc)	As Req	RFQ (e-GP)	GoB	RE	2,00,000	Plan Dates								
1b	-	Other necessary procurement	As Req	DPM	GoB	RE	50,000	Plan Days								
02	-	Entertainment expenses Code- 3211106 Purchase of Tea, Coffee, Milk, Foods etc	As Req	DPM	GoB	RE	35,000	Actual Dates								
								Plan Dates								
								Plan Days								
								Actual Dates								
								Plan Days								
								Actual Dates								
03	-	Books and Magazines Code- 3211127 Purchase of various Books, Newspaper etc.	As Req	DPM	GoB	RE	30,000	Plan Dates								
								Plan Days								
								Actual Dates								
04	-	Publications Code- 3211128 Envelop, Diary & other publications items c	As Req	DPM	GoB	RE	8,000	Plan Dates								
								Plan Days								
								Actual Dates								
								Plan Days								
								Actual Dates								
05	-	Security Goods Code-3253102 Refill & purchase of fire extinguishers, purchase of cc camera, Cable & other necessary items.	As Req	DPM	GoB	RE	80,000	Plan Dates								
								Plan Days								
								Actual Dates								
06	-	Computer Item Code- 3255101 Purchase of Computer items like mouse, keyboard, RAM, SSD, UPS, pendrive, Printer etc	As Req	DPM	GoB	RE	1,00,000	Plan Dates								
								Plan Days								
								Actual Dates								
								Plan Days								
								Actual Dates								
07	-	Printing and binding Code- 3255102 Register, log book, & other Printing & Binding etc	As Req	DPM	GoB	RE	10,000	Plan Dates								
								Plan Days								
								Actual Dates								

ফেরি
০৫/০৭/২৬
মোঃ রেজাউল করিম রিগ্যান
বিসিএস (তথ্য)
উপবর্তা নিয়ন্ত্রক
আঞ্চলিক বাতী সংস্থা
বাংলাদেশ বেতার, কক্সবাজার।

০৫/০৭/২৬
এ.টি.এম. মেহেদী কামাল
বিসিএস (তথ্য)
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার কক্সবাজার।

০৫.৭.২০২৬
মোহাম্মদ আশরাফ কবির
আঞ্চলিক পরিচালক
বাংলাদেশ বেতার, কক্সবাজার।

০৫/০৭/২৬
মোঃ মাহবুব রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

০৫/০৭/২৬
মুনির আহমদ
প্রধান প্রকৌশলী (ফটিন দায়িত্বে)
বাংলাদেশ বেতার

০৫.০৭.২৬
এস এম জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

Office of the Regional Engineer, Bangladesh Betar, Cox's Bazar.
B) Unit Code-1-3306-0311-9079

C) Ministry of Information & Broadcasting
E) Head Of Procuring: Regional Engineer

A) Financial Year: 2026-27

D) Reporting Period- 01/07/26 to 30/06/27

SL	Package	Description of Procurement	Qty	Method	Source of Fund	Procuring Entity	Estd. Cost of Tk.	Time Code for Process	Start to Prepare Tender Document	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Sign Contract	Delivery Time	Total Time in Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
08		Stationary Goods Code- 3255105					1,00,000									
8a	GR2	Purchase of different stationary goods like offset paper,tissue,pen, toner etc.	As Req	RFQ (e-gp)	GoB	RE	80,000	Plan Dates	From July/26 to June/27							
								Plan Days								
8b		Other necessary procurement		DPM	GoB	RE	20,000	Actual Dates								
09	-	Program & Festival Code- 3257301 To Celebrate World Radio Day & different festival programs	As Req	DPM	GoB	RE	30,000	Plan Dates	From July/26 to June/27							
								Plan Days								
								Actual Dates								
10	-	Gardening Code-3257304 Purchase of Flower tree, fertilizers, various plants& useful tools/products	As Req	DPM	GoB	RE	60,000	Plan Dates	From July/26 to June/27							
								Plan Days								
								Actual Dates								
11	-	Repairing of Vehicle Code-3258101 Repairing & Maintenance of Car.	As Req	DPM	GoB	RE	50,000	Plan Dates	From July/26 to June/27							
								Plan Days								
								Actual Dates								
12	-	Furniture Repairing Code-3258102 Repairing & Maintenance of Chair, Table, Cabinet, Almirah etc.	As Req	DPM	GoB	RE	50,000	Plan Dates	From July/26 to June/27							
								Plan Days								
								Actual Dates								
13	-	Computer Repairing Code-3258103 Repairing & Maintenance of Office and Broadcast Computer.	As Req	DPM	GoB	RE	1,00,000	Plan Dates	From July/26 to June/27							
								Plan Days								
								Actual Dates								
14	-	Office equipment Repairing & Maintenance of Different equipment of office.	As Req	DPM	GoB	RE	20,000	Plan Dates	From July/26 to June/27							
								Plan Days								
								Actual Dates								
15		Repairing & Maintenance of other Machines&EquipmentCode:3258105					2,50,000		From July/26 to June/27							
15a	-	Repairing & Maintenance of Split & Floor Mounted AC of different studios & transmitter rooms. office rooms of Engineering Section, Program Section & News section.	As Req	DPM	GoB	RE	40,000	Plan Dates								
								Plan Days								
15b	WR1	Overhauling works of Old 75KVA Generator, servicing & maintenance of 75KVA & 150KVA Generator	As Req	RFQ (e-GP)	Gov.	RE	1,80,000	Plan Dates	From July/26 to June/27							
								Plan Days								
								Actual Dates								
15c	-	Emergency & Unexpected Maintenance.	As Req	DPM	Gov.	RE	30,000	Plan Dates	From July/26 to June/27							
								Plan Days								
								Actual Dates								

মোঃ রেজাউল করিম রিগ্যান
বিসিএস (তথ্য)
উপবর্তা নিয়ন্ত্রক
আঞ্চলিক বার্তা সঞ্চালক
বাংলাদেশ বেতার, কক্সবাজার।

এ.টি.এম. মেহেদী কামাল
বিসিএস (তথ্য)
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার, কক্সবাজার।

মোঃ মাহবুবুর রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

মুনির আহমদ
প্রধান প্রকৌশলী (কটিন দায়িত্বে)
বাংলাদেশ বেতার

এ.এস.এম. জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

Office of the Regional Engineer, Bangladesh Betar, Cox's Bazar.

B) Unit Code-1-3306-0311-9079

C) Ministry of Information & Broadcasting

E) Head Of Procuring: Regional Engineer

A) Financial Year: 2026-27

D) Reporting Period- 01/07/26 to 30/06/27

SL	Package	Description of Procurement	Qty	Method	Source of Fund	Procuring Entity	Estd. Cost of Tk.	Time Code for Process	Start to Prepare Tender Document	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Sign Contract	Delivery Time	Total Time in Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
16		Repairing & Maintenance of Residential Building, Code-3258106					2,50,000									
16a	WR2	Repairing & Maintenance of Dormitory's Electrical Distribution Panel, Supply of plastic door of toilet's of several flats & repair of some verandahs grill of Colony and, washroom repair and necessary maintenance works of Police Barak	As Req	RFQ (e-GP)	Gov.	RE	2,00,000	Plan Dates Plan Days Actual Dates	From July/26 to June/27							
16b	-	Emergency & Unexpected Maintenance.	As Req	DPM	Gov.	RE	50,000	Plan Dates Plan Days Actual Dates	From July/26 to June/27							
17		Repairing & Maintenance of Non-Residential Building Code-3258107					3,50,000									
17a	WR3	Repairing & Maintenance of Water supply line from reserve tank to administrative building and studio block, Repairing & Maintenance of studio block washroom (sanitary works etc).	As Req	RFQ (e-GP)	Gov.	RE	3,00,000	Plan Dates Plan Days Actual Dates	From July/26 to June/27							
17b	-	Emergency & Unexpected Maintenance.	As Req	DPM	Gov.	RE	50,000	Plan Dates Plan Days Actual Dates	From July/26 to June/27							

২৫/০৭/২৬
মোঃ রেজাউল করিম রিগ্যান
বিসিএস (তথ্য)
উপবর্তা নিয়ন্ত্রক
আঞ্চলিক বার্তা সংস্থা
বাংলাদেশ বেতার, কক্সবাজার।

২৫/৭/২৬
এ.টি.এম. মেহেদী কামাল
বিসিএস (তথ্য)
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার কক্সবাজার।

২৫.৭.২০২৬
মোহাম্মদ আশরাফ কবির
আঞ্চলিক পরিচালক
বাংলাদেশ বেতার, কক্সবাজার।

২৭/৭/২৬
মোঃ মাহবুব রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

২৭/৭/২৬
মুনির আহমদ
প্রধান প্রকৌশলী (কন্টিন দায়িত্বে)
বাংলাদেশ বেতার

২০.৭.২৬
এস.এম. জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার

Office of the Regional Engineer, Bangladesh Betar, Cox's Bazar.

B) Unit Code-I-3306-0311-9079


C) Ministry of Information & Broadcasting

E) Head Of Procuring: Regional Engineer


A) Financial Year: 2026-27

D) Reporting Period- 01/07/26 to 30/06/27

SL	Package	Description of Procurement	Qty	Method	Source of Fund	Procuring Entity	Estd. Cost of Tk.	Time Code for Process	Start to Prepare Tender Document	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Sign Contract	Delivery Time	Total Time in Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
18	-	Repairing & Maintenance of Telecommunication equipment Code-3258126 Maintenance of Telephone, Intercom, Satellite receiver and other telecommunication systems etc.	As Req	DPM	Gov.	RE	60,000	Plan Dates Plan Days Actual Dates	From July/26 to June/27							
19	-	Electrical Goods Code-4112303 Purchase of Light, Fan, wire, switch, Socket, Tools, battery etc & necessary electrical item procurement	As Req	DPM	Gov.	RE	100,000	Plan Dates Plan Days Actual Dates Plan Days Actual Dates	From July/26 to June/27							
20	-	Furniture Code-4112314 Purchase of Chair, table, Sofa, computer table, Studio Furniture ETC.	As Req	DPM	Gov.	RE	60,000	Plan Dates Plan Days Actual Dates	From July/26 to June/27							


৩৫/০৭/২৬
মোঃ রেজাউল করিম রিগ্যান
বিসিএস (ভা)
উপবর্তী নিয়ন্ত্রক
আঞ্চলিক বার্তা সংস্থা
বাংলাদেশ বেতার, কক্সবাজার।


২৫/৭/২৬
এ.টি.এম. মেহেদী কামাল
বিসিএস (ভা)
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার, কক্সবাজার।


১৫.৭.২০২৩
মোহাম্মদ আশরাফ কবির
আঞ্চলিক পরিচালক
বাংলাদেশ বেতার, কক্সবাজার।


২৭/৭/২৬
মোঃ মাহবুবুর রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা


২৭/৭/২৬
মুনীর আহমদ
প্রধান প্রকৌশলী (কটন দায়িত্বে)
বাংলাদেশ বেতার


০৭/০৭/২৬
এ.এস.এম. জাহিদ
মহাপরিচালক
বাংলাদেশ বেতার