

ANNUAL PROCUREMENT PLAN (2025-26)

Ministry/Division : Ministry of Information & Broadcasting

Agency: Bangladesh Film Archive

Procuring Entity Name & Code: Director General, 1330901

Budget : Revenue

Manual Procurement

Sl No	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Approved Estimated Cost in Tk. Lakh	Time Code for Process	Not used in GOOS	Invited Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract	Remarks
1	১. পরিচালক পরিদপ্তর সামগ্রী (৩২১১১০১)	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	০৪.১২.২৫	১১.১২.২৫	১১.১২.২৫	১০.১২.২৫	১১.১২.২৫	১১.১২.২৫	০২ দিন	১৫ দিন	
2	২. কম্পিউটার সামগ্রী (৩২৫৫১০১)	১	১	RFQ	DG BFA	GOB	৩.০০	Actual Date	-	-	-	-	-	-	-	-	-	
3	৩. ফটোকপি সামগ্রী (৩২৫৫১০৫)	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	০৪.১২.২৫	১১.১২.২৫	১১.১২.২৫	১০.১২.২৫	১১.১২.২৫	১১.১২.২৫	০২ দিন	১৫ দিন	
4	৪. জটিল রিসার্চ বইয়ের জন্য বই সাইজের ১ টি মাই এরং প্রজেকশন বইয়ের জন্য ১ টি ৩ ফোন্ট ১০ ফোন্ট প্রজেক্টর প্রজেক্টর করার ক্রয় (৩২৫৫১০৫)	১	১	RFQ	DG BFA	GOB	১.২০	Actual Date	-	-	-	-	-	-	-	-	-	
5	৫. Server up gradation and C panel license (৩২১০১০১)	১	১	RFQ	DG BFA	GOB	২.৫০	Planned	-	০৪.১২.২৫	১১.১২.২৫	১১.১২.২৫	১০.১২.২৫	১১.১২.২৫	১১.১২.২৫	০২ দিন	১৫ দিন	
6	৬. যন্ত্রের সিস্টেম প্রাইভিং প্রাইভিং ও কলকিউ Museum Renovation (তারিখের উন্নত কৌশল বই প্রাইভিং প্রজেক্টর করার ক্রয়) (৩২১১১০১)	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	০৭.১০.২৫	১৫.১২.২৫	১৫.১০.২৫	১০.১০.২৫	১১.১০.২৫	১১.১০.২৫	০২ দিন	১৫ দিন	
7	৭. যন্ত্রের সিস্টেম প্রাইভিং প্রাইভিং ও কলকিউ Museum Renovation (বিভিন্ন রকমের যন্ত্রের জন্য উন্নতমানের কৌশল প্রাইভিং করার ক্রয়) (৩২১১১০১)	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	০১.১১.২৫	১১.১১.২৫	০১.১১.২৫	১০.১১.২৫	১১.১১.২৫	১১.১১.২৫	০২ দিন	১৫ দিন	
8	৮. ডিজিটাইজেশন এর প্রোগ্রামের জন্য প্রস্তুত যন্ত্রের সংগ্রহ করা যন্ত্র (৩২৫৫১০৫)	১	১	RFQ	DG BFA	GOB	৩.০০	Actual Date	-	০১.১১.২৫	১১.১১.২৫	০১.১১.২৫	১০.১১.২৫	১১.১১.২৫	১১.১১.২৫	০২ দিন	১৫ দিন	
9	৯. ডক্টর এমি এন্ট্রিয়ার ইন্টারনেটের জন্য প্রজেক্টর যন্ত্র ও প্রজেক্টর সংগ্রহ	১	১	RFQ	DG BFA	GOB	৩.০০	Planned	-	০৪.০১.২৫	১১.০১.২৫	১১.০১.২৫	১০.০১.২৫	১১.০১.২৫	১১.০১.২৫	০২ দিন	১৫ দিন	

Sl No	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Approved Estimated Cost in Tk. Lakh	Time Code for Process	Not used in GOOS	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	করা বাবদ (৩২৫৮১০৫)							Actual Date	-	-	-	-	-	-	-	-	-	
10	বইসেবার করা বাবদ (৩২৫৮১০৫)	১	১	RFQ	DG BFA	GOB	২.৬০	Planned	-	২১.০১.২০২৬	১৮.০১.২৬	১৮.০১.২৬	২১.০১.২৬	২৫.০১.২০২৬	২৭.০১.২০২৬	০২ দিন	১৬ দিন	
11	বিশ্বা প্রাকটিক্যাল প্রকৌশলিক (৩২৫৮১০৫)	১	১	RFQ	DG BFA	GOB	৩.০০	Actual Date Planned	- -	১৮.০৮.২০২৬ -	০৮.০৫.২৬ -	০৮.০৫.২৬ -	০৭.০৫.২৬ -	২২.০৫.২০২৬ -	১৮.০৫.২০২৬ -	০২ দিন -	১৭ দিন	
মোট (মোট)									=০০.০০ (বিশ লক্ষ টাকা মাত্র)									

০৫/৭/২২

০৫/০৮/২০২৬

০৫/০৮/২০২৬

e-GP

Sl No	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Approved Estimated Cost in TK Lakh	Time Code for Process	Not used in GOODS	Invite/Advertisment Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract	Remarks
1	২ ধরানল (৩১১১১১৮)	১	১ টি	OTM, EGP	DG BFA	GOB	১৫.০০	Planned	-	21/12/2025	04/1/2026	18/1/2026	25/1/2026	01/2/2026	15/2/2026	56	60 days	
2	১ বাকসপে ফিল্ম ক্যামেরার বিদ্যমানিত ফিল্ম ও বর্তমানের বাকসপে ফিল্ম (৩১১১১১০৫)	১	১ টি	OTM, EGP	DG BFA	GOB	৩৬.০০	Planned	-	29/09/25	13/10/25	20/10/25	27/10/25	30/10/25	27/11/25	59	60 days	
3	১ স্ট্রোব এলিট বাকসেরিক পেরিফেরাল বাকসপে ফিল্ম (৩১১১১১০৫)	১	১ টি	OTM, EGP	DG BFA	GOB	৬.০০	Planned	-	01/3/2026	15/3/2026	29/3/2026	05/4/2026	12/4/2026	26/4/2026	56	60 days	
4	১ ফিল্ম ক্যামেরার বাকসেরিক টেমপার পোর্ট (৩১১১১১০৫)	১	১ টি	OTM, EGP	DG BFA	GOB	২০.০০	Planned	-	21/12/2025	04/1/2026	18/1/2026	25/1/2026	01/2/2026	15/2/2026	56	60 days	
5	১ স্ট্রোব পোর্ট ফায়ার ও ক্যামেরার, পোর্ট ওয়ার্ড ডিভাইস ক্যাম (৩১১১১১০৫)	১	১ টি	OTM, EGP	DG BFA	GOB	৭.৫০	Planned	-	03/11/2025	17/11/2025	01/12/2025	08/12/2025	15/12/2025	29/12/2025	56	60 days	
6	১ ফিল্ম ক্যামেরার ফিচার ক্যামেরার ইন্টেলি ক্যাম (৩১১১১১০৫)	১	১ টি	OTM, EGP	DG BFA	GOB	৩৫.০০	Planned	-	11/01/2026	01/02/2026	22/02/2026	26/02/2026	01/3/2026	15/3/2026	63	63 days	
7	১ স্ট্রোব ফায়ার ক্যাম (৩১১১১১০৫)	১	১ টি	DPM	DG BFA	GOB	8৫.০০	Planned	-	10/1/2025	24/1/2025	8/12/2025	15/12/2025	22/12/2025	05/1/2026	56	60 days	
8	১ স্ট্রোব ও ক্যামেরার সফটওয়্যার (৩১১১১১০৫)	১	১ টি	OTM, EGP	DG BFA	GOB	৫.০০	Planned	-	07/12/2025	21/12/2025	11/01/2026	15/01/2026	18/01/2026	02/02/2026	57	60 days	
9	১ Supply of Portable Hard drive (৩১১১১১০৫)	১	১ টি	OTM, EGP	DG BFA	GOB	২০.০০	Planned	-	07/12/2025	21/12/2025	11/01/2026	15/01/2026	18/01/2026	02/02/2026	57	60 days	
10	১ Collection of Real Time Film Scanner and Required Accessories (৩১১১১১০৫)	১	১ টি	OTM, EGP	DG BFA	GOB	২০.০০	Planned	-	01/01/2026	21/01/2026	11/02/2026	16/02/2026	19/02/2026	05/03/2026	63	63 days	
11	১ ফায়ারফায়ার (৩১১১১১০৫)	১	১ টি	OTM, EGP	DG BFA	GOB	৫.০০	Planned	-	07/12/2025	21/12/2025	11/01/2026	15/01/2026	18/01/2026	02/02/2026	57	60 days	