

Government of the People's Republic of Bangladesh
Office of the Project Director
Improvement of Fish Landing Center of Bangladesh Fisheries Development Corporation
in Cox's Bazar District
ANNUAL PROCUREMENT PLAN (FY:2025-2026)

Ministry/Division	:	Ministry of Fisheries & Livestock
Agency	:	Bangladesh Fisheries Development Corporation
Procuring Entity Name	:	Project Director
Project Name	:	'Improvement of Fish Landing Center of Bangladesh Fisheries Development Corporation in Cox's Bazar District'
Project Code	:	224399400
Head of Procuring Entity	:	Chairman, Bangladesh Fisheries Development Corporation.
Reporting Period	:	July/2025 – June/2026

Procurement Plan for Goods (2025-2026)

Sl No	Package No	Description of Procurement Package of Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund & Code	Estimated Cost Tk. (Lakh)	Time Code for Process	Not Use In Goods	Invite Advertisers Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Sign
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
									Planned Dates		03/08/2025	10/08/2025	17/08/2025	21/08/2025	28/08/2025	11/09/2025	
01	GD-01	Telephone	Set	1	RFQ Method	Project Director	GOB (Loan)	0.20	Planned days		0	08	08	04	07	15	41 days
									Actual days								
									Planned Dates		03/08/2025	10/08/2025	17/08/2025	21/08/2025	28/08/2025	11/09/2025	
02	GD-08	Motorcycle	No.	2	RFQ Method	Project Director	GOB (Loan)	3.00	Planned days		0	08	08	04	07	15	41 days
									Actual days								
									Planned Dates		06/10/2025	26/10/2025	25/11/2025	02/12/2025	09/12/2025	08/01/2026	
03	GD-11	Purchase & installation of ice plant equipment & related services	Set	1	OTM Method	Project Director	GOB (Loan)	300.00	Planned days		0	21	30	07	07	28	93 days
									Actual days								
									Planned Dates		14/09/2025	23/09/2025	29/09/2025	05/10/2025	12/10/2025	26/10/2025	
04	GD-13	Air condition	No.	2	RFQ Method	Project Director	GOB (Loan)	3.00	Planned days		0	09	07	07	08	14	45 days
									Actual days								
Grand Total									306.20								

২০.০৯.২০২৫

মোঃ বাজিবুল আলম
প্রকল্প পরিচালক
বাংলাদেশ মৎস্য উন্নয়ন কর্পোরেশনের
আওতাধীন কম্বলজার মৎস্য অর্থকরী কেন্দ্রের
আবাসিকগার

অনুমোদিত
০৭/১০/২৫
কামরুজ্জামান (অতিরিক্ত সচিব)
কেন্দ্রীয় মৎস্য উন্নয়ন কর্পোরেশন
প্রধান কার্যালয়, ঢাকা-১২২৫