



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
সুনামগঞ্জ জেলার দিরাই উপজেলায় মৎস্য অবতরণ কেন্দ্র স্থাপন-শীর্ষক প্রকল্প
বাংলাদেশ মৎস্য উন্নয়ন কর্পোরেশন
মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়
Email: derai.sunamganj.flc@gmail.com ; www.bfdc.gov.bd
বিএফডিসি ভবন (৪র্থ ফ্লোর), ২৩-২৪, কাওরান বাজার, তেজগাঁও, ঢাকা-১২১৫।



স্মারক নং- ৩৩.০৩.০০০০.১১৪.০৭.০০৫.২২. ৬০৪

তারিখ: ০৮/০৯/২০২৫খ্রিঃ

বিষয়ঃ ২০২৫-২৬ অর্থবছরের বার্ষিক উন্নয়ন কর্মসূচি (ADP) বাস্তবায়নের লক্ষ্যে “সুনামগঞ্জ জেলার দিরাই উপজেলায় মৎস্য অবতরণ কেন্দ্র স্থাপন” প্রকল্পের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (APP, 2025-26) বামউক ওয়েবসাইটে প্রকাশ প্রসঙ্গে।

সূত্র: ক) মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়, মনিটরিং-২ শাখার স্মারক নং-৩৩.০০.০০০০.১৪৩.১৪.০০০৩.২৩.১৯০; (বাজেট বিভাজন)
খ) পরিকল্পনা কমিশনের পত্র নং- ২০.০৪.০০০০.৩৩২.১৪.০২০.২৫(অংশ-১)-১৫৭; (২য় সংশোধিত ডিপিপি অনুমোদন সংশ্লিষ্ট GO)
গ) মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়, মনিটরিং-২ এর স্মারক নং-৩৩.০০.০০০০.১৪৩.১৪.০০০১.২১.১৭৪; (২য় সংশোধিত ডিপিপি অনুমোদন সংশ্লিষ্ট GO)
ঘ) অনুমোদিত ডিপিপি (উন্নয়ন প্রকল্প প্রস্তাব ২য় সংশোধিত) ক্রয় পরিকল্পনা সংযোজনী-৩(ক), পৃষ্ঠা- ১৭।
ঙ) অনুমোদিত ডিপিপি (উন্নয়ন প্রকল্প প্রস্তাব ২য় সংশোধিত) ক্রয় পরিকল্পনা সংযোজনী-৩(খ), পৃষ্ঠা- ১৮।

তারিখ: ০৭/০৯/২০২৫ খ্রিঃ

তারিখ: ২৩/০৭/২০২৫ খ্রিঃ

তারিখ: ০৩/০৮/২০২৫ খ্রিঃ

উপর্যুক্ত বিষয় ও সূত্রোক্ত পত্রের প্রেক্ষিতে জানানো যাচ্ছে যে, বাংলাদেশ মৎস্য উন্নয়ন কর্পোরেশন কর্তৃক বাস্তবায়নাধীন “সুনামগঞ্জ জেলার দিরাই উপজেলায় মৎস্য অবতরণ কেন্দ্র স্থাপন” প্রকল্পের ২০২৫-২৬ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP, ২০২৫-২০২৬) ক্রয়কারী কার্যালয় প্রধান (চেয়ারম্যান মহোদয়), বামউক, ঢাকা কর্তৃক অনুমোদিত হয়েছে।

এই পরিপ্রেক্ষিতে, বর্ণিত বার্ষিক ক্রয় পরিকল্পনা (APP, ২০২৫-২০২৬), বামউক ওয়েবসাইটে প্রকাশের পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তিঃ অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (APP, ২০২৫-২০২৬) এর অনুলিপি- ০২ফর্দ।

(মোঃ ইসামুল হক)

নির্বাহী প্রকৌশলী ও প্রকল্প পরিচালক
সুনামগঞ্জ জেলার দিরাই উপজেলায়
মৎস্য অবতরণ কেন্দ্র স্থাপন প্রকল্প।

যুগ্মপরিচালক
বামউক, ঢাকা।

অনুলিপিঃ

১) পি.এ.টু চেয়ারম্যান (চেয়ারম্যান মহোদয়ের সদয় অবগতির জন্য), বামউক, ঢাকা।

২) অফিস কপি।





Government of the People's Republic of Bangladesh
Bangladesh Fisheries Development Corporation (BFDC)
Ministry of Fisheries and Livestock
BFDC Bhaban, Level-4, 23-24, Karwan Bazar, Tejgaon, Dhaka-1215
Email: derai.sunamgani.fdc@gmail.com ; www.bfdc.gov.bd




ANNUAL PROCUREMENT PLAN 2025-2026

Ministry/Division : Ministry of Fisheries & Livestock
Agency : BANGLADESH FISHERIES DEVELOPMENT CORPORATION
Procuring Entity Name & Code : Project Director
Project Name : Establishment of Fish Landing Centre in Derai Upazila Under Sunamgani District
Project Code : 224343700
Head of Procuring Entity : Chairman, Bangladesh Fisheries Development Corporation
Procurement Plan for Goods and Related Service under the financial year (2025-26)
Reporting Period: July 2025- June 2026

S.L No	Package No	Description of Procurement Package of Civil Works (CW)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund & Code	Estimated Cost Tk. (Lakh)	Time Code for Process	Not Use In Goods	Invite Advertis Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Sign
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	DFLC_GD_1	Telephone Set (PD Office)	Number	2	Direct Procurement (DP) (NCT) Manual	PE	GOB	0.30	Planned Dates 15/02/2026		15/02/2026	24/02/2026	03/03/2026	10/03/2026	17/03/2026	24/03/2026	37
02	DFLC_GD_05	Procurement of Pickup (Double Cabin) with all accessories and related services	Nos and all relevant accessories or Complete set	1	DPM (NCT) Manual	HOPE	GOB	49.00	Planned Dates 14/10/2025		14/10/2025	28/10/2025	18/11/2025	25/11/2025	02/12/2025	30/12/2025	77
03	DFLC_GD_7	Procurement of Ice Crusher and related services (Procurement of goods and related services)	Nos and all relevant accessories or Complete set	1	RFO (NCT) e-Gp	PE	GOB	1.50	Planned Dates 20/01/2026		20/01/2026	29/01/2026	05/02/2026	12/02/2026	19/02/2026	26/02/2026	37
04	DFLC_GD_11	Procurement of Machinery of Ice Plant and related services	Set	1	OSTEIM (NCT) e-Gp	HOPE	GOB	875.70	Planned Dates 15/10/2025		15/10/2025	12/11/2025	17/12/2025	24/12/2025	31/12/2025	28/01/2026	105

B. Hossain
06.07.2025
প্রকল্প পরিচালক

অনুমোদিত
06/07/25



Reporting Period	July 2025 - June 2026
------------------	-----------------------

Procurement Plan for Works (2025-26)																	
Sl No	Package No	Description of Procurement Package of Civil Works (CW)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund & Code	Estimated Cost Tk. (Lakh)	Time Code for Process	Not Use In Goods	Invite Advertisises Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Sigining of Contract	Total time to Contract Sign
1	2	3	4	5	6	7	8	9	10 Planned Dates	11	12	13	14	15	16	17	18
01	DFLC_CW_06.01.	Jetty, Stairs and Slope Path	Running Feet (RF)	35.0	Open Tender Method (OTM, NCT), e-Cp	PE	GOB	38.09	Planned Dates		26/10/2025	09/11/2025	23/11/2025	30/11/2025	07/12/2025	04/01/2026	70
									Planned Days		0	14	14	07	07	28	
									Actual Days								
02	DFLC_CW_07.	Construction of External and Internal roads	SFT	5400.00	Open Tender Method (OTM, NCT), e-Cp	PE	GOB	39.03	Planned Dates		30/11/2025	14/12/2025	28/12/2025	04/01/2026	11/01/2026	08/02/2026	70
									Planned Days		0	14	14	07	07	28	
									Actual Days								

চেয়ারম্যান
যন্ত্রাঙ্ক জামা, এনজিপি
চেয়ারম্যান (অতিরিক্ত সচিব)
বাংলাদেশ মন্ত্রী উন্নয়ন কর্পোরেশন
প্রধান কার্যালয়, ঢাকা-১২১৫

05/02/20