

Revised APP (For Services)

Budget: Revenue

Packag No	Description of procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in million Tk.	Time Code for Process	Advertise EOI	Issue/RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
1	Appointment of CA Firm	NOS	1	OTM Fixed budget	Chairman	own	1.12	Planned Dates	7-Aug-24	22-Aug-24	27-Aug-24	3-Sep-24	10-Sep-24	10-Sep-24	-	10-Oct-24	10-Nov-24		
								Planned Days		15	5	7	7		34				
								Actual Dates											
2	Consultant	NOS	1	ICSM	Chairman	own	0.50	Planned Dates	7-Aug-24	22-Aug-24	27-Aug-24	3-Sep-24	10-Sep-24	10-Sep-24	-	10-Oct-24	10-Nov-24		
								Planned Days		15	5	7	7		34				
								Actual Dates											
3	Consultancy service for modernization of 7 industrial units of BFIDC	NOS	1	FBS	Chairman	Own	5.00	Planned Dates	Completed in the year of 2023-24										31/12/2024
								Planned Days											
								Actual Dates											
Subtotal for Service							6.62												