

**ANNUAL PROCUREMENT PLAN FOR 2025-26**

**Budget: Development**

Ministry/Division : Ministry of Environment, Forest & Climate Change  
 Agency : Bangladesh Forest Industries Development Corporation  
 Procuring Entity Name & Code : Project Director, Felling of Economically Lifecycle Lost Rubber Tree, Reforestation and Modernization of Rubber Processing Project  
 Project / Program Name & Code : Felling of Economically Lifecycle Lost Rubber Tree, Reforestation and Modernization of Rubber Processing Project

Package No	Description of Procurement Package Services	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds (Lakh Tk.)	Time code of process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to contract signature	Time for completion of contract
1	হয়ারিং চার্জ ডাবল কেবিন পিকআপ	মাস	৪২	OTM (W)	হোপ	৫০.৪০	৭-৮-২৫	৭-৮-২৫	২১-৯-২৫	১৮-৯-২৫	২৬-১০-২৫	১০-১১-২৫	১৭-১১-২৫	২৪-১১-২৫	১৫-১২-২৫	-	১৪-১-২৬
PS-1									৪৫	৪২	৩৫	১৫	৭	৭	২১	৮৫	
PS-2	আউটসোর্সিং সেবা অনুযায়ী সাকুলা বেডন	জনমাস	৮	OTM (W)	হোপ	৪৫.৯৩	৮-১০-২৫	৮-১০-২৫	২২-১১-২৫	১৯-১১-২৫	২৭-১২-২৫	১১-১-২৬	১৮-১-২৬	২৫-১-২৬	১৫-২-২৬	-	১৭-৩-২৬
									৪৫	৪২	৩৫	১৫	৭	৭	২১	৮৫	
PS-3	পরামর্শক(আর্জি) প্রকিউরমেন্ট	জনমাস	৯৪	QCBS	হোপ	৪৮.০০							৯-৭-২৫	১৬-৭-২৫	৬-৮-২৫	-	৫-৯-২৫
													৭	৭	২১	৩৫	
Sub-Total=						144.33											





**ANNUAL PROCUREMENT PLAN FOR 2025-26**

Budget: Development

Ministry/Division : Ministry of Environment, Forest & Climate Change  
 Agency : Bangladesh Forest Industries Development Corporation  
 Procuring Entity Name & Code : Project Director, Felling of Economically Lifecycle Lost Rubber Tree, Reforestation and Modernization of Rubber Processing Project  
 Project / Program Name & Code : Felling of Economically Lifecycle Lost Rubber Tree, Reforestation and Modernization of Rubber Processing Project

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh Tk.)	Time code of process	Advertise prequali . (if applicab le)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
<b>Felling of Economically Lifecycle Lost Rubber Tree, Reforestation and Modernization of Rubber Processing Project</b>																		
GD-1	কম্পিউটার ও অনুষঙ্গিক	Nos	22	OTM	PD	জিওবি	7.6	Planned Dates Planned Days	17-Aug-25	31-Aug-25	12-Sep-25	19-Sep-25	26-Sep-25	16-Oct-25	-	-	15-Nov-25	
								Actual Dates		14	12	7	7	20		60		
GD-2	রাবার প্রাক্টেশন	Nos	10 Lac	OTM	HoPE	জিওবি	৬০০	Planned Dates Planned Days	18-Aug-25	8-Sep-25	20-Sep-25	27-Sep-25	4-Oct-25	24-Oct-25	-	-	23-Nov-25	
								Actual Dates		21	12	7	7	20		67		
GD-3	মোটর সাইকেল ১০০সিসি	Nos	১২	OTM	PD	জিওবি	১৫	Planned Dates Planned Days	19-Aug-25	8-Sep-25	20-Sep-25	27-Sep-25	4-Oct-25	24-Oct-25	-	-	23-Nov-25	
								Actual Dates		20	12	7	7	20		66		
GD-4	কার্টের কালেকশন (ট্রাক্টর সহ) ভান	Nos	১০	OTM	PD	জিওবি	৩০০	Planned Dates Planned Days	20-Aug-25	10-Sep-25	22-Sep-25	29-Sep-25	6-Oct-25	26-Oct-25	-	-	25-Nov-25	
								Actual Dates		21	12	7	7	20		67		
GD-5	ট্রাক ১০ টন	Nos	৩৫	OTM	PD	জিওবি	৭০.০০	Planned Dates Planned Days	21-Aug-25	4-Sep-25	16-Sep-25	23-Sep-25	30-Sep-25	20-Oct-25	-	-	19-Nov-25	
								Actual Dates		14	12	7	7	20		60		
GD-6	ফর্ক লিফট	Nos	৫	OTM	PD	জিওবি	২০০.০০	Planned Dates Planned Days	24-Aug-25	13-Sep-25	25-Sep-25	2-Oct-25	9-Oct-25	29-Oct-25	-	-	28-Nov-25	
								Actual Dates		20	12	7	7	20		66		
GD-7	হেভি ডিউটি স্ক্রল	Nos	৫	OTM	PD	জিওবি	১২.০০	Planned Dates Planned Days	25-Aug-25	8-Sep-25	20-Sep-25	27-Sep-25	4-Oct-25	24-Oct-25	-	-	23-Nov-25	
								Actual Dates		14	12	7	7	20		60		

AS

A

Ministry/Division  
Agency

: Ministry of Environment, Forest & Climate Change  
: Bangladesh Forest Industries Development Corporation

Procuring Entity Name & Code  
Project / Program Name & Code

: Project Director, Felling of Economically Lifecycle Lost Rubber Tree, Reforestation and Modernization of Rubber Processing Project  
: Felling of Economically Lifecycle Lost Rubber Tree, Reforestation and Modernization of Rubber Processing Project

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Cost (in Lakh Tk.)	Time code of process (if applicable)	Advertise	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Felling of Economically Lifecycle Lost Rubber Tree, Reforestation and Modernization of Rubber Processing Project																		
GID-8	আরএসএস (RSS) ফাস্টরি (এ টাইপ) জন্য যন্ত্রপাতির ক্রয়, চট্টগ্রাম (দাতামারা ও তারসে)	সংখ্যা	২	ওটিএম	PD	জিওবি	৯৯৬.০০	Planned Dates Planned Days Actual Dates	26-Aug-25	16-Sep-25	21	28-Sep-25	5-Oct-25	12-Oct-25	1-Nov-25	-	1-Dec-25	
GID-9	আরএসএস (RSS) ফাস্টরি (এ টাইপ) জন্য যন্ত্রপাতির ক্রয়, মধুপুর (পীরগাছা)	সংখ্যা	১	ওটিএম	PD	জিওবি	৫০২.৫০	Planned Dates Planned Days Actual Dates	27-Aug-25	16-Sep-25	20	28-Sep-25	5-Oct-25	12-Oct-25	1-Nov-25	-	1-Dec-25	
GID-10	আরএসএস (RSS) ফাস্টরি (এ টাইপ) জন্য যন্ত্রপাতির ক্রয়, শাহজীবাজার রূপাইছড়া	সংখ্যা	১	ওটিএম	PD	জিওবি	৯৯৫.০০	Planned Dates Planned Days Actual Dates	28-Aug-25	15-Sep-25	18	27-Sep-25	4-Oct-25	11-Oct-25	31-Oct-25	-	30-Nov-25	
GID-11	ট্রিকুটিং এবং শেডার মেশিন ক্রয় (চট্টগ্রাম জেন)	সংখ্যা	৫	ওটিএম	PD	জিওবি	৭৫.০০	Planned Dates Planned Days Actual Dates	31-Aug-25	14-Sep-25	14	26-Sep-25	3-Oct-25	10-Oct-25	30-Oct-25	-	29-Nov-25	

Ministry/Division

: Ministry of Environment, Forest & Climate Change

Agency

: Bangladesh Forest Industries Development Corporation

Procuring Entity Name & Code

: Project Director, Felling of Economically Lifecycle Lost Rubber Tree, Reforestation and Modernization of Rubber Processing Project

Project / Program Name & Code

: Felling of Economically Lifecycle Lost Rubber Tree, Reforestation and Modernization of Rubber Processing Project

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Cost (in Lakh Tk.)	Time code of process	Advertise	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Felling of Economically Lifecycle Lost Rubber Tree, Reforestation and Modernization of Rubber Processing Project																	
GID-12	ত্রিকুটিং এবং শ্রেজার মেশিন ক্রয় (মধুপুর জোন)	সংখ্যা	৩	ওটিএম	PD	জিওবি	৪৫.০০	Planned Dates Planned Days Actual Dates	1-Sep-25  	22-Sep-25 21 	4-Oct-25 12 	11-Oct-25  	18-Oct-25 7 	7-Nov-25 20 	-  	67	7-Dec-25
GID-13	ত্রিকুটিং এবং শ্রেজার মেশিন ক্রয় (সিলেট জোন)	সংখ্যা	২	ওটিএম	PD	জিওবি	২০.০০	Planned Dates Planned Days Actual Dates	2-Sep-25  	22-Sep-25 20 	4-Oct-25 12 	11-Oct-25  	18-Oct-25 7 	7-Nov-25 20 	-  	66	7-Dec-25
GID-14	গবেষণাগার সরঞ্জামাদি (রাবার টেক্সিং ল্যাবরেটরী যন্ত্রপাতি), পীরগাছা	সংখ্যা	১	ওটিএম	PD	জিওবি	২৫.০০	Planned Dates Planned Days Actual Dates	3-Sep-25  	23-Sep-25 20 	5-Oct-25 12 	12-Oct-25  	19-Oct-25 7 	8-Nov-25 20 	-  	66	8-Dec-25

  




Ministry/Division

: Ministry of Environment, Forest & Climate Change

Agency

: Bangladesh Forest Industries Development Corporation

Procuring Entity Name & Code

: Project Director, Felling of Economically Lifecycle Lost Rubber Tree, Reforestation and Modernization of Rubber Processing Project

Project / Program Name & Code

: Felling of Economically Lifecycle Lost Rubber Tree, Reforestation and Modernization of Rubber Processing Project

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh Tk.)	Time code of process	Advertise prequali . (if applicab le)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notificatio n of award	Signing of contract	Total time to contract signature	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
Felling of Economically Lifecycle Lost Rubber Tree, Reforestation and Modernization of Rubber Processing Project																			
GD-15	গবেষণাপার সরঞ্জামাদি (বোবার টেষ্টিং ল্যাবরেটোরী যন্ত্রপাতি), দাঁতমারা	সংখ্যা	১	ওটিএম	PD	জিওবি	৯৫.০০	Planned Dates	4-Sep-25	25-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	10-Nov-25	-	10-Dec-25			
								Planned Days		21	12	7	7	20	67				
GD-16	গবেষণাপার সরঞ্জামাদি (বোবার টেষ্টিং ল্যাবরেটোরী যন্ত্রপাতি), শাহজীবাজার	সংখ্যা	১	ওটিএম	PD	জিওবি	৯৫.০০	Planned Dates	6-Sep-25	22-Sep-25	4-Oct-25	11-Oct-25	18-Oct-25	7-Nov-25	-	7-Dec-25			
								Planned Days		16	12	7	7	20	62				
Sub-Total=								Actual Dates											
								Actual Dates											

৯

৯

**ANNUAL PROCUREMENT PLAN FOR 2025-26**

**Budget: Development**

**Ministry/Division** : Ministry of Environment, Forest & Climate Change  
**Agency** : Bangladesh Forest Industries Development Corporation  
**Procuring Entity Name & Code** : Project Director, Felling of Economically Lifecycle Lost Rubber Tree, Reforestation and Modernization of Rubber Processing Project  
**Project / Program Name & Code** : Felling of Economically Lifecycle Lost Rubber Tree, Reforestation and Modernization of Rubber Processing Project

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh Tk.)	Time code of process	Advertise prequali. (if applicable)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
<b>Felling of Economically Lifecycle Lost Rubber Tree, Reforestation and Modernization of Rubber Processing Project</b>																		
WD-1	অন্যন্য স্থাপনা, গুলি ষ্ট্রাকচার: ড্রিপিং জোন ও স্যোক হাউজসহ আরওসহস প্রসেস ফাউন্ড্রি (এ টাইপ)- মধুপুর (শীরগাছ)	বর্গফুট	১৫০-৪৫	OTM	HoPE	জিওবি	৬০৯	Planned Dates Planned Days Actual Dates		9-Sep-25	23-Sep-25 14	5-Nov-25 43	3-Dec-25 28	10-Dec-25 7	7-Jan-26 28	- 120	6-Feb-26	
WD-2	অন্যন্য স্থাপনা, গুলি ষ্ট্রাকচার (২টি ওয়ারহাউস) সিলেট (মোহাজীবাজার, কুপাইছড়া)	বর্গফুট	৬২৪৭	OTM	HoPE	জিওবি	৩৫০.০০	Planned Dates Planned Days Actual Dates		10-Sep-25	1-Oct-25 21	13-Nov-25 43	11-Dec-25 28	18-Dec-25 7	15-Jan-26 28	- 127	14-Feb-26	
WD-3	অন্যন্য স্থাপনা, গুলি ষ্ট্রাকচার (৩টি ওয়ারহাউস), মধুপুর (শীরগাছ, টালপুর, কমলাপুর)	বর্গফুট	৯৩১৯	ওটিএম	HoPE	জিওবি	৫২৪.০০	Planned Dates Planned Days Actual Dates		11-Sep-25	1-Oct-25 20	13-Nov-25 43	11-Dec-25 28	18-Dec-25 7	15-Jan-26 28	- 126	14-Feb-26	
							Sub-Total=	1477.49										

AS AS