

ANNUAL PROCUREMENT PLAN FOR 2024-2025
Ministry/Division : MINISTRY OF ENVIRONMENT, FOREST & CLIMATE CHANGE.
Agency : BANGLADESH FOREST INDUSTRIES DEVELOPMENT CORPORATION.
Procuring Entity Name & Code : Bangladesh Forest Industries Development Corporation.
Project / Program Name & Code : BFIDC SANTOSHUPUR RUBBER GARDEN, FULBARIA, MYMENSINGH.


Amendment
PART - A (GOODS)

Pack No	Description of Procurement Package & works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Cost (in Lakh Tk.)	Time code of process	Advertise prequali- (if applic- able)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	Double cabin Pick-up	-	1	OTM/DPM	HOPE	Own source	90.00	Planned Dates Planned Dates		12/11/2024	30/11/2024	30/11/2024	07/10/2024	10/12/2024	17/12/2024	25	30/06/2025
2	Computer/Photocopy Machine /Printer	-	1	RFQ	HOPE	Own source	1.00	Planned Dates Planned Dates		01/08/2024	07/09/2024	07/09/2024	14/09/2024	16/09/2024	19/09/2024	14	30/06/2025
3	Honda	-	1	RFQ	HOPE	Own source	2.50	Planned Dates Planned Dates		20/07/2024	27/09/2024	27/09/2024	04/10/2024	05/10/2024	09/10/2024	14	30/06/2025
4	Table+Chair+Almirah+ Ceiling+Calculator	-	10	Purchase	HOPE	Own source	0.40	Planned Dates Planned Dates		01/08/2024	07/08/2024	14/08/2024	21/08/2024	28/08/2024	28/08/2024	28	30/06/2025
5	Colour TV+Refrigerator	-	1	Purchase	HOPE	Own source	1.50	Planned Dates Planned Dates		01/08/2024	07/08/2024	14/08/2024	21/08/2024	28/08/2024	28/08/2024	14	30/06/2025
Total =							95.4										

Amendment
PART - B (WORKS)

Pack No	Description of Procurement Package & works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Cost (in Lakh Tk.)	Time code of process	Advertise prequali- (if applic- able)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	Boundary Wall/Fencing/Gate	-	1	RFQ	HOPE	Own source	1.00	Planned Dates Planned Dates		01/08/2024	07/09/2024	07/09/2024	14/09/2024	16/09/2024	19/09/2024	14	30/06/2025
2	Temporary Shed/Semi Pacca Shed/Garage	Nos	1	OTM	HOPE	Own source	15.0	Planned Dates Planned Dates		31/07/2024	27/08/2024	17/09/2024	31/09/2024	02/11/2024	02/11/2024	98	30/06/2025
3	Roads/Culvert	-	1	OTM	HOPE	Own source	2.00	Planned Dates Actual Dates		31/07/2024	27/08/2024	17/09/2024	31/09/2024	02/11/2024	02/11/2024	98	30/06/2025
Total =							18.00										

Admin\Vehicle Landscap


 Md. Ziaul Haque
 Manager (A.D.)
 BFIDC, Santoshpur Rubber Garden
 ০৭/০৮/২০২৫
 ০৭/০৮/২৫