

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh Tk.)	Time code of process	Advertise prequali. (if applicable)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12	Microbus/Car Maintenance	LS	-	RFQ	HoPE	Own Source	8.00	Planed Dates		10/04/2024	24/04/2024	08/05/2024	23/05/2024	-	-	-	15/06/2024
								Planed Days			15	15	15	-	-	45	
								Actual Dates									
13	Painting	LS	-	RFQ	HoPE	Own source	10.00	Planed Dates		01/09/2023	14/09/2023	29/09/2023	13/10/2023	-	-	-	31/12/2023
								Planed days			15	15	15	-	-	45	
								Actual Dates									
14	Tiles	LS	-	RFQ	HoPE	Own source	10.0	Planed Dates		01/10/2023	14/10/2023	29/10/2023	13/11/2023	-	-	-	31/12/2023
								Planed Days			15	15	15	-	-	45	
								Actual Dates									
15	Building Repair	LS	-	RFQ	HoPE	Own source	6.00	Planed Dates		01/12/2023	14/12/2023	19/12/2023	13/01/2024	-	-	45	30/03/2024
								Planed Days			15	15	15	-	-		
								Actual Dates									
16	Water/Sewerage Pipe Repair	LS	-	RFQ	HoPE	Own source	3.00	Planed Dates		11/02/2024	24/2/2024	10/03/2024	24/03/2024	-	-	45	30/04/2024
								Planed Days			15	15	15	-	-		
								Actual Dates									
17	Computer weight scale	Nos	1	RFQ	HoPE	Own Source	2.00	planed Dates		15/08/2023	30/08/2023	14/9/2023	15/9/2023	-	-	-	30/11/2023
								Planed Days			15	15	15	-	-	45	
								Actual Dates									
18	Electric Equipment /Sub-station/Generator Repair	LS	-	RFQ	HoPE	Own source	10.00	Planed Dates		1/08/2023	14/08/2023	29/08/2023	12/9/2023				31/12/23
								Planed days			15	15	15			45	
								Actual Dates									
19	ICT Lab Create	LS	-	RFQ/OTM	HoPE	Own Source	5.00	Planed Dates		04/04/2024	14/04/2024	02/05/2024	16/05/2024	-	-	-	30/6/2024
								Planed days			15	15	15			45	
								Actual Dates									
20	Uniform & Others	LS	-	RFQ/OTM	HoPE	Own Source	6.00	Planed Dates		04/01/2024	14/01/2024	02/02/2024	16/02/2024	-	-	-	30/2/2024
								Planed days			15	15	15			45	
								Actual Dates									
21	Internet/Telephone/Ste no	LS	-	RFQ/OTM	HoPE	Own Source	7.00	Planed Dates		10/04/2024	24/04/2024	12/05/2024	27/05/2024	-	-	-	30/6/2024
								Planed days			15	15	15			45	
								Actual Dates									
22	Photocopy/Duplicating Machine	Nos	2	RFQ/OTM	HoPE	Own Source	10.00	Planed Dates		01/12/2023	20/12/2023	05/01/2024	20/01/2024	27/01/2024	17/02/2024	76	30/05/2024
								Planed days			20	15	15	7	20		
								Actual Dates									
Sub-Total=							77.00										
Total=							266.00										

(Tonmoy Biswas)
Asst. Manager (Additional Charge)
Common Service
BFIDC, Head Office, Dhaka