

**ANNUAL PROCUREMENT PLAN AND PROCUREMENT IMPLEMENTATION REPORT FOR GOODS FOR THE FISCAL YEAR 2022-2023 (As per BD Government Procurement Rules)**


Ministry / Division	Ministry of Environment, Forest & Climate Change (MoEF&CC)	
Agency	Forest Department	45
Procuring Entity Name & code	Forest Department	4531
Project / Program Name & Code	Feasibility Study for Infrastructural Development and Renovation works of Existing Structures of Forest Department Project (1st Revised).	222012500

Project Cost (In Lakh Taka)	
Total	256.80
GoB	256.80
PA	0.00

**GOODS:**

Sl No.	Economic Code No (Old)	Economic Code No (New)	Package No.	Description of Procurement Package as per DPP / TPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Not use in goods	Indicative Dates				
												Invite/Advertis	Tender Evaluation	Notification of Award	Signing of Contract	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	14	15	16	17
1		3211111	GD1	National Final Workshop	No	1	RFQ	PD	GoB	2.25		22.09.2022	02.10.2022	06.10.2022	10.10.2022	15.11.2022
2		3211111	GD2	Regional Workshop	No	3	RFQ	PD	GoB	3.00		04.09.2022	12.09.2022	14.09.2022	15.09.2022	16.10.2022
3		3255102	GD3	Printing, Binding & Publication	L.S	L.S	RFQ	PD	GoB	1.00		04.09.2022	08.09.2022	14.09.2022	15.09.2022	16.10.2022
4		3255105	GD4	Other Stationary	L.S	L.S	RFQ	PD	GoB	1.23		04.09.2022	08.09.2022	14.09.2022	15.09.2022	16.10.2022
				<b>Total</b>						<b>7.48</b>						

  
 29/8/22

  
**(Dr. Md. Zaglul Hossain)**  
 Project Director  
 Feasibility Study for Infrastructural Development and Renovation Works of existing structures of Forest Department.  
 &  
 Deputy Chief Conservator of Forests, Planning Wing  
 Forest Department, Ban Bhaban, Agargaon, Dhaka.

**ANNUAL PROCUREMENT PLAN AND PROCUREMENT IMPLEMENTATION REPORT FOR GOODS FOR THE FISCAL YEAR 2022-2023 (As per BD Government Procurement Rules)**


Ministry / Division	Ministry of Environment, Forest & Climate Change (MoEF&CC)	
Agency	Forest Department	45
Procuring Entity Name & code	Forest Department	4531
Project / Program Name & Code	Feasibility Study for Infrastructural Development and Renovation works of Existing Structures of Forest Department Project (1st Revised).	222012500

Project Cost (In Lakh Taka)	
Total	256.80
GoB	256.80
PA	0.00

**GOODS:**

Sl No	Economic Code No (Old)	Economic Code No (New)	Package No	Description of Procurement Package as per DPP / TPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh Taka)	Not use in goods	Indicative Dates				
												Invite/Advertis	Tender Evaluation	Notification of Award	Signing of Contract	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	14	15	16	17
1		3211111	GD1	National Final Workshop	No	1	RFQ	PD	GoB	2.25		22 09 2022	02.10.2022	06.10.2022	10.10.2022	15.11.2022
2		3211111	GD2	Regional Workshop	No	3	RFQ	PD	GoB	3.00		04 09 2022	12 09 2022	14 09 2022	15 09 2022	16.10.2022
3		3255102	GD3	Printing, Binding & Publication	LS	1 S	RFQ	PD	GoB	1.00		04.09.2022	08.09.2022	14.09.2022	15.09.2022	16.10.2022
4		3255105	GD4	Other Stationary	LS	LS	RFQ	PD	GoB	1.23		04 09 2022	08 09 2022	14.09.2022	15.09.2022	16.10.2022
				<b>Total</b>						<b>7.48</b>						

29/8/2022

  
**(Dr. Md. Zaglul Hossain)**  
 Project Director  
 Feasibility Study for Infrastructural Development and Renovation Works of existing structures of Forest Department.  
 &  
 Deputy Chief Conservator of Forests, Planning Wing  
 Forest Department, Ban Bhaban, Agargaon, Dhaka.

**ANNUAL PROCUREMENT PLAN AND PROCUREMENT IMPLEMENTATION REPORT FOR GOODS FOR THE FISCAL YEAR 2022-2023 (As per BD Government Procurement Rules)**

Ministry / Division	Ministry of Environment, Forest & Climate Change (MoFF&CC)	
Agency	Forest Department	45
Procuring Entity Name & code	Forest Department	4531
Project / Program Name & Code	Feasibility Study for Infrastructural Development and Renovation works of Existing Structures of Forest Department Project (1st Revised).	222012500

Project Cost (In Lakh Taka)	
Total	256.80
GoB	256.80
PA	0.00

**GOODS:**

Sl No	Economic Code No (Old)	Economic Code No (New)	Package No.	Description of Procurement Package as per DPP / TPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh Taka)	Not use in goods	Indicative Dates				
												Invite/Advertis	Tender Evaluation	Notification of Award	Signing of Contract	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	14	15	16	17
1		3211111	GD1	National Final Workshop	No	1	RFQ	PD	GoB	2.25		22.09.2022	02.10.2022	06.10.2022	10.10.2022	15.11.2022
2		3211111	GD2	Regional Workshop	No	3	RFQ	PD	GoB	3.00		04.09.2022	12.09.2022	14.09.2022	15.09.2022	16.10.2022
3		3255102	GD3	Printing, Binding & Publication	L S	L S	RFQ	PD	GoB	1.00		04.09.2022	08.09.2022	14.09.2022	15.09.2022	16.10.2022
4		3255105	GD4	Other Stationary	L S	L S	RFQ	PD	GoB	1.23		04.09.2022	08.09.2022	14.09.2022	15.09.2022	16.10.2022
				<b>Total</b>						<b>7.48</b>						

*[Handwritten Signature]*  
29/8/22

*[Handwritten Signature]*  
**(Dr. Md. Zaglul Hossain)**  
Project Director  
Feasibility Study for Infrastructural Development and Renovation Works of existing structures of Forest Department.  
&  
Deputy Chief Conservator of Forests, Planning Wing  
Forest Department, Ban Bhaban, Agargaon, Dhaka.

*[Handwritten Signature]*