

REVISED ANNUAL PROCUREMENT PLAN AND PROCUREMENT IMPLEMENTATION REPORT FOR WORKS FOR THE FISCAL YEAR 2021-22 (As per Government Procurement Rules)

Ministry / Division	Ministry of Environment, Forest and Climate Change	
Agency	Forest Department	45
Procuring Entity Name & code	Forest Department	4531
Project / Program Name & Code	Widening of Approach Road and Development of Other Essential Infrastructure of Bangabandhu Sheikh Mujib Safari Park, Gazipur (2nd Revised) Project.	5005

Project Cost (In Lakh Taka)	
Total	23904.00 (2nd Revised)
GoB	23904.00 (2nd Revised)
PA	0.00

GOODS:

SI No.	Economic Code No.	Package No.	Description of Procurement Package as per DPP/TPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Not use in Works	Indicative Dates		
											Invite/Advertise Tender	Signing of Contract	Time for Completion of Contract
1	2	4	5	6	7	8	9	10	11	12	13	14	15
1	4112304	G-1	Incubator with Solar System	Nos.	1	OTM (NCT)	PD	GoB	5.000		26.09.2021	05.10.2021	04.11.2021
2	3257302	G-2	Wildlife Treatment and Medical Services	LS	LS	RFQM	PD	GoB	5.000		26.09.2021	05.10.2021	03.11.2021
3	3255105	G-3	হাতির বাচ্চা (২টি) প্রশিক্ষণের লক্ষ্যে বিবিধ সরঞ্জামাদি ক্রয়	LS	LS	RFQM	PD	GoB	0.635		21.11.2021	30.11.2021	09.12.2021
			Total Taka						10.635				

স্বাক্ষরিত

মোঃ আমীর হোসাইন চৌধুরী
প্রধান বন সংরক্ষক (চঃ দাঃ)
বন অধিদপ্তর, ঢাকা

25/12/2021

25/12/21

(মোঃ জাহিদুল কবির)
প্রকল্প পরিচালক

বদরুল শেখ মুজিব শাহজাদী পার্ক, গাজীপুর এর প্রায়শ্চিত্ত সড়ক
প্রশিক্ষণ ও বাসস্থান প্রয়োজনীয় অবকাঠামো উন্নয়ন প্রকল্প
বন ভবন, আবীরগাঁও, ঢাকা।

REVISED ANNUAL PROCUREMENT PLAN AND PROCUREMENT IMPLEMENTATION REPORT FOR WORKS FOR THE FISCAL YEAR 2021-22 (As per Government Procurement Rules)

Ministry / Division	Ministry of Environment, Forest and Climate Change		
Agency	Forest Department		45
Procuring Entity Name & code	Forest Department		4531
Project / Program Name & Code	Widening of Approach Road and Development of Other Essential Infrastructure of Bangabandhu Sheikh Mujib Safari Park, Gazipur (2nd Revised) Project.		5005

Project Cost (In Lakh Taka)	
Total	23904.00 (2nd Revised)
GoB	23904.00 (2nd Revised)
PA	0.00

Works :

SI No.	Economic Code No.	Package & Lot No.	Description of Procurement Package as per DPP/TPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Not use in Works	Indicative Dates		
											Invite/Advertise Tender	Signing of Contract	Time for Completion of Contract
1	2	4	5	6	7	8	9	10	11	12	13	14	15
1	4111302	W-2	Widening of metalled approach road (9.15 metre wide from Bhabanipur Bazar to Safary Park Gate)	RM	4076	OTM (NCT)	FD/LGED (As per delegation of Financial powers for development project)	GoB	800.000		সমাপ্ত	30.07.2021	30.12.2021
2	4111302	W-2	Widening of metalled approach road (9.15 metre wide from Bagher Bazar to Safary Park Gate)	RM	3201	OTM (NCT)		GoB	335.000		সমাপ্ত	30.07.2021	30.12.2021
3	4111201	W-7	Boundary wall 3.25 metre height RCC frame structure with Y-angle & Barbed wire										
		Lot-6	Boundary wall 3.25 metre height Y-angle with Barbed wire around Madna Duba and Hogla Road	RM	750	OTM (NCT)	PD	GoB	90.759		সমাপ্ত	11.08.2021	30.12.2021
		Lot-7	Boundary wall 3.25 metre height Y-angle with Barbed wire around Dayaler Chala and Altaf Chairman's Farm	RM	800	OTM (NCT)	PD	GoB	96.865		সমাপ্ত	11.08.2021	30.12.2021
		Lot-8	Boundary wall 3.25 metre height Y-angle with Barbed wire around Lion Enclosure	RM	1040	OTM (NCT)	PD	GoB	125.843		সমাপ্ত	11.08.2021	30.12.2021
		Lot-9	Boundary wall 3.25 metre height Y-angle with Barbed wire around Tiger Enclosure	RM	1081	OTM (NCT)	PD	GoB	130.881		সমাপ্ত	11.08.2021	30.12.2021
		Lot-10	Boundary wall in Core-safari West Side (3.25 metre height RCC Structure with Y-angle with Barbed wire)-76 RM	RM	76	RFQM	PD	GoB	9.200		21.11.2021	30.11.2021	29.12.2021
4	4111317	W-12	Marine Park Aquariame	No	1	OTM (NCT)	PD	GoB	20.000		16.08.2021	30.09.2021	30.12.2021
5	3258108	W-23	Miscellaneous Infrastructure										
		Lot-1	Improvement of Modantak, Emu and Ostrich Aviary	LS	LS	OTM (NCT)	PD	GoB	14.321		29.09.2021	14.11.2021	30.12.2021
		Lot-3	Electricity Sub-station Repair	LS	LS	RFQM	PD	GoB	1.127		21.11.2021	30.11.2021	09.12.2021
			Total Taka						1623.996				

অনুমোদিত

মোঃ আমীর হোসাইন চৌধুরী
প্রধান বন সংরক্ষক (চঃ দাঃ)

(মোঃ জাহিদুল কবির)
প্রকল্প পরিচালক

বনবদ্ধ শেখ মুজিব সার্কারী পার্ক, গাজীপুর এর এ্যাকাডেমিক সড়ক
১৩৩৩ জাতীয় প্রয়োজনীয় অবকাঠামো উন্নয়ন প্রকল্প