


Government of the People's Republic of Bangladesh  
Office of the Divisional Forest Officer  
Coastal Forest Division, Noakhali  
Annual Procurement Plan (Services)

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Procuring Entity Name & Code	Divisional Forest Officer, Coastal Forest Division, Noakhali
Project/Programme Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Areas in Cox's Bazar (HELP), Project Code: 224403700

Budget: Development

Annual Procurement Plan For FY 2024-2025

Package No.	Description of Procurement Package (Services)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
CFDN/EGBBC/20 24-25/S-01	Hiring Car Vehicle for Coastal Forest Division, Noakhali-01 Nos and Hiring Microbus for Cox's Bazar south Forest Division-01 Nos (With Driver & Fuel)	Lot	1	OTM (NCT)	PD	WB	19.50	Planned Dates	-	10/Mar/25	24/Mar/25	31/Mar/25	5/Apr/25	10/Apr/25		25/Apr/25	10/Jun/25	25/Jun/25
								Planned Days	-	0	14	7	5	5		15	46	15
								Actual Dates	-									
CFDN/EGBBC/20 24-25/S-02	Hiring Transportation Boat-02 Nos, Trawler-02 Nos, Speed Boat-02 Nos for Coastal Forest Division, Noakhali (With Driver & Fuel)	Lot	1	OTM (NCT)	PD	WB	48.00	Planned Dates	-	10/Mar/25	24/Mar/25	31/Mar/25	5/Apr/25	10/Apr/25		25/Apr/25	10/Jun/25	25/Jun/25
								Planned Days	-	0	14	7	5	5		15	46	15
								Actual Dates	-									
HELP/S-05	Hiring consultancy firm for "Waterbirds research, Conservation of Ecology of Migratory Shorebirds and Bird Counting and Addressing Management Plan for Coastal Development"	Lot	1	CQS	PD	WB	15.30	Planned Dates	-	10/Mar/25	24/Mar/25	31/Mar/25	5/Apr/25	10/Apr/25		25/Apr/25	10/Jun/25	25/Jun/25
								Planned Days	-	0	14	7	5	5		15	46	15
								Actual Dates	-									
Total							82.80											

  
 (Abu Yousuf)  
 Divisional Forest Officer  
 Coastal Forest Division, Noakhali

Approved

  
 Md. Amir Hosain Chowdhury  
 Chief Conservator of Forests  
 Forest Department, Dhaka.

20/2/25

Government of the People's Republic of Bangladesh  
Office of the Divisional Forest Officer  
Coastal Forest Division, Noakhali  
Annual Procurement Plan (Goods)

Ministry/ Division	Ministry of Environment, Forests and Climate Change
Agency	Bangladesh Forest Department
Procuring Entity Name & Code	Divisional Forest Officer, Coastal Forest Division, Noakhali
Project/Programme Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Areas in Cox's Bazar (HELP) Project, Code: 224403700


Budget: Development

Annual Procurement Plan For FY 2024-2025


Package No:	Description of Procurement Package (Goods)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2.	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CFDN/EGBBC/2024-25/GD-01	Supply of Stationery Materials	Lot	1	RFQ (NCT)	PD	WB	2.00	Planned Dates	-	10/Mar/25	17/Mar/25	17/Mar/25	25/Mar/25	28/Mar/25	4/Apr/25	29/Apr/25	14/May/25
								Planned Days	-	0	7	0	8	3	7	25	15
								Actual Dates	-								
CFDN/EGBBC/2024-25/GD-02	Supply of Desktop Computer-04 Nos, Laptop-04 Nos, LaserJet printer-03 Nos and Scanner-03 Nos	Lot	1	OTM (NCT)	PD	WB	14.92	Planned Dates	-	10/Mar/25	24/Mar/25	31/Mar/25	5/Apr/25	8/Apr/25	15/Apr/25	21/May/25	5/June/25
								Planned Days	-	0	14	7	5	3	7	36	15
								Actual Dates	-								
CFDN/EGBBC/2024-25/GD-03	Supply of Audiovisual Conference System (Full set)	Lot	1	OTM (NCT)	PD	WB	15.00	Planned Dates	-	10/Mar/25	24/Mar/25	31/Mar/25	5/Apr/25	8/Apr/25	15/Apr/25	21/May/25	5/June/25
								Planned Days	-	0	14	7	5	3	7	36	15
								Actual Dates	-								
CFDN/EGBBC/2024-25/GD-04	Supply of Nursery Materials for Mangrove Nursery Raising.	Lot	1	OTM (NCT)	PD	WB	5.80	Planned Dates	-	10/Mar/25	24/Mar/25	31/Mar/25	5/Apr/25	8/Apr/25	15/Apr/25	21/May/25	5/June/25
								Planned Days	-	0	14	7	5	3	7	36	15
								Actual Dates	-								
CFDN/EGBBC/2024-2025/GD-05	Supply of Plantation Materials for Mangrove Plantation.	Lot	1	OTM (NCT)	PD	WB	1.40	Planned Dates	-	10/Mar/25	24/Mar/25	31/Mar/25	5/Apr/25	8/Apr/25	15/Apr/25	21/May/25	5/June/25
								Planned Days	-	0	14	7	5	3	7	36	15
								Actual Dates	-								
CFDN/EGBBC/2024-2025/GD-06	Supply of Foods for Local Training	Lot	1	RFQ (NCT)	PD	WB	1.15	Planned Dates	-	10/Mar/25	17/Mar/25	17/Mar/25	25/Mar/25	28/Mar/25	4/Apr/25	29/Apr/25	14/May/25
								Planned Days	-	0	7	0	8	3	7	25	15
								Actual Dates	-								
CFDN/EGBBC/2024-25/GD-07	Supply of T-shirt, Cap, Bag and Stationery Materials for Local Training	Lot	1	OTM (NCT)	PD	WB	1.95	Planned Dates	-	10/Mar/25	24/Mar/25	31/Mar/25	5/Apr/25	8/Apr/25	15/Apr/25	21/May/25	5/June/25
								Planned Days	-	0	14	7	5	3	7	36	15
								Actual Dates	-								
CFDN/EGBBC/2024-25/GD-08	Supply of Banner, Generator with Venue decoration and Others Materials for Local Training	Lot	1	OTM (NCT)	PD	WB	1.55	Planned Dates	-	10/Mar/25	24/Mar/25	31/Mar/25	5/Apr/25	8/Apr/25	15/Apr/25	21/May/25	5/June/25
								Planned Days	-	0	14	7	5	3	7	36	15
								Actual Dates	-								
CFDN/EGBBC/2024-25/GD-09	Supply of Stationary Materials for Forest, Wildlife and Biodiversity Conservation							Planned Dates	-	13/Mar/25	27/Mar/25	3/Apr/25	8/Apr/25	11/Apr/25	18/Apr/25	24/May/25	8/June/25

✓

Package No:	Description of Procurement Package (Goods)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDMN) and local stakeholders living in Bhasan Char areas	Lot	1	OTM (NCT)	PD	WB	5.35	Planned Days	-	0	14	7	5	3	7	36	15
								Actual Dates	-								
CFDN/EGBBC/2024-25/GD-10	Supply of Foods for Forest, Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDMN) and local stakeholders living in Bhasan Char areas (01-05 Batches)	Lot	1	RFQ(NCT)	PD	WB	3.60	Planned Dates	-	13/Mar/25	27/Mar/25	3/Apr/25	8/Apr/25	11/Apr/25	18/Apr/25	24/May/25	8/Jun/25
								Planned Days	-	0	14	7	5	3	7	36	15
								Actual Dates	-								
CFDN/EGBBC/2024-25/GD-11	Supply of Foods for Forest, Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDMN) and local stakeholders living in Bhasan Char areas (06-10 Batches)	Lot	1	RFQ(NCT)	PD	WB	3.60	Planned Dates	-	23/Mar/25	6/Apr/25	13/Apr/25	18/Apr/25	21/Apr/25	28/Apr/25	3/Jun/25	18/Jun/25
								Planned Days	-	0	14	7	5	3	7	36	15
								Actual Dates	-								
CFDN/EGBBC/2024-25/GD-12	Supply of Foods for Forest, Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDMN) and local stakeholders living in Bhasan Char areas	Lot	1	RFQ(NCT)	PD	WB	3.60	Planned Dates	-	23/Mar/25	6/Apr/25	13/Apr/25	18/Apr/25	21/Apr/25	28/Apr/25	3/Jun/25	18/Jun/25
								Planned Days	-	0	14	7	5	3	7	36	15
								Actual Dates	-								
CFDN/EGBBC/2024-25/GD-13	Supply of T-shirt, Cap, and Bag for Forest, Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDMN) and local stakeholders living in Bhasan Char areas	Lot	1	OTM (NCT)	PD	WB	24.00	Planned Dates	-	23/Mar/25	6/Apr/25	13/Apr/25	18/Apr/25	21/Apr/25	28/Apr/25	3/Jun/25	18/Jun/25
								Planned Days	-	0	14	7	5	3	7	36	15
								Actual Dates	-								
CFDN/EGBBC/2024-25/GD-14	Supply of Banner with Venue decoration and Others Materials for Forest, Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDMN) and local stakeholders living in Bhasan Char areas	Lot	1	RFQ(NCT)	PD	WB	2.75	Planned Dates	-	23/Mar/25	6/Apr/25	13/Apr/25	18/Apr/25	21/Apr/25	28/Apr/25	3/Jun/25	18/Jun/25
								Planned Days	-	0	14	7	5	3	7	36	15
								Actual Dates	-								
							Total										
							86.67										

  
 20/02/25  
 (Abu Yousuf)  
 Divisional Forest Officer  
 Coastal Forest Division, Noakhali

Approved,

  
 20/2/25

Md. Amir Hosain Chowdhury  
 Chief Conservator of Forests  
 Forest Department, Dhaka.