

REVISED ANNUAL PROCUREMENT PLAN PROCUREMENT IMPLEMENTATION REPORT FOR GOODS FOR THE FISCAL YEAR 2021-2022 (As Per BD Government Procurement Rules)

Ministry / Division	Ministry of Environment, Forest & Climate Change (MoEF&CC)	
Agency	Forest Department	
Procuring Entity Name & code	Forest Department	45
Project / Program Name & Code	Wildlife Conservation & Habitat Development in Bangladesh Project.	5012

Project Cost (in Lakh Taka)	
Total	3171.2330
GoB	3171.2330
PA	0.000

GOODS:

Sl No.	Economic Code No (New)	Package No.	Description of Procurement Package as per DPP/TPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Not use in goods	Indicative Dates				
											Invite/Adverts	Tender Opening	Tender Evaluation	Notification of Award	Signing of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	3211125	GD-1	Regular Patrolling in migratory birds reached hour area and create public awareness	LS	LS	RFQ	PD	GOB	5.000		01.08.21	10.08.21	10.08.21	16.08.21	22.08.21
2	3257102	GD-2	Identification of wildlife crimes and controlling of those activities	LS	LS	RFQ	PD	GOB	5.000		01.08.21	10.08.21	10.08.21	16.08.21	22.08.21
3	3231301	GD-3	Training at Sheikh Kamal wildlife center, Gazur	No	1	RFQ	PD	GOB	5.000		01.08.21	10.08.21	10.08.21	16.08.21	22.08.21
4	3231301	GD-4	Training by Wildlife Crime Control Unit, Dhaka	No	1	RFQ	PD	GOB	5.000		01.08.21	10.08.21	10.08.21	16.08.21	22.08.21
5	3231301	GD-5	Training at Wildlife Management and nature conservation Division, Moulvibazar	No	1	RFQ	PD	GOB	5.000		05.08.21	16.08.21	16.08.21	22.08.21	26.08.21
6	3231301	GD-6	Training at Wildlife Management and nature conservation Division, Chottogram	No	1	RFQ	PD	GOB	5.000		05.08.21	16.08.21	16.08.21	22.08.21	26.08.21
7	3231301	GD-7	Training at Wildlife Management and nature conservation Division, Hobigong	No	1	RFQ	PD	GOB	5.000		05.08.21	16.08.21	16.08.21	22.08.21	26.08.21
8	3231301	GD-8	Training at Wildlife Management and nature conservation Division, Rajshahi	No	1	RFQ	PD	GOB	5.000		05.08.21	16.08.21	16.08.21	22.08.21	26.08.21
9	3231301	GD-9	Training at Wildlife Management and nature conservation Division, Khulna	No	1	RFQ	PD	GOB	5.000		12.08.21	22.08.21	22.08.21	25.08.21	29.08.21
10	3231301	GD-10	Training at Wildlife Management and nature conservation Division, Sherpur	No	1	RFQ	PD	GOB	5.000		12.08.21	22.08.21	22.08.21	25.08.21	29.08.21
11	3256102	GD-11	Activities of Repository Development for wildlife forensic lab	LS	LS	RFQ	PD	GOB	1.000		01.08.21	10.08.21	10.08.21	16.08.21	22.08.21
	3251102	GD-12	Treatment, Medicine and Service	LS	LS	RFQ	PD	GOB	2.250		01.09.21	09.09.21	09.09.21	13.09.21	19.09.21

Sl No.	Economic Code No (New)	Package No.	Description of Procurement Package as per DFP/TFP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Not use in goods	Indicative Dates					
											Invite/Adverts	Tender Opening	Tender Evaluation	Notification of Award	Signing of Contract	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
13	3221106	GD-13	Rescue of Wildlife and transportation	LS	LS	RFQ	PD	GOB	2.000		01.08.21	10.08.21	10.08.21	16.08.21	22.08.21	30.06.2022
14	3255105	GD-14	Other expenditure (Wildlife Staffing, Herbarium expenditure and conservation etc) (Sheikh Kamal Wildlife Center, Gazipur)	LS	LS	RFQ	PD	GOB	5.000		12.08.21	22.08.21	22.08.21	25.08.21	29.08.21	30.12.21
15	3255105	GD-15	Other expenditure (Wildlife Staffing, Herbarium expenditure and conservation etc) (Conservator of Forest, Wildlife and Nature Conservation Circle)	LS	LS	RFQ	PD	GOB	5.000		12.08.21	22.08.21	22.08.21	25.08.21	29.08.21	30.12.21
16	4112315	GD-16	Equipment relating to treatment	LS	LS	RFQ	PD	GOB	4.500		01.09.21	09.09.21	09.09.21	13.09.21	19.09.21	30.11.21
17	4112314	GD-17	Purchase of Furniture	LS	LS	RFQ	PD	GOB	5.000		01.09.21	09.09.21	09.09.21	13.09.21	19.09.21	30.11.21
			Total						74.750							

অনুমোদিত
৪/৮/২০২০

মো: আমীর হোসাইন চৌধুরী
প্রধান বন সংরক্ষক

বন অধিদপ্তর, বাংলাদেশ

(Mihir Kumar Doo)
Project Director
Wildlife Conservation and Habitat
Development Project in Bangladesh
Ban Bhutan, Agartala, India-7267

REVISED ANNUAL RPOCUREMENT PLAN AND PROCUREMENT IMPLEMENTATION REPORT FOR WORKS FOR THE FISCAL YEAR 2021-2022 (As per BD Government Procurement Rules)

Ministry / Division	Ministry of Environment, Forest & Climate Change (MoEF&CC)	
Agency	Forest Department	45
Procuring Entity Name & code	Forest Department	4531
Project / Program Name & Code	Wildlife Conservation & Habitat Development in Bangladesh Project.	5012

Project Cost (in Lakh Taka)	
Total	3171.2330
GoB	3171.2330
PA	0.000

WORKS:

Sl No.	Economic Code No (New).	Package No.	Description of Procurement Package as per DPP/TPP	Unit	Quantity	Procurement Method & (Type)	Source of Funds	Estd. Cost (in Lakh Taka)	Not use in goods	Indicative Dates						
										Invite/Advertis	Tender Opening	Tender Evaluation	Notification of Award	Signing of Contract	Time for Completion of Contract	
0	1	2	3		4	5	6	7	8	9	10	11	12	13	14	15
1	3258101	W-1	Maintenance of vehicles, Boat and equipments	LS	LS	RFQ	PD	GOB	3.000		03.01.22	01/11/22	11.01.2022	14.01.2022	17.01.2022	28.01.2022
2	3258108	W-2	Other Building	LS	LS	RFQ	PD	GOB	2.500		05.04.2022	13.04.2022	13.04.2022	14.01.2022	21.04.2022	12.05.2022
3	4112303	W-3	Construction of Solar fencing to mitigate conflict between elephant and man	K.M	10	OTM	PD	GOB	150.000		04.10.21	21.10.21	26.10.21	04.11.21	08.11.21	30.06.21
			Total						155.500							

অনুমোদিত

১১/১/২০২২

মো: আমীর হোসাইন চৌধুরী
প্রধান বন সংরক্ষক
বন অধিদপ্তর, বাংলাদেশ

(Mihir Kumar Doe)
Project Director

Wildlife Conservation and Habitat
Development Project in Bangladesh
Ban Bhawan, Agartala, Dhaka-1207