

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বন অধিদপ্তর
প্রধান বন সংরক্ষকের কার্যালয়
বন ভবন, শেরে বাংলা নগর, আগারগাঁও, ঢাকা-১২০৭।
www.bforest.gov.bd

স্মারক নং-২২.০১.০০০০.০০৯.২৯.১০৯-২২. ৪২৮

তারিখঃ ২৪/০২/২০২৫ খ্রিঃ।

বিষয়ঃ ‘সুন্দরবন বাঘ সংরক্ষণ (১ম সংশোধিত)’ শীর্ষক প্রকল্পের আওতায় ২০২৪-২০২৫ আর্থিক সালের হালনাগাদকৃত বার্ষিক ক্রয়-পরিকল্পনা অনুমোদন।

সূত্রঃ প্রকল্প দপ্তরের স্মারক নং-২২.০১.০০০০.৪৬১.২৯.০০৭.২৫.৭০৬, তারিখঃ ২৪/০২/২০২৫খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রোক্ত পত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, বন অধিদপ্তর কর্তৃক বাস্তবায়নাধীন “সুন্দরবন বাঘ সংরক্ষণ (১ম সংশোধিত)” শীর্ষক প্রকল্পের ২০২৪-২০২৫ আর্থিক সালের বার্ষিক ক্রয় কার্যক্রম বাস্তবায়নের জন্য অনুমোদনের নিমিত্ত পিপিআর-২০০৮ এর বিধি-১৬(৫) অনুসারে ক্রয়কারী কর্তৃক হালনাগাদকৃত পণ্যখাতে ১৬টি, কার্যখাতে ০৮টি সহ মোট ২৪টি ক্রয় প্যাকেজের বার্ষিক ক্রয়-পরিকল্পনা পিপিএ-২০০৬ এর ধারা-১১(৩) এবং পিপিআর-২০০৮ এর বিধি-১৬(৭) অনুসারে নির্দেশক্রমে অনুমোদন করা হলো এবং সংশ্লিষ্ট ক্রয়ের ক্ষেত্রে পিপিএ-২০০৬, পিপিআর-২০০৮ ও অন্যান্য আর্থিক বিধি-বিধান যথাযথভাবে অনুসরণ করার জন্যও অনুরোধ করা হলো।

সংযুক্তিঃ বর্ণনামতে।


২৪/০২/২০২৫
(ড. মরিয়ম আক্তার)

সহকারী প্রধান বন সংরক্ষক
উন্নয়ন পরিকল্পনা ইউনিট

ফোনঃ ০২-৫৫০০৭১০৮

Email: accfdpu@gmail.com

প্রকল্প পরিচালক,

‘সুন্দরবন বাঘ সংরক্ষণ (১ম সংশোধিত)’ শীর্ষক প্রকল্প

ও বিভাগীয় বন কর্মকর্তা, সুন্দরবন পশ্চিম বন বিভাগ, খুলনা।

জ্ঞাতার্থে/ জ্ঞাতার্থে ও কার্যার্থেঃ

- ১। উপ-প্রধান বন সংরক্ষক, পরিকল্পনা উইং, বন ভবন, আগারগাঁও, ঢাকা।
- ২। বন সংরক্ষক, খুলনা অঞ্চল, খুলনা।
- ৩। উপ-বন সংরক্ষক, রিমস্ ইউনিট, বন ভবন, আগারগাঁও, ঢাকা। তাঁকে বর্ণিত APP টি পিপিএ, ২০০৬ এর ধারা ১১(৪) ও পিপিআর, ২০০৮ এর বিধি ১৬(৯) অনুযায়ী সংশ্লিষ্ট সকলের অবগতির জন্য প্রচারের নিমিত্ত অধিদপ্তরের ওয়েবসাইটে আপলোড করার জন্য অনুরোধ করা হলো।

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বিভাগীয় বন কর্মকর্তার কার্যালয়
সুন্দরবন পশ্চিম বন বিভাগ
খুলনা।

প্রধান বন সংরক্ষকের কার্যালয় উন্নয়ন পরিকল্পনা ইউনিট	নিবন্ধন নং তারিখঃ
প্রধান সহকারীর স্বাক্ষর <input type="checkbox"/> উন্নয়ন ব্যবস্থা কর্মকর্তা <input type="checkbox"/> ব্যবস্থা কর্মকর্তা <input type="checkbox"/> সহকারী বন সংরক্ষক	প্রয়োজনীয় ব্যবস্থা নিন <input type="checkbox"/> দ্রুত উপস্থাপন করুন <input type="checkbox"/> লিখিতভাবে করুন
সহকারী বন সংরক্ষক	সহকারী প্রধান বন সংরক্ষক

স্মারক নং-২২.০১.০০০০.৪৬১.২৯.০০৭.২৫. ৭০৬

তারিখঃ ২৪/০২/২০২৫ খ্রি.

বিষয়: “সুন্দরবন বাঘ সংরক্ষণ প্রকল্প (১ম সংশোধিত)” শীর্ষক প্রকল্পের আওতায় ২০২৪-২৫ আর্থিক সালের হালনাগাদকৃত
বার্ষিক ক্রয় পরিকল্পনা, কর্মপরিকল্পনা এবং গ্যান্ট চার্ট প্রেরণ।

সূত্রঃ প্রধান বন সংরক্ষক মহোদয়ের কার্যালয়ের স্মারক নং-২২.০১.০০০০.৪৬১.২৯.০০৭.২৫.৫১৮; তারিখঃ ১৩/০২/২০২৫ খ্রি.

সম্মান সহকারে উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, “সুন্দরবন বাঘ সংরক্ষণ প্রকল্প (১ম সংশোধিত)”
শীর্ষক প্রকল্পের আওতায় ২০২৪-২৫ আর্থিক সালের হালনাগাদকৃত বার্ষিক ক্রয় পরিকল্পনা, কর্মপরিকল্পনা এবং গ্যান্ট চার্ট ০৩
(তিন) প্রস্থ মহোদয়ের সদয় অবগতি ও অনুমোদনের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

প্রাপক: প্রধান বন সংরক্ষক
বন অধিদপ্তর

২৪/০২/২৫
(এ জেড এম হাছানুর রহমান)
প্রকল্প পরিচালক
সুন্দরবন বাঘ সংরক্ষণ প্রকল্প
ও

বিভাগীয় বন কর্মকর্তা
সুন্দরবন পশ্চিম বন বিভাগ, খুলনা।
ফোন নং-০২৪৭৭৭২০৬৬৫
২৪/০২/২০২৫

✓ দৃষ্টি আকর্ষণ: সহকারী প্রধান বন সংরক্ষক, উন্নয়ন পরিকল্পনা ইউনিট, বন ভবন, আগারগাঁও, শেরবাংলা নগর, ঢাকা-১২০৭।

অনুলিপিঃ সদয় জ্ঞাতার্থে ও কার্যার্থেঃ
বন সংরক্ষক, খুলনা অঞ্চল, খুলনা।

UPDATED ANNUAL PROCUREMENT PLAN

Ministry/Division : Environment, Forests and Climate Change. **Budget: Development.**
 Agency : Forest Department.
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban West Forest Division, Khulina & 1450203124519
 Name of Project & Code : Sundarban Tiger Conservation Project (STCP) & 224354500
 Financial Year : 2024-2025

Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening Dates	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD-01/Tiger/24-25	Repair and maintenance of nylon rope fence in the area adjacent to Sundarbans locality	LS	LS	RFQ	PD	GOB	2.0000	Planned Dates		6/2/2025	13/2/2025	16/2/2025	20/2/2025	23/2/2025	26/2/2025		31/5/2025	
WD-02/Tiger/24-25	Other repairs and maintenance at Khulina Range	LS	LS	RFQ	PD	GOB	5.0000	Planned Dates		6/2/2025	13/2/2025	16/2/2025	20/2/2025	23/2/2025	26/2/2025		31/5/2025	
WD-03/Tiger/24-25	Other repairs and maintenance at Satkhira Range	LS	LS	RFQ	PD	GOB	5.0000	Planned Dates		6/2/2025	13/2/2025	16/2/2025	20/2/2025	23/2/2025	26/2/2025		31/5/2025	
WD-04/Tiger/24-25	Construction of nylon rope fence in the area adjacent to Sundarbans locality.	KM	20	OTM	PD	GOB	250.0000	Planned Dates		5/8/2024	19/8/2024	26/8/2024	3/9/2024	10/9/2024	8/10/2024		20/3/2025	
							Total:											

NZK/2024
 28/10/24
 (A Z M Hasanur Rahman)
 Project Director

Approved

Sundarban Tiger Conservation Project (STCP)

Divisional Forest Officer
 Sundarban West Forest Division, Khulina.

20/10/2024
 Md. Amir Hosain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka.

UPDATED ANNUAL PROCUREMENT PLAN


Ministry/Division : Environment, Forests and Climate Change. **Budget: Development.**
 Agency : Forest Department.
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban West Forest Division, Khulna & 1450203124519
 Name of Project & Code : Sundarban Tiger Conservation Project (STCP) & 224354500
 Financial Year : 2024-2025

Package No.	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac. Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	GD-01/Tiger/24-25	Nos.	3	RFQ	PD	GOB	1.8720	9 Planned Dates	10	11 1/8/2024	12 8/8/2024	13 11/8/2024	14 14/8/2024	15 17/8/2024	16 20/8/2024	17	18 28/2/2025
	Supply of goods for Training (Tiger Tranquilized and canal survey)							Days		0	7	3	3	3	3	19	188
GD-02/Tiger/24-25	Supply of goods for Training (Drone flying, operation, data collection & report preparation)	Nos.	2	RFQ	PD	GOB	1.2480	Planned Dates		1/8/2024	8/8/2024	11/8/2024	14/8/2024	17/8/2024	20/8/2024		28/2/2025
								Planned Days		0	7	3	3	3	3	19	188
GD-03/Tiger/24-25	Supply of Materials and Arrange Workshop/ Seminar	Nos.	2	RFQ	PD	GOB	2.0000	Planned Dates		1/8/2024	8/8/2024	11/8/2024	14/8/2024	17/8/2024	20/8/2024		28/2/2025
								Planned Days		0	7	3	3	3	3	19	188
GD-04/Tiger/24-25	Purchasing of Sedatives (medicines, syringes, darts, cartridges, etc.) to render the tiger unconscious.	LS	LS	RFQ	PD	GOB	2.0000	Planned Dates		1/8/2024	8/8/2024	11/8/2024	14/8/2024	17/8/2024	20/8/2024		19/9/2024
								Planned Days		0	7	3	3	3	3	19	30
GD-05/Tiger/24-25	Purchasing of Gasburner, cylinder, utensils, icebox, spirit umbrella, headlamp, mosquito net, pillow, haversack etc.	LS	LS	RFQ	PD	GOB	1.0000	Planned Dates		1/8/2024	8/8/2024	11/8/2024	14/8/2024	17/8/2024	20/8/2024		19/9/2024
								Planned Days		0	7	3	3	3	3	19	30
								Actual Dates		1/9/2024	8/9/2024	8/9/2024	9/9/2024	9/9/2024	10/9/2024		30/9/2024
								Planned Dates		1/8/2024	8/8/2024	11/8/2024	14/8/2024	17/8/2024	20/8/2024		19/9/2024
								Planned Days		0	7	3	3	3	3	19	30
								Actual Dates		1/9/2024	8/9/2024	8/9/2024	9/9/2024	9/9/2024	10/9/2024		29/9/2024

R

(2)

Package No.	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac. Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD-06/Tiger/24-25	Purchasing of Computer accessories (Laptop)	Nos.	3	RFQ	PD	GOB	4,2000	Planned Dates		1/8/2024	8/8/2024	11/8/2024	14/8/2024	17/8/2024	20/8/2024		19/9/2024	
GD-07/Tiger/24-25	Supply of goods for public awareness activities on Tiger Conservation	Nos.	7	OTM	PD	GOB	6,4400	Planned Dates		1/9/2024	8/9/2024	8/9/2024	9/9/2024	9/9/2024	10/9/2024		29/9/2024	
GD-08/Tiger/24-25	Purchasing of Binocular	Nos.	8	RFQ	PD	GOB	0,4000	Planned Dates		1/8/2024	8/8/2024	11/8/2024	14/8/2024	17/8/2024	20/8/2024		19/9/2024	
GD-09/Tiger/24-25	Printing and Publication of books relating to publication of tiger survey results	Nos.	500	RFQ	PD	GOB	5,0000	Planned Dates		1/9/2024	8/9/2024	11/9/2024	15/9/2024	17/9/2024	20/9/2024		21/11/2024	
GD-10/Tiger/24-25	Purchasing of Multifunction Digital Photocopier	Nos.	1	RFQ	PD	GOB	2,5000	Planned Dates		6/2/2025	13/02/2025	16/2/2025	19/02/2025	23/02/2025	26/02/2025		27/03/2025	
Total:							19,1600											


 (A Z M Hasanur Rahman)
 Project Director

Sundarban Tiger Conservation Project (STCP)

Divisional Forest Officer
 Sundarban West Forest Division, Khulna.
 Phone No. 0247720665


 24.02.2025

Md. Amir Hosain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka.

Approved

ANNUAL PROCUREMENT PLAN (Updated)

Ministry/Division : Environment, Forests and Climate Change.
 Agency : Forest Department.
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban East Forest Division, Bagerhat. Office Code : 1450203124520
 Name of Project & Code : Sundarban Tiger Conservation Project (STCP), Project Code : 224354500
 Financial Year : 2024-2025

Budget: Development.

Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
3258108-Other Repair and Maintenance																		
WD-01/Tiger/24-25	Repair and maintenance of nylon rope fencing (10km) established in 2023-24	KM	10	RFQ	PD	GOB	3.00000	Planned Dates		01/09/2024	11/9/2024	12/9/2024	15/09/2024	19/09/2024	26/09/2024		25/12/2024	
								Planned Days			10	1	3	4	7	25	90	
								Actual Dates										
WD-02/Tiger/24-25	Other repairs and maintenance at Chandpai and Sarankhola Range (3rd year maintenance)	LS		RFQ	PD	GOB	10.00000	Planned Dates		01/09/2024	11/9/2024	12/9/2024	15/09/2024	19/09/2024	26/09/2024		25/12/2024	
								Planned Days			10	1	3	4	7	25	90	
								Actual Dates										
4111317-Capital work																		
WD-03/Tiger/24-25	Nylon rope fence construction in the adjacent area of Sundarbans locality.	KM	7.5	OTM	PD	GOB	93.87500	Planned Dates		23/12/2024	6/1/2025	20/01/2025	27/01/2025	3/2/2025	3/3/2025		01/06/2025	
								Planned Days			14	14	7	7	28	70	90	
								Actual Dates		20/01/2025	30/01/2025	2/2/2025	4/2/2025	6/2/2025	13/02/2025		12/04/2025	
WD-04/Tiger/24-25	Nylon rope fence construction in line adjacent area of Sundarbans locality.	KM	7.5	OTM	PD	GOB	93.87500	Planned Dates		23/12/2024	6/1/2025	20/01/2025	27/01/2025	3/2/2025	3/3/2025		01/06/2025	
								Planned Days			14	14	7	7	28	70	90	
								Actual Dates		20/01/2025	30/01/2025	2/2/2025	4/2/2025	6/2/2025	13/02/2025		12/04/2025	

Approved
 (Quazi Md. Nurul Karim)
 Divisional Forest Officer
 Sundarban East Forest Division
 Bagerhat.

Md. Amir Hosain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka.

ANNUAL PROCUREMENT PLAN (Updated)

Ministry/Division : Environment, Forests and Climate Change. Budget: Development.
 Agency : Forest Department.
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban East Forest Division, Bagerhat Office Code : 1450203124520
 Name of Project & Code : Sundarban Tiger Conservation Project (STCP). Project Code : 224354500
 Financial Year : 2024-2025

Package No.	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
3256103-Awareness Program																		
GD-01/Tiger/24-25	Organization of awareness programs at Chandpai and Sarankhola Ranges with local schools students nearby	Nos.	6	OTM	PD	GOB	6.00000	Planned Dates		23/12/2024	06/01/25	20/01/2025	27/01/2025	03/02/25	03/03/25		01/06/25	
								Planned Days			14	14	7	7	28	70	90	
								Actual Dates		14/01/2025	29/01/2025	5/2/2025	6/2/2025	6/2/2025	9/2/2025			
3255101-Computer Equipment																		
GD-02/Tiger/24-25	Purchase and Supply of Computer Equipment (Laptop-02 Nos)	Nos.	2	RFQ	PD	GOB	1.40000	Planned Dates		03/12/24	15/12/24	17/12/24	19/12/24	22/12/24	29/12/24		28/01/25	
								Planned Days			12	2	3	3	7	27	30	
								Actual Dates		3/12/2024	15/12/2024	15/12/2024	18/12/2024	22/12/2024	23/12/2024			
3211301-Training																		
GD-03/Tiger/24-25	Organization of Tiger Tranquilaization Training at Chandpai and Sarankhola Ranges	Nos.	3	RFQ	PD	GOB	3.67200	Planned Dates		26/12/24	05/01/25	05/01/25	08/01/25	12/01/25	19/01/25		18/02/25	
								Planned Days			14	1	3	4	7	29	30	
								Actual Dates		26/12/2024	5/1/2025	5/1/2025	8/1/2025	14/01/2025	16/01/2025			
GD-04/Tiger/24-25	Organization of Training (Drone flying,operation, Date collection and report preparation) at Chandpai and Sarankhola Ranges	Nos.	2	RFQ	PD	GOB	2.44800	Planned Dates		26/12/24	05/01/25	05/01/25	08/01/25	12/01/25	19/01/25		18/02/25	
								Planned Days			14	1	3	4	7	29	30	
								Actual Dates		26/12/2024	5/1/2025	5/1/2025	8/1/2025	14/01/2025	16/01/2025			
3211111-Seminer																		
GD-05/Tiger/24-25	Organization of Seminer to Tiger Conservation at Sadar Range	Nos.	1	RFQ	PD	GOB	2.00000	Planned Dates		26/12/24	05/01/25	05/01/25	08/01/25	12/01/25	19/01/25		18/02/25	
								Planned Days			14	1	3	4	7	29	30	
								Actual Dates		26/12/2024	5/1/2025	5/1/2025	8/1/2025	14/01/2025	16/01/2025			

Handwritten initials and marks.

Package No.	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	4112304-Other Expenditure																
GD-06/Tiger/24-25	Installation of Water Purification Plants at Divisional Forest Officer's Office	Nos.	1	RFQ	PD	GOB	2.50000	Planned Dates		26/12/24	05/01/25	05/01/25	08/01/25	12/01/25	19/01/25		18/02/25
								Planned Days			14	1	3	4	7	29	30
								Actual Dates									

Handwritten signature and date: 28/01/25

(Quazi Md. Nurul Karim)
Divisional Forest Officer
Sundarban East Forest Division
Bagerhat.

Approved

Handwritten signature

Md. Amir Hosain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.