

ANNUAL PROCUREMENT PLAN

Ministry/Division : Environment, Forests and Climate Change.  
 Agency : Forest Department.  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban West Forest Division, Khulna & 1450203124519  
 Name of Project & Code : Sundarban Tiger Conservation Project (STCP) & 224354500  
 Financial Year : 2025-2026

Budget: Development.


Package No.	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac. Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01/Tiger/25-26	Advertising Expenses	LS	LS	RFQ	PD	GOB	5.0000	Planned Dates		23-Jul-25	30-Jul-25	3-Aug-25	7-Aug-25	10-Aug-25	13-Aug-25		12-Oct-25
								Planned Days		0	7	4	4	3	3	21	60
								Actual Dates									
GD-02/Tiger/25-26	Supply of goods for public awareness activities on Tiger Conservation	Nos.	6	OTM	PD	GOB	6.0000	Planned Dates		23-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25		2-Dec-25
								Planned Days		0	14	7	7	7	7	42	90
								Actual Dates									
GD-03/Tiger/25-26	Awareness raising activities on conservation of tigers and tiger prey among students of 50 educational institutions near the Sundarbans	Nos.	20	OTM	PD	GOB	20.0000	Planned Dates		23-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25		2-Dec-25
								Planned Days		0	14	7	7	7	7	42	90
								Actual Dates									
GD-04/Tiger/25-26	Clothes, shoes, jackets, caps (Uniform-VTRT-340, CPG-185)	LS	LS	RFQ	PD	GOB	3.0000	Planned Dates		23-Jul-25	30-Jul-25	3-Aug-25	7-Aug-25	10-Aug-25	13-Aug-25		12-Oct-25
								Planned Days		0	7	4	4	3	3	21	60
								Actual Dates									
GD-05/Tiger/25-26	Supply of goods for Training (Wildlife handling: rescue, release into the wild, sample collection and report preparation)	Nos.	4	RFQ	PD	GOB	4.8960	Planned Dates		23-Jul-25	30-Jul-25	3-Aug-25	7-Aug-25	10-Aug-25	13-Aug-25		12-Oct-25
								Planned Days		0	7	4	4	3	3	21	60
								Actual Dates									

*(Handwritten mark)*

*(Handwritten mark)*

Package No.	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for process	Not used in Goods	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-06/Tiger/25-26	Supply of Training on Forest Act 1972, Wildlife (Conservation and Protection) Act 2012 and Rules and on detection, case preparation and forest court proceedings)	Nos.	4	RFQ	PD	GOB	4.8960	Planned Dates		23-Jul-25	30-Jul-25	3-Aug-25	7-Aug-25	10-Aug-25	13-Aug-25		12-Oct-25
								Planned Days		0	7	4	4	3	3	21	60
								Actual Dates									
GD-07/Tiger/25-26	Supply of Materials and Arrange Workshop/ Seminar	Nos.	1	RFQ	PD	GOB	2.0000	Planned Dates		23-Jul-25	30-Jul-25	3-Aug-25	7-Aug-25	10-Aug-25	13-Aug-25		12-Oct-25
								Planned Days		0	7	4	4	3	3	21	60
								Actual Dates									
GD-08/Tiger/25-26	Purchasing of Sedatives (medicines, syringes, darts, cartridges, etc.) to render the tiger unconscious	LS	LS	RFQ	PD	GOB	1.0000	Planned Dates		23-Jul-25	30-Jul-25	3-Aug-25	7-Aug-25	10-Aug-25	13-Aug-25		12-Oct-25
								Planned Days		0	7	4	4	3	3	21	60
								Actual Dates									
GD-09/Tiger/25-26	Purchasing of Gasburner, cylinder, utensils, icebox, spirit umbrella, headlamp, mosquito net, pillow, haversack etc.	LS	LS	OTM	PD	GOB	8.0000	Planned Dates		23-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25		2-Nov-25
								Planned Days		0	14	7	7	7	7	42	60
								Actual Dates									
GD-10/Tiger/25-26	Other Expense (Revenue)	LS	LS	RFQ	PD	GOB	2.0000	Planned Dates		23-Jul-25	30-Jul-25	3-Aug-25	7-Aug-25	10-Aug-25	13-Aug-25		12-Oct-25
								Planned Days		0	7	4	4	3	3	21	60
								Actual Dates									
GD-11/Tiger/25-26	AA size alkaline battery (GPS)	Nos.	1500	RFQ	PD	GOB	2.7030	Planned Dates		23-Jul-25	30-Jul-25	3-Aug-25	7-Aug-25	10-Aug-25	13-Aug-25		12-Oct-25
								Planned Days		0	7	4	4	3	3	21	60
								Actual Dates									
GD-12/Tiger/25-26	SD Card (Class 10)	Nos.	1000	OTM	PD	GOB	8.0000	Planned Dates		23-Jul-25	6-Aug-25	13-Aug-25	20-Aug-25	27-Aug-25	3-Sep-25		2-Nov-25
								Planned Days		0	14	7	7	7	7	42	60
								Actual Dates									

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-13/Tiger/25-26	Drone (including accessory batteries and devices)	Nos.	1	RFQ	PD	GOB	3.2400	Planned Dates		23-Jul-25	30-Jul-25	3-Aug-25	7-Aug-25	10-Aug-25	13-Aug-25		12-Oct-25
								Planned Days		0	7	4	4	3	3	21	60
								Actual Dates									
GD-14/Tiger/25-26	Other Expense (Capital)	LS	LS	RFQ	PD	GOB	5.0000	Planned Dates		23-Jul-25	30-Jul-25	3-Aug-25	7-Aug-25	10-Aug-25	13-Aug-25		12-Oct-25
								Planned Days		0	7	4	4	3	3	21	60
								Actual Dates									
<b>Total:</b>							<b>75.7350</b>										

  
 (A Z M Hasanur Rahman)  
 Project Director  
 Sundarban Tiger Conservation Project (STCP)  
 &  
 Divisional Forest Officer  
 Sundarban West Forest Division, Khulna.  
 Phone No. 02477720665

(Approved)

  
 28/07/2024

  
 Md. Amir Hosain Chowdhury  
 Chief Conservator of Forests  
 Forest Department, Dhaka.

**ANNUAL PROCUREMENT PLAN**

Ministry/Division : Environment, Forests and Climate Change.  
 Agency : Forest Department.  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban East Forest Division, Bagerhat. Office Code : 1450203124520.  
 Name of Project & Code : Sundarban Tiger Conservation Project (STCP). Project Code : 224354500.  
 Financial Year : 2025-2026

**Budget: Development.**

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>3211111-Seminer</b>																	
GD-01/Tiger/25-26	Organization of Seminer to Tiger Conservation at Chandpai Range	Nos.	1	RFQ	PD	GOB	2.00000	Planned Dates		15/07/25	29/07/25	31/07/25	07/08/25	10/08/25	17/08/25		16/09/25
								Planned Days			14	2	7	3	7	30	30
								Actual Dates									
<b>3211125-Advertisement</b>																	
GD-02/Tiger/25-26	Promotion and advertising	LS	LS	OTM	PD	GOB	10.05300	Planned Dates		20/07/25	04/08/25	18/08/25	25/08/25	02/09/25	30/09/25		29/10/25
								Planned Days			14	14	7	7	28	70	30
								Actual Dates									
GD-03/Tiger/25-26	Awareness Program Chandpai & Sarankhola Range including Mothbaria and Pathorghata Upazila	LS	LS	RFQ	PD	GOB	5.00000	Planned Dates		15/07/25	29/07/25	31/07/25	07/08/25	10/08/25	17/08/25		16/09/25
								Planned Days			14	2	7	3	7	30	30
								Actual Dates									
GD-04/Tiger/25-26	Organization of awareness programs at Chandpai and Sarankhola Ranges with local schools students nearby sundarbans to mitigate Human Tiger conflict	LS	LS	OTM	PD	GOB	30.00000	Planned Dates		20/07/25	04/08/25	18/08/25	25/08/25	02/09/25	30/09/25		29/12/25
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
<b>3251102-Sedatives</b>																	
GD-05/Tiger/25-26	Sedatives (medicine, syringe, dart, cartic, etc.) to render the tiger unconscious	LS	LS	RFQ	PD	GOB	1.00000	Planned Dates		15/07/25	29/07/25	31/07/25	07/08/25	10/08/25	17/08/25		16/09/25
								Planned Days			14	2	7	3	7	30	30
								Actual Dates									

*Handwritten signatures and initials.*

Package No.	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>3256101-Other Expenditure</b>																	
GD-06/Tiger/25-26	Office Stationary	LS	LS	RFQ	PD	GOB	3.00000	Planned Dates		15/07/25	29/07/25	31/07/25	07/08/25	10/08/25	17/08/25		16/11/25
								Planned Days			14	2	7	3	7	30	90
								Actual Dates									
<b>3256103-Usable Goods</b>																	
GD-07/Tiger/25-26	Gas Burner, Cylender, Ice Box, Spirit Chata, Masari, Balish, Rain coat, Torch light etc.	LS	LS	OTM	PD	GOB	8.75400	Planned Dates		20/07/25	04/08/25	18/08/25	25/08/25	02/09/25	30/09/25		29/10/25
								Planned Days			14	14	7	7	28	70	30
								Actual Dates									
<b>3256106-Uniform</b>																	
GD-08/Tiger/25-26	Purchase and Supply of Uniform (VTRT-340 and CPG-72)	LS	LS	RFQ	PD	GOB	3.45400	Planned Dates		15/07/25	29/07/25	31/07/25	07/08/25	10/08/25	17/08/25		16/10/25
								Planned Days			14	2	7	3	7	30	60
								Actual Dates									
<b>3231301-Training</b>																	
GD-09/Tiger/25-26	Training Wildlife Conservation, Wildlife Rescue and Release, Snake handling etc.	Nos.	3	OTM	PD	GOB	8.56800	Planned Dates		15/07/25	29/07/25	31/07/25	07/08/25	10/08/25	17/08/25		16/10/25
								Planned Days			14	2	7	3	7	30	60
								Actual Dates									
<b>4112304-Other Expenditure</b>																	
WD-10/Tiger/25-26	Office equipment	LS	LS	RFQ	PD	GOB	5.00000	Planned Dates		15/07/25	29/07/25	31/07/25	07/08/25	10/08/25	17/08/25		16/09/25
								Planned Days			14	2	7	3	7	30	30
								Actual Dates									
<b>4112310-Drone</b>																	
GD-11/Tiger/25-26	Purchase and Supply of Drone with Battery and Device	Nos.		OTM	PD	GOB	6.48000	Planned Dates		20/07/25	04/08/25	18/08/25	25/08/25	02/09/25	30/09/25		29/10/25
								Planned Days			14	14	7	7	28	70	30
								Actual Dates									

(Approved)

২৪/৭/২৫  
 মোঃ মেজাজুল করিম চৌধুরী  
 পরিচিতি নং-১৩২০৭  
 বিভাগীয় যন্ত্র সঞ্চালক  
 প্রকল্প পরিচালনা পর্ষদ  
 ১৭/৭/২৫


Md. Amir Hosain Chowdhury  
 Chief Conservator of Forests  
 Forest Department, Dhaka.

**ANNUAL PROCUREMENT PLAN**

Ministry/Division : Environment, Forests and Climate Change.  
 Agency : Forest Department.  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban West Forest Division, Khulna & 1438195  
 Name of Project & Code : Sundarban Tiger Conservation Project (STCP) & 224354500  
 Financial Year : 2025-2026

**Budget: Development.**

Package No.	Description of procurement package Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD-01/Tiger/25-26	Tiger stock taking conference in 13 tiger-rich countries (20 local, 30 foreign, total 50 people, two days)	Firm	1	QCBS	HOPE	GOB	100.00	Planned Dates		3-Aug-25	24-Aug-25	31-Aug-25	7-Sep-25	14-Sep-25	21-Sep-25		28-Feb-26
								Planned Days		0	21	7	7	7	7	49	160
								Actual Dates									
	<b>Total:</b>						<b>100.000</b>										

  
 (A Z M Hasanur Rahman)  
 Project Director  
 Sundarban Tiger Conservation Project (STCP)  
 &  
 Divisional Forest Officer  
 Sundarban West Forest Division, Khulna.

  
 28/09/2025

**(Approved)**

  
 Md. Amir Hosain Chowdhury  
 Chief Conservator of Forests  
 Forest Department, Dhaka.

ANNUAL PROCUREMENT PLAN

Ministry/Division : Environment, Forests and Climate Change.  
 Agency : Forest Department.  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban West Forest Division, Khulna & 1450203124519  
 Name of Project & Code : Sundarban Tiger Conservation Project (STCP) & 224354500  
 Financial Year : 2025-2026

Budget: Development.

Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-01/Tiger/25-26	Repair and maintenance of nylon rope fence in the area adjacent to Sundarbans locality	LS	LS	RFQ	PD	GOB	8.0000	Planned Dates		23-Jul-25	30-Jul-25	3-Aug-25	7-Aug-25	10-Aug-25	13-Aug-25		12-Oct-25
								Planned Days		0	7	4	4	3	3	21	60
								Actual Dates									
WD-02/Tiger/25-26	Other repairs and maintenance at Khulna & Satkhira Range	LS	LS	RFQ	PD	GOB	10.0000	Planned Dates		23-Jul-25	30-Jul-25	3-Aug-25	7-Aug-25	10-Aug-25	13-Aug-25		12-Oct-25
								Planned Days		0	7	4	4	3	3	21	60
								Actual Dates									
WD-03/Tiger/25-26	Repair and maintenance of watercraft used to conserve tigers and their prey	LS	LS	RFQ	PD	GOB	10.0000	Planned Dates		23-Jul-25	30-Jul-25	3-Aug-25	7-Aug-25	10-Aug-25	13-Aug-25		12-Oct-25
								Planned Days		0	7	4	4	3	3	21	60
								Actual Dates									
<b>Total:</b>							<b>28.0000</b>										

*(Signature)*  
 28/09/2024  
 (A Z M Hasanur Rahman)  
 Project Director

Sundarban Tiger Conservation Project (STCP)  
 &

Divisional Forest Officer  
 Sundarban West Forest Division, Khulna.

*(Signature)*  
 28/09/2024

**(Approved)**


*(Signature)*  
 Md. Amir Hosain Chowdhury  
 Chief Conservator of Forests  
 Forest Department, Dhaka.

**ANNUAL PROCUREMENT PLAN**

Ministry/Division : Environment, Forests and Climate Change.  
 Agency : Forest Department.  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban East Forest Division, Bagerhat. Office Code : 1450203124520  
 Name of Project & Code : Sundarban Tiger Conservation Project (STCP). Project Code : 224354500  
 Financial Year : 2025-2026

**Budget: Development.**

Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>3258108-Other Repair and Maintenance</b>																	
WD-01/Tiger/25-26	Repair and maintenance of nylon rope fenceing (25km) established in 2023-24 and 2024-25	KM	25	RFQ	PD	GOB	7.00000	Planned Dates		15/07/25	29/07/25	31/07/25	07/08/25	10/08/25	17/08/25		16/09/25
								Planned Days			14	2	7	3	7	30	30
								Actual Dates									
WD-02/Tiger/25-26	Other repairs and maintenance at Chandpai and Sarankhola Range (4th year maintenance)	LS	LS	OTM	PD	GOB	20.00000	Planned Dates		20/07/25	04/08/25	18/08/25	25/08/25	02/09/25	30/09/25		29/11/25
								Planned Days			14	14	7	7	28	70	60
								Actual Dates									
<b>3258128-Water Vessels</b>																	
WD-03/Tiger/25-26	Repair and maintenance of Water Vessels at Sadar, Chandpai and Sarakhola Range	LS	LS	OTM	PD	GOB	20.00000	Planned Dates		20/07/25	04/08/25	18/08/25	25/08/25	02/09/25	30/09/25		29/11/25
								Planned Days			14	14	7	7	28	70	60
								Actual Dates									

  
 (Md. Rezaul Karim Chowdhury)  
 Divisional Forest Officer  
 Sundarban East Forest Division  
 Bagerhat.

(Approved)

  
 30/09/25

  
 Md. Amir Hosain Chowdhury  
 Chief Conservator of Forests  
 Forest Department, Dhaka.