

ANNUAL PROCUREMENT PLAN AND PROCUREMENT IMPLEMENTATION REPORT FOR GOODS FOR THE FISCAL YEAR 2020-2021 (As per BD Government Procurement Rules)

Ministry / Division	Ministry of Environment, Forest & Climate Change (MoEF&CC)	
Agency	Forest Department	45
Procuring Entity Name & code	Forest Department	4531
Project / Program Name & Code	Preparation of Master Plan and Feasibility study for establishment of Bangabandhu Sheikh Mujib Safari Park at Moulvibazar	222010000

Project Cost (In Lakh Taka)	
Total	450.6600
GoB	450.6600
PA	0.000

GOODS:

SI No.	Economic Code No (Old)	Economic Code No (New)	Package No.	Description of Procurement Package as per DPP / TPP	Unit		Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Not use in goods	Indicative Dates				
												Invite/Advertis	Tender Opening	Tender Evaluation	Notification of Award	Signing of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1		4112101	G1	Motor cycle purchase	No	3	OTM	PD	GoB	6.000		02.08.2021	16.08.2021	16.08.2021	26.08.2021	02.09.2021
				Total						6.000						

(Signature)
৭/৭/২১

(মো: রেজাউল করিম চৌধুরী)

বিভাগীয় বন কর্মকর্তা

বন্যপ্রাণী ব্যবস্থাপনা ও প্রকৃতি সংরক্ষণ বিভাগ

সদর দপ্তর-মৌলভীবাজার।

ও

প্রকল্প পরিচালক

প্রিয়ারেশন অব মাস্টার প্ল্যান এন্ড ফিজিবিটি
এস্টাব্লিশমেন্ট অব শেখ মুজিব সাফারী পার্ক, এ

(মো: রেজাউল করিম চৌধুরী)

প্রকল্প পরিচালক
বন্যপ্রাণী ব্যবস্থাপনা ও প্রকৃতি সংরক্ষণ বিভাগ
সদর দপ্তর-মৌলভীবাজার।

(Signature)

মো: আরিফ হোসাইন চৌধুরী

প্রধান বন সংরক্ষক

বন অধিদপ্তর, বাংলাদেশ

সনুমোদিত

(Signature)
৭/৭/২১


ANNUAL PROCUREMENT PLAN AND PROCUREMENT IMPLEMENTATION REPORT FOR SERVICES FOR THE FISCAL YEAR 2020-2021 (As per BD Government Procurement Rules)

Ministry / Division	Ministry of Environment, Forest & Claimate Change (MoEF&CC)	
Agency	Forest Department	45
Procuring Entity Name & code	Forest Department	4531
Project / Program Name & Code	Preparation of Master Plan and Feasibility study for esblishment of Bangabandhu Sheikh Mujib Safari Park at Moulvibazar	222010000

Project Cost (In Lakh Taka)	
Total	450.6600
GoB	450.6600
PA	0.000

SERVICES:

SI No.	Economic Code No.	Economic Code No (New).	Package No.	Description of Procurement Package as per DPP / TPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estimated Cost (in Lakh Taka)	Not use in Services	Indicative Dates					
												Invite/Advertise	Tender Opeaning	Tender Evaluation	Notification of Award	Signing of Contract	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
		3257101	S2	Master Plan development of Safari park	LS	LS	QCBS	CCF	GOB	258.550		11.06.2021	30.06.2021	30.06.2021	15.07.2021	19.07.2021	31.12.2021
				Total Taka						258.550							



(মো: রেজাউল করিম চৌধুরী)

বিভাগীয় বন কর্মকর্তা

বন্যপ্রাণী ব্যবস্থাপনা ও প্রকৃতি সংরক্ষণ বিভাগ,

সদর দপ্তর-মৌলভীবাজার।

ও

প্রকল্প পরিচালক

প্রিয়ারেশন অব মাস্টার প্ল্যান এন্ড ফিজিবিলিটি
এস্ট্রিমেন্ট অব শেখ মুজিব সাফারী পার্ক, মো:


(মো: রেজাউল করিম চৌধুরী)

প্রকল্প পরিচালক

প্রিয়ারেশন অব মাস্টার প্ল্যান এন্ড ফিজিবিলিটি
এস্ট্রিমেন্ট অব শেখ মুজিব সাফারী পার্ক, মো:



অনুমোদিত



মো: আমীর হোসাইন চৌধুরী

প্রধান বন সংরক্ষক

বন অধিদপ্তর, বাংলাদেশ

