

ANNUAL PROCUREMENT PLAN AND PROCUREMENT IMPLEMENTATION REPORT FOR GOODS FOR THE FISCAL YEAR 2022-23 (As per Government Procurement Rules)

Ministry / Division	Ministry of Environment, Forest and Climate Change	
Agency	Forest Department	45
Procuring Entity Name & code	Forest Department	4531
Project / Program Name & Code	Widening of Approach Road and Development of Other Essential Infrastructure of Bangabandhu Sheikh Mujib Safari Park, Gazipur (3rd Revised) Project.	5005

Project Cost (In Lakh Taka)	
Total	24204.00 (3rd Revised)
GoB	24204.00 (3rd Revised)
PA	0.00

GOODS:

GOODS.

SI No.	Economic Code No.	Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Not use in Goods	Indicative Dates							
											Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	3255104		Stationary	LS	LS	RFQM	PD	GoB	1.000		31.08.2022	08.09.2022	08.09.2022	09.09.2022		12.09.2022	10 Days	22.09.2022
2	3257302		Wildlife Treatment and Medical Services	LS	LS	RFQM	PD	GoB	5.000		16.08.2022	25.08.2022	25.08.2022	28.08.2022		30.09.2022	30 Days	30.10.2022
3	3255101		Computer Accessories	LS	LS	RFQM	PD	GoB	3.000		31.08.2022	08.09.2022	08.09.2022	09.09.2022		12.09.2022	10 Days	22.09.2022
4	3255105		Others Stationery	LS	LS	RFQM	PD	GoB	2.500		04.08.2022	14.08.2022	14.08.2022	16.08.2022		16.08.2022	10 Days	25.08.2022
5	3258101		Motor Vehicle	LS	LS	RFQM	PD	GoB	5.000		05.09.2022	14.09.2022	14.09.2022	16.08.2022		15.09.2022	10 Days	25.08.2022
6	4112314		Furniture	LS	LS	RFQM	PD	GoB	2.000	-	31.08.2022	08.09.2022	08.09.2022	09.09.2022		12.09.2022	10 Days	22.09.2022
			Total Taka						18.500									

অনুমোদিত

মোঃ আমীর হোসাইন চৌধুরী
প্রধান বন সংরক্ষক (চঃ দাঃ)
বন অধিদপ্তর, ঢাকা

26/9/2022

ইমরান আহমেদ
প্রকল্প পরিচালক

বঙ্গবন্ধু শেখ মুজিব সাফারী পার্ক গাজীপুর এর প্রায়োচ সড়ক
প্রশস্তি এবং ও অন্যান্য প্রয়োজনীয় অবকাঠামো উন্নয়ন পীর্ষক প্রকল্প
বন জবন, আশারগাঁও, ঢাকা।

26/9/22

ANNUAL PROCUREMENT PLAN AND PROCUREMENT IMPLEMENTATION REPORT FOR WORKS FOR THE FISCAL YEAR 2022-23 (As per Government Procurement Rules)

Ministry / Division	Ministry of Environment, Forest and Climate Change	
Ministry / Division	Ministry of Environment, Forest and Climate Change	
Agency	Forest Department	45
Procuring Entity Name & code	Forest Department	4531
Project / Program Name & Code	Widening of Approach Road and Development of Other Essential Infrastructure of Bangabandhu Sheikh Mujib Safari Park, Gazipur (3rd Revised) Project.	5005

Project Cost (In Lakh Taka)	
Total	24204.00 (3rd Revised)
GoB	24204.00 (3rd Revised)
PA	0.00

WORKS :

SI No.	Economic Code No.	Package & Lot No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Advertise Prequel (if applicable)	Indicative Dates							
											Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	4111315	W-20	Other Infrastructure															
		Lot-4	Construction of grass washing Tank Materials Loading Bay with CI Shed flooring work	LS	LS	RFQM	PD	GoB	6.000		12.07.2022	21.07.2022	21.07.2022	24.07.2022	24.07.2022	27.07.2022	30 Days	25.08.2022
		Lot-5	(A) Construction of Temporarily Mini Encloser (Deer & Goyal Aviary) for medical Treatment (B) Construction of water Supply Line for food Tray-4 Nos and Animal Drinking of water Tank-4 Nos with HBB.	LS	LS	RFQM	PD	GoB	7.700		12.07.2022	21.07.2022	21.07.2022	24.07.2022	24.07.2022	27.07.2022	30 Days	25.08.2022
2	3258108	W-23	Other Building & Structures															
		Lot-6	Repair & Renovation work of Emu, Ostrich and Modantak Aviary at Bangabandhu Sheikh Mujib Safari Park, Gazipur	LS	LS	RFQM	PD	GoB	4.100		12.07.2022	21.07.2022	21.07.2022	24.07.2022	24.07.2022	27.07.2022	30 Days	25.08.2022
			Total Taka						17.800									

অনুমোদিত

মোঃ আমীর হোসাইন চৌধুরী
প্রোগ্রাম বন সংরক্ষক (চঃ দাঃ)
বন অধিদপ্তর, ঢাকা

২৬/৭/২০২২

ইমরান আহমেদ
প্রকল্প পরিচালক

হতবৎ শেখ মুজিব সাফারী পার্ক গাজীপুর এর এ্যাপ্রোচ সড়ক
প্রসারকরণ ও অন্যান্য প্রয়োজনীয় অবকাঠামো উন্নয়ন শীর্ষক প্রকল্প
গাজীপুর, গাজীপুর, ঢাকা।

২৬/৭/২২