

REVISED ANNUAL PROCUREMENT PLAN (2022-23)

Budget: Development

Goods

Ministry/Division : Ministry of Environment, Forests and Climate Change.

Agency : Forest Department.

Procuring Entity Name & code : Project Director

Project/Program Name & code : Establishment of Sheik Russell Aviary and Eco-Park at Rangunia, Chittagong (2nd Phase) (1st Revision) - 224125800

SL No.	Economic Code No. (Old/New)	Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1.	৪৮৩৬/ ৩২৫৬১০৬	GD 1	পোষাক	জন	৩০	RFQM	PD	GOB	1.000	Planned Dates	02/10/22	10/10/22	10/10/22	17/11/22	24/11/22	01/12/22		30/01/23
										Planned Days	00	09	00	07	07	07	30	60
										Actual Dates								
2.	৪৮৮৮/ ৩২৫৫১০১	GD 2	কম্পিউটার এক্সেসরিজ	থোক	থোক	RFQM	PD	GOB	1.000	Planned Dates	02/10/22	10/10/22	10/10/22	17/11/22	24/11/22	01/12/22		30/01/23
										Planned Days	00	09	00	07	07	07	30	60
										Actual Dates								
3.	৪৯১৬/ ৩২৫৮১০৫	GD 3	Supply of Instrument & Accessories for maintaining of Ropeway	থোক	থোক	RFQM	PD	GOB	5.000	Planned Dates	02/04/23	09/04/22	09/04/22	16/04/22	23/04/22	30/04/22		30/05/23
										Planned Days	00	08	00	07	07	07	29	30
										Actual Dates								
4.	৪৯৯১/ ৩২৫৮১১৯	GD 4	রোপওয়ে বিশেষজ্ঞ টিম দ্বারা চেক করা এবং ত্রুটি মেরামত	থোক	থোক	DPM International	PD	GOB	150.000	Planned Dates	01/11/22	22/11/22	06/12/22	13/12/22	20/12/22	17/01/23		16/06/23
										Planned Days	00	21	14	07	07	28	77	150
										Actual Dates								
5.	৪৮২৮/ ৩২৫৫১০৫	GD 5	স্টেশনারী	থোক	থোক	RFQM	PD	GOB	0.5000	Planned Dates	02/04/23	09/04/22	09/04/22	16/04/22	23/04/22	30/04/22		30/05/23
										Planned Days	00	08	00	07	07	07	29	30
										Actual Dates								
6.	৪৮৩৩/ ৩২১১১২৫	GD 6	Supply of Banner, Poster, leaflet and other publicity materials	থোক	থোক	RFQM	PD	GOB	5.0000	Planned Dates	21/05/23	23/05/22	23/05/22	30/05/22	31/05/22	01/06/22		20/06/23
										Planned Days	00	03	00	07	01	01	12	20
										Actual Dates								
Total (Goods) :									162.500									

(বিপ্লব কুমার দাস)
প্রকল্প পরিচালক
শেখ রাসেল এভিয়ারী ও ইকো-পার্ক স্থাপন, রাজুদিয়া,
চট্টগ্রাম (২য় পর্যায়) প্রকল্প
ও
বন সংরক্ষক
চট্টগ্রাম অঞ্চল, চট্টগ্রাম
৩১/০৫/২৩



অনুমোদিত
আব্দুল্লাহ আল-মামুন
বিভাগীয় বন কর্মকর্তা
চট্টগ্রাম দক্ষিণ বন বিভাগ, চট্টগ্রাম।
৩১/০৫/২৩
মোঃ আমীর হোসাইন চৌধুরী
প্রধান বন সংরক্ষক (চঃ দাঃ)
বন অধিদপ্তর, ঢাকা


REVISED ANNUAL PROCUREMENT PLAN (2022-23)

Budget: Development

Works

SL No.	Economic Code No. (Old/New)	Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1.	৪৯১৬/ ৩২৫৮১০৫	WD 1	Repairing & Maintenance of Roof Shade, Diesel Generator, Diesel Engine and Structure of Ropeway	থোক	থোক	RFQM	PD	GOB	10.00	Planned Dates	02/04/23	09/04/22	09/04/22	16/04/22	23/04/22	30/04/22		30/05/23
										Planned Days	00	08	00	07	07	07	29	30
										Actual Dates								
Total (Works) :									10.000									


 (বিপুল কৃষ্ণ দাস)
 প্রকল্প পরিচালক
 শেখ রাসেল এভিয়ারী ও ইকো-পার্ক স্থাপন, রাজ্জুনিয়া,
 চট্টগ্রাম (২য় পর্যায়) প্রকল্প
 ও
 বন সংরক্ষক
 চট্টগ্রাম অঞ্চল, চট্টগ্রাম



 (আব্দুল্লাহ-আল-মামুন)
 বিভাগীয় বন কর্মকর্তা
 চট্টগ্রাম দক্ষিণ বন বিভাগ, চট্টগ্রাম।


অনুমোদিত


 মোঃ আমীর হোসাইন চৌধুরী
 প্রধান বন সংরক্ষক (চঃ দাঃ)
 বন অধিদপ্তর, ঢাকা

REVISED ANNUAL PROCUREMENT PLAN (2022-23)

Budget: Development

Services

SL No.	Economic Code No. (Old/New)	Package No.	Description of Procurement Package Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Tender Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	19	20
1.	৪৮০৪/ ৩২১১১০৪	SD 1	আনুষঙ্গিক প্রতিষ্ঠান (আউটসোর্সিং)	থোক	থোক	OTM	PD	GOB	36.000	Planned Dates		02/10/22	23/10/22	20/11/22	04/12/22	11/12/22	18/12/22	25/12/22	-	25/12/23
										Planned Days	০	21	28	14	07	07	07	28	112	365
										Actual Dates										
2.	৪৮০৪/ ৩২৫৭১০১	SD 2	পরামর্শক (পূর্তকাজ) মোট পূর্তকাজের ২% (নতুন এলাহিনমেটে রোপণয়ে ক্যাবল কার স্থাপন বিষয়ে ফিজিবিপিটি স্ট্যান্ডি)	থোক	থোক	QCBS International	PD	GOB	70.000	Planned Dates		02/10/22	16/11/22	28/12/22	22/01/23	29/01/23	05/02/23	05/03/23	-	03/06/23
										Planned Days	০	45	42	25	07	07	28	28	182	90
										Actual Dates										
Total (Services) :									106.000											
Grand Total :									278.500											

(বিপুল কৃষ্ণ দাস)
প্রকল্প পরিচালক

শেখ রাসেল এভিয়ারী ও ইকো-পার্ক স্থাপন, রাজশুনীয়া,
চট্টগ্রাম (২য় পর্যায়) প্রকল্প

ও
বন সংরক্ষক
চট্টগ্রাম অঞ্চল, চট্টগ্রাম

(আব্দুল্লাহ-আল-মামুন)
বিভাগীয় বন কর্মকর্তা
চট্টগ্রাম দক্ষিণ বন বিভাগ, চট্টগ্রাম।

অনুমোদিত

মোঃ আমীর হোসাইন চৌধুরী
প্রধান বন সংরক্ষক (চঃ দাঃ)
বন অধিদপ্তর, ঢাকা