



Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Ft.	Time Code for process	Start to prepare tender Document	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-06/Surokkha	Purchasing of Desktop Computer and Printer with accessories & Software	Set	7	OTM	PD	GOB	10 200	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days			14	7	7	7	28	63	60
								Actual Dates									
GD-07/Surokkha	Purchasing of Laptop with Software	Set	5	OTM	PD	GOB	8 000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/11/2025
								Planned Days			14	7	7	7	28	63	30
								Actual Dates									
GD-08/Surokkha	Purchasing of Computer Software-Software Development and License	LS		OTM	PD	GOB	50 000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/11/2025
								Planned Days			14	7	7	7	28	63	30
								Actual Dates									
GD-09/Surokkha	Purchasing of Office equipment (Photocopier, Printer, Scanner etc.)	Set		OTM	PD	GOB	15 000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days			14	7	7	7	28	63	60
								Actual Dates									
GD-10/Surokkha	Purchase of Furniture for Forest Station & Camp	Set		OTM	PD	GOB	98 500	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days			14	7	7	7	28	63	60
								Actual Dates									
GD-11/Surokkha	Purchasing of Electrical equipment (Air Conditioner, Generator, Solar etc.)	Set		OTM	PD	GOB	25 000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days			14	7	7	7	28	63	60
								Actual Dates									

*Handwritten signature or mark*

*Handwritten mark*

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk	Time Code for process	Start to prepare tender Document	Inviter Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-12/Suro kkha	Supply & installation of Deep tubewell	Set	1	RFO	PD	GOB	4,000	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025	17	19/10/2025
								Planned Days			7	3	3	3	3	19	60
								Actual Dates									
GD-13/Suro kkha	Purchasing of GPS/Cyber Tracker/GPS enable TAB)	Set		OTM	PD	GOB	37,000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days			14	7	7	7	28	63	60
								Actual Dates									
GD-14/Suro kkha	Supply of GPS Battery (Rechargeable)	No		RFO	PD	GOB	1,500	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/9/2025
								Planned Days			7	3	3	3	3	19	30
								Actual Dates									
Total							657,800										

অতিরিক্ত কপি

*Handwritten signature*

স্বাক্ষরিত  
 বিভাগীয় পরিদপ্তর  
 সুনন্দারবন পশ্চিম  
 কুইনা  
 ২০/৮/২০২৫

*Handwritten signature*  
 (A Z M Hasanur Rahman)  
 Divisional Forest Officer  
 Sundarban West Forest Division  
 Khulina  
 Phone No. 02477720665

স্বাক্ষরিত

*Handwritten signature*  
 স্বাক্ষরিত  
 সুনন্দারবন পশ্চিম  
 কুইনা  
 ২০/৮/২০২৫



Package No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for process	Start to prepare tender Document	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
WD-00/Surukha	Repairing & maintenance of Water Vehicle	No.		OTM	PD	GOB	16.490	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025	17	22/12/2025
								Planned Days		14	7	7	7	28	63	50	
								Actual Dates									
WD-07/Surukha	Construction of GIS LAB, GPS Based Tracking, Vegetation Mapping, Change Detection, Land use Mapping at Khulna			OTM	PD	GOB	291.000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days		14	7	7	7	28	63	60	
								Actual Dates									
WD-08/Surukha	Construction of Boundary Wall	Meter		OTM	PD	GOB	138.000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days		14	7	7	7	28	63	60	
								Actual Dates									
Total:							466.5700										

  
 20/12/2024  
 (A Z M Hasanur Rahman)  
 Divisional Forest Officer  
 Sundarban West Forest Division  
 Khulna  
 Phone No. 02477720665



(অনুমোদিত)  
 বিভাগীয় পরিদপ্তর  
 সুনন্দরবন পশ্চিম  
 কুলনা  
 ২০/১২/২০২৪



(অনুমোদিত)  
 বিভাগীয় পরিদপ্তর  
 সুনন্দরবন পশ্চিম  
 কুলনা  
 ২০/১২/২০২৪

ANNUAL PROCUREMENT PLAN

Ministry/Division : Environment, Forests and Climate Change  
 Agency : Forest Department  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban West Forest Division, Khulna.  
 Name of Project : Protection of Sundarban Mangrove Forest  
 Financial Year : 2025-2026

Budget: Development.

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Notification	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
SD-01/Surokkha	Selection of Consulting Firm for Preparing Database and Identity Cards of the beneficiaries of the Sundarbans and automation of permit system.	Firm	1	QCBS	HOPE	GOB	300.000	Planned Dates	20/7/2025	10/8/2025	8/9/2025	15/9/2025	29/9/2025	13/10/2025	20/10/2025	27/12/2025	18	31/12/2026
								Planned Days			28	7	14	14	7	7	77	
								Actual Dates										
Total:							300.000											

  
 A Z M Hasanur Rahman  
 Divisional Forest Officer  
 Sundarban West Forest Division  
 Khulna  
 Phone No. 02477720665

  
 (Faint text below signature)  
 (Faint text below signature)  
 (Faint text below signature)  
 (Faint text below signature)

  
 (Faint text below signature)  
 (Faint text below signature)



Package No.	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-06/Surokkha	Purchasing of Desktop Computer and Printer with accessories & Software	Set	7	OTM	PD	GOB	10.200	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days		14	7	7	7	28	63	60	
								Actual Dates									
GD-07/Surokkha	Purchasing of Laptop with Software	Set	5	OTM	PD	GOB	8.000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/11/2025
								Planned Days		14	7	7	7	28	63	30	
								Actual Dates									
GD-08/Surokkha	Purchasing of Computer Software-Software Development and License	LS		OTM	PD	GOB	50.000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/11/2025
								Planned Days		14	7	7	7	28	63	30	
								Actual Dates									
GD-09/Surokkha	Purchasing of Office equipment (Photocopier, Printer, Scanner etc.)	Set		OTM	PD	GOB	15.000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days		14	7	7	7	28	63	60	
								Actual Dates									
GD-10/Surokkha	Purchase of Furniture for Forest Station & Camp	Set		OTM	PD	GOB	98.500	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days		14	7	7	7	28	63	60	
								Actual Dates									
GD-11/Surokkha	Purchasing of Electrical equipment (Air Conditioner, Generator, Solar etc )	Set		OTM	PD	GOB	25.000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days		14	7	7	7	28	63	60	
								Actual Dates									

h


R

Package No.	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD-12/Surokkha	Supply & installation of Deep tubewell	Set	1	RFQ	PD	GOB	4,000	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/10/2025	
								Planned Days			7	3	3	3	3	3	19	60
								Actual Dates										
GD-13/Surokkha	Purchasing of GPS/Cyber Tracker/GPS enable TAB)	Set		OTM	PD	GOB	37,000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025	
								Planned Days			14	7	7	7	28	63	60	
								Actual Dates										
GD-14/Surokkha	Supply of GPS Battery (Rechargeable)	No		RFQ	PD	GOB	1,500	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/9/2025	
								Planned Days			7	3	3	3	3	3	19	30
								Actual Dates										
Total:							657,800											

প্রতি স্বাক্ষরিত



(ইমরান আহমেদ)  
পরিচিতি নং-১৩১৫১  
নন সংরক্ষিত  
খুশনা অঞ্চল, খুলনা  
ও  
প্রকল্প পরিচালক  
সুন্দরবন সুরক্ষা প্রকল্প

  
(A Z M Hasanur Rahman)  
Divisional Forest Officer  
Sundarban West Forest Division  
Khulna.  
Phone No. 02477720665

(Approved)

  
Md. Amir Hosain Chowdhury  
Chief Conservator of Forests  
Forest Department, Dhaka.

**ANNUAL PROCUREMENT PLAN**

Ministry/Division : Environment, Forests and Climate Change  
 Agency : Forest Department  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban West Forest Division, Khuina.  
 Name of Project : Protection of Sundarban Mangrove Forest  
 Financial Year : 2025-2026

Budget: Development.

Package No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-01/Surok kha	Repairing works of Motor Vehicle	Nos.	2	RFQ	PD	GOB	1.0000	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/10/2025
								Planned Days			7	3	3	3	3	19	60
								Actual Dates									
WD-02/Surok kha	Repairing & maintenance of Residential building	No.	1	RFQ	PD	GOB	4.9200	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/10/2025
								Planned Days			7	3	3	3	3	19	60
								Actual Dates									
WD-03/Surok kha	Repairing & maintenance of Non Residential building	No.	1	RFQ	PD	GOB	1.1500	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/10/2025
								Planned Days			7	3	3	3	3	19	60
								Actual Dates									
WD-04/Surok kha	Repairing & maintenance of Roads & Culvert	No.		RFQ	PD	GOB	8.0000	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/10/2025
								Planned Days			7	3	3	3	3	19	60
								Actual Dates									
WD-05/Surok kha	Repairing works of Electrical infrastructure	No.		RFQ	PD	GOB	6.0100	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/10/2025
								Planned Days			7	3	3	3	3	19	60
								Actual Dates									

*h*


*R*

Package No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for process	Start to prepare tender Document	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-06/Surok kha	Repairing & maintenance of Water Vehicle	No.		OTM	PD	GOB	16.490	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days			14	7	7	7	28	63	60
								Actual Dates									
WD-07/Surok kha	Construction of GIS LAB, GPS Based Tracking, Vegetation Mapping, Change Detection, Land use Mapping at Khulna			OTM	PD	GOB	291.000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days			14	7	7	7	28	63	60
								Actual Dates									
WD-08/Surok kha	Construction of Boundary Wall	Meter		OTM	PD	GOB	138.000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days			14	7	7	7	28	63	60
								Actual Dates									
<b>Total:</b>							<b>466.5700</b>										

প্রতি স্বাক্ষরিত



(ইমরান আহমেদ)  
পরিচিতি নং-১৩১৫১  
বন সংরক্ষক  
মুদ্রা অঞ্চল, খুলনা  
প্রকল্প পরিচালক  
সুন্দরবন সুরক্ষা প্রকল্প

  
(A Z M Hasanur Rahman)  
Divisional Forest Officer  
Sundarban West Forest Division  
Khulna.  
Phone No. 02477720665

(Approved)

  
Md. Amir Hossain Chowdhury  
Chief Conservator of Forests  
Forest Department, Dhaka.

**ANNUAL PROCUREMENT PLAN**

Ministry/Division : Environment, Forests and Climate Change  
 Agency : Forest Department  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban West Forest Division, Khulna.  
 Name of Project : Protection of Sundarban Mangrove Forest  
 Financial Year : 2025-2026

Budget: Development.

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for proces	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Notification	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-01/Surokkha	Selection of Consultancy Firm for Preparing Database and Identity Cards of the beneficiaries of the Sundarbans and automation of permit system.	Firm	1	QCBS	HOPE	GOB	300.000	Planned Dates	20/7/2025	10/8/2025	8/9/2025	15/9/2025	29/9/2025	13/10/2025	20/10/2025	27/12/2025		31/12/2025
								Planned Days			28	7	14	14	7	7	77	
								Actual Dates										
	Total:						300.000											

প্রতি স্বাক্ষরিত



(ইমরান আহমেদ)  
 পরিচালিত নং-১৩১৫১  
 এন সেরক্ষক  
 খুলনা অঞ্চল, খুলনা  
 প্রকল্প পরিচালক  
 সুন্দরবন সুরক্ষা প্রকল্প

  
 A Z M Hasanur Rahman  
 Divisional Forest Officer  
 Sundarban West Forest Division  
 Khulna.  
 Phone No. 02477720665

(Approved)

  
 Md. Amir Hosain Chowdhury  
 Chief Conservator of Forests  
 Forest Department, Dhaka



Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-06/Surokkha	Purchasing of Desktop Computer and Printer with accessories & Software	Set	7	OTM	PD	GOB	10.200	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days		14	7	7	7	28	63	60	
								Actual Dates									
GD-07/Surokkha	Purchasing of Laptop with Software	Set	5	OTM	PD	GOB	8.000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/11/2025
								Planned Days		14	7	7	7	28	63	30	
								Actual Dates									
GD-08/Surokkha	Purchasing of Computer Software-Software Development and License	LS		OTM	PD	GOB	50.000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/11/2025
								Planned Days		14	7	7	7	28	63	30	
								Actual Dates									
GD-09/Surokkha	Purchasing of Office equipment (Photocopier, Printer, Scanner etc.)	Set		OTM	PD	GOB	15.000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days		14	7	7	7	28	63	60	
								Actual Dates									
GD-10/Surokkha	Purchase of Furniture for Forest Station & Camp	Set		OTM	PD	GOB	98.500	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days		14	7	7	7	28	63	60	
								Actual Dates									
GD-11/Surokkha	Purchasing of Electrical equipment (Air Conditioner, Generator, Solar etc.)	Set		OTM	PD	GOB	25.000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days		14	7	7	7	28	63	60	
								Actual Dates									

*h*

*R*

Package No.	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
GD-12/Surokkha	Supply & installation of Deep tubewell	Set	1	RFQ	PD	GOB	4,000	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/10/2025	
								Planned Days			7	3	3	3	3	19	60	
								Actual Dates										
GD-13/Surokkha	Purchasing of GPS/Cyber Tracker/GPS enable TAB)	Set		OTM	PD	GOB	37,000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025	
								Planned Days			14	7	7	7	28	63	60	
								Actual Dates										
GD-14/Surokkha	Supply of GPS Battery (Rechargeable)	No		RFQ	PD	GOB	1,500	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/9/2025	
								Planned Days			7	3	3	3	3	3	19	30
								Actual Dates										
Total:							657,800											

প্রতি স্বাক্ষরিত

*(Signature)*  
 (A Z M Hasanur Rahman)  
 Divisional Forest Officer  
 Sundarban West Forest Division  
 Khulna.  
 Phone No. 02477720665

(Approved)

(ইমরান আহমেদ)  
 পরিচিতি নং-১৩১৫১  
 সন সংরক্ষক  
 খুলনা অঞ্চল, খুলনা  
 প্রকল্প পরিচালক  
 সুন্দরবন সংরক্ষণ প্রকল্প

*(Signature)*  
 Md. Amir Hosain Chowdhury  
 Chief Conservator of Forests  
 Forest Department, Dhaka.

**ANNUAL PROCUREMENT PLAN**

Ministry/Division : Environment, Forests and Climate Change  
 Agency : Forest Department.  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban West Forest Division, Khulna.  
 Name of Project : Protection of Sundarban Mangrove Forest  
 Financial Year : 2025-2026

Budget: Development.

Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-01/Surokha	Repairing works of Motor Vehicle	Nos.	2	RFQ	PD	GOB	1.0000	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/10/2025
								Planned Days			7	3	3	3	3	19	60
								Actual Dates									
WD-02/Surokha	Repairing & maintenance of Residential building	No.	1	RFQ	PD	GOB	4.9200	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/10/2025
								Planned Days			7	3	3	3	3	19	60
								Actual Dates									
WD-03/Surokha	Repairing & maintenance of Non Residential building	No.	1	RFQ	PD	GOB	1.1500	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/10/2025
								Planned Days			7	3	3	3	3	19	60
								Actual Dates									
WD-04/Surokha	Repairing & maintenance of Roads & Culvert	No.		RFQ	PD	GOB	8.0000	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/10/2025
								Planned Days			7	3	3	3	3	19	60
								Actual Dates									
WD-05/Surokha	Repairing works of Electrical infrastructure	No.		RFQ	PD	GOB	6.0100	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/10/2025
								Planned Days			7	3	3	3	3	19	60
								Actual Dates									

R

R

Package No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-05/Surukha	Repairing & maintenance of Water Vehicle	No.		OTM	PD	GOB	16.490	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days			14	7	7	7	28	63	60
								Actual Dates									
WD-07/Surukha	Construction of GIS LAB, GPS Based Tracking, Vegetation Mapping, Change Detection, Land use Mapping at Khulna			OTM	PD	GOB	291.000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days			14	7	7	7	28	63	60
								Actual Dates									
WD-08/Surukha	Construction of Boundary Wall	Meter		OTM	PD	GOB	138.000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days			14	7	7	7	28	63	60
								Actual Dates									
Total:							466.5700										

প্রতি স্বাক্ষরিত

*(Handwritten Signature)*

(ইমরান আহমেদ)  
পরিচিতি নং-১৩১৫১  
বন সংরক্ষক  
খুলনা অঞ্চল, খুলনা  
প্রকল্প পরিচালক  
সুন্দরবন সুরক্ষা প্রকল্প

*(Handwritten Signature)*  
20/9/25  
(A Z M Hasanur Rahman)  
Divisional Forest Officer  
Sundarban West Forest Division  
Khulna  
Phone No. 02477720665

(Approved)

*(Handwritten Signature)*  
Md. Amir Hosain Chowdhury  
Chief Conservator of Forests  
Forest Department, Dhaka.

**ANNUAL PROCUREMENT PLAN**

Ministry/Division : Environment, Forests and Climate Change.  
 Agency : Forest Department.  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban West Forest Division, Khulna.  
 Name of Project : Protection of Sundarban Mangrove Forest  
 Financial Year : 2025-2026

Budget: Development.

Package No.	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Notification	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-01/Surokkha	Selection of Consultancy Firm for Preparing Database and Identity Cards of the beneficiaries of the Sundarbans and automation of permit system.	Firm	1	QCBS	HOPE	GOB	300.000	Planned Dates	20/7/2025	10/8/2025	8/9/2025	15/9/2025	29/9/2025	13/10/2025	20/10/2025	27/12/2025		31/12/2025
								Planned Days			28	7	14	14	7	7	77	
								Actual Dates										
	<b>Total:</b>						300.000											

প্রতি স্বাক্ষরিত

*AZM*  
 ১২/১১/২৫  
 A.Z.M Hasanur Rahman  
 Divisional Forest Officer  
 Sundarban West Forest Division  
 Khulna.  
 Phone No. 02477720665

(Approved)

(ইমরান আহমেদ)  
 পরিচিতি নং-১৩১৫১  
 বন সংরক্ষক  
 খুলনা অঞ্চল, খুলনা  
 ও  
 প্রকল্প পরিচালক  
 সুন্দরবন সুরক্ষা প্রকল্প

*Amir*  
 Md. Amir Hosain Chowdhury  
 Chief Conservator of Forests  
 Forest Department, Dhaka.

### ANNUAL PROCUREMENT PLAN (GOODS)

Ministry/Division

Environment, Forest & Climate Change

Agency

Forest Department

Procuring Entity Name & Code

Divisional Forest Officer, Sundarban East Forest Division Ragerhat Office Code 1450203124520

Name of Project

Protection of Sundarban Mangrove Forests (PSMF). Project Code : 224336800

Financial Year

2025-26

Budget: Development


Tender/ Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Economic Code-3211115</b>																	
GD/ PSMF- 01	Water supply and health services through barges at various stations / camps under Chadpai & Sarankhola Range	Ls	Ls	OTM	PD	GOB	750,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/04/26
								Planned Days			14	14	7	7	28	70	180
								Actual Dates									
<b>Economic Code-3211125</b>																	
GD/ PSMF- 02	Promotion and advertising Tiger Day-2025 and Sundarban Day-2025	Ls	Ls	OTM	PD	GOB	700,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
<b>Economic Code-3231301</b>																	
GD/ PSMF- 03	Training and Round Table meeting on activities of Sundrban in Chandpai and Sarankhola Range	Ls	Ls	OTM	PD	GOB	1,500,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
<b>Economic Code-3255102</b>																	
GD/ PSMF- 04	Binding and Publication	Ls	Ls	RFQ	PD	GOB	500,000.00	Planned Dates		03/08/25	13/08/25	14/09/25	21/09/25	24/08/25	31/09/25		30/09/25
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
<b>Economic Code- 3256108</b>																	
GD/ PSMF- 05	Purchase and Supply of Uniform	Ls	Ls	OTM	PD	GOB	3,500,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									


Tender/Package No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Economic Code-4112102</b>																	
GD/PSMF-06	Purchase and Supply of Water Vessel (Fiber boat trawler 30-32 feet) Smart patrolling, Regular patrolling etc.	Nos	5	OTM	PD	GOB	15,000,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/04/26
								Planned Days			14	14	7	7	28	70	180
								Actual Dates									
GD/PSMF-07	Purchase and Supply of Water Vessel (Fiber boat trawler 30-32 feet) Smart patrolling, Regular patrolling etc.	Nos	5	OTM	PD	GOB	15,000,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/04/26
								Planned Days			14	14	7	7	28	70	180
								Actual Dates									
<b>Economic Code- 4112202</b>																	
GD/PSMF-08	Purchase & Supply of Desktop Computer (with Lisence)	Nos	5	OTM	PD	GOB	700,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
<b>Economic Code- 4112303</b>																	
GD/PSMF-09	Electric Equipment (AC, Generator, Solar etc)	Ls	Ls	OTM	PD	GOB	1,500,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
<b>Economic Code- 4112310</b>																	
GD/PSMF-10	Purchase & Supply of Office Equipment (Photocopier, Pnnter, Scanner)	Ls	Ls	OTM	PD	GOB	750,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									

প্রতি স্বাক্ষরিত



(ইমরান আহমেদ)  
পরিচালক মহঃ-১৩১৫১  
বন সংরক্ষণ  
মুন্সিবা অঞ্চল, মুন্সিবা  
একত্র পরিচালক  
সুন্দরবন সুরক্ষা একত্র

  
(Md. Rezaul Karim Chowdhury)  
Divisional Forest Officer  
Sundarban East Forest Division  
Bagerhat  
Phone No. 0247-7751578

  
১৪/১১/২৫

(Approved)

  
Md. Amir Hosain Chowdhury  
Chief Conservator of Forests  
Forest Department, Dhaka

**ANNUAL PROCUREMENT PLAN (Works)**

Ministry/Division : Environment, Forest & Climate Change.  
 Agency : Forest Department  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban East Forest Division, Bagerhat. Office Code : 1450203124520  
 Name of Project : Protection of Sundarban Mangrove Forests (PSMF). Project Code : 224336800  
 Financial Year : 2025-26

Budget: Development

Tender/ Package No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Economic Code-3258101</b>																	
WD/ PSMF- 01	Repair works of Motor Vehical	Nos		RFQ	PD	GOB	53,000.00			03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Dates									
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
<b>Economic Code-3258103</b>																	
WD/ PSMF- 02	Repair works of Computer and Office Equipment (Computer, Printer, Photocopy Machine)	LS	LS	RFQ	PD	GOB	150,000.00			03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Dates									
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
<b>Economic Code-3258105</b>																	
WD/ PSMF- 03	Machinery and Equipment (AC, Generator)	LS	LS	RFQ	PD	GOB	50,000.00			03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Dates									
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
<b>Economic Code-3258112</b>																	
WD/ PSMF- 04	Repair works of Roads and Culverts at Chandpai and Sarakhola Range	Nos		RFQ	PD	GOB	766,000.00			03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Dates									
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
<b>Economic Code-3258119</b>																	
WD/ PSMF- 05	Repair works of Electrical structure	LS	LS	RFQ	PD	GOB	600,000.00			03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Dates									
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									

*[Handwritten signature]*

Tender Package No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in T.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Economic Code-3258128																
WD/ PSMF-06	Repair works of Water Vessel at Chandpai, Sarankhola and Sadar Range	Nos		OTM	PD	GOB	2634.000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
	Economic Code-4111201																
WD/ PSMF-07	Construction of Boundary Wall at Alibanda and Chitoli	RM		OTM	PD	GOB	6.405.000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									

*[Handwritten Signature]*  
28/9/25

(Md. Rezaul Karim Chowdhury)  
Divisional Forest Officer  
Sundarban East Forest Division  
Bagerhat  
Phone No. 0247-7151578

*[Handwritten Signature]*  
28/09/25

প্রতি স্বাক্ষরিত

*[Handwritten Signature]*

(ইমরান আহমেদ)  
পরিচিতি নং-১৩১৫১  
কম সার্কেল  
খুলনা অঞ্চল, খুলনা  
প্রকল্প পরিচালক  
সুন্দরবন সুন্দরী প্রকল্প

(Approved)

*[Handwritten Signature]*

Md. Amir Hosain Chowdhury  
Chief Conservator of Forests  
Forest Department, Dhaka.

**ANNUAL PROCUREMENT PLAN (GOODS)**

Ministry/Division : Environment, Forest & Climate Change  
 Agency : Forest Department  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban East Forest Division Bagerhat Office Code: 1450203124520  
 Name of Project : Protection of Sundarban Mangrove Forests (PSMF). Project Code : 224336800  
 Financial Year : 2025-26

Budget: Development


Tender/ Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Economic Code-3211115</b>																	
GD/ PSMF- 01	Water supply and health services through barges at various stations / camps under Chaddpai & Sarankhola Range	Ls	Ls	OTM	PD	GOB	750,000.00			03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/04/26
								Planned Dates									
								Planned Days			14	14	7	7	28	70	180
								Actual Dates									
<b>Economic Code-3211125</b>																	
GD/ PSMF- 02	Promotion and advertising Tiger Day-2025 and Sundarban Day-2025	Ls	Ls	OTM	PD	GOB	700,000.00			03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Dates									
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
<b>Economic Code-3231301</b>																	
GD/ PSMF- 03	Training and Round Table meeting on activities of Sundarban in Chandpai and Sarankhola Range	Ls	Ls	OTM	PD	GOB	1,500,000.00			03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Dates									
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
<b>Economic Code-3255102</b>																	
GD/ PSMF- 04	Binding and Publication	Ls	Ls	RFO	PD	GOB	500,000.00			03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Dates									
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
<b>Economic Code-3256106</b>																	
GD/ PSMF- 05	Purchase and Supply of Uniform	Ls	Ls	OTM	PD	GOB	3,500,000.00			03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Dates									
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									

*(Handwritten signatures and initials)*

Tender/Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Economic Code-4112102</b>																	
GD/PSMF-06	Purchase and Supply of Water Vessel (Fiber boat trawler 30-32 feet) Smart patrolling Regular patrolling etc.	Nos	5	OTM	PD	GOB	15,000,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/04/26
								Planned Days			14	14	7	7	28	70	180
								Actual Dates									
GD/PSMF-07	Purchase and Supply of Water Vessel (Fiber boat trawler 30-32 feet) Smart patrolling Regular patrolling etc.	Nos	5	OTM	PD	GOB	15,000,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/04/26
								Planned Days			14	14	7	7	28	70	180
								Actual Dates									
<b>Economic Code- 4112202</b>																	
GD/PSMF-08	Purchase & Supply of Desktop Computer (with Licence)	Nos	5	OTM	PD	GOB	700,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
<b>Economic Code- 4112303</b>																	
GD/PSMF-09	Electric Equipment (AC, Generator, Solar etc)	Ls	Ls	OTM	PD	GOB	1,500,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
<b>Economic Code- 4112310</b>																	
GD/PSMF-10	Purchase & Supply of Office Equipment (Photocopier, Printer, Scanner)	Ls	Ls	OTM	PD	GOB	750,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									

প্রতি স্বাক্ষরিত

  
 (ইমরান আহমেদ)  
 পরিচালক নং-১৩১০১  
 বন সংরক্ষক  
 বুলনা অঞ্চল, বুলনা  
 সুনন্দরবন প্রকল্প পরিচালক  
 সুনন্দরবন প্রকল্প অঞ্চল

  
 (Md. Rezaul Karim Chowdhury)  
 Divisional Forest Officer  
 Sundarban East Forest Division  
 Bagerhat  
 Phone No. 0247-7751578

  
 28/09/25

(Approved)

  
 Md. Amir Hosain Chowdhury  
 Chief Conservator of Forests  
 Forest Department, Dhaka.

**ANNUAL PROCUREMENT PLAN (Works)**

Ministry/Division : Environment, Forest & Climate Change.  
 Agency : Forest Department  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban East Forest Division, Bagerhat. Office Code 1450203124520  
 Name of Project : Protection of Sundarban Mangrove Forests (PSMF), Project Code 224336800  
 Financial Year : 2025-26

Budget: Development

Tender/ Package No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Economic Code-3258101</b>																	
WD/ PSMF- 01	Repair works of Motor Vehical	Nos		RFQ	PD	GOB	53,000.00	Planned Dates		03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
<b>Economic Code-3258103</b>																	
WD/ PSMF- 02	Repair works of Computer and Office Equipment (Computer, Printer, Photocopy Machine)	LS	LS	RFQ	PD	GOB	150,000.00	Planned Dates		03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
<b>Economic Code-3258105</b>																	
WD/ PSMF- 03	Machinery and Equipment (AC, Generator)	LS	LS	RFQ	PD	GOB	50,000.00	Planned Dates		03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
<b>Economic Code-3258112</b>																	
WD/ PSMF- 04	Repair works of Roads and Culverts at Chandpai and Saranikholia Range	Nos		RFQ	PD	GOB	766,000.00	Planned Dates		03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
<b>Economic Code-3258119</b>																	
WD/ PSMF- 05	Repair works of Electrical structure	LS	LS	RFQ	PD	GOB	600,000.00	Planned Dates		03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									


*(Handwritten marks)*

Tender Package No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Economic Code-3258128																	
WD/ PSMF-06	Repair works of Water Vessel at Chandpai, Sarankhola and Sadar Range	Nos		OTM	PD	GOB	2,634,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
Economic Code-4111201																	
WD/ PSMF-07	Construction of Boundary Wall at Alibanda and Chitol	RM		OTM	PD	GOB	6,405,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									

প্রতি স্বাক্ষরিত



(ইমরান আহমেদ)  
পারিচিতি নং-১৩১৯১  
বন সংরক্ষক  
খুলনা অঞ্চল, খুলনা  
একক পরিচালক  
সুন্দরবন সুরক্ষা একক

  
(Md. Rezaul Karim Chowdhury)  
Divisional Forest Officer  
Sundarban East Forest Division  
Bagerhat

Phone No 0247-7751578

  
২৪/০৯/২৫

(Approved)

  
Md. Amir Hossain Chowdhury  
Chief Conservator of Forests  
Forest Department, Dhaka.

**ANNUAL PROCUREMENT PLAN (GOODS)**

Ministry/Division : Environment, Forest & Climate Change  
 Agency : Forest Department  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban East Forest Division, Ragerhat, Office Code : 1450203124520  
 Name of Project : Protection of Sundarban Mangrove Forests (PSMF), Project Code : 224336800  
 Financial Year : 2025-26

Budget : Development

Tender/ Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Economic Code-3211115</b>																	
GD/ PSMF- 01	Water supply and health services through barges at various stations / camps under Chadnai & Sarankhola Range	Ls	Ls	OTM	PD	GOB	750,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	03/09/25	15/09/25	13/10/25		12/04/26
								Planned Days			14	14	7	7	28	70	180
								Actual Dates									
<b>Economic Code-3211125</b>																	
GD/ PSMF- 02	Promotion and advertising Tiger Day-2025 and Sundarban Day-2025	Ls	Ls	OTM	PD	GOB	700,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
<b>Economic Code-3231301</b>																	
GD/ PSMF- 03	Training and Round Table meeting on activities of Sundarban in Chandpar and Sarankhola Range	Ls	Ls	OTM	PD	GOB	1,500,000.00	Planned Dates		03/08/25	17/09/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
<b>Economic Code-3255102</b>																	
GD/ PSMF- 04	Binding and Publication	Ls	Ls	BFO	PD	GOB	500,000.00	Planned Dates		03/08/25	12/08/25	14/09/25	21/08/25	24/08/25	31/09/25		30/09/25
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
<b>Economic Code- 3256106</b>																	
GD/ PSMF- 05	Purchase and Supply of Uniform	Ls	Ls	OTM	PD	GOB	3,500,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									

Tender/Package No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for process	Start to prepare tender Document	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
<b>Economic Code-4112102</b>																	
GD/PSMF-06	Purchase and Supply of Water vessel (Fiber boat trawler 30-32 feet) Smart patrolling Regular patrolling etc	Nos	5	OTM	PD	GOB	15,000,000.00			03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/04/26
								Planned Dates									
								Planned Days			14	14	7	7	28	70	180
								Actual Dates									
GD/PSMF-07	Purchase and Supply of Water Vessel (Fiber boat trawler 30-32 feet) Smart patrolling Regular patrolling etc	Nos	5	OTM	PD	GOB	15,000,000.00			03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/04/26
								Planned Dates									
								Planned Days			14	14	7	7	28	70	180
								Actual Dates									
<b>Economic Code- 4112202</b>																	
GD/PSMF-08	Purchase & Supply of Desktop Computer (with Licence)	Nos	5	OTM	PD	GOB	700,000.00			03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Dates									
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
<b>Economic Code- 4112303</b>																	
GD/PSMF-09	Electric Equipment (A/C, Generator, Solar etc)	Ls	Ls	OTM	PD	GOB	1,500,000.00			03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Dates									
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
<b>Economic Code- 4112310</b>																	
GD/PSMF-10	Purchase & Supply of Office Equipment (Photocopier, Printer, Scanner)	Ls	Ls	OTM	PD	GOB	750,000.00			03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Dates									
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									

প্রতি স্বাক্ষরিত

*(Signature)*

(ইমরান আহমেদ)  
পরিচিতি নং-১৩১৫১  
বন সংরক্ষক  
খুলনা অঞ্চল, খুলনা  
উ  
প্রকল্প পরিচালক  
সুন্দরবন সুরক্ষা প্রকল্প

*(Signature)*

(Md. Rezaul Karim Chowdhury)  
Divisional Forest Officer  
Sundarban East Forest Division  
Bagerhat  
Phone No. 0247-7751578

*(Signature)*  
28/09/22

(Approved)

*(Signature)*  
Md. Amir Hosain Chowdhury  
Chief Conservator of Forests  
Forest Department, Dhaka

**ANNUAL PROCUREMENT PLAN (Works)**

Ministry/Division : Environment, Forest & Climate Change.  
 Agency : Forest Department  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban East Forest Division, Bagerhat. Office Code : 1450203124520  
 Name of Project : Protection of Sundarban Mangrove Forests (PSMF). Project Code : 224336800  
 Financial Year : 2025-26


Budget: Development

Tender/ Package No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Economic Code-3258101</b>																	
WD/ PSMF- 01	Repair works of Motor Vehical	Nos		RFQ	PD	GOB	53,000.00	Planned Dates		03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
<b>Economic Code-3258103</b>																	
WD/ PSMF- 02	Repair works of Computer and Office Equipment (Computer, Printer, Photocopy Machine)	LS	LS	RFQ	PD	GOB	150,000.00	Planned Dates		03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
<b>Economic Code-3258105</b>																	
WD/ PSMF- 03	Machinery and Equipment (AC, Generator)	LS	LS	RFQ	PD	GOB	50,000.00	Planned Dates		03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
<b>Economic Code-3258112</b>																	
WD/ PSMF- 04	Repair works of Roads and Culverts at Chandpai and Sarankhola Range	Nos		RFQ	PD	GOB	766,000.00	Planned Dates		03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
<b>Economic Code-3258119</b>																	
WD/ PSMF- 05	Repair works of Electrical structure	LS	LS	RFQ	PD	GOB	600,000.00	Planned Dates		03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									

*Handwritten mark*

*Handwritten signature and mark*

Tender No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Tk	Time Code for process	Start to prepare tender. Document	Invite/ Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Economic Code-3258128</b>																	
WD/ PSMF-06	Repair works of Water Vessel at Chandpai, Sarankhola and Sadar Range	Nos		OTM	PD	GOB	2,634,000.00		Planned Dates	03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
									Planned Days		14	14	7	7	28	70	90
									Actual Dates								
<b>Economic Code-4111201</b>																	
WD/ PSMF-07	Construction of Boundary Wall at Alibanda and Chitol	RM		OTM	PD	GOB	6,405,000.00		Planned Dates	03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
									Planned Days		14	14	7	7	28	70	90
									Actual Dates								

  
 (Md. Rezaul Karim Chowdhury)  
 Divisional Forest Officer  
 Sundarban East Forest Division  
 Bagerhat

  
 Phone No 0247-7751578  
 28/09/25

(Approved)

প্রতি স্বাক্ষরিত

  
 (ইমরান আহমেদ)  
 পরিচিতি নং-১৩১০১  
 বন সংরক্ষক  
 খুলনা অঞ্চল, খুলনা  
 ও  
 প্রকল্প পরিচালক  
 সুন্দরবন সুরক্ষা প্রকল্প

  
 Md. Amir Hosain Chowdhury  
 Chief Conservator of Forests  
 Forest Department, Dhaka.

Office of the Divisional Forest Officer  
Wildlife Management & Nature Conservation Division, Khulna  
Boyra, Khulna

Annual Procurement Plan for 2025-2026

(সুদরবন সুরক্ষা প্রকল্প)

SI No.	Economic Code No (New)	package No.	Description of Procurement Package as per DPP/TPP	unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Not use in goods	Indicative Dates					
											Invite/Advertisement	Tender Opening	Tender Evaluation	Notification of Award	Signing of Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
১.	৪১১১২০১	PWD-১	ম্যানগ্রোভ এডাপ্টেশন এন্ড নলেজ সেন্টার (১২০০ বর্গমিটার, ৬ তলার ভিক্টোরিয়া ও তলা) নির্মাণ কাজ সম্পাদন	বর্গ মিঃ	১২০০.০	ওটিএম	PD	জিওবি	৭২০.০০	-	৩০/৭/২৫	৩১/৮/২৫	১০/৯/২৫	১৭/৯/২৫	২৫/৯/২৫	৫৫ দিন

প্রতি স্বাক্ষরিত



(প্রমোদ আলমাস)

পরিচিতি নং-১৩১১৫১  
বন সংরক্ষক  
খুলনা অঞ্চল, খুলনা  
প্রকল্প পরিচালক  
সুদরবন সুরক্ষা প্রকল্প

  
(নির্মল কুমার পাল)

বিভাগীয় বন কর্মকর্তা

বন্যপ্রাণী ব্যবস্থাপনা ও প্রকৃতি সংরক্ষণ বিভাগ

খুলনা।

ফোন : ০২৪৭৭০০৩৪৫

(Approved)



En. Amir Hossain Chowdhury  
Chief Conservator of Forests  
Forest Department, Dhaka

Office of the Divisional Forest Officer  
Wildlife Management & Nature Conservation Division, Khulna  
Boyra, Khulna

Annual Procurement Plan for 2025-2026

(সুন্দরবন সুরক্ষা প্রকল্প)

SI No.	Economic Code No (New)	package No.	Description of Procurement Package as per DPP/TPP	unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Not use in goods	Indicative Dates					
											Invite/Advertisement	Tender Opening	Tender Evaluation	Notification of Award	Signing of Contract	Time for Completion of Contract
1	8111201	PWD-1	ম্যানগ্রোভ এডাপ্টেশন এন্ড নলেজ সেন্টার (১২০০ বর্গমিটার, ৬ তলার ভিক্তিসহ ৩ তলা) নির্মাণ কাজ সম্পাদন	বঃ মিঃ	১২০০.০	ওটিএম	PD	জিওবি	৭২০.০০	-	12	13	14	15	16	17
											৩০/৭/২৫	৩১/৮/২৫	১০/৯/২৫	১৭/৯/২৫	২৫/৯/২৫	৫৫ দিন

প্রতি স্বাক্ষরিত



(সুন্দরবন সুরক্ষা প্রকল্প)  
পরিচিতি নং-১০১০১  
বন সুরক্ষা  
খুলনা বিভাগ, খুলনা  
সরকারি পরিচালিত  
সুন্দরবন সুরক্ষা প্রকল্প

(নির্মল কুমার পাল)

বিভাগীয় বন কর্মকর্তা

বন্যপ্রাণী ব্যবস্থাপনা ও প্রকৃতি সংরক্ষণ বিভাগ  
খুলনা।

ফোন : ০২৪৭৭০০৩৪৫

(Approved)



Chief Conservator of Forests  
Forest Department, Dhaka

Mannan-

Office of the Divisional Forest Officer  
Wildlife Management & Nature Conservation Division, Khulna  
Boyra, Khulna

Annual Procurement Plan for 2025-2026

(সুন্দরবন সুরক্ষা প্রকল্প)

SI No.	Economic Code No (New)	package No.	Description of Procurement Package as per DPP/TPP	unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Not use in goods	Indicative Dates					
											Invite/Advertise	Ternder Opening	Tender Evaluation	Notificati on of Award	Signing of Contract	Time for Comple tion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
১.	৪১১১২০১	PWD-১	ম্যানহোল্ড এডাপটেশন এন্ড নলেজ সেন্টার (১২০০ বর্গমিটার, ৬ তলার ভিক্তিসহ ও তলা) নির্মাণ কাজ সম্পাদন	বঃ মিঃ	১২০০.০	ওটিএম	PD	জিওবি	৭২০.০০	-	৩০/৭/২৫	৩১/৮/২৫	১০/৯/২৫	১৭/৯/২৫	২৫/৯/২৫	৫৫ দিন

প্রতি স্বাক্ষরিত

*[Signature]*

ইনস্পেক্টর জেনারেল,  
পরিচালিত নং-১৩১৭৮  
কম সুন্দরবন  
বন্যপ্রাণী সংরক্ষণ, খুলনা  
প্রকল্প পরিচালক  
সুন্দরবন সুরক্ষা প্রকল্প

(নির্মল কুমার পাল)

বিভাগীয় বন কর্মকর্তা

বন্যপ্রাণী ব্যবস্থাপনা ও প্রকৃতি সংরক্ষণ বিভাগ  
খুলনা।

ফোন : ০২৪৭৭৭০০৩৪৫

(Approved)

*[Signature]*

Mr. Amir Hossain Chowdhury,  
Chief Conservator of Forests,  
Forest Department, Dhaka