

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বন অধিদপ্তর
প্রধান বন সংরক্ষকের কার্যালয়
বন ভবন, আগারগাঁও, শেরেবাংলা নগর, ঢাকা-১২০৭।
www.bforest.gov.bd

স্মারক নং- ২২.০১.০০০০.০০৯.২৯.১৬১.২৩. ১৪১৬

তারিখ: ১০/০৭/২০২৪ খ্রি।


বিষয়: “Feasibility Study for Biodiversity Conservation and Ecotourism Development in Bhawal National Park” শীর্ষক প্রকল্পের ২০২৪-২০২৫ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা অনুমোদন প্রসঙ্গে।

সূত্র: প্রকল্প পরিচালকের স্মারক নং-২২.০১.০০০০.০০০.০১.০০০.২০২৪-০২ তারিখ: ১৪/০৭/২০২৪ খ্রি:।

উপর্যুক্ত বিষয় ও সূত্রোক্ত স্মারকের প্রেক্ষিতে জানানো যাচ্ছে যে, বন অধিদপ্তর কর্তৃক বাস্তবায়নধীন “Feasibility Study for Biodiversity Conservation and Ecotourism Development in Bhawal National Park” শীর্ষক প্রকল্পের বার্ষিক ক্রয় কার্যক্রম বাস্তবায়নের জন্য পিপিআর ২০০৮ এর বিধি ১৬(৫) অনুসারে ক্রয়কারী কর্তৃক প্রণীত ২০২৪-২০২৫ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা মোট ০৮টি ক্রয় প্যাকেজ (পণ্যখাতে) পিপিএ-২০০৬ এর ধারা ১১(৩) এবং পিপিআর-২০০৮ এর বিধি-১৬(৭) অনুসারে নির্দেশক্রমে অনুমোদন করা হলো এবং একই আইনের ধারা ১১(৪) ও বিধিমালা'র বিধি ১৬(৯) অনুসারে প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংশ্লিষ্ট ক্রয়ের ক্ষেত্রে পিপিএ-২০০৬, পিপিআর-২০০৮ ও অন্যান্য আর্থিক বিধিবিধান যথাযথভাবে অনুসরণ করার জন্যও অনুরোধ করা হলো। এতদসঙ্গে অনুমোদিত ২০২৪-২০২৫ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা সংযুক্ত করা হলো।

সংযুক্তি: বর্ণনামতে।


(অজিত কুমার রুদ্র)
সহকারী প্রধান বন সংরক্ষক
উন্নয়ন পরিকল্পনা ইউনিট
ফোন : ৫৫০০৭১০৮
ই-মেইল: accfdpu@gmail.com

বিতরণ (জ্যেষ্ঠতার ভিত্তিতে নয়):

- ১। প্রকল্প পরিচালক, “Feasibility Study for Biodiversity Conservation and Ecotourism Development in Bhawal National Park” প্রকল্প।
- ২। বিভাগীয় বন কর্মকর্তা, বন্যপ্রাণী ব্যবস্থাপনা ও প্রকৃতি সংরক্ষণ বিভাগ, ঢাকা।

অনুলিপি (সদয় জ্ঞাতার্থে ও কাযার্থে):

- ১। উপ প্রধান বন সংরক্ষক, পরিকল্পনা উইং, বন ভবন, আগারগাঁও, শেরেবাংলা নগর, ঢাকা।
- ২। উপ বন সংরক্ষক, রিমস্ ইউনিট বন ভবন, আগারগাঁও, শেরেবাংলা নগর, ঢাকা (বন অধিদপ্তরের ওয়েবসাইটে আপলোড করার জন্য অনুরোধ করা হলো)।

Ministry/ Division
Agency

Ministry of Environment, Forests, and Climate Change
Bangladesh Forest Department
Project Director, 222016900

Project Entity Name & Code

Project/Program me Name & Code
Feasibility Study for Biodiversity Conservation and Ecotourism Development in Bhawal National Park, 222016900

Package No.	Description of Procurement Package (Goods)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Taka	Time Code for Process	Used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	Laptop (Microsoft Surface Laptop 4 11th Gen Intel Core i7 1185G7 15 Inch Display, Win 10 Pro, Platinum Surface 2025/GD-01	Nos.	4	RFQ	PD	GOB	2.00	9 Planned Dates Planned Days	10	11 5/Sep/24 0	12 15/Sep/24 10	13 15/Sep/24 0	14 17/Sep/24 2	15 19/Sep/24 2	16 29/Sep/24 10	17 29/Sep/24 24	18 29/Oct/24 30	
DWLD/FSB C&EDBNP/2 024-2025/GD-01	Pxelesense Multi Touch Display, Win 10 Pro, Platinum Surface Laptop dimension is 339.5 x 244 x 14.7mm. It's a lightweight laptop, 1.542 kg only.	Nos.	1.00	RFQ	PD	GOB	2.00	Actual Dates										
	Desktop Computer (Display: Edgeless 22 inch Full HD, Processor: Core i7 10th Generation, RAM: 16 GB, SSD: 512 GB, HDD: 1 TB, Latest Version Licensed Windows OS, Latest Version Licensed MS Office, Power Strip-1 No, 1200 VA UPS)	Nos.	2 Set	RFQ	PD	GOB	3.00	Planned Dates Planned Days Actual Dates		5/Sep/24 0	15/Sep/24 10	15/Sep/24 0	17/Sep/24 2	19/Sep/24 2	29/Sep/24 10	24	29/Oct/24 30	
DWLD/FSB C&EDBNP/2 024-2025/GD-02	Operational cost for PMU (Executive table-2 nos, Executive chair-2 nos, visitor chair-8 nos, Computer table-2 nos, File cabinet-4 nos, Locker-2 nos, Steel amirah-4 nos)	Nos.	LS	RFQ	PD	GOB	5.00	Planned Dates Planned Days Actual Dates		5/Sep/24 0	15/Sep/24 10	15/Sep/24 0	17/Sep/24 2	19/Sep/24 2	29/Sep/24 10	24	29/Oct/24 30	
DWLD/FSB C&EDBNP/2 024-2025/GD-04	DSLR Camera with Lenses	Nos.	1	RFQ	PD	GOB	5.00	Planned Dates Planned Days Actual Dates		6/Sep/24 0	17/Sep/24 10	17/Sep/24 0	19/Sep/24 2	21/Sep/24 2	1/Oct/24 10	24	31/Oct/24 30	

Package No.	Description of Procurement Package (Goods)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
DWLD/FSB C&EDBNP/2 2025/GD-05	Printer (Print Speed: 40 ppm (Black), Resolution: 600 dpi, Connectivity: USB, LAN & Wireless, Number of Tray-3)	Nos.	2	RFQ	PD	GOB	2.00	Planned Dates Planned Days Actual Dates		6/Sep/24 0	17/Sep/24 10	17/Sep/24 0	19/Sep/24 2	21/Sep/24 2	1/Oct/24 10	24	31/Oct/24 30	
DWLD/FSB C&EDBNP/2 2025/GD-06	Tending Operation Equipment (Hand Cultivator- 5 nos, Pruning shears- 5 nos, Lopper- 1 nos, Pruning saw- 2 nos, Telescopic pole saw- 2 nos, Telescopic pruning shears- 1 nos, Hedge trimmer- 2 nos, chainsaw- 2 nos)		LS	RFQ	PD	GOB	5.00	Planned Dates Planned Days Actual Dates		6/Sep/24 0	17/Sep/24 10	17/Sep/24 0	19/Sep/24 2	21/Sep/24 2	1/Oct/24 10	24	31/Oct/24 30	
DWLD/FSB C&EDBNP/2 2025/GD-07	Computer Consumables		LS	RFQ	PD	GOB	5.00	Planned Dates Planned Days Actual Dates		4/Nov/24 0	14/Nov/24 10	14/Nov/24 0	17/Nov/24 3	19/Nov/24 2	28/Nov/24 9	24	28/Dec/24 30	
DWLD/FSB C&EDBNP/2 2025/GD-08	Other Stationary		LS	OTM	PD	GOB	14.00	Planned Dates Planned Days Actual Dates		7/Oct/24 0	22/Oct/24 16	29/Oct/24 7	31/Oct/24 2	3/Nov/24 3	10/Nov/24 7	35	20/Dec/24 40	
	Total Amount						41.00											

Project Director
 38/09/2028
 Feasibility Study for Biodiversity Conservation and Ecotourism Development in Bhowal National Park. 222016900.

Approved

(Signature)
 Md. Amir Hossain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka.