

“শেখ হাসিনার নির্দেশ
জলবায়ু সহিষ্ণু বাংলাদেশ।”

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বন অধিদপ্তর
প্রধান বন সংরক্ষকের কার্যালয়
বন ভবন, আগারগাঁও, শেরেবাংলা নগর, ঢাকা-১২০৭।
www.bforest.gov.bd

স্মারক নং- ২২.০১.০০০০.০০৯.২৯.১৯০(পার্ট-২).২৪.১৪০০

তারিখ: ১০/০৭/২০২৪ খ্রি:


বিষয়: “মাদারীপুর জেলার আওতায় বিদ্যমান চরমুগরিয়া ইকোপার্কের আধুনিকায়ন প্রকল্প (২য় সংশোধিত)” প্রকল্পের ২০২৪-২৫ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা অনুমোদন প্রসঙ্গে।

সূত্র: প্রকল্প পরিচালক দপ্তরের স্মারক নং- ২২.০১.২৯০০.৩৬১.২৯.০০৩.২৪.১৫৫০; তারিখ: ০২/০৭/২০২৪ খ্রি:।

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে জানানো যাচ্ছে যে, “মাদারীপুর জেলার আওতায় বিদ্যমান চরমুগরিয়া ইকোপার্কের আধুনিকায়ন প্রকল্প (২য় সংশোধিত)” শীর্ষক প্রকল্পের ২০২৪-২৫ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা পিপিআর-২০০৮ এর বিধি ১৬ উপবিধি (৫) ও (৭) অনুসারে অনুমোদন এবং পাবলিক প্রকিউরমেন্ট আইন-২০০৬ এর ধারা ১১ (৪) ও পিপিআর-২০০৮ এর বিধি ১৬ (৯) মোতাবেক প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে নির্দেশক্রমে প্রেরণ করা হলো।

সংশ্লিষ্ট কাজের ক্ষেত্রে পিপিএ-২০০৬ ও পিপিআর-২০০৮ যথাযথভাবে অনুসরণ করার জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তি: অনুমোদিত APP- ২০২৪-২৫ (৩ পাতা)


(অজিত কুমার রুদ্র)
সহকারী প্রধান বন সংরক্ষক
উন্নয়ন পরিকল্পনা ইউনিট
ফোন: ০২-৫৫০০৭১০৮
ই-মেইল: accfdpu@gmail.com

প্রকল্প পরিচালক

“মাদারীপুর জেলার আওতায় বিদ্যমান চরমুগরিয়া ইকোপার্কের আধুনিকায়ন প্রকল্প (২য় সংশোধিত)” প্রকল্প ও বিভাগীয় বন কর্মকর্তা, সামাজিক বন বিভাগ, ফরিদপুর।

অনুলিপি সদয় জ্ঞাতার্থে/ কার্যার্থে:

১। উপপ্রধান বন সংরক্ষক, পরিকল্পনা উইং, বন ভবন, আগারগাঁও, ঢাকা।

২। উপ বন সংরক্ষক, রিমস্ ইউনিট, বন ভবন, আগারগাঁও, ঢাকা। তাঁকে বর্ণিত APP টি পিপিএ-২০০৬ এর ধারা ১১(৪) ও পিপিআর-২০০৮ এর বিধি ১৬ (৯) অনুযায়ী সংশ্লিষ্ট সকলের অবগতির জন্য প্রচারের নিমিত্ত অধিদপ্তরের ওয়েবসাইটে আপলোড করার জন্য অনুরোধ করা হলো।

ANNUAL PROCUREMENT PLAN (APP) (For Goods)

Ministry/ Division : Ministry of Environment, Forest and Climate Change.
 Agency : Forest Department
 Procuring Entity Name & Code : Divisional Forest Officer, Social Forest Division, Faridpur & Project Director.
 Name of Project : Mordernization of Existing Char Mugurea Eco-Park Under Madaripur Zilla
 Financial Year : 2024-2025

Budget: Development.


Project Code: 224311200

(In Lakh Taka)

Package No.	Description of Procurement Packagee works.	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Estd Cost in Lac. Tk.	Time Code for Process	Advertise for Prequalification of applicable	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Char Mugria GD- 01	Supply of Furniture at Char Mugria Eco-Park, Madaripur	No	1	RFQ	PD	GOB	05.00	Planned dates	-	01/09/24	10/09/24	10/09/24	11/09/24	11/09/24	15/09/24	15/10/24	30
								Actual dates									
Char Mugria GD- 02	Supply of desktop computers & others at Char Mugria Eco-Park, Madaripur	No	1	RFQ	PD	GOB	4.00	Planned dates	-	01/09/24	10/09/24	10/09/24	11/09/24	11/09/24	15/09/24	05/10/24	20
								Actual dates									
Char Mugria GD- 03	Supply of Sign Board 10 nos at Char Mugria Eco-Park, Madaripur	No	10	RFQ	PD	GOB	2.00	Planned dates	-	01/09/24	10/09/24	10/09/24	11/09/24	11/09/24	15/09/24	15/10/24	30
								Actual dates									
Char Mugria GD- 04	a) Supply of Note Book 500 nos at Char Mugria Eco-Park, Madaripur.	No	1000	RFQ	PD	GOB	1.00	Planned dates	-	01/09/24	10/09/24	10/09/24	11/09/24	11/09/24	15/09/24	15/10/24	30
	b) Supply of Color Posters 2000 nos, Leaflets 2000 nos at Char Mugria Eco-Park, Madaripur	No	4000				1.00	Actual dates									
Char Mugria GD- 05	Supply of Wildlife food for Monkeys at Char Mugria Eco-Park, Madaripur	Kg	21,760	OTM	PD	GOB	31.00	Planned dates	-	24/07/24	07/08/24	22/08/23	22/08/24	25/08/24	15/09/24	20/06/25	278
								Actual dates									

স্বাক্ষরিত


 মোঃ আম্মার হোসাইন চৌধুরী
 প্রধান বন সংরক্ষক (চঃ দাঃ)
 বন অধিদপ্তর, ঢাকা


 02.07.2024

(Mohammad Golam Quddus Bhuiyan)

Project Director

Modernization of Existing Char Muguria Eco-Park under Madaripur Zilla

and

Divisional Forest Officer,
Social Forest Division, Faridpur.

ANNUAL PROCUREMENT PLAN (APP) (For Works)

Ministry/Division : Ministry of Environment, Forest and Climate Change.

Agency : Forest Department

Procuring Entity Name & Code : Divisional Forest Officer, Social Forest Division, Faridpur & Project Director.

Name of Project : Modernization of Existing Char Mugurea Eco-Park Under Madaripur Zilla

Financial Year : 2024-2025

Budget: Development.

Project Code: 224311200

Package No.	Description of Procurement Package works.	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Estid Cost in Lac. Tk.	Time Code for Process	Advertisement for Prequalification of applicable	Invitation/Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Char Mugria WD-1	Other infrastructure and installations Maintenance in CMEP, Madaripur (Gol Char-3)	No.	3	RFQ	PD	GOB	6.00	Planned dates Actual dates	-	06/08/24	18/08/24	18/08/24	18/08/24	19/08/24	22/08/24	06/10/24	45
Char Mugria WD-2	Other infrastructure and installations Maintenance in CMEP, Madaripur (Water Tank-1)	No.	1	RFQ	PD	GOB	8.00	Planned dates Actual dates	-	06/08/24	18/08/24	18/08/24	18/08/24	19/08/24	22/08/24	06/10/24	45
Char Mugria WD-3	Other infrastructure and installations Maintenance in CMEP, Madaripur (Picnic Spot-1, Toilet-1)	No.	2	RFQ	PD	GOB	8.00	Planned dates Actual dates	-	06/08/24	18/08/24	18/08/24	18/08/24	19/08/24	22/08/24	06/10/24	45
Char Mugria WD-4	Construction of Landscaping (Total Park - Providing layout, soil and sand filling, grass turling, garden benches, sculptures (5), planter boxes, etc) in CMEP, Madaripur.	No.	1	OTM	PD	GOB	178.00	Planned dates Actual dates	-	01/08/24	14/08/24	29/08/24	29/08/24	02/09/24	01/10/24	30/03/25	180
Char Mugria WD-5	a) Construction of 8 feet wide Uniblock Walkway in CMEP, Madaripur.	RM	1622	OTM	PD	GOB	375.193	Planned dates Actual dates	-	01/08/24	14/08/24	29/08/24	29/08/24	02/09/24	01/10/24	29/04/25	210
	b) Construction of 6 feet wide Uniblock connecting road - in CMEP, Madaripur.		185														
	c) Construction of 8 feet wide Uniblock Walkway Around Pond in CMEP, Madaripur.		400														

(In Lakh Taka)

Package No.	Description of Procurement Package works.	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Estid Cost in Lac. Tk.	Time Code for Process	Advertisment for Prequalification of applicable	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
Char Muguria WD-06	a) Construction of 18 feet Link Road at the entrance of the CMEP, Madaripur.	RM	97	OTM	PD	PD	44.045	Planned dates Actual dates	-	05/08/24	20/08/24	07/09/24	07/09/24	09/09/24	07/10/24	07/04/25	180
Char Muguria WD-07	a) Development of Parking area in CMEP, Madaripur. b) Construction of Prayer space in CMEP, Madaripur.	Sq. Meter	1200	OTM	PD	GOB	130.80	Planned dates Actual dates	-	05/08/24	20/08/24	07/09/24	07/09/24	09/09/24	07/10/24	07/04/25	180
Char Muguria WD-08	a) Construction of Arch seating (each 4.6 sqm) 8 nos. in CMEP, Madaripur. b) Construction of RCC Benches (each 1.5 sqm) 20 nos. in CMEP, Madaripur. c) Construction of Umbrella Shed (each 4.52 sqm) 04 nos. in CMEP, Madaripur. d) Construction of Green Tunnel (each 25.85 sqm) 02 nos. in CMEP, Madaripur. e) Construction of Natural Design Dustbin 25 nos. in CMEP, Madaripur.	Sq. Meter	37	OTM	PD	GOB	71.759	Planned dates	-	22/09/24	08/10/24	29/10/24	29/10/24	30/10/24	01/12/24	31/03/25	120
			30					Actual dates									
			18														
			52														
Char Muguria WD-09	Construction of Children's Corner (Sleeper-4, Seesaw-4, Rocking Horse-2, Merry Go Round-1, Swing-7, Climber-1, Super Chair-1) in CMEP, Madaripur.	job	1	OTM	PD	GOB	187.00	Planned dates	-	28/10/24	14/11/24	02/12/24	02/12/24	03/12/24	01/01/25	30/04/25	120
			Actual dates														
Char Muguria WD-10	a) Two-year-old ornamental spp. maintenance (1 time) including fertilizer application b) Two year old fruit and forest spp. maintenance (1 time) including fertilizer application	nos	8000	RFQ	PD	GOB	0.80	Planned dates	-	17/04/25	28/04/25	29/04/25	30/04/25	30/04/25	02/05/25	02/06/25	30
			Actual dates														

শুভসাহিত্য

(Mohammad Golam Quddus Bhuiyan)

Project Director

Modernization of Existing Char Muguria Eco-Park under Madaripur Zilla

and

Divisional Forest Officer,

Social Forest Division, Faridpur.

সোঃ মোঃ গোলম কোদ্দুস ভূয়ান
অঞ্চল বন পরিচালক (১৪ শাঃ)
বন অধিদপ্তর, ঢাকা